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According to Article 1 (2) of Council Regulation No 389/2006 the definition of beneficiaries 
should be bodies carrying out functions in the general interest in the areas (hereafter referred 
to as “bodies”). The use of terms of local authority acting as so called ”Ministry”, 
”Department”, ”Service” does not mean recognition of institutions of the self-proclaimed 
territory and is done solely for the purpose of better understanding of the administrative 
structure of the northern part of Cyprus. 
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Executive Summary 
 
Background and Scope of the Evaluation 
This interim/strategic evaluation of the EU’s financial assistance programme to the Turkish 
Cypriot community provides a follow-up to the interim/strategic evaluation conducted in 2009. 
Cyprus acceded to the EU on 1 May 2004 as a de facto divided island. There is an urgent 
need for a solution to the Cyprus problem and the end of a conflict that is now more than 40 
years old. The EU is committed to a speedy resumption of negotiations on a comprehensive 
settlement under UN auspices and the reunification of the island. The whole of the island is 
part of the EU. However, in the northern part of the island, in the areas in which the 
Government of Cyprus does not exercise effective control, EU legislation is suspended in line 
with Protocol 10 of the Accession Treaty 2003. However, the suspension does not affect the 
personal rights of Turkish Cypriots as EU citizens. They are citizens of a Member State, the 
Republic of Cyprus, even though they may live in the areas not under government control. 
The policy of the EU with regard to the Turkish Cypriot community was set out by the Council 
of the European Union on 26 April 2004, just before Cyprus joined the EU. Subsequently the 
Council of the European Union adopted the “Aid Regulation” in February 2006 as the 
Community’s legislative instrument for the provision of financial assistance to the Turkish 
Cypriot community. Its global objective is to facilitate the reunification of Cyprus. 
The “Aid Regulation” aims to contribute to the solution of the Cyprus problem by: 
• Objective 1: redressing the serious gaps in key infrastructure and related service 
provision in the northern part of Cyprus – in particular in areas of the environment and 
water supply, energy, telecommunications, and transport – to facilitate preparations to 
meet the demands of the acquis communautaire. 
• Objective 2: promoting the medium- and the longer-term social and economic 
development of the Turkish Cypriot community, so as to reduce the development gap 
and ensure longer-term ability of the Turkish Cypriot community to promote sustainable 
development within a reunified Cyprus and within the EU. 
• Objective 3: increasing mutual trust and understanding between the Turkish Cypriot 
and Greek Cypriot communities, as well as of the dialogue, contacts, and cooperation 
between the two communities, and of civil society, so as to support the processes of 
confidence building and reconciliation. 
• Objective 4: addressing the concerns of isolation expressed by the Turkish Cypriot 
community via facilitating opportunities for contacts and communication between the 
Turkish Cypriot community and the EU, including between the Cypriot communities, so 
as to promote mutual understanding and awareness. 
• Objective 5: facilitating the Turkish Cypriot community’s preparations for the future 
application and enforcement of the acquis communautaire – in anticipation of the lifting 
of its suspension in the northern part of Cyprus following negotiation by the Cypriot 
communities of a comprehensive settlement. 
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In total € 310.65 million has been allocated via the Aid Programme for project operations 
over the period 2006-2012: € 259 million was programmed in 2006 (including funds for initial 
staff costs linked to programme management), and subsequently € 2.50 million programmed 
in 2009, € 3.00 million in 2010, € 28.00 million in 2011, and € 28.00 million in 2012. 
The specific objectives of this evaluation relate to three key aspects of the Aid Programme: 
• “Programme Intervention Logic”: to provide an assessment of the intervention logic 
of the “Aid Regulation” including to which extent programming documents are based on 
a balanced and comprehensive planning; 
• “Programme Implementation Performance”: to provide a judgement on the 
performance (either actual or expected) of the assistance particularly as regards its 
relevance, efficiency, effectiveness, impact, and sustainability; the judgement should 
differentiate between the programming level and the implementation level; 
• “Future Programme”: to make recommendations about the application of the 2006 
“Aid Regulation” to anticipated future needs of the Turkish Cypriot community and 
about the future implementation of the assistance programme. 
The data collection, verification, and review were undertaken primarily by reference to 
relevant documents and stakeholder interviews during the field phase in Cyprus (conducted 
November-December 2012). The Evaluation Report reflects the operational and financial 
situation as of 31/12/2012 – the ‘cut-off-date’ for the Report. The Main Report presents the 
overall findings, conclusions, and recommendations at the programme level. The detailed 
evaluation assessment for each strategic objective is provided in Annex 4 of the Report. 
Main Evaluation Findings 
Programme Intervention Logic 
The overall quality of the intervention strategy and logic used in the programming of the 
assistance linked to the “Aid Regulation” is assessed to be good. 
The “Aid Regulation” establishes five strategic objectives in order achieve the global 
objective, and these are clear, measurable, and realistic. With each being clearly linked to 
the global objective, collectively they provide a coherent focus for the Aid Programme. 
Each strategic objective is further focused on a series of specific objectives, of which 18 
specific objectives have been targeted, which are clear, measurable and realistic with logical 
links to the strategic objectives and of clear operational relevance to the needs of the Turkish 
Cypriot community (TCc) beneficiary. The specific objectives have been addressed via a 
series of 48 projects, each establishing its own intervention objectives. There are a number 
of common weaknesses in the formulation of the project intervention objectives and 
indicators though there are clear improvements under the 2012 programme. 
Project selection, the prioritisation, and sequencing of the assistance are assessed as good, 
and have been strengthened now that programming is established as an annual process. 
More recently programming is undertaken over a period of months with the TCc-side and civil 
society via a series of structured, consultative dialogue meetings. Programming is generally 
good in terms of taking adequate and relevant account of policies and strategies of the TCc 
beneficiary where they exist, though sometimes programming has been weakened by a lack 
of consistent commitment to policies and/or absence of suitably resourced ‘institutions’ with 
competence to direct the reform process. In terms of taking account of actions of key donors, 
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the programming process is generally good despite the weakness due to the EC’s low level 
of awareness of details of the significant funding provided by the Turkish government. 
Programming could be further strengthened by the inclusion of adequate numbers of time-
bound progress indicators, by more attention to risk assessment, and access to reliable 
statistical information. Of key importance – and taking note of the weakness of securing clear 
commitment and effective ownership to facilitate implementation and post-project planning 
on the side of the TCc, particularly in projects under Objectives 1, 2 and 5 – it would be 
useful to define relevant, related pre-conditions and other specific conditions, including 
relevant deadlines, that should be fulfilled during project implementation. 
Programme Implementation Performance 
At both the Programming Level and Implementing Level the administrative and 
organisational structures for managing the implementation of the assistance, and the 
monitoring mechanisms and structures supporting the programming process are suitable. 
The implementation arrangements, whereby staff based at the EUPSO is not empowered to 
the extent of an EU Delegation, reflect the complexities that the programme implementation 
faces in the unique programme environment. 
Procurement processes have generally been well managed by the EC, though sometimes 
low absorption capacity or ownership by the TCc beneficiary has been an obstacle to 
efficient deployment of the EC grant. The main weakness linked to the organisational 
structures supporting project implementation is often the uncertainty of the commitment of 
the ‘central’ level beneficiaries to develop reforms, reorganise implementation competencies 
or communicate with stakeholders, notably under Objectives 1, 2 and 5. 
The main weakness linked to the monitoring function of the programme is the partial quality 
of the indicators of achievement, particularly the target indicators against which to monitor 
progress though this is partially addressed at the stage of detailed design of actions and 
decision on the commitment the EC grant. The visibility, promotion and ex-post publicity 
activities are contributing to the effectiveness of the Aid Programme, and the main weakness 
relates to successful promotion of actions for future application of the acquis targeted at the 
‘central’ level bodies under Objectives 1, 2 and 5, because the success of such 
communication actions is dependent on clear commitment of the beneficiary.  
At the Programming Level the process has suitably provided consistency in the identification 
and concentration of focus for achieving the strategic objectives and thereby impact. 
At the Implementing Level the continued relevance of the programme is judged to be good. 
The partial weaknesses related to the 2006 programme design under Objective 2 have been 
rectified during the start-up phase. However, variable levels of political will and commitment 
of ‘central’ beneficiaries linked to Objectives 1, 2 and 5 have been weaknesses. 
The efficiency of the Aid Programme in terms of the deployment of programme funds for 
implementation is overall judged as good, despite initial constraints. In terms of process 
delivery and achievement of programme/project goals, efficiency is overall judged as 
adequate. A number of projects have faced delivery constraints and for a few projects 
serious delays and/or continued risks exist to the delivery and achievement of the 
programme/project goals. The efficiency of the delivery and achievement of project goals has 
been weaker for some of the actions under Objectives 1, 4, and 5. Efficiency delays have 
also been experienced by the beneficiaries of grants awarded under the series of grant 
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scheme mechanisms included in the Aid Programme. This was due to the initially very limited 
familiarity of the TCc target group beneficiaries with EC grant administration, activity-
planning, reporting, and procurement rules etc. A key element in ensuring the efficiency of 
grant implementation by the grantees is the existence of an independent technical assistance 
team / programme management unit to provide capacity building and advisory support to 
beneficiaries linked to EC grant processes, and ensure the effectiveness of the independent 
monitoring functions. 
The effectiveness of the Aid Programme in terms of achievement of the anticipated goals 
and contribution to achieving the strategic objectives is overall judged to be good although 
the performance is mixed and the effectiveness for a number of actions is at risk of failure. 
Notably the effectiveness of some of the actions under Objectives 1 and 2 has been weak 
and the effectiveness of the assistance judged to be adequate only. This largely reflects the 
difficulties in terms of the actions for future application of the acquis at the ‘central’ level and 
the sometimes slow pace of the approval and adoption for roll-out of the strategic plans, 
policy reforms, and structural changes developed under the programme. This is also an 
issue linked to future application of the acquis actions under Objective 5. 
The prospects for impact and sustainability of the Aid Programme assistance are generally 
judged to be good, though mixed, and for a limited number of the specific objectives 
targeted, the prospects for impact and sustainability are moderate or poor. The prospects are 
weaker in regard to some of the actions under Objectives 1, notably Energy Infrastructure 
and Telecommunications Infrastructure, while the impact and sustainability of other actions at 
the ‘central’ level supported under Objectives 1, 2 and 5 are strongly conditional upon the 
achievement of substantial reforms and structural changes, which require commitment at the 
‘central’ level. Delays in establishing a policy environment and supportive structures for the 
enactment of reforms and for strengthened consultation with stakeholders will significantly 
reduce the pace of progress of the reforms and progress in narrowing the present socio-
economic development gap of the TCc. 
The key reforms that the beneficiary should undertake to improve sustainability of the Aid 
Programme assistance relate primarily to the preparation for future application of the acquis 
activities under Objectives 1, 2 and 5 and the level of ownership on the TCc-side of the 
reform process. This should be strengthened both at the ‘central’ ‘institutional’ level in terms 
of the budgetary-planning process and at the sectoral ‘institutional’ level in terms of senior-
level engagement to guide the reforms through the processes of analysis, stakeholder 
consultation, preparation, adoption, and implementation roll-out of the reforms. 
With regard Objective 3 a common issue for all actions is the need to further enhance related 
visibility and educational measures linked to the actions and the goals supported in order to 
achieve sustainable impact in terms of fostering reconciliation and confidence building. With 
regard Objective 4, the sustainability of the benefits produced via the Scholarships for the 
TCc could be strengthened in terms of ownership of the programme by the TCc. As 
encouraged by the EC, the TCc should support the prioritisation of the programme by 
undertaking a detailed analysis of skills-gaps to be addressed over the medium-term. 
Future Programme 
The anticipated future needs of the TCc and the future implementation of the assistance 
programme to support the achievement of the specific and strategic objectives will build on 
the lessons learned from previous phases and an assessment of continued relevance and of 
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the absorption capacity. In terms of the achievement of the strategic objectives the 
development processes are of a medium- to longer-term nature, which will continue to be 
relevant post-settlement of the Cyprus problem in terms of embedding the settlement. 
Key assumptions in terms of the achievement of the goals are that good progress is made in 
negotiations between the Cypriot communities, and that civil society and the citizenry are 
suitably informed about and engaged in the process of reconciliation and the establishment 
of an environment conducive for reaching compromise on the ‘core issues’ linked to the 
negotiations of a settlement of the Cyprus problem. Without a supportive public opinion 
actively in favour of achieving a settlement the negotiation process will struggle. 
Should a settlement be achieved over the medium-term (up to 2015/2016) it would likely 
stimulate an increased pace of development progress, but further targeted support would be 
necessary to close the development gap further – presumably via the EU’s economic, social, 
and territorial cohesion policy instruments in the context of an expanded “Common Strategic 
Framework”, and via a specific technical assistance (Twinning) capacity building programme. 
Conclusions 
Overall, the programming of assistance under the Aid Programme is generally good. The 
main finding in terms of programming gaps/weaknesses relates to the deficiencies of the 
projects in respect to ‘SMART’ intervention objectives or ‘SMART’ indicators of achievement. 
Gaps/weaknesses in the programming framework are also evident in terms of the limited 
evidence of detailed project risk assessment/planning, both at the level of implementation 
(efficiency/effectiveness) and post-project planning (impact/sustainability). More efforts are 
necessary to ensure effective ownership and commitment by the TCc, and project 
conditionality with a relevant deadline should be defined in the areas where new legislation 
or organisational restructuring is a prerequisite for programme/project effectiveness. 
The key action linked to improving the efficiency, effectiveness, impact, and sustainability of 
the assistance relates to the level of ownership of the Aid Programme objectives and the 
reform processes demonstrated by the TCc-side. In this context it would be practical to 
strengthen utilisation of the TAIEX support, as the EC’s main tool for preparation for future 
application of the acquis support to the TCc at the ‘central’ level. Presently the Monitoring 
Mechanism of the “Programme for the Future Adoption of the acquis” is too focused on 
operational delivery details. The immediate impact of the assistance would be improved via a 
clearer focus of the PFAA Monitoring Mechanism to address horizontal aspects linked to 
acquis preparations. This would facilitate guidance and support for the linked TCc decision-
making process. 
Recognising that a significant component of the Aid Programme is provided to TCc 
beneficiaries via grant scheme mechanisms, it would seem more efficient and effective that 
such support be provided via a single Programme Management Unit with, as necessary, a 
series of technical experts to provide sectoral expertise and advice. It would also seem more 
efficient and effective that the independent monitoring expertise presently supporting the EC 
oversee grant scheme implementation be undertaken via a single team. 
The EC has good working relationship with the UNDP in Cyprus, having worked in close 
partnership since 2001 with the UNDP responsible for the implementation of the EU-funded 
“Partnership for the Future” (PFF) and components of the Aid Programme have also been 
implemented by the EC via "joint management" with the UNDP under Objectives 1, 2 and 3. 
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The justification for choosing the delivery instrument linked to the Committee on Missing 
Persons (and funding up to 2011 for De-Mining Activities) remains valid. In both areas the 
UN also provides essential mediation support, for which it is in a unique position. The 
justification for choosing the delivery instrument linked to Cultural Heritage Initiatives (and 
funding under the 2006 programme for Local and Urban Infrastructure) also remains valid. 
Both priorities are primarily delivered via works projects, for which the UNDP has a good 
understanding of the local working environment. Similarly the UNDP’s role linked to the Mia 
Milia / Haspolat WWTP is justified due the bi-communal nature of the significant project. 
While it might be feasible that the EC undertake management of the infrastructure projects, it 
is not evident that this generates substantial benefits as compared with the increased work-
load and risks for the EC in terms of managing a series of different contractors. 
The priority areas for focus and concentration of future programme support under the Aid 
Programme are the already well-established core specific objectives. Linked to Objective 1 
the priority areas are Environmental Infrastructure notably taking into account the importance 
of the Water Framework Directive and the Waste Directive, and Traffic Safety in relation to 
the reduction of road traffic accidents and fatalities. Further actions in the areas of Energy 
Infrastructure and Telecommunications Infrastructure would be dependent on the pre-
condition of substantive policy commitment demonstrated at the ‘central’ level. Linked to 
Objective 2 the priority areas remain to be Rural Development, Human Resources 
Development, and Private Sector Development. In each area the assistance should primarily 
be implemented via grant scheme mechanisms, supported by the provision of further 
technical assistance / programme management unit actions. The design and management of 
such combinations has been progressively developed to ensure efficiency and effectiveness. 
In each area it is also necessary to continue preparation for future application of the acquis 
and policy reforms at the ‘central’ level, and this should primarily be provided via the TAIEX 
instrument. Linked to Objective 3 the priority area remains to be Civil Society. The key focus 
for future EC support in the area is the further capacity building of civil society, to raise the 
standards of operations and the capacity to establish partnerships/networks with similar 
groups in particular of a bi-communal nature. With regard the Committee on Missing Persons 
it is evident that the EC will need to establish a medium-term ‘exit-strategy’ and ensure the 
transfer and longer-term sustainability of the actions to the Cypriot side. Linked to Objective 4 
the priority areas remain to be Scholarships for the TCc and Information on the EU. In both 
areas the Aid Programme should be programmed so as to ensure the continuity of its 
concentration on the areas because a gap in the provision of either action will negatively 
impact in terms of the progressive achievement of the strategic objective. In the case of the 
Information on the EU action, the Project Steering Committee should adopt a clear strategic 
plan and detailed (annual) implementation action plan to guide the activities of the EU Info 
Point service-provider over the medium-term. Linked to Objective 5 the priority areas remain 
to be the Preparation of Legal Texts / Reinforcement of Implementation Capacity and the 
Facilitation of “Green Line” Trade. With regard the Facilitation of “Green Line” Trade the 
effectiveness and immediate impact of the assistance would be improved via a strengthened 
focus on the provision of training and advisory support to Turkish Cypriot producers and 
traders in terms of the branding-issues they may face regarding their goods. 
Recommendations 
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Recommendations are made to the EC with the intention of improving the quality of 
programming documents and thereby to enhance the efficiency, effectiveness of the 
assistance and to improve the prospects for impact and sustainability of the Aid Programme: 
1. The quality of the programme/projects should be further improved by enhancing the 
‘SMARTness’ of the intervention objectives and related indicators. 
2. The quality of the programme/projects should be further improved by enhancing the 
application of risk assessment/planning and via the specification of conditionality. 
3. An increased role for the TCc in supporting the design of projects including the 
definition of post-project planning would be an important action in this regard. 
 
Recommendations are made to the EC with the intention of improving the 
implementation of the assistance and thereby to enhance the efficiency, effectiveness of 
and improve the prospects for impact and sustainability of the Aid Programme: 
4. For projects supporting future application of the acquis the beneficiary should provide 
more complete information on the administrative and operational processes in place to 
ensure the absorption/ institutionalisation of the Outputs and immediate Results of the 
assistance, and more complete information on the post-project medium-term planning 
by the beneficiary. 
5. The EC should review the potential to strengthen the effectiveness of the PFAA 
Monitoring Mechanism in terms of its function to support strategic management and 
decision-making by the TCc. This should be reviewed in cooperation with the ‘EUCC’. 
6. Technical advisory and training support for target group beneficiaries and grant 
awardees under the grant schemes continues to be a priority. It is recommended that 
support be provided via a single technical assistance Programme Management Unit. 
 
Recommendations are made to the EC with regard the undertaking of actions via 
“joint management” with the UNDP and thereby to enhance the efficiency, effectiveness of 
and improve the prospects for impact and sustainability of the Aid Programme: 
7. It is recommended that the EC continue to implement assistance under Objective 3 on 
the basis of “joint management” with the UNDP. It is recommended that further actions 
under Objective 1 in the area of Environmental Infrastructure be directly managed by 
the EC unless there is a clear bi-communal focus of the activities. 
8. In order to ensure sufficient visibility of the EU-funded initiatives supporting the TCc 
implemented with the UNDP the EC should guarantee that communication issues are 
suitably detailed and planned within the contribution agreement (Annex I). 
 
Recommendations are made to the EC with regard the future programming focus 
linked to each of the five strategic objectives of the “Aid Regulation” to enhance the 
efficiency, effectiveness of and improve the prospects for impact and sustainability. 
9. It is recommended that the EC continue to implement assistance under Objectives 1-5. 
All 5 strategic objectives remain relevant and form a coherent whole though assistance 
is not justified for all specific objectives. Key specific priorities for continue support are 
identified under “Future Programme” in the Main Text / Recommendations, e.g. 
Environmental Infrastructure, Civil Society, including potential priority areas and 
presumed delivery mechanisms. 
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The Instrument of financial support for encouraging the economic development of the 
Turkish Cypriot community1 was adopted by the Council of the European Union in 
February 2006 as the Community’s legislative instrument for the provision of financial 
assistance to the Turkish Cypriot community (TCc). 
The global objective of the Instrument – hereafter referred to as the “Aid Regulation” – and 
the associated European Commission (EC) Decisions on the allocation of programme funds 
is to facilitate the reunification of Cyprus. The “Aid Regulation” establishes five strategic 
objectives to guide the achievement of the global objective and the programming of support: 
Objective 1 Developing and Restructuring of Infrastructure 
Objective 2 Promoting Social and Economic Development 
Objective 3 Fostering Reconciliation, Confidence Building Measures, and Support 
to Civil Society 
Objective 4 Bringing the Turkish Cypriot community closer to the European Union 
Objective 5 Preparing the Turkish Cypriot community to introduce and implement 
the acquis communautaire 
The allocation of programme funding linked to the “Aid Regulation” has been undertaken 
on the basis of eleven EC Decisions: five were adopted in 2006 (in total € 259 million), one 
in 2009 (€ 2.50 million), one in 2010 (€ 3.00 million), two in 2011 (€ 28.00 million), and two in 
2012 (€ 28.00 million) – see Annex 3 for an overview of the eleven programmes. In total 
€ 310.65 million has been allocated linked to implementation of the “Aid Regulation” 
over the period 2006-2012; a further € 9.65 allocated under the 2006 programme covered 
costs of staff involved in the implementation of the programme; since 2010 EC staff costs are 
financed from the general administrative budget line of DG Enlargement (DG ELARG). 
1.2. Objectives and Scope of the Evaluation 
The overall objective of this “Evaluation of the financial assistance programme for [the] 
Turkish Cypriot community” is to enhance the relevance, efficiency, effectiveness, impact, 
and sustainability of the Aid Programme by means of providing relevant findings, 
conclusions, and recommendations to the Commission by an overall programme evaluation 
– the previous interim/strategic evaluation of the Aid Programme was conducted in 2009. 
The specific objectives of the evaluation relate to three key aspects of the Aid Programme: 
• “Programme Intervention Logic”: to provide an assessment of the intervention logic 
of the “Aid Regulation” including to which extent programming documents are based on 
a balanced and comprehensive planning; 
                                                
1 Council Regulation (EC) No. 389/2006 of 27 February 2006, the “Aid Regulation” 
Evaluation of the financial assistance programme for Turkish Cypriot community	  
 
Final Evaluation Report, issued 10/10/2013 Page 14 
• “Programme Implementation Performance”: to provide a judgement on the 
performance (either actual or expected) of the assistance particularly as regards its 
relevance, efficiency, effectiveness, impact, and sustainability; the judgement should 
differentiate between the two levels of sources of evidence and analysis, namely the 
programming level and the implementation level; 
• “Future Programme”: to make recommendations about the application of the 2006 
“Aid Regulation” to anticipated future needs of the TCc and about the future 
implementation of the assistance programme, taking account of the recommendations 
provided by the European Court of Auditors (in Special Report No. 6 // 2012). 
Linked to the specific objectives for this overall programme evaluation the Terms of 
Reference (ToR) established 20 specific Evaluation Questions – see Annex 1 for a fuller 
description of the background to the evaluation, its goals, and the specific Evaluation 
Questions. During the Inception Phase the Evaluation Questions were further defined by the 
Commission: one question linked to the “Future Programme” was dropped, reflecting that the 
anticipated annual budget for the Aid Programme over the medium-term is now clear and 
thereby that recommendations considering a range of budget options was no longer relevant; 
an additional question on the “Programme Implementation Performance” was included linked 
to the effectiveness of the associated visibility, promotion and ex-post publicity activities. 
The scope of this evaluation covers the eleven EC Decisions over the period 2006-2012 – 
the Aid Programme – under which 48 specific projects have been adopted addressing the 
five strategic objectives of the “Aid Regulation”; seven projects via a Technical Assistance 
Facility / Programme Reserve Facility so as to provide wider technical assistance activities 
and other support linked to programme implementation and the achievement of the strategic 
objectives – see Annex 3 for an overview of the Aid Programme and projects evaluated. 
Following an initial project kick-off meeting at DG ELARG in October 2012, Field Phase 
research was undertaken in November and December 2012. The Evaluation Report reflects 
the operational and financial situation as of 31/12/2012 – the ‘cut-off-date’ for the Report. 
1.3. Methodology 
The ToR established a clear framework for the evaluation based on five distinctive phases: 
(1) Initial Briefing in Brussels; (2) Field Phase in Cyprus; (3) Synthesis Phase; (4) Draft Final 
Report commentary and approval Phase; (5) Presentation Phase in Brussels and in Cyprus. 
The underpinning evaluation methodology adopted is mainly based on criteria endorsed by 
the OECD-DAC and, more specifically, is derived from EC guidance with respect to standard 
interim evaluation methodology, e.g. as per the DG ELARG “Evaluation Guide” and the DG 
Budget guide “Evaluating EU activities – a practical guide for the Commission Services”, and 
is fully consistent with the EC's Joint Evaluation Unit's Methodology and Guidelines. 
The basic methodology for conducting the Field Phase research linked to the evaluation 
consisted of a range of standard evaluation techniques and tools, e.g. documentation review, 
source data research and literature survey, logical framework analysis, plus semi-structured 
interviews with programme and project beneficiaries, with project stakeholders, with project 
operational and contracted implementing partners, with beneficiary final users, and with EC 
(DG ELARG) staff in the Task Force for the TCc, plus representatives of other donors etc. 
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Reflecting that an essential part of the data collection, verification, and review processes was 
undertaken via interviews, allowing for the elaboration of insight into particular programme 
features, it is noted that no significant constraints were experienced in securing interviews. 
In order to fulfil the requirements of the ToR to evaluate the overall Aid Programme for the 
TCc, three different levels of programme intervention were progressively evaluated: 
• At the level of the 18 specific objectives / operational priorities for intervention that have 
been addressed by the Aid Programme under the five strategic objectives of the “Aid 
Regulation”, thereby covering the 48 specific projects included in the Aid Programme; 
• At the level of the five strategic objectives of the “Aid Regulation” / Aid Programme; 
• At the level of the Aid Programme as a whole drawing on the collated findings above. 
Each level was assessed against the 20 specific Evaluation Questions linked to the three 
specific objectives established for the evaluation. 
1.4. Structure of the Evaluation Report 
The main part of the Evaluation Report presents a synthesis report at the programme level. 
It explores key issues concerning the programming and the implementation of the Aid 
Programme. It is structured to present the Evaluation Findings and the corresponding 
Conclusions (Lessons Learned) and Recommendations in response to the three specific 
objectives of this evaluation, i.e. at the level of the “Programme Intervention Logic”, of the 
“Programme Implementation Performance” and of the “Future Programme”. 
As indicated above it is drawn on the overall analysis of the five strategic objectives based on 
the corresponding specific objectives and projects of the Aid Programme – the analysis 
linked to each of the strategic objectives is presented in Annex 4 of the Evaluation Report. 
This is also structured in terms of the analysis of the “Programme Intervention Logic”, the 
“Programme Implementation Performance”, and “Future Programme”. 
An overview of the Aid Programme’s global, strategic, and corresponding specific objectives / 
operational priorities for intervention is presented in Annex 2 of the Evaluation Report. An 
overview of the Aid Programme’s financial performance data is provided in Annex 3. A list of 
documentation utilised in the context of the evaluation is provided in Annex 5. A full list of 
interviewees contacted linked to the evaluation is provided in Annex 6. A fuller description of 
the evaluation’s background context, the Evaluation Questions etc. is provided in Annex 1. 
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2. Evaluation Findings 
2.1. Programme Intervention Logic 
The first specific objective of this evaluation focuses on the quality of the intervention 
strategy and logic used in the programming of the assistance linked to the “Aid Regulation”. 
According to EC guidelines2, intervention logic is defined as: ‘the set of all assumptions used 
to explain how the intervention will produce its expected effects and which can be 
represented as a progressive sequence from activities to results and from results to different 
levels of expected impacts’. The logic should be assessed in the context of the ‘intervention 
rationale’ and ‘related policies’ as part of the evaluation of intervention strategy3. 
The intervention rationale and logic are addressed via the first two Evaluation Questions, the 
quality of the programming process and its relation to the policies of the beneficiary and other 
donors are addressed via the subsequent four Evaluation Questions, while the main gaps of 
the current programming framework are addressed by the seventh Evaluation Question. 
To what extent are objectives at different level clear, measurable, and realistic? 
In order to achieve the global objective of the “Aid Regulation” – to facilitate the 
reunification of Cyprus by encouraging the economic development of the Turkish Cypriot 
community with particular emphasis on the economic integration of the island, on improving 
contacts between the two communities and with the EU, and on preparation for the acquis 
communautaire – the “Aid Regulation” establishes five strategic objectives to guide the 
achievement of the global objective and the programming of Community support, namely: 
1. Developing and Restructuring of Infrastructure; 
2. Promoting Social and Economic Development; 
3. Fostering Reconciliation, Confidence Building Measures, and Support to Civil Society; 
4. Bringing the Turkish Cypriot community closer to the European Union; 
5. Preparing the Turkish Cypriot community to introduce and implement the acquis. 
The strategic objectives are clear, measurable, and realistic. Each is logical regarding a clear 
linkage to the global objective of the “Aid Regulation” and collectively in terms of providing 
overall coherency and concentration for focus of the Aid Programme. 
Each of the strategic objectives is further focused, via the programming process, on a series 
of specific objectives / operational priorities for intervention – 18 have been addressed, e.g. 
Environmental Infrastructure, Private Sector Development, Cultural Heritage, Scholarships 
for the TCc, Preparation of Legal Texts/Reinforcing Implementation Capacity, etc. The 
specific objectives are clear, measurable, and realistic, and each is logical regarding a clear 
linkage to the achievement of the strategic objectives of the “Aid Regulation” and, generally, 
also in regard to addressing needs of clear operational relevance to the TCc beneficiary. 
                                                
2 “Evaluation Methods for the European Union’s External Assistance”, (Volume 1 Methodological 
Bases for Evaluation), DG External Relations, DG Development, EuropeAid Cooperation Office 
3 The evaluation of intervention strategy is based on the assessment of 3 elements: (i) rationale of 
the intervention to satisfy needs, solve problems or tackle challenges that are considered to be 
priorities and that cannot be addressed more effectively in another way; (ii) intervention logic; (iii) 
related policies of European institutions, EU Member States and other donors so as to understand 
where complementarities, potential synergies, risks of duplication and coordination needs lie. 
Evaluation of the financial assistance programme for Turkish Cypriot community	  
 
Final Evaluation Report, issued 10/10/2013 Page 17 
The intervention objectives of the Aid Programme’s 48 projects – adopted under the 2006, 
and the 2009-2012 programmes – were assessed for the extent that the objectives at 
different intervention levels – Wider Objective, Immediate Objective, Results/Outputs – are 
clear, measurable, and realistic, i.e. are ‘SMART’. [For intervention objectives the criteria 
have the following meanings: Specific (appropriately positioned, scoped and focused within 
the objectives hierarchy): Measurable (quantified, or potentially quantifiable, through the use 
of appropriate indicators); Achievable (in the light of the position in the intervention logic and 
assumptions made at the preceding level); Relevant (to EU and beneficiary requirements); 
Time-bound (provide a timeframe by which planned benefits should be achieved)] 
Overall, the formulation of the project intervention objectives is assessed to be 
adequate. This reflects that while a few projects – e.g. Rural Development (under 
Objective 2), Capacity Building programme in the Environment sector (under Objective 5) – 
are logically and clearly defined as to the chain of expected development effects to be 
progressively achieved via the projects across the project life-cycle, the quality is mixed 
across the specific objectives and corresponding projects and a number of common 
weaknesses exist linked to the formulation of the project intervention objectives: 
• The scope of the objectives is often too broad or too diffuse – not sufficiently ‘Specific’ 
as to the development effect to be achieved. There can thereby be confusion as to 
positioning of the objectives within the hierarchy of goals, notably in terms of the clear 
demarcation of the intervention objectives at the levels of Immediate Objective and of 
Results/Outputs – the latter should be achieved during project implementation/delivery, 
the former on project completion or in the immediate short-term after completion. 
• The formulation of objectives is also, generally, weaker at the level of the Wider 
Objective(s), which often lack a ‘Specific’ medium-term focus to which projects should 
contribute, e.g. 1 or 3 years after project completion, within the context of the longer-
term achievement of the strategic objectives of the “Aid Regulation”; all of which shall 
continue to be of relevance over the longer-term period in regard of embedding a 
settlement negotiated between the Cypriot communities on the reunification of Cyprus. 
• For some projects there is also a weakness in terms of the limited number of objectives 
defined at the level of Results/Outputs – for a few only one or two objectives are set in 
terms of goals to be achieved in the progression of project implementation/delivery, 
although the timeline for project implementation can run up to 6-years for execution. 
• For many projects there is also a weakness in terms of the limited evidence of detailed 
project risk assessment undertaken relating to the achievement of goals at the different 
intervention levels and/or of the logical framework linkages between the different levels. 
The extent that such goals are thus realistically ‘Achievable’ is thus not always evident. 
• Overall, none of the objectives is clearly ‘Time-bound’ in terms of its achievement. 
• Despite these weaknesses, the vast majority of the project intervention objectives are 
assessed to be ‘Measurable’ and ‘Relevant’. 
• It is also evident that the quality of the intervention logic provided in the projects under 
the 2012 programme represents a clear improvement compared with the earlier years’ 
programmes, although further effort is necessary to ensure the objectives are ‘SMART’. 
To what extent programming and monitoring mechanisms include SMART (Specific, 
Measurable, Available, Relevant and Time-bound) indicators to measure progress 
towards achievement of objectives? 
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The indicators of achievement of the projects were assessed for the extent that the indicators 
at different level – Wider Objective, Immediate Objective, Results/Outputs – are ‘SMART’ for 
the purposes of monitoring and of evaluation. [For indicators of achievement the ‘SMART’ 
criteria have the following meanings: Specific (clearly defined, and closely linked to what they 
are trying to measure): Measurable (variables which can be objectively assessed and 
numerically expressed); Available (already exist or can be collected at reasonable cost and 
effort); Relevant (related to the core problems and needs addressed by interventions); Time-
bound (based on a timeframe by which planned benefits should be achieved)] 
Overall, the formulation of the project indicators of achievement is assessed to be 
adequate. The quality is significantly variable across the specific objectives and 
corresponding projects – e.g. those linked to Rural Development (under Objective 2), 
Scholarships for the TCc, and Information on the EU (both under Objective 4), plus the 
Environment project linked to the solid waste sector (under Objective 1) are of a better 
quality than those linked to Local and Urban Infrastructure, or some of the earlier projects 
linked to Human Resources, and Private Sector Development (all under Objective 2), or Civil 
Society (under Objective 3), or People-to-People Contacts (under Objective 4), or those 
linked to Preparations to introduce and implement the acquis (under Objective 5). 
A number of common weaknesses exist linked to the definition of project indicators: 
• While most of the indicators are ‘Measurable’ the majority are not quantified in terms of 
performance targets; while a few projects do provide a level of quantification at the 
level of Results/Outputs, no targets are provided at the higher intervention levels. 
Additionally, no baseline data is provided so as to measure progress, e.g. “reduced” 
levels of leakage, “increased” production yields, “improved” levels of knowledge, etc. 
• In many cases indicators could be strengthened in terms of being more ‘Specific’ in the 
definition of the development effect being measured, e.g. “increased productivity” can 
be assessed at a range of different levels so it is not immediately clear what the 
programming process assumes the indicator seeks to measure. In some cases the 
indicators, while possibly ‘Specific’, are not suitably located in the hierarchy in terms of 
being closely linked to what they are trying to measure, e.g. indicators of Results/ 
Outputs provided at the higher intervention levels, or the sometimes inadequate 
demarcation between indicators of Results/Outputs and those of Immediate Objective. 
• For some projects there is also a weakness in terms of the limited number of indicators 
defined at the level of Results/Outputs – for a few only one or two indicators are 
provided, e.g. simply defining indicators in terms such as “project implemented”. It is 
evident that the indicators would be strengthened by the inclusion of an adequate 
number of progress indicators so as to be reflective of the different processes and 
deliverables assumed to be produced in the progression of project implementation. 
• Only a very small number of indicators are clearly defined in terms of ‘Time-bound’. 
• A number of projects under the 2006 programme establish no indicators at any level. 
• It is evident that the quality of the indicators provided in the projects under the 2012 
programme represents a clear improvement compared with the earlier years’ 
programmes, although further effort is necessary to ensure the indicators are ‘SMART’. 
To what extent is the project selection mechanism appropriate in the sense of 
selecting the most relevant, efficient and effective projects to achieve the strategic 
objectives? 
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The EC is fully responsible for managing the programming and project selection processes 
linked to the Aid Programme for the TCc. Overall, the project selection mechanism 
operated by the EC – i.e. the processes for the identification, initial design, prioritisation, 
detailed preparation, through to the final selection of projects – is assessed to be good: 
• The initial focus and relevance of projects is ensured in terms of a demonstrated 
linkage and potential contribution to the achievement of one of the 18 specific 
objectives identified by the EC for the Aid Programme linked to the five strategic 
objectives of the “Aid Regulation”. Each of the specific objectives is logical regarding its 
linkage to the strategic objectives. Projects that do not demonstrate a clear contribution 
to the specific objectives are not considered at the level of basic project identification. 
• The basic design of projects – notably linked to Objectives 1, 2 and 4 – correspond with 
standard, long-term EU (EC and EU Member States) actions and programmes, e.g. 
associated with the implementation and enforcement of the acquis in terms of 
developing Environmental Infrastructure, or associated with the promotion of economic, 
social and territorial cohesion in terms of Private Sector Development, or associated 
with actions targeted to Europe’s citizens in terms of Scholarships for the TCc, etc.. 
The basic design of projects linked to Objective 5 correspond with standard actions 
operated by the EC (DG Enlargement) in the context of the delivery of assistance 
linked to Preparations to introduce and implement the acquis. The basic design of 
projects linked to Objective 3 (“Fostering Reconciliation etc.”) are specifically 
associated within the wider international effort and the Cypriot-led, bi-communal 
framework established to promote peace, confidence building, and reconciliation as the 
basis for the negotiation and enforcement of a settlement of the Cyprus-problem. 
• The indicative prioritisation and detailed preparation of projects is undertaken by the 
EC on the basis of its consultation with key stakeholders on the TCc-side and with 
other key donors – prior to the EC’s decision as to the appropriate selection of projects. 
• Consultation with the TCc-side was initially constrained in terms of weaknesses on the 
TCc-side to effectively participate in the EC programming process – e.g. due to the lack 
of familiarity with the programming process, or the insufficient existence on the TCc-
side of clearly defined development policies/strategies suitable to guide prioritisation 
and the absorption of programme funding; for which € 259 million was programmed in 
year 2006, the first Aid Programme under the “Aid Regulation”. However, now that the 
programming process is established – prior to the settlement of the Cyprus-problem – 
as an annual process, with an indicative budget of € 28 million per year (in constant 
prices) through to year 2020, rather than an ad hoc process of EC budget availability 
under the EU’s 2007-2013 Multi-annual Financial Framework, the consultation process 
and the preparedness of the TCc-side to suitably engage in terms of the programming 
process and project identification/design has clearly improved. The 2013 programming 
exercise – for which the initial phases of consultation were launched in late 2012 – is 
being undertaken via a series of structured, consultative dialogue meetings over a 
period of months with representatives of the TCc-side and with Cypriot civil society. 
• In regard to the initial lack of clearly defined development policies and strategies on the 
TCc-side– notably linked to Objectives 1 and 2 (“Developing and Restructuring of 
Infrastructure” and “Promoting Social and Economic Development”) – the project 
selection mechanism has been informed on the basis of the findings and prioritisation 
provided via a range of feasibility studies, e.g. conducted by the EU-funded Partnership 
for the Future programme implemented in northern Cyprus via the UNDP since 2001. 
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• Reflecting that many of the specific objectives targeted by the projects are of a 
medium- to longer-term nature – and therefore that the objectives will be progressively 
achieved via a series of phased projects, financed across a series of programmes – the 
programming of assistance is now also increasingly informed via lessons learned 
during project implementation and project follow-up and via periodic evaluations of the 
support provided under the specific objectives and of the overall Aid Programme. 
However, some partial weaknesses in the system for project selection were also identified: 
• A number of projects are weak in terms of providing clear evidence of detailed risk 
assessment/planning conducted during the process of project design. A significant 
minority of projects prior to 2012 lack any evidence of risk assessment/planning at the 
different intervention levels, e.g. under Objective 4 (“Bringing TCc closer to the EU”). 
• Additionally, a number of the planned project actions are ambitious in relation to the 
absorption capacity of the TCc beneficiaries – notably projects under Objectives 1, 2 
and 5. The inadequate capacity and partially incomplete TCc administrative structure 
(in formal terms) has meant that identifying potential beneficiaries with sufficient 
capacity and competence for the role as key implementing partner and beneficiary to 
drive forward a reform agenda can be difficult. In this regard insufficient provision has 
been made for buffer periods of time needed for contingencies in an environment 
where there is no assurance that activities will be continued or results realised if there 
is inertia of the TCc decision-making system or the adoption of legislation is frustrated. 
To what extent programming provides adequate prioritisation and sequencing of 
assistance? 
Overall, the programming process is assessed to be good in terms of providing for the 
prioritisation and sequencing of the Aid Programme assistance. 
This is assessed positively in terms of the prioritisation of overall programme funding 
allocation between the five strategic objectives of the “Aid Regulation” and, generally, also 
the prioritisation and sequencing of support at the level of the individual specific objectives. 
Table 1: Aid Programme for the TCc – Financial Allocation / Strategic Objective 
No “Aid Regulation” / Aid Programme Strategic Objective EC-funding (€ mil.) EC-funding (%) 
1 Developing and Restructuring of Infrastructure 136.75 44.0 
2 Promoting Social and Economic Development 90.15 29.0 
3 Fostering Reconciliation, CBM, and Support to Civil Society 29.00 9.3 
4 Bringing the TCc closer to the European Union 17.00 5.5 
5 Preparing the TCc to introduce and implement the acquis 22.91 7.4 
- Programme Reserve Facility / Technical Assistance Facility 14.84 4.8 
With regard the prioritisation of funding allocation the emphasis provided to Objective 1, 
principally under the 2006 programme more recently the 2012 programme, is reflective of the 
significant gaps in northern Cyprus in terms of the provision of acquis-compliant basic 
infrastructure and associated quality standards and processes. Funding prioritisation 
recognises the significant investment costs and often longer timeline for implementation of 
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such works and capacity building etc. actions. The initial prioritisation was also reflective of 
the desire to provide clear, highly visible, and substantive evidence of EU support for the 
development of northern Cyprus and the TCc. The greatest emphasis has correctly been 
placed on Environmental Infrastructure – approximately 34% of total Aid Programme funding 
– primarily in the area of water supply and sanitation services, followed by solid waste 
management, plus nature protection. Many of the infrastructure projects – including the Local 
and Urban Infrastructure under Objective 2 – were stand-alone actions, identified based on 
the findings and recommendations of pre-feasibility studies commissioned for the purpose. 
Individually the programming of each project takes full account of the prioritisation and 
sequencing of actions in their implementation, with the aim of ensuring coherence. The 2012 
funding provides complementary follow-up to reforms started under the 2006 programme. 
Linked to Objective 2 greatest emphasis has been provided in the area of Rural 
Development – approximately 13% of total Aid Programme funding – followed by Private 
Sector Development, with the smaller funding allocation for Human Resources Development 
reflective of the ‘softer’ nature of the interventions. The programming process in each area 
has been suitably prioritised and sequenced in terms of the design of a package of actions, 
which have, generally, provided an integrated series of complementary actions implemented 
across the different annual programmes. Reflecting that the funding under Objective 2 is 
primarily disbursed via grant scheme mechanisms suitable attention has also been provided 
to ensure the development of the capacity of TCc target groups of beneficiaries to participate 
in and to manage EC-funded actions, plus, where suitable, the initial piloting of actions as an 
important means of assessing the grant scheme priorities and management mechanisms. 
Linked to Objective 3 and Objective 4 the support has primarily been provided via a series 
of phased projects, e.g. contribution to the Committee on Missing Persons (CMP), or in the 
area of De-Mining, or support to Civil Society via a series of grant schemes, or the annual 
Scholarships for the TCc grant scheme, etc. Programming of the assistance has been 
suitably prioritised and sequenced such as to ensure adequate linkage between the different 
implementation phases and the utilisation of lessons learned. Where relevant, the 
programming process has also, generally, provided adequate continuity of assistance across 
the series of annual programmes – although in respect to the CMP, and to Information on the 
EU there have been partial, limited gaps in terms of the continuity of EC-grant provision. 
Linked to Objective 5 the support is predominantly provided via the TAIEX instrument, 
initially established by the EC (DG Enlargement) in 1996 in the context of supporting 
preparations by the then Associated Countries to introduce and implement the acquis, via the 
provision of demand-driven, short-term technical assistance, and advice linked to the acquis. 
The instrument was extended to include the TCc as a beneficiary in 2004, via funds allocated 
under the 2003 Special Aid Package for northern Cyprus. In order to ensure suitable 
prioritisation and sequencing of the assistance the EC has encouraged the beneficiary to 
define medium-term strategies in priority areas for acquis support actions, which since 2009 
has been formally structured within the TCc ‘Programme for the Adoption of the acquis’ 
(PFAA). Based on this it has been possible to prepare a series of medium-term Project 
Action Plans, updated on an annual basis, to detail the specific TAIEX actions, the necessary 
prioritisation and sequencing of actions, the associated inputs from all project partners etc. 
To what extent programming takes adequate and relevant account of beneficiaries' 
policies, strategies, and reform processes in relevant key areas? 
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The extent to which programming takes account of beneficiaries’ policies, strategies etc. was 
assessed via examination of the relevant sections of the project fiches, as relevant the sector 
feasibility studies and other strategies, and the basis of information obtained via interviews. 
Overall, it is assessed that the programming process is, generally, good in terms of 
taking adequate and relevant account of such policies, strategies etc. where these exist 
and are of relevance to the programming of the assistance. The majority of projects provide 
reference to and an overview of key policies, strategies etc. underpinning the project 
rationale. Reflecting the initial absence of such policies, strategies etc. in regard to most of 
the priority areas supported under Objective 2 and in regard to support under Objective 5, a 
key goal for the initial assistance was to facilitate the development and promote the adoption 
of such policies, strategies etc., e.g. a Rural Development strategy and action plan. 
The programming process is undertaken in consultation with representatives of the TCc-side 
– at the ‘central’ and ‘local’ level – as well as with Cypriot civil society, which provides 
opportunity to further clarify needs, priorities and the evolution of policies, strategies etc. 
More recently the programming exercise is now undertaken via a series of structured, 
consultative dialogue meetings over a period of months with the TCc-side and civil society. 
Consultations with the beneficiary are also undertaken during the detailed design of project 
actions at the start of the implementation phase, e.g. in regard to grant scheme priorities. 
However, a weakness of the programming process that has emerged during the 
implementation phase is the difficulties that have sometimes arisen due to the lack of 
consistent commitment to the policies, strategies etc. by the recipient beneficiary, and/or the 
absence of suitably resourced ‘institutions’ with the competence to direct the reform process. 
To what extent programming takes adequate and relevant account of assistance 
provided and reforms promoted by key donors where applicable? 
The extent to which programming takes account of the assistance provided and reforms 
promoted by key donors where applicable, was assessed via examination of the relevant 
sections of the project fiches, plus on the basis of information obtained via interviews. 
Overall, it is assessed that the programming process is, generally, good in terms of 
taking account of such donor actions where applicable, although there are a few 
weaknesses in this regard. The assistance provided by most donors active in the provision of 
support to the Republic of Cyprus and/or the northern part of Cyprus is generally well 
documented. Apart from the EC the principal donors have been the USA and the United 
Nations – mainly represented by the UNDP and other UN agencies as its implementing 
partners, including actions undertaken by the UNDP in Cyprus via financial contribution 
agreements concluded with donors such as the EC and the USAID. These actions are mainly 
in areas with linkage to Objectives 1 and 2, plus some linkage to areas under Objective 3. 
Additionally assistance is also provided via the EEA / Norwegian Financial Mechanisms that 
is accessible to the TCc – notably in terms of support in the area of Civil Society – plus via a 
number of the EU Member States – notably in terms of offering Scholarships for the TCc. 
While the programming process has generally been good in terms of identifying the other key 
donors and projects so as to avoid the duplication of efforts, it is evident that the data on 
other donors is sometimes simply ‘copy/paste’ from previous year’s project fiches, rather 
than having been systematically updated during the programming process so as to reflect the 
latest situation, or so as to identify potential synergies between the donors’ actions. However, 
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it is recognised that this weakness is now largely no longer relevant, reflecting that the other 
key donor, the USA, is in the process of exiting from the provision of assistance in Cyprus. 
The other weakness, which remains still to be of relevance in regard to the programming 
process taking account of other donor actions, relates to the level of awareness on the EC-
side linked to the significant funding provided by the Turkish government to the TCc, 
notably in relation to Objectives 1 and 2. For obvious reasons dialogue on and information 
provision linked to the strategy and the detailed aid programmes of the Turkish government 
is difficult to establish, and is often conducted in ‘diplomatic speak’. Nevertheless, despite the 
lack of full awareness in this regard, the provision of information has generally been 
adequate to avoid the duplication of activities. 
Which are the main gaps/weaknesses of the current programming framework? 
The main findings in terms of gaps/weaknesses of the current programming framework are: 
• Whereas the 2012 programme represents a clear improvement compared with the 
earlier years’ programmes, there remain partial deficiencies in terms of the definition of 
the intervention rationale and logic of the projects in respect to ‘SMART’ intervention 
objectives and ‘SMART’ indicators of achievement. Notably the scope of the objectives 
is often not sufficiently ‘Specific’ as to the development effect to be achieved and there 
is thus confusion in terms of the clear demarcation of the intervention objectives at the 
levels of Immediate Objective and of Results/Outputs. For a few projects the number of 
objectives defined at the level of Results/Outputs is limited to just one or two. While 
most of the project indicators are ‘Measurable’ the majority are not quantified in terms 
of performance targets and no baseline data is provided so as to measure progress. 
The indicators at the level of Results/Outputs would be strengthened by the inclusion of 
an adequate number of progress indicators reflective of the different processes and 
deliverables assumed to be produced during project implementation. Finally, only a 
very small number of the indicators are clearly defined in terms of being ‘Time-bound’. 
• For many projects there is also a weakness in terms of the limited evidence of detailed 
project risk assessment/planning, both at the level of project implementation 
(efficiency/effectiveness) and post-project planning (impact/sustainability). 
• While the programming exercise has been strengthened via the development of 
structured, consultative dialogue meetings over a period of months with representatives 
of the TCc-side and with Cypriot civil society, securing effective ownership of the 
project goals and clear commitment to facilitate implementation and post-project 
planning on the side of the TCc remains a weakness in terms of programming 
assistance in some areas, notably projects under Objectives 1, 2 and 5. In this respect 
it would be useful to define, as relevant, related pre-conditions and other specific 
conditions to be fulfilled during project implementation with a relevant deadline stated. 
• A further constraint facing the current programming framework is the sometimes 
inadequate availability of contemporary and reliable statistical data, e.g. demographic 
data linked to the development and restructuring of Environmental Infrastructure. 
2.2. Programme Implementation Performance 
The second specific objective of this evaluation is to provide a judgement on the 
implementation performance (either actual or expected) of the assistance. This is presented 
in regard the programming of the assistance and the implementation of the assistance.
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The sufficiency of the administrative and organisational structures and mechanisms in place 
to support programme implementation are addressed by the first three Evaluation Questions, 
relevance, efficiency, effectiveness, impact, and sustainability of the Aid Programme are 
addressed by the subsequent two Evaluation Questions, and the key reforms that the 
beneficiary should undertake to improve the sustainability by the sixth Evaluation Question. 
Are the administrative and organisational structures in place ensuring efficient and 
effective implementation of financial assistance? 
Programming Level 
The programming process is intended to allocate limited EU-resources in the most efficient 
and effective manner so as to address the strategic and global goals of the “Aid Regulation”. 
The EC (DG ELARG, Task Force Turkish Cypriot Community) is responsible for managing 
the process, which is now undertaken on an annual basis – € 28 million is planned for 2013. 
Overall, the administrative and organisational structures in place for managing the 
programming process linked to the Aid Programme are, generally, suitable. The 
programming process (identification, project design, preparation, selection) is generally good: 
• Most actions are identified within a clear programming framework, developed with 
appropriate consultation of key partners and the target group of potential beneficiaries; 
with the certainty of an annual programming process now assured, the EC has 
developed a structured framework for consultative meetings with representatives of the 
TCc-side and with civil society, spread over a period of months linked to programming; 
• The prioritisation, sequencing and, as appropriate continuity, of the assistance across 
the specific objectives/priorities, across the programmes, has, generally, been good; 
• Suitable consideration is provided as to the policies, strategies etc. of the beneficiaries; 
the initial limited existence of comprehensive sector strategies on the TCc-side has 
been addressed via the provision of targeted support to establish such strategies etc.; 
• Suitable consideration is provided as to the policies, strategies etc. of the other key 
donors, although detailed information on Turkey’s assistance programme is limited; 
• The programming process is increasingly also informed via periodic evaluations of the 
specific objectives/priorities, e.g. the effectiveness of delivery mechanisms, impacts; 
• However, weaknesses exist in terms of the definition of ‘SMART’ intervention 
objectives and indicators of achievement, plus in terms of risk assessment/planning. 
These weaknesses detract from the overall effectiveness of the programming exercise. 
Implementing Level 
The Aid Programme is primarily implemented on the basis of “centralised management” by 
the EC; some actions under Objectives 1, 2 and 3 are implemented on the basis of “joint 
management” by the EC with an international organisation; actions under Objective 5 are 
primarily implemented on the basis of “indirect centralised management” by the EC via 
the TAIEX instrument. In order to implement the EC’s management tasks a dedicated Aid 
Programme Team composed of Commission officials and contract agents has been set up 
as part of Task Force TCc within DG ELARG – the Team is based in Brussels at EC 
Headquarters with a number of staff stationed in Nicosia based at the EUPSO; up to 20 staff 
are presently stationed at the EUPSO, primarily contract agents and local staff: while a 
reduction from the up to 30 staff to support start-up of the significant funding under the 2006 
programme (€ 259 million), the present staffing is adequate for the medium-term outlook. 
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Recognising the unique nature of the programme environment – the programme is 
implemented in an EU Member State but in an area that is not under the effective control of 
that Member State’s government and where the application of the acquis is suspended – the 
EC’s implementation arrangements reflect that staff based at the EUPSO is not 
empowered to the extent of at an EU Delegation, e.g. linked to the need for Headquarter 
authorisation of the detailed stages of decision-making linked to the procurement, the 
commitment or payment of EC grant. This is a suitable arrangement reflective of the 
complexities that programme implementation faces, due to the unique political, legal and 
diplomatic context nature of the programme, the impossibility for the EC to conclude a 
“Financing Agreement” with the ‘government’ of the beneficiary as a basic legal framework to 
underpin the programme, and thus the need for substantial decision-making authorisation at 
senior-levels at Headquarters. It is not evident that this arrangement is a weakness: the 
range of management tasks and processes are suitably organised by the EC on the basis of 
a clear division of core responsibilities between the Task Force in Brussels (at Headquarters) 
and based in Nicosia (at the EUPSO), with clear systems for the processing of project 
implementation data and dossiers between staff based at Headquarters and the EUPSO. 
Recognising that staff based at the EUPSO are primarily contract agents and local staff, 
posted for up to three-years, sometimes departing earlier, a partial constraint in terms of the 
adequacy of the administrative structures is the systems to ensure the continuity of 
technically qualified staff. This was notably evident in the context of the scaling-down of staff 
based at the EUPSO over the period 2010-2012 and the need to re-adjust portfolios between 
Task Managers. A system for the “hand-over” between staff, e.g. the identification of key 
management tasks and issues etc., exists. However, this is not traditionally facilitated by the 
temporary overlap of staff and can thus often simply be a “hand-over note” sometimes of 
varied level of utility for the transition between staff. Whereas certain gaps in staffing can be 
temporarily managed for most project portfolios in terms of general management functions 
for on-going actions being covered by other Task Managers at the EUPSO with adequate 
management knowledge, the lack of a full-time Procurement Officer based at the EUPSO for 
almost one-year was a serious gap – rectified with the appointment of a contract agent in 
mid-2011. Additionally, the delays in appointing replacement staff experienced in 2012 have 
delayed the launch of many of the action grant schemes under the 2011 programme. 
Despite initial constraints the procurement processes have generally been well managed 
by the EC – 87% of the allocated programme funds were committed as of the end of 2012 
and 69% disbursed. Procurement processes linked to the 2012 programme are already 
launched and the commitment of EC-grant achieved prior to the end of the year, e.g. the 
Committee on Missing Persons (Objective 3), and Scholarships for the TCc (Objective 4). 
To the extent feasible the EC seeks to ensure the active engagement of the TCc beneficiary 
in the design of actions prior to the launch of the procurement process, e.g. in drawing up 
technical specifications and terms of reference, and via involvement of TCc experts in tender 
evaluation panels. Generally this functions well, notably as the TCc-side has developed 
greater experience with the EU-funded project design and procurement rules. However, 
obstacles to the efficient deployment of the EC grant have arisen in regard the sometimes 
low absorption capacity or ownership by the beneficiary community in terms of supporting the 
technical specification of actions, or the insufficient preparation by the beneficiary of sites for 
related technical equipment supply. This has most notably been an issue linked to Energy 
Infrastructure and to Telecommunications Infrastructure (both under Objective 1). 
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Constraints to the efficient and effective deployment of the EC grant have also arisen linked 
to the property issue – it is estimated that 78% of privately owned land in the northern part of 
Cyprus belongs to Greek Cypriots – and the need to respect property rights in terms of 
obtaining the consent of the owner(s) that investments affecting such private land or 
properties may proceed. This has most notably been an issue linked to Environmental 
Infrastructure (Objective 1); wisely, certain flexibility was built in the programme as regards 
the pre-identification of reserve projects in case some investments could not go ahead. With 
the progression of time the EC and project partners such as the UNDP have built sufficient 
working experience in regard the property issue, in order to identify minimum risk options. 
In recognition of the likely initial limited absorption capacity of the individual action grant 
beneficiaries contracted via a Call for Proposals under a grant scheme mechanism, it was 
wise to launch pilot small-scale Calls linked to Rural Development, Human Resources 
Development, and Private Sector Development (all under Objective 2), to test the planned 
procedures and to assess such things as the capacity of grantees to fulfil their obligations. 
The efficiency of the procurement process linked to grant scheme mechanisms – also 
including schemes linked to Civil Society (Objective 3), Scholarships for the TCc, and 
People-to-People Contacts (both under Objective 4) – has generally also been improved via 
the use of a simplified one-step procurement procedure (i.e. Full Application) rather than the 
standard two-step procedure (i.e. Expression of Interest / Concept Note, and Full Application 
from the short-listed applicants). In the case of Civil Society this reduced the procurement 
process from approximately 13 months to 6 months. It is not evident that the simplified 
procedure has reduced the effectiveness of the project selection process in terms of the 
identification of the most appropriate grantees for the award of EC grant. 
Project implementation, technical progress in delivery, plus risk-assessment is 
overseen by the EC via regular meetings with contractors and implementing partners: 
• In the case of technical assistance contractors this is traditionally undertaken formally 
via a Project Steering Committee (often monthly for longer-term contracts) including 
participation by representatives of the TCc beneficiary, plus via ad hoc meetings with 
contractors’ experts and the beneficiary partners; 
• In the case of actions implemented on the basis of “joint management” by the EC with 
an international organisation – primarily with the UNDP as implementing partner – the 
frequency of the Project Steering Committee is variable across the different actions 
undertaken (under Objectives 1, 2 and 3); 
• In the case of works projects, as is standard, the EC is supported by a specific external 
works supervisor to oversee the detailed operations and quality control; 
• In the case of action grants contracted via a Call for Proposal under a grant scheme 
mechanism – as identified above, with exception of Scholarships – the EC is supported 
by external technical assistance to conduct financial/operational oversight of grantees. 
Overall, it is judged that the administrative and organisational structures in place 
managing project implementation processes, e.g. the procurement, the implementation, 
the oversight/control of actions etc., linked to the Aid Programme are, generally, suitable. 
The main weakness linked to the organisational structures in place supporting project 
implementation is often the uncertainty in terms of the commitment of the ‘central’ level 
beneficiaries, e.g. in terms of the suitable development of reforms, or communication with 
stakeholders, or reorganisation of implementation competences, notably under Objectives 1, 
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2 and 5. Additionally, a number of action grant awardees have encountered implementation 
delays and requested extensions for project duration – partially due to their lack of familiarity 
with EC grant management requirements, in particular cost-eligibility rules, but also due to 
the sometimes limited or overly ambitious initial design of projects, e.g. timelines for delivery. 
To what extent are the monitoring mechanisms and structures appropriate and 
correctly functioning? 
Programming Level 
The monitoring mechanisms and structures in place supporting the programming process are 
suitable. Recognising that support has, primarily, been provided on the basis of a series of 
phased projects these are appropriately built on the EC’s monitoring of previous actions and 
lessons learned and, increasingly, also via the evaluation of support to the specific areas. 
Implementing Level 
The monitoring mechanisms and structures in place supporting the project 
implementation processes linked to the Aid Programme are, generally, suitable. 
Project implementation monitoring-data is primarily obtained by the EC on the basis of the 
regular monitoring of actions undertaken by the Task Managers at the EUPSO, notably via a 
series of Project Steering Committees and other means outlined in the Evaluation Question 
above. In addition, contractors or implementing partners provide the EC with standard project 
interim progress and final reports. Task Managers prepare a “Project Fiche Monthly Report” 
to summarise the status of projects, e.g. key actions undertaken, key issues, and prospects. 
At the overall level of the Aid Programme an Implementation Review Mechanism (IRM) 
was established in September 2007 bringing together key programme partners to review 
progress achieved or implementation constraints that exist at the level of the programme and 
at the level of the specific objectives and projects. The frequency of the IRM is not fixed, 
although a meeting is traditionally held every 6 to 12 months. In addition, an Aid Committee 
has also been established, meeting more frequently than the IRM and focused primarily as a 
forum for core partners to provide a general update on progress and review problem issues. 
Both meetings produce agreement between the EC and TCc-side on related ‘action points’. 
In regard to the projects implemented by the EC on the basis of “joint management” with 
an international organisation the role of the Project Steering Committee in terms of the EC’s 
monitoring delivery is particularly vital as progress reporting for longer-term contribution 
agreements/actions is, traditionally, provided by the partner organisation – in accordance 
with Article 2.6 of the “General Conditions” – only as an annual progress report. 
In regard to the projects implemented via grant scheme mechanisms, despite initial 
weaknesses in terms of the monitoring functions linked to Human Resources and to Private 
Sector grant awards (under Objective 2) these constraints have now been rectified with the 
closer synergy of the technical assistance and grant scheme actions. Overall, the internal 
and external monitoring mechanisms linked to grant scheme actions are now suitably 
functional and serve as useful management tools, both in terms of monitoring implementation 
and informing further programming based on feedback as to the needs of the beneficiaries. 
In regard to the projects implemented via the TAIEX instrument (under Objective 5) the EC 
has developed specific monitoring mechanisms and structures based on the series of mid-
term Project Action Plans (PAP) developed for the specific actions targeted – the plans are 
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traditionally updated on an annual basis and provide a detailed specification of individual 
events, anticipated outputs and timelines, etc., to be undertaken by the TAIEX experts and 
by the beneficiary linked to every sub-objective within the PAP. The processes of monitoring 
and decision-making are also supported by a formal Project Steering Committee linked to 
each PAP, traditionally meeting twice a year. The meetings bring together the key project 
partners to review and oversee progress, to discuss issues of concern, to assess risks etc. At 
the level of the strategic objective “Preparing the TCc for the acquis” the monitoring function 
is supported by a programme-level Monitoring Mechanism. Based on feedback from the TCc 
the effectiveness of the Monitoring Mechanism could be strengthened in terms of motivating 
senior-level participation if there were a clearer focus on key implementation milestones, 
problems/risks, and specific questions to be addressed in terms of decision-making. Based 
on the minutes of the meetings it is evident that there is often too significant a focus on 
summarising each project action rather than a discussion of core issues for decision-making. 
The main weakness in terms the effectiveness of the programme monitoring function is the 
partial quality of the indicators of achievement in the original programming documentation, in 
particular target indicators against which to monitor progress during the implementation 
phase – as outlined above linked to “Programme Intervention Logic”. Partially this is 
addressed via the review and additional specification of indicators per action undertaken as 
part of the detailed design of actions and the decision on the commitment of the EC grant; 
this produces partial clarity to the indicators in the original programming documentation, 
although many of these additional indicators still suffer in terms of not being ‘SMART’. 
To what extent visibility, promotion and ex-post publicity activities increase 
effectiveness of the EU Aid Programme? 
Programming Level 
In terms of visibility etc. activities supporting effectiveness at the programming-level – the 
identification, formulation, negotiation, and adoption of the EC Decision on programme 
financing – such visibility etc. activities are primarily driven by the goal of transparency, and 
so as to develop awareness among the target group of beneficiaries (direct and in-direct). 
Implementing Level 
At the implementing-level visibility etc. activities are primarily undertaken by the project 
contractors or implementing partners. The EC’s guidance in respect to the management of 
such activities is provided in EuropeAid’s “The Communication and Visibility Manual”, with 
additional guidance also provided via the EU Info Point in Nicosia – financed under 
Objective 4 (“Bringing TCc closer to the EU”) – in “The EU Aid Programme Visibility Guide”. 
In regard to the projects implemented by the EC on the basis of “joint management” with 
an international organisation the role of communication is addressed as part of the detailed 
description/budgeting of actions (Annex I of the contribution agreement). Traditionally this 
includes communication and visibility via a Webpage, social media, press releases, 
newsletters, brochures, publications etc. The EC primarily provides coordinated visibility etc. 
activities for these actions so as to complement the communication strategy of the 
implementing partner, e.g. press releases linked to key project events or milestones. 
In regard to the projects implemented via grant scheme mechanisms the visibility etc. 
activities linked to the schemes and the announcement of individual Calls for Proposals are 
vital to ensuring effective take-up by the target group of beneficiaries and thus the 
Evaluation of the financial assistance programme for Turkish Cypriot community	  
 
Final Evaluation Report, issued 10/10/2013 Page 29 
commitment of EC grant. In addition to the information seminars organised at the EUPSO 
and press coverage etc. secured by the EC, awareness-raising actions have generally been 
undertaken by technical assistance support, e.g. by means of dialogue meetings held across 
northern Cyprus, often in conjunction with support also provided via training workshops and 
consultations with potential applicants, e.g. on EU-funds’ management. Linked to some of 
the tasks the EC is also supported by the EU Info Point (under Objective 4) in terms of the 
implementation of communication campaigns. Overall the effectiveness of these visibility etc. 
activities is good, as evidenced by the generally suitable number of applicants for grant. 
Reasonable levels of cooperation with representatives of the TCc-side exist so as to provide 
awareness of the grant schemes, e.g. the relevant ‘units’ of the ‘Ministry of Education’, the 
Turkish Cypriot Farmers’ Union, the Chambers of Industry and Trade. Although the level of 
cooperation demonstrated by the ‘universities’ in northern Cyprus linked to promoting the 
Scholarships for the TCc grant scheme remains to be only partially sufficient, the annual 
nature of the Call for Proposals is now relatively well established and the demand from 
applicants has traditionally been two or three times the indicative number of grants on offer. 
The main weakness in regard to visibility etc. activities relates to the successful promotion 
of actions targeted at the ‘central’ level bodies – under Objectives 1, 2 and 5. The success of 
the actions is dependent on the clear commitment of the beneficiary. Reforms can only be 
successfully prepared if there is sufficient understanding at the technical, administrative, 
senior-management, political decision-making, and stakeholder levels. It is clearly the 
responsibility of the beneficiary to ensure sufficient communication to and understanding, 
both within the ‘institutions’ implementing reforms and among the relevant stakeholders, as 
to the specific acquis reform objectives, processes, and benefits. While the communication 
efforts of the TCc’s ‘EUCC’ at the horizontal level are considered adequate, efforts need to 
be further strengthened at the sectoral implementation level. 
At minimum the visibility etc. activities undertaken increase the effectiveness of the EU Aid 
Programme in terms of communicating the nature of the actions to the direct target groups of 
beneficiaries and to the wider TCc and to other stakeholders in the interest of transparency. 
To what extent is the on-going Financial Assistance Programme for Turkish Cypriot 
community has/is contributing to achieving the strategic objectives/priorities of the 
programme? 
Programming Level 
Reflecting that the processes for achieving the strategic objectives/priorities of the “Aid 
Regulation” and the associated Aid Programme are medium- to long-term processes that will 
remain to be relevant also post-settlement, the programming process has suitably provided 
overall consistency in terms of the identification and the concentration of programming focus. 
The programming process has provided suitable balance between the five strategic 
objectives, and the corresponding specific objectives have been suitably prioritised over time 
for inclusion in the programming process to reflect the changing environment of the strategic 
objectives, the absorption capacity of beneficiaries, and lessons learned from earlier phases. 
The programme has also been designed sufficiently so as to allow an element of budgetary 
flexibility during implementation in order to respond to developments and demands. 
Implementing Level 
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In terms of supporting the achievement of the strategic objectives of the “Aid Regulation” / 
Aid Programme the continued relevance of the Aid Programme and appropriateness of 
implementation design, in terms of addressing real needs are, overall, judged to be good. 
As appropriate the partial weaknesses in the original programme/project design, notably 
linked to project components under the 2006 programme for Objective 2, have been rectified 
during the start-up phase of project implementation. To the extent feasible the EC seeks to 
ensure the active engagement of the TCc beneficiary in the subsequent review of needs 
during the detailed design of actions prior to start-up of implementation/procurement. 
However, relevance weaknesses have emerged in some programme components related to 
variable levels of political will and commitment of ‘central’ beneficiaries, notably linked to 
Objectives 1, 2 and 5, and in part due to difficulties associated with disputed property issues. 
Only the Educational/Training Initiatives under Objective 3, implemented in partnership with 
the Council of Europe, are poorly rated, reflecting weaknesses in project design. Whereas 
the project goals (under the 2006 programme) were/are of relevance, the design of the 
actions failed to sufficiently appreciate the wider project environment, were overly ambitious 
in terms of scale and of immediate deliverability in light of the risks to project implementation, 
achievability, and subsequent sustainability – the goals have since partially been achieved 
directly under the auspices of the Council of Europe via a series of smaller-sized actions. 
The efficiency of the Aid Programme in terms of the deployment of programme funds 
for implementation is, overall, judged as good despite initial constraints. 
In the case of actions implemented on the basis of “joint management” by the EC in 
partnership with the UNDP (and its project partners) the negotiation of the detailed 
description/budgeting of actions has been efficient, leading to the early commitment of 
programme funds and, generally, also the efficient deployment of funds by the UNDP during 
implementation. This allowed for the early deployment of Aid Programme funds under the 
2006 programme already in early 2007, thus providing initial clear evidence of and visibility 
for the EU’s commitment – as per the EU’s General Affairs Council meeting of 26 April 2004 
– “to put an end to the isolation of the Turkish Cypriot community and to facilitate the 
reunification of Cyprus by encouraging the economic development of the Turkish Cypriot 
community”. The possibility to extend the EC’s funding allocation under such contribution 
agreements toward the approach of the individual programmes’ contracting commitment 
deadline, based on the existence of a project pipeline, has also facilitated the EC’s overall 
management and effective deployment of programme funds via the reallocation of savings. 
In the case of actions implemented on the basis of services, action grants, works, or supply, 
the time pressure for completing the procurement processes linked to the 2006 programme 
was specifically very high, notably linked to Objectives 1 and 2 for which the issues of the 
prioritisation and sequencing of contracting of linked project components was often a specific 
requirement. Nevertheless the EC successfully ensured the deployment of programme 
funds: at the end of 2008 approximately 27% of the 2006 programme allocation of € 259 
million was contracted; by the end of 2009 approximately 99% was contracted, based on 
almost 900 separate contracts4. The deployment of funds under the subsequent programmes 
(2009-2012) has also, generally, been efficient although with delays linked to the launch of 
the 2011 programme’s grant schemes – notably so that for Civil Society (under Objective 3) 
                                                
4 Financial data provided in the Commission’s Annual Report on the implementation of the Aid 
Programme for the Turkish Cypriot community: COM(2009) 286 final, COM(2010) 468 final. 
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with the Call for Proposals presently assumed to be launched in spring 2013; while it is 
efficient that the EC launch a single Call combining funding for Civil Society under the 2011 
and 2012 programmes, this will represent a gap of 4 years since the previous Call. 
The efficiency of the Aid Programme in terms of the process of delivery and 
achievement of the programme/project goals is, overall, judged to be adequate, as a 
number of projects have faced delivery constraints and for a few projects serious delays 
and/or continued risks exist to the delivery and achievement of the programme/project goals. 
In the case of actions implemented on the basis of “joint management” by the EC with an 
international organisation (under Objectives 1, 2 and 3), actions with the UNDP as 
implementing partner have generally been efficiently and appropriately undertaken in terms 
the execution of activities, delivery of Outputs and the achievement of the project Results. 
However, the actions with the Council of Europe as implementing partner suffered in terms of 
the efficient delivery – one action was cancelled, as contract signature was not feasible due 
to constraints in the wider project environment, the other action was only partially successful. 
In regard to the projects implemented via grant scheme mechanisms (under Objectives 2, 
3 and 4) the sub-projects have, generally, been successfully executed. There were, however, 
some efficiency delays in terms of grant implementation by the grantees, due to the initially 
very limited familiarity of the TCc target group beneficiaries with EC grant administration, 
activity-planning, reporting, and procurement rules etc., and thus the “learning-curve” that 
exists in terms of increasing their knowledge and expertise in this respect. The activities have 
chiefly generated the expected sub-project Outputs/Results despite delays. A key element in 
ensuring the efficiency of grant implementation by the grantees is the existence of an 
independent technical assistance team / programme management unit to provide continued 
capacity building and advisory support to beneficiaries linked to EC grant processes, as well 
as to ensure the effectiveness of the independent monitoring functions. 
Linked to Objective 1 (“Developing and Restructuring of Infrastructure”), efficiency of the 
delivery and achievement of the programme/project goals is, overall, judged as adequate. 
This is largely due to the obstacles in the wider programme environment. The Energy 
Infrastructure and the Telecommunications Infrastructure actions have been severely 
hampered by the poor level of commitment of the management and staff of the beneficiaries 
to support the development, promotion, or implementation of reform processes including the 
restructuring of the beneficiary companies. Efficiency of the Traffic Safety actions was 
weakened by the absence of a single counterpart with adequate responsibility or 
competence for the success or failure of the programme, although the core technical 
assistance / programme management contractor did much to ensure suitable implementation 
and linkage of activities by the other contractors, and coordination with the parallel support of 
TAIEX (under Objective 5) contributing to drafting of a new law linked to the use of car 
safety-belts. Efficiency of the Environmental Infrastructure actions has been affected by a 
number of complications delaying the start-up, delivery, and finalisation of the related works, 
e.g. the abandonment at the detailed planning stage of the Kumköy brackish water treatment 
and water blending plant because of concerns of over-exploitation of the Morphou aquifer, 
and the decision to undertake a much more expensive project for construction of a seawater 
desalination plant instead; there was a series of operational problems and it was 
subsequently cancelled after the contractor failed to perform the contract. 
Linked to Objective 2 (“Promoting Social and Economic Development”), efficiency of the 
delivery and achievement of the programme/project goals is, overall, judged as good. 
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Efficiency of the Rural Development actions has generally been good and the cooperation 
between the different technical assistance teams was generally sufficient, based on a good 
awareness of the common aim to build capacity on farms and in rural villages and towns. 
The main weakness in terms of efficient delivery relates to the animal husbandry and 
veterinary actions, due to problems on the side of the service-provider and of the beneficiary. 
Efficiency of the Human Resources Development and the Private Sector Development 
actions, while initially affected by the partial project design constraints under the 2006 
programme, has improved with successive programmes/projects. In each area – Rural, 
Human Resources, and Private Sector Development – efficiency was also initially affected by 
the capacity of the grant scheme beneficiaries to manage EU-funds; as outlined above. 
Additionally, the efficiency has also been affected by the capacity of the main ‘central’ 
beneficiary to support the development, promotion, or implementation of reform processes. 
The Local and Urban Infrastructure actions have faced no significant efficiency constraints. 
Linked to Objective 3 (“Fostering Reconciliation etc.”), efficiency of the delivery and 
achievement of the programme/project goals is, overall, judged as good. The main delivery 
mechanism is implementation on the basis of “joint management” – the Committee on 
Missing Persons, De-Mining Activities, and Cultural Heritage Initiatives in partnership with the 
UNDP, and Educational/Training Initiatives with the Council of Europe. Actions implemented 
with the UNDP have been efficiently delivered although each has, at times, faced partial 
delays due to the need to ensure bi-communal consensus throughout project delivery so as 
to achieve the programme/project goals. Actions implemented with the Council of Europe 
faced a number of efficiency delays, partially due to the project environment, partially design. 
As outlined above, linked to the capacity of the grantees to manage EU-funds, despite some 
delivery delays for the Civil Society grants, sub-project goals have been efficiently delivered. 
Linked to Objective 4 (“Bringing the TCc closer to the EU”), efficiency of the delivery and 
achievement of the programme/project goals is, overall, judged as adequate. Efficiency of 
the Scholarships for the TCc is generally good; the main efficiency delay is the compliance of 
grantees with the formal reporting requirements, notably deadlines, necessary to account for 
the grant. As outlined above, linked to the capacity of the grantees to manage EU-funds, 
despite some delivery delays for People-to-People grants, sub-project goals have, generally, 
been efficiently delivered. However, due to the low level of participation under the People-to-
People scheme it is evident that the efficiency has been poor in terms of the corresponding 
transaction costs and value-for-money. In the area of Information on the EU the efficiency of 
the delivery and achievement of the project goals has been mixed. Operational delivery by 
the EU Info Point of its clearly defined and agreed information events and actions has, 
generally, been efficiently undertaken and project targets achieved. However, too often the 
process of reaching agreement between the EC project implementing partners – at the 
strategic level – as to the direction and detailed, operational definition of the activities has 
been troubled, e.g. the 16-month delay in agreement on launching an EU Info Point website. 
Linked to Objective 5 (“Preparing the TCc to introduce and implement the acquis”), 
efficiency of the delivery and achievement of the programme/project goals is, overall, 
judged as adequate. TAIEX support linked to the Facilitation of “Green Line” Trade5 has 
been provided since 2004 and the delivery framework and mechanisms are well established. 
The efficiency of TAIEX support linked to the Preparation of Legal Texts / Reinforcement of 
                                                
5 Based on Council Regulation (EC) No. 866/2004, the “Green Line Regulation”, as amended, 
and Commission Regulation (EC) No. 1480/2004, the “Implementing Regulation”, as amended. 
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Implementation Capacity has been strengthened via the introduction of Project Action Plans 
(PAP); traditionally covering a period for project delivery spread over 8 to 9 months, updated 
annually, linked to the 25-30 medium-term preparation for future application of the acquis 
projects presently undertaken. These are useful planning and management tools to guide the 
delivery and sequencing of actions. However, a significant weakness in terms of the 
efficiency of the delivery of the assistance is the mixed compliance of projects with the 
established PAP timelines, often due to the lack of sufficient planning made as to the time 
necessary for the processing of reforms and for decision-making by the TCc, as well as 
limitations in terms of staff participation in the processing of reforms. While the projects have 
delivered many of the Results/Outputs these are often achieved after delays and with other 
activities rolled-over into the subsequent PAP. Efficiency constraints also relate to the speed 
of processing the translation of key documents provided for under the TAIEX, e.g. of experts’ 
assessments of TCc draft proposals for legal or policy options, that subsequently need to be 
further worked through by the TCc-side. 
The effectiveness of the Aid Programme in terms achievement of the anticipated goals 
and contribution to achieving the strategic objectives is, overall, judged to be good, 
though the performance is mixed and effectiveness for a number of actions at risk of failure. 
Effectiveness of the actions linked to Objective 1 is judged to be adequate. The 
Environmental Infrastructure actions that faced minimal efficiency obstacles, e.g. the 
rehabilitation of asbestos pipes for the northern part of Nicosia performed well and yielded 
positive results: water losses were reduced from 65% to 35%. However, the effectiveness of 
a number of the actions is partially hampered, e.g. the distribution of treated wastewater at 
the bi-communal Mia Milia/Haspolat WWTP for irrigation in the agricultural sector is not 
agreed between northern part of Nicosia and southern part of Nicosia (i.e. there is no 
concept for the use of the sludge produced at the WWTP); the prestige of the Famagusta 
WWTP project has, initially, been diminished due to serious corrosion problems and defects 
that developed in the waste water network system, which has negatively raised awareness of 
the problem by many of the inhabitants in Famagusta; as a result of two pending court cases 
construction activities are stopped at the Morphou/ Guzelyurt water network and sewerage 
pipes and the Natura 2000 projects. Effectiveness of the Energy Infrastructure and the 
Telecommunications Infrastructure actions is presently poor, reflecting the failure to adopt 
the planned regulatory and organisational restructuring programmes, although the supply 
components have provided a level of project effectiveness, e.g. the supply of electrometers 
for approximately 24,000 final users, and the solar power plant is demonstrating the potential 
contribution of renewable energy production. Effectiveness of the Traffic Safety actions is 
judged to be good, notably its timing in the period leading-up to the entry into force in 
December 2012 of the new law on car safety-belts. The schools awareness campaign and 
the accident data collection and analysis activities were notably effective. Road 
improvements have been made at certain accident “black spots” but funds have been 
insufficient to address larger budget sites. The main constraint is the diverse number of 
‘institutions’ sharing competence in the sector. 
Effectiveness of the actions linked to Objective 2 is judged to be adequate. The Rural 
Development actions have largely been successful in achieving the objectives, although 
there has not been strong achievement of all the objectives. Actions have been effective in 
the identification of viable commercial crop husbandry practices and approaches compatible 
with scarce availability of water resources, e.g. cost-effective alternative crops, while the 
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grant schemes are contributing to the initial introduction of a LEADER approach for the 
development of rural areas. However, the effectiveness of the animal husbandry actions is 
partially hampered: the installation and thereby the effective utilisation of the equipment by 
the ‘Veterinary Laboratory’ has been delayed due to the on-going process of refurbishment 
by the TCc-side of the site, while the veterinary staff still have skills gaps despite receiving a 
programme of relevant training. The Human Resources Development and the Private Sector 
Development actions have partially been successful in achieving the programme objectives. 
Overall they are contributing to the provision of better education and vocational skills for the 
labour market, and the growth and diversification of the private sector, notably via the grant 
schemes. However, effectiveness of the strategic plans, policy reforms, and structural 
changes is dependent on their approval and adoption for roll-out at the ‘central’ level. 
Whereas the Private Sector Strategy has been approved the Education Reform and the 
VETLAM strategies are yet to be approved, almost one-year after the completion of the 
projects. The Local and Urban Infrastructure actions have effectively supported renovations 
in Nicosia, Famagusta, and Kyrenia, and in smaller towns and villages, contributing to their 
socio-economic and cultural revitalisation. 
Effectiveness of the actions linked to Objective 3 is judged to be good. The De-Mining 
Activities in the buffer-zone were completed in January 2011 – in total 81 minefields and 
27,000 mines were cleared since 2004, of which two-thirds were anti-personnel mines; prior 
to the Aid Programme, EC grant was provided for pilot project/preparatory actions; Phase V 
was co-financed by grant to the UNDP by the Government of the Republic of Cyprus. The 
actions have facilitated the opening of additional crossing-points across the buffer-zone, as 
well as the work of the Committee on Missing Persons (CMP) in terms of the conducting 
checks and clearing some sites of mines and/or unexploded ordnance prior to the CMP 
archaeological investigations. As of December 2012 the CMP has exhumed the remains of 
903 individuals for analysis from 243 sites, from which 1765 samples have been genetically 
analysed, with a further 526 samples sent to the laboratory for genetic analyses. To date the 
work of the CMP has successfully completed the identification and the return of the remains 
of 337 individuals – of the c. 2000 officially reported missing persons. The Cultural Heritage 
actions are presently in the earlier phase of roll-out, and thus the effectiveness of the 
operations is still to be demonstrated. However, based on the evidence of the delivery of 
similar projects via EC/UN partnership it is assumed the actions shall be undertaken so as to 
effectively ensure achievement of the anticipated goals. Despite partial efficiency delays 
linked to the Civil Society grants it is not evident this has negatively influenced on the final 
effectiveness of the sub-projects. The grant has supported the development of the internal 
organisational capacities, staff skills and the range of tools to assist the CSOs in the delivery 
of their services/advocacy goals, including via reinforcing links between Turkish Cypriot and 
Greek Cypriot civil society. The effectiveness of the Educational/Training Initiatives is poor. 
Effectiveness of the actions linked to Objective 4 is judged to be good. Since 2007 the 
Scholarships for the TCc programme has awarded over 500 grants across six academic-
years: 63% of the grants were for graduate studies, 27% for teachers, and 10% for 
undergraduate studies. The grant scheme has been suitably adapted by the EC over the 
years, e.g. to extend the opportunities for professional/vocational study, and future Calls shall 
extend the opportunities for undergraduate studies. Despite partial efficiency delays linked to 
the People-to-People grants it is not evident this has negatively influenced on the final 
effectiveness of the sub-projects. However, it is recognised that only 15 grants were 
awarded, representing only 27% of the planned funding under the grant scheme, and thereby 
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the effectiveness of the project in terms of the contribution to achieving the strategic objective 
of “Bringing the TCc closer to the EU” is limited in its extent. Effectiveness of the Information 
on the EU actions is good. The EU Info Point has become an important source of information 
for the TCc regarding both EU and Aid Programme related questions and inquiries from the 
public, plus is also an important actor in terms of raising visibility of the EU and of European 
policy issues via informative events. The website pages received approximately 90,000 hits 
per month in 2012, from approximately 4250 visits per month. However, general awareness 
among the TCc as to the very existence of the EU Info Point in northern Cyprus was only 
34% in summer 2012; in this sense the effectiveness of the action is partially limited. 
Additionally, the effectiveness of the project has been affected by the lack of consensus 
between the project partners as to the strategic goals to be achieved over the medium-term. 
Effectiveness of the actions linked to Objective 5 is judged to be good, although the 
performance is mixed. With regard the Facilitation of “Green Line” Trade the assistance has 
effectively supported TCc producers of agricultural goods in terms of their capacity to trade 
across the “Green Line”. Phytosanitary and veterinary experts provided via TAIEX have 
performed a number of survey activities and ensured regular follow-up checks and testing of 
goods at key points in the production process leading to the final issuing of certification for 
trade. Progressively the range of agricultural goods for which TAIEX missions have been 
undertaken in order to assess and to develop the conditions for potential inclusion on the list 
of approved goods for trade has expanded. The main focus of the assessment missions is 
now of the potential for inclusion of dairy products on the list. Despite efficiency delays linked 
to the Preparation of Legal Texts / Reinforcement of Implementation Capacity the assistance 
is effectively supporting the progressive development and enactment of reform proposals 
linked to acquis approximation. TAIEX has supported the TCc-side undertake the detailed 
analysis of reform needs and options, and has facilitated consultations with stakeholders 
linked to the drafting of legislation and/or the development of implementation and 
enforcement measures linked to seventeen Chapters of the acquis. However, a number of 
common constraints exist that may hamper the effectiveness of the assistance, e.g. 
difficulties in terms of the institutionalisation of reforms due to delayed decision-making, 
difficulties in developing effective partnership with and involvement of stakeholders in the 
reform process, plus delays in the approval of legislation. 
Which are the prospects for immediate and long-term impact and sustainability of 
assistance? Are there any elements which are/could hamper the impact and/or 
sustainability of assistance? 
Programming Level 
Reflecting that the processes for achieving the strategic objectives/priorities of the “Aid 
Regulation” and the associated Aid Programme are medium- to long-term processes that will 
remain to be relevant also post-settlement of the Cyprus problem in terms of embedding the 
settlement, the programming process has suitably provided overall consistency in terms of 
the concentration of the programming focus, which shall facilitate the achievement of impact. 
The assistance provided aims to contribute to the solution of the Cyprus problem by: 
• Objective 1: redressing serious gaps in key infrastructure and related service provision 
in the northern part of Cyprus, e.g. in areas of water supply and sanitation services, to 
facilitate reunification and preparations to comply with the acquis communautaire. 
Evaluation of the financial assistance programme for Turkish Cypriot community	  
 
Final Evaluation Report, issued 10/10/2013 Page 36 
• Objective 2: promoting the medium-to-longer-term social and economic development 
of the TCc, so as to reduce the development gap and ensure longer-term ability of the 
TCc to promote sustainable development within a reunified Cyprus and within the EU. 
• Objective 3: increasing mutual trust and understanding between the Cypriot 
communities, as well as of the dialogue, contacts, and cooperation, including at the civil 
society level, so as to support the processes of confidence building and reconciliation. 
• Objective 4: addressing the concerns of isolation expressed by the TCc via facilitating 
opportunities for contacts and communication between the TCc and the EU, including 
between the Cypriot communities, promoting mutual understanding and awareness. 
• Objective 5: facilitating the TCc’s preparations for the future application and 
enforcement of the acquis communautaire in anticipation of the lifting of its suspension 
in the northern part of Cyprus following entry into force of a comprehensive settlement. 
Regarding impact, the main concern linked to the programming of the assistance stems from 
the sometimes insufficiently ‘SMART’ specification of objectives and related indicators at 
impact level. This is often reflective that the Wider Objective(s) lack a ‘Specific’ medium-term 
focus for projects within the overall framework of the longer-term strategic goal. However, 
while this represents a risk in terms of assessing impact it does not necessarily indicate the 
unsuccessful achievement of impact over the intermediate or longer-term period. 
Regarding impact and sustainability linked to actions at the ‘central’ level under Objectives 1, 
2 and 5, for future application of the acquis, there are common assumptions for strong 
beneficiary cooperation, commitment, and operational capacity for policy and organisational 
reform, and of policy support at the ‘central’ decision-making level, which represent clear 
risks. In this respect it would be useful to define, as relevant, related pre-conditions and other 
specific conditions to be fulfilled during project implementation and by project completion. 
Implementing Level 
The prospects for impact and for sustainability of the assistance, while mixed, are 
generally judged to be good; though for a limited number of the specific objectives targeted 
under the strategic objectives prospects for impact and sustainability are moderate or poor. 
Regarding Objective 1 the positive impact of the Environmental Infrastructure actions in 
terms of developing and restructuring of infrastructure is evident. Good progress is being 
made relating to water supply and sanitation, demonstrated at northern part of Nicosia while 
the WWTPs at Morphou, Famagusta, and Mia Mila / Haspolat will contribute to compliance 
with wastewater standards. However, because of the cancellation of the seawater 
desalination contract there is no contribution to improved water supply. Revised water sector 
tariff systems are applied in Famagusta and Morphou, but the one in Nicosia is insufficient to 
encourage reduced consumption. There is improvement of solid waste management, though 
a suitable tariff system linked to the waste producer and providing recovery of costs is not yet 
introduced. However, due to the works dispute and incomplete preparation of the Natura 
2000 sites, plus the restricted number of sites due to the exclusion of the Kyrenia Mountains 
as a designated Special Environmental Protection Area the impact is presently weak. The 
impact of the Lefke mining area rehabilitation project is weak: the feasibility study did not 
result in the adoption of proposals for imminent actions. The positive impact of the Traffic 
Safety actions in developing infrastructure and capacity is evident. Good progress is being 
made to achieving a reduction in the number of yearly traffic accident fatalities. There is 
greater capacity for identifying causes of traffic accidents and in introducing measures to 
reduce their occurrence, which shall promote the project’s impact over the medium- and 
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long-term. However, in regard the Environmental and Road Transport actions at ‘central’ 
level the immediate impact is partially weakened due to the constraints that can impede the 
decision-making process, notably in the adoption of laws and implementing regulations and 
plans. The impact of the Energy Infrastructure and the Telecommunications Infrastructure 
actions in terms of developing and restructuring of infrastructure is currently weak, reflecting 
the beneficiary’s lack of commitment and ownership, plus difficulties in the ‘central’ decision-
making process regarding restructuring. The supply of Energy Infrastructure equipment has 
produced positive impacts. 
Regarding Objective 1 the prospects for sustainability are largely dependent on the level of 
ownership of the programme goals and leadership at the ‘central’ level on the TCc-side. The 
prospects for sustainability of the specific Environmental Infrastructure works actions are 
reasonably good. Beneficiary municipalities show strong commitment and ownership of the 
water and sanitation systems and seek to be actively involved in project implementation and 
decision-making. Sustainability relies on the ability of the beneficiaries to operate and 
maintain the facilities, and costs are either covered by the communal budget (WWTPs) or by 
the ‘central’ budget (waste sector), and should be supported via the use of appropriate tariffs. 
Regarding Objective 2 the positive impact of the grant scheme mechanisms and related 
advisory support to beneficiaries in the adoption of new practices promoting Rural 
Development, Human Resources Development, and Private Sector Development is evident, 
which is contributing to reducing the socio-economic development gap. The grant schemes 
have encouraged increasing participation by farmers, rural economies and communities, 
schools, associations, chambers, unions and businesses etc. in activities to produce 
improved socio-economic outcomes and welfare. However, for actions at the ‘central’ level 
so as to facilitate the enactment and sustainability of the reforms, there has been some 
weakness, most notably linked to the delayed approval and adoption of strategic plans, 
reforms, and structural changes in the area of Human Resources Development, plus delays 
in regard the planned modernisation and upgrade of the ‘Veterinary Laboratory’. Delays in 
establishing a policy environment and supportive structures will significantly reduce the pace 
of progress to narrow the present socio-economic development gap of the TCc. 
Regarding Objective 2 the prospects for sustainability are reasonably good but are strongly 
conditional upon the achievement of substantial reforms and structural changes, which 
require commitment at the ‘central’ level. Sustainability is dependent on the will of the range 
of stakeholders to promote new approaches in regard to socio-economic activities, in 
particular those with influence such as unions, associations, businesses etc., as well as 
policy makers and those with authority at the ‘central’ level in terms the promotion of an 
appropriate policy environment and of related commercial incentives and support schemes. 
Regarding Objective 3 the positive impact of the work of the Committee on Missing Persons 
is stressed by partners from both Cypriot communities. The immediate impact of the CMP is 
evident not only in terms of the benefits provided to the families of missing persons, but also 
the opportunity for communal reconciliation. The prospects for longer-term impact will be 
significantly influenced by the effectiveness of the linked communicational and educational 
activities supporting the development of a constructive, responsible dialogue. The impact of 
the De-Mining Activities is evident in regard the immediate removal of security risks, and in 
regard the return of cleared land in the buffer-zone, e.g. for the opening of additional 
crossing-points, or for certain agricultural purposes. However, the longer-term impact of the 
actions will be restricted in so far that civilian activities in the buffer-zone are still controlled – 
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to facilitate the UNFICYP maintenance of the integrity and stability of the buffer zone – and 
that while the buffer zone has been declared mine free, areas adjacent the buffer-zone are 
only partially de-mined. In regard the Civil Society actions, the supported organisations have 
achieved a degree of success in terms of increasing awareness of the issues they address 
and are strengthened at the management level, plus via the development of partnerships 
with other organisations including of a bi-communal nature. However, functional involvement 
of civil society as a partner in the public policy arena in the Cypriot environment is under-
developed in comparison with many EU Member States, and civil participation is limited.  
While the Cultural Heritage actions are presently at an early phase of implementation, the 
prospects for impact and for sustainability are good; a key determinant will be the success 
of the actions in terms of achieving participatory inputs from the local communities and 
stakeholders to develop a longer-term plan of action linked to the sites. The prospects for 
impact or for sustainability of the Educational/Training Initiatives are poor. 
Regarding Objective 3 the prospects for sustainability of the benefits in terms of “Fostering 
Reconciliation etc.” are mixed. While ownership of the goals by the Civil Society 
organisations is strong, many face constraints in terms of the sufficient continuity of funding 
for the delivery of activities post-project and some have since scaled-down their activities 
and/or are now reliant on volunteers to maintain the new services/actions. With regard the 
Committee on Missing Persons financial sustainability is presently assured by the continued 
provision of EC grant – it has covered approximately 67% of the operational funding for the 
CMP since 2007. However, it is recognised that the award of the EC grant cannot be open-
ended, and cannot cover all operational costs that shall be associated with full closure of the 
work of the CMP in Cyprus over the longer-term, which is dependent on the provision of 
suitable funding by the Cypriot side. Linked to the De-Mining Activities, while sustainability of 
the immediate project action – de-mining in the buffer-zone – is good, the longer-term 
sustainability and impact in terms of promoting confidence building and reconciliation are 
dependent on the continuation of De-Mining actions in Cyprus. The threat posed by mines 
and/or unexploded ordnance on Cyprus has been diminished but the issue still remains a 
real threat to normalisation, confidence building, and reconciliation. 
Regarding Objective 4 the assistance has successfully provided a clear immediate impact 
and the prospects for the longer-term impact are also good. The exception is the People-to-
People contacts for which the prospects for impact are moderate due to the limited take-up of 
the grant scheme. With regard the Scholarships for the TCc, in addition to providing grantees 
with qualifications that shall benefit them over the immediate and longer-term the study 
opportunity has also positively impacted in terms of grantees’ perception of increased self-
confidence within a multi-cultural setting. While clear statistics on the number of students that 
return to Cyprus in the short-term after course completion do not exist – estimates range 
from 60-95% return in the near-term – it is clear that most grantees do eventually return and 
thereby contribute their increased skills to the local economy and societal development. 
However, the impact of the Scholarships programme is weakened by the insufficient level of 
analysis on the TCc side as to the potential prioritisation of fields for study to be concentrated 
on, over the medium-term, to meet forecast needs and/or gaps in the labour-market. With 
regard Information on the EU, via the combination of visibility and communication efforts 
targeted to the TCc – by the EU Info Point, the EC, television, newspapers, and radio, etc. – 
the general awareness of the TCc regarding the EU and the Aid Programme is gradually 
increasing, although from a low baseline level. However, opinion surveys suggest that the 
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percentage of respondents reporting their perceived level of general knowledge regarding 
the EU or the Aid Programme as ‘good’ / ‘very good’ has only marginally increased. 
Regarding Objective 4 the prospects for sustainability are good. The EC recognises that 
prior to the negotiation by the Cypriot communities of a settlement of the Cyprus problem the 
programme fills a gap in terms of the low effective participation by the TCc in the linked EU 
Programmes, e.g. Erasmus, Leonardo da Vinci, or in terms filling a gap prior to establishing 
an official Europe Direct information centre in northern Cyprus. Post settlement the 
sustainability of the goals and opportunities offered to all EU citizens in the area will be 
assured via participation in the EU Programmes and information activities via the EC. 
Regarding Objective 5 the prospects for impact of the assistance are mixed, but overall are 
judged to be positive. This partially reflects that the institutionalisation and implementation of 
the reforms linked to the Preparation of Legal Texts / Reinforcement of Implementation 
Capacity has been mixed, often with efficiency and effectiveness constraints, and that the 
prospects for immediate impact are therefore moderate. However, the prospects for long-
term impact of the assistance are, generally, good. The mixed prospects in terms of impact 
are also reflective that the prospects for sustainability of the assistance are mixed. For the 
absorption of the project benefits to be successful it is vital that acquis-driven reform projects 
be directly linked into ‘institutional’ corporate structures, management plans, and budgets, 
and that beneficiary ownership and commitment is provided at the ‘central’ decision-making 
level and via the budgetary planning process. As the reforms are operationally deployed – 
and the capacity of the TCc to effectively apply and enforce the acquis in the future can be 
tested – wider societal impacts/benefits in terms of enhanced delivery of the related public 
services will progressively be achieved. With regard the Facilitation of “Green Line” Trade, 
while this has been efficiently and cost-effectively delivered the immediate impact of the 
assistance is moderate. While the range of agricultural goods approved for trade across the 
“Green Line” has progressively expanded, the range of general goods remains limited. The 
total value of goods traded has increased from around € 2 million in 2006, and is now, 
generally, worth around € 5 million per year, of which approximately 30-40% is in agricultural 
goods. Additionally, obstacles to the effective flow of trade across the “Green Line” continue 
to exist, e.g. Turkish Cypriot traders report difficulties in terms of advertising and branding 
their products and services in the government-controlled areas of the Republic of Cyprus. 
Regarding Objective 5 the prospects for sustainability are mixed. This reflects that the 
public expenditure and financial management systems operated by the TCc are still being 
strengthened, notably in terms of the development of a medium-term financial framework and 
a performance measurement system. Thus the longer-term planning process is only partially 
in place and future resource allocation to ‘institutions’ for staffing and operational costs 
uncertain. The lack of longer-term planning is already affecting the creation of new ‘units’, 
which presents a risk in terms of the sustainability of the achievements as delays in the 
implementation of the prepared reforms may result in the proposals becoming dated. 
Which are the key administrative/financial/thematic reforms that the beneficiary 
should undertake to improve the sustainability in key areas? 
Implementing Level 
With regard key reforms that the beneficiary should undertake to improve the sustainability of 
the assistance these primarily relate to the actions at the ‘central’ level under Objectives 1, 2 
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and 5. The key determinant of the efficiency, effectiveness, impact, and the ultimate 
sustainability of the benefits produced is the level of ownership on the TCc-side of the reform 
processes. This should be strengthened both at the ‘central’ ‘institutional’ level in terms of the 
budgetary-planning process and at the sectoral ‘institutional’ level in terms of senior-level 
engagement to guide the reforms through the processes of analysis, stakeholder 
consultation, preparation, adoption, and implementation roll-out of the reforms. 
In regard the budgetary-planning process the TCc-side should be encouraged to continue on 
and to prioritise its present reform path in the areas of public expenditure management and 
financial control; undertaken with support provided by the TAIEX instrument. Notable 
weaknesses in terms of the achievement of the reforms in the areas include insufficient 
staffing to implement reforms and delays in the approval of core legislative reforms. These 
constraints need to be addressed by the TCc-side in order to ensure successful progression 
from an annual budgeting process to a medium-term financial framework and outlook. 
At both the ‘central’ and the sectoral ‘institutional’ level the delivery of and sustainability of 
the reforms would also be improved via strengthened communication efforts by the TCc-side 
as to the processes that the TCc-side seeks to undertake in terms of reform and the 
corresponding public service delivery and societal and economic benefits arising. 
With regard Objective 3 a common issue for all actions is the need for the Civil Society 
beneficiaries and project partners linked to the Committee on Missing Persons, De-Mining, 
and Cultural Heritage to further enhance related visibility and educational measures linked to 
the actions and the goals supported – such measures are essential to achieving sustainable 
impact in terms of fostering reconciliation and confidence building. 
With regard Objective 4 the sustainability of the benefits produced via the Scholarships for 
the TCc could be strengthened in terms of ownership of the programme by the TCc. Notably 
the TCc should be encouraged to undertake a detailed analysis of skills-gaps that need to be 
addressed over the medium-term, so as to support the prioritisation of the programme and its 
delivery of suitable impact. The EC has encouraged the TCc-side in this regard but as yet a 
single overview has not been presented by representatives of the TCc. 
2.3. Future Programme 
How can the objectives of the current Aid Regulation be met in medium to long-term 
(up to 2020)? State the assumptions made, particularly with respect to the potential 
settlement scenario. 
The present concentration and focus of the Aid Programme is suitable. The specific 
objectives are prioritised by the EC across the annual programmes so as to support the 
achievement of the specific and strategic objectives, building on lessons learned from 
previous phases and an assessment of continued relevance and absorption capacity. 
In terms of the achievement of the strategic objectives of the “Aid Regulation” it is recognised 
that the development processes are of a medium- to longer-term nature, which will remain to 
be of relevance post-settlement of the Cyprus problem in terms of embedding the settlement. 
A key assumption in terms of the achievement of the goals is that good progress is 
made in respect the negotiations between the Cypriot communities. The progress that 
may be achieved will significantly shape the organisation of the future, reunified state and the 
competences of the different levels of the state within the bi-communal, bi-zonal federation. 
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This will notably influence the framework for implementation of ‘central’ level actions under 
Objectives 1, 2 and 5 plus the future prioritisation of development objectives for the grant 
scheme measures under Objective 2. 
A key assumption in terms of the achievement of the goals is that civil society and the 
citizenry are suitably informed about and engaged in the process in terms of building 
reconciliation etc. between the communities and of the willingness for reaching compromise 
on the ‘core issues’ linked to the negotiations. In this context the more immediate, medium-
term goal of Objective 3 is within the context of its facilitating the establishment of a 
conducive environment supporting the processes leading to the negotiation of a settlement – 
and thereby the achievement of the global objective of the “Aid Regulation”, namely to 
facilitate the reunification of Cyprus. Without a supportive public opinion actively in favour of 
achieving a settlement the negotiation process will struggle; ultimately, it is the people of the 
two communities that will decide whether any proposed plan be accepted or rejected. 
Should a settlement be achieved over the medium-term (up to 2015/2016) it would likely 
stimulate an increased pace of development progress, but the full level of achievement of 
objectives of the Aid Programme is unlikely to have been met and further targeted support 
would be required – presumably via the EU’s economic, social, and territorial cohesion 
policy instruments in the context of an expanded “Common Strategic Framework” for such 
programmes, and via a specific technical assistance (Twinning) capacity building programme 
to support the future Turkish Cypriot constituent state in terms of acquis-compliance and in 
addressing constraints that may require specific transitional arrangements to be negotiated. 
Should a settlement be achieved over the long-term (up to 2020) the development needs 
and corresponding EU assistance for the reunified Cyprus would be programmed by the 
Cypriot-side in the context of the EU’s post-2020 Multi-annual Financial Framework. 
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3. Conclusions (Lessons Learned) and Recommendations 
3.1. Programme Intervention Logic 
How can programming of assistance be enhanced to more efficiently and effectively 
reach strategic objectives? 
How can programming be enhanced to improve the impact and sustainability of 
financial assistance? 
Overall, the programming of assistance under the Aid Programme, which provides the legal 
basis to address all five Objectives, is generally good. 
The main finding in terms of programming gaps/weaknesses relates to the deficiencies of 
the projects in respect to ‘SMART’ intervention objectives or ‘SMART’ indicators of 
achievement. While the objectives and indicators are generally adequate, further 
improvements in the development of project objectives and indicators will strengthen the 
programming framework and the programming exercise. Specifically, the quality of the 
objectives and indicators should be strengthened in terms of being ‘Specific’ and also ‘Time-
bound’. The indicators should also be improved in terms of being ‘Measurable’: via the 
inclusion of quantified (and ‘Time-bound’) targets and related baseline data to support (a) 
progress monitoring – by the EC during the years provided for project implementation – and 
(b) for the purposes of evaluation (ex-ante through to ex-post or impact). The timeline for the 
chain of development effects/goals – objectives and indicators – should also be clearly 
demarcated: i.e. Results/Outputs = achieved by the project during implementation; 
Immediate Objective(s) = achieved on project completion or the immediate short-term after; 
Wider Objective(s) = the medium- (1-year) to longer-term (3-years) outlook post-completion. 
Additionally, gaps/weaknesses in the programming framework are also evident in terms of 
the limited evidence of detailed project risk assessment/planning, both at the level of 
implementation (efficiency/effectiveness) and post-project planning (impact/sustainability). 
Additionally, while the programming exercise has been strengthened over the recent period 
via the development of structured, consultative dialogue meetings over a period of months 
with representatives of the TCc-side and with Cypriot civil society, more collaborative efforts 
to agree priorities are necessary to ensure effective ownership and commitment by the 
TCc. Reform targeting programmes need the concerted ownership of related beneficiaries 
and other stakeholders, which should be improved through their concerted involvement 
starting at the design phase and subsequent phases of development and implementation. In 
all priority areas where new legislation or organisational restructuring is a prerequisite for 
programme/project effectiveness, related project conditionality with a relevant deadline 
should be defined. 
Where actions being programmed are intended to benefit the communities of more than one 
municipality, e.g. Environmental Infrastructure, it should be an essential prerequisite that 
municipalities have formal cooperation agreements and are encouraged to work in 
partnership by being given joint responsibilities for appropriate elements of the programme. 
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Recommendations are made to the EC with the intention of improving the quality of 
programming documents and thereby to enhance the efficiency, effectiveness of the 
assistance and to improve the prospects for impact and sustainability of the Aid Programme: 
1. The quality of the programme/projects should be further improved by enhancing the 
‘SMARTness’ of the intervention objectives and related indicators. 
2. The quality of the programme/projects should be further improved by enhancing the 
application of risk assessment/planning/coordination and via the specification of 
conditionality. 
3. An increased role for the TCc in supporting the design of projects including the 
definition of post-project planning would be an important action in this regard. 
 
3.2. Programme Implementation Performance 
Are there any potential actions, which would improve the efficiency and effectiveness 
of on-going assistance? 
Are there any actions, which would improve prospects for impact and sustainability of 
on-going assistance? 
Implementing Level 
As detailed in the Evaluation Findings above the key action linked to improving the efficiency, 
effectiveness, impact, and sustainability of the assistance relates to the level of ownership 
of the Aid Programme objectives and the reform processes demonstrated by the TCc-side. If 
the beneficiaries show strong commitment, success is more likely. And if they adopt medium-
term strategies as part of longer-term planning, its achievement is more likely. 
In this context it would be practical to strengthen utilisation of the TAIEX support, as the EC’s 
main tool for preparation for future application of the acquis support to the TCc at the ‘central’ 
level, via strengthened scrutiny of the demand-driven requests received from the TCc; 
requests should be based on the provision of clear demonstrated commitment by the 
beneficiary, including post-project planning of further actions by the TCc-side to ensure 
impact and sustainability and, as relevant, via the greater specification of project 
conditionality – e.g. pre-conditions, or conditions linked to major implementation milestones 
etc.. It would also be practical to investigate the extent to which the TAIEX instrument could 
be utilised by the TCc-side so as to provide support, as a horizontal issue, in terms of further 
building the capacity of senior-management of ‘institutions’ to facilitate partnership building 
and change management. With regard the effectiveness of the “Programme for the Future 
Adoption of the acquis” (PFAA) Monitoring Mechanism, and by extension the immediate 
impact of the assistance, this would be improved via a clearer focus of the PFAA Monitoring 
Mechanism to address horizontal aspects linked to acquis preparations, so as to facilitate the 
provision of strategic guidance and to support the linked decision-making processes on the 
side of the TCc. Presently the Monitoring Mechanism is too focused on operational delivery 
details. 
Recognising that a significant component of the Aid Programme is provided to TCc 
beneficiaries via grant scheme mechanisms – Rural Development, Human Resources 
Development, Private Sector Development, Civil Society, and Scholarships for the TCc – the 
efficiency, effectiveness, and impact of the assistance will require a continued strong focus of 
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technical advisory and training support for target group beneficiaries and grant awardees; 
especially in the areas of preparing proposals, EU procurement, implementation and 
reporting procedures and standards. Whereas this support was programmed in 2006 via a 
series of specific technical assistance and grant support programme management units 
focused on the individual sectors (with exception of Scholarships), it is evident that grant 
applicants and grant awardees face a series of common issues in terms the ‘learning curve’ 
of their familiarity and understanding of EC grant requirements. It would seem more efficient 
and effective that such support be provided via a single Programme Management Unit with, 
as necessary, a series of technical experts to provide sectoral expertise and advice. It would 
also seem more efficient and effective that the independent monitoring expertise presently 
supporting the EC oversee grant scheme implementation be undertaken via a single team. 
The effectiveness and the impact of the assistance for Civil Society would also be improved 
via the further development of the civil society forum and participatory mechanisms utilised to 
support implementation of the 2006 programme actions. These provided a valuable forum via 
which civil society organisations could exchange information on the progress of their 
projects, including experiences in terms of grant management, plus to discuss the wider 
issues facing the civil society sector via a structured approach. 
The effectiveness, impact, and sustainability of the Scholarships for the TCc programme 
would be strengthened via the provision by the TCc-side of clearer guidance as to the 
medium-term skills gaps/needs of the labour market and the public sector. 
In regard Information on the EU the efficiency and effectiveness of the assistance to be 
provided for the second phase of the EU Info Point would be improved via the development 
of a clear strategic plan and detailed (annual) implementation action plan to guide the 
activities of the EU Info Point service-provider over the medium-term. The efficiency and 
effectiveness of the assistance would also be improved via clearer demarcation by the EC of 
the strategic and operational management structures linked to the project. 
Recommendations are made to the EC with the intention of improving the 
implementation of the assistance and thereby to enhance the efficiency, effectiveness of 
and improve the prospects for impact and sustainability of the Aid Programme: 
4. For projects supporting future application of the acquis, there should be more EC 
engagement at the TCc senior level. The beneficiary should provide more complete 
information on the administrative and operational processes in place to ensure the 
absorption/ institutionalisation of the Outputs and immediate Results of the assistance, 
and more complete information on the post-project medium-term planning by the 
beneficiary. 
5. The EC should review the potential to strengthen the effectiveness of the PFAA 
Monitoring Mechanism in terms of its function to support strategic management and 
decision-making by the TCc. This should be reviewed in cooperation with the ‘EUCC’. 
6. Technical advisory and training support for target group beneficiaries and grant 
awardees under the grant schemes continues to be a priority. It is recommended that 
support be provided via a single technical assistance Programme Management Unit. 
 
What are the advantages of the continuing "joint management" with UNDP of certain 
parts of the programme? Is the justification for choosing this instrument still valid? 
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Implementing Level 
The EC has good working relationship with the UNDP in Cyprus, having worked in close 
partnership since 2001 with the UNDP responsible for the implementation of the EU-funded 
“Partnership for the Future” (PFF). The PFF has supported actions for urban and community 
infrastructure rehabilitation, the development of environmental infrastructure, the provision of 
assistance to SMEs, as well as the de-mining actions in the buffer-zone. 
A number of components of the Aid Programme have also been implemented by the EC via 
"joint management" with the UNDP – the bi-communal Mia Milia / Haspolat WWTP (under 
Objective 1), the Private Sector Capacity Building project, and Local and Urban Infrastructure 
projects (both under Objective 2), and the Committee on Missing Persons, De-Mining 
Activities, and Cultural Heritage Initiatives (all under Objective 3). 
The commitment of EC grant is made following the negotiation of individual contribution 
agreements with the UNDP, based on a detailed description and budgeting of the action. 
This process has, generally, been efficiently managed between the EC and the UNDP, 
allowing for the quick deployment of the EC grant. The UNDP (and its implementing 
partners) ensures the administration, coordination, and implementation of the activities so as 
to deliver the goals of the action. The UNDP has clear internal project-management structure 
to provide technical guidance in terms of the efficient and effective implementation of the 
actions, although with partial weaknesses in terms of reporting, e.g. monitoring data linked to 
actions under Objective 3 is not always clearly demarcated by separate project phase. 
The justification for choosing the delivery instrument linked to the Committee on Missing 
Persons (and funding up to 2011 for De-Mining Activities) remains valid reflecting that the 
actions are directly linked to the UN’s mandate in Cyprus, as well as the specific competence 
of the CMP in Cyprus and of the UN Office for Project Services and the UN Mine Action 
Service in respect of the delivery of the actions. In both areas the UN also provides essential 
mediation support, for which it is in a unique position. 
The justification for choosing the delivery instrument linked to Cultural Heritage Initiatives 
(and funding under the 2006 programme for Local and Urban Infrastructure) also remains 
valid. Both priorities are primarily delivered via works projects, for which the UNDP has a 
good understanding of the local working environment – it has previously also undertaken 
similar actions on behalf of the USAID in Cyprus – and has thereby developed good capacity 
in terms of its databases of technically qualified engineers, architects etc. to undertake or 
oversee key aspects of the project implementation cycle. The UNDP also provides valuable 
mediation support linked to the bi-communal Cultural Heritage Initiatives. Similarly the 
UNDP’s role linked to the Mia Milia /Haspolat WWTP is justified due the bi-communal nature 
of the significant project. Now that the EC (DG ELARG) has an operational programme 
support office in northern Cyprus, i.e. at the EUPSO, it is feasible that the management of 
the infrastructure projects could be undertaken by Task Managers at the EUPSO, via a 
series of different works and service contracts for project delivery. However, while feasible, it 
is assessed that the advantages for the EC in terms of it undertaking direct management of 
the actions are limited – it would necessitate a significant increased work-load for the EC in 
terms of procurement tasks and implementation management oversight and control tasks. 
The limited advantage for the EC in terms of it undertaking direct management would be the 
greater control it would obtain in terms of visibility for the actions as EU-financed initiatives, 
as opposed to being an EU-financed initiative undertaken in partnership between the EU-UN. 
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However, it is not evident that this specifically generates substantial benefits as compared 
with the increased risks for the EC in terms of managing a series of different contractors. 
The justification for choosing the delivery instrument linked to the Private Sector Capacity 
Building project under the 2006 programme was the timeframe. With the contribution 
agreement signed in late 2006 the start-up of the project provided high visibility of the EU’s 
commitment and the financial support to promote socio-economic development of the TCc. 
However, the EC now has sufficient capacity for the management of Private Sector actions 
and grant scheme mechanisms by the Task Managers based at the EUPSO. 
Recommendations are made to the EC with regard the undertaking of actions via 
“joint management” with the UNDP and thereby to enhance the efficiency, effectiveness of 
and improve the prospects for impact and sustainability of the Aid Programme: 
7. It is recommended that the EC continue to implement assistance under Objective 3 on 
the basis of “joint management” with the UNDP. It is recommended that further actions 
under Objective 1 in the area of Environmental Infrastructure be directly managed by 
the EC unless there is a clear bi-communal focus of the activities. 
8. In order to ensure strong visibility of the EU-funded initiatives supporting the TCc 
implemented with the UNDP the EC should guarantee that such communication issues 
are suitably detailed and planned within the contribution agreement (Annex I). 
 
3.3. Future Programme 
In the case of constrained budgets (similar to those for 2012 and 2013 – € 28 
million/year), which are the areas recommended for concentration? How would the 
objectives of the Aid Regulation be met in such circumstances? 
With regard the focus and concentration of future programme support under the Aid 
Programme the core specific objectives to be addressed are already well established. 
Recommendations are made to the EC with regard the future programming focus 
linked to each of the five strategic objectives of the “Aid Regulation” to enhance the 
efficiency, effectiveness of and improve the prospects for impact and sustainability. 
Linked to Objective 1 (“Developing and Restructuring of Infrastructure”) the priority area 
remains to be Environmental Infrastructure. The island-wide nature and the socio-economic 
and quality of life, as well as environmental, consequences of the actions provide a strong 
argument justifying it being a continued priority for the Aid Programme, notably taking into 
account the importance of the Water Framework Directive and the Waste Directive. After the 
initial delivery of substantial works/supply projects, priority needs relate to management 
capabilities. Future actions may include works and related technical assistance for capacity 
building to ‘local’ service-providers/operators to improve management. The selection of 
actions will depend on budget availability; actions such as the construction of WWTPs may 
be desirable but they require commitment to a single, large budget, whereas the renewal of 
water pipe networks may be done incrementally. The second priority area is Traffic Safety in 
relation to the reduction of road traffic accidents and fatalities. The range of interventions that 
may be considered, e.g. infrastructure works, further educational and awareness-raising, 
capacity building etc., will be based in accordance with the size of available budgets. In both 
areas associated policy support at the ‘central’ level should continue to be provided via the 
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TAIEX instrument (under Objective 5). Further actions in the areas of Energy Infrastructure 
and Telecommunications Infrastructure would be dependent on the pre-condition of 
substantive policy commitment demonstrated at the ‘central’ level. 
Linked to Objective 2 (“Promoting Social and Economic Development”) the priority areas 
remain to be Rural Development, Human Resources Development, and Private Sector 
Development with the aim of building local capacity to a largely self-generating level. In each 
area the assistance should primarily be implemented via grant scheme mechanisms, 
supported by the provision of further technical assistance / programme management unit 
actions. The design and management of such combinations has been progressively 
developed to ensure efficiency and effectiveness. A continued focus for the assistance is 
also recommended linked to further developing the capacity of grant beneficiaries. In the 
area of Rural Development priorities relate to supporting increased access to trade and the 
strengthening of the LEADER programme approach. In the area of Human Resources 
Development and Private Sector Development priorities could be assessed related to 
assistance to women entrepreneurship, to disabled students, and the support of business 
development centres and business incubators. In each area it is also necessary to continue 
preparations for future application of the acquis and policy reforms at the ‘central’ level, to 
establish appropriate institutional structures and experience, and develop a stronger ethos 
for promoting the achievement of socio-economic development. This should primarily be 
provided via the TAIEX instrument. 
Linked to Objective 3 (“Fostering Reconciliation etc.”) the priority area remains to be Civil 
Society. In view of the key role that civil society will play in terms of facilitating the 
establishment of an environment conducive for the negotiation of a settlement, it is evident 
that the Aid Programme should be programmed so as to ensure adequate continuity of its 
concentration and the regularity of its Call for Proposals – the Call anticipated to be launched 
in spring/summer 2013 will be the first Call in the area under the Aid Programme for a period 
of more than four years. The key focus for future EC support in the area is the further 
capacity building of civil society, to raise the standards of operations and the capacity to 
establish partnerships/networks with similar groups in particular of a bi-communal nature. In 
addition to grant support it will also be necessary to ensure the provision of training etc. 
support for CSOs. With regard the Cultural Heritage Initiatives the key requirement is to 
establish a clear concentration of the support provided in terms of the repair and renovation 
of a representative, but focused number of cultural sites that may demonstrate clear benefits 
of the actions. The goal of the assistance is to foster reconciliation etc. via the restoration of 
cultural heritage; the latter is a means to the former. With regard the Committee on Missing 
Persons the issue remains a key factor in terms of “Fostering Reconciliation etc.”, however, it 
is evident that the EC will need to establish a medium-term ‘exit-strategy’ and ensure the 
transfer and longer-term sustainability of the actions to the Cypriot side. 
Linked to Objective 4 (“Bringing the TCc closer to the EU”) the priority areas remain to be 
Scholarships for the TCc and Information on the EU. In both areas the Aid Programme 
should be programmed so as to ensure the continuity of its concentration on the areas; a gap 
in the provision of either action will negatively impact in terms of the progressive 
achievement of the strategic objective; in this sense aid predictability should be assured. The 
delivery mechanisms in both areas, respectively via a grant scheme mechanism and via 
technical assistance, are clear. In the case of the Information on the EU action, a clear 
strategic plan and detailed (annual) implementation action plan to guide the activities of the 
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EU Info Point service-provider over the medium-term should be adopted by the Project 
Steering Committee, this would need to ensure coordination with the communication and 
information goals and activities planned by the Representation of the EC in Cyprus. 
Linked to Objective 5 (“Preparing the TCc to introduce and implement the acquis”) the 
priority areas remain to be the Preparation of Legal Texts / Reinforcement of Implementation 
Capacity and the Facilitation of “Green Line” Trade. The delivery mechanism – the TAIEX 
instrument – and implementation procedures for the support are already well established. 
With regard the Facilitation of “Green Line” Trade the effectiveness and immediate impact of 
the assistance would be improved via a strengthened focus on the provision of training and 
advisory support to Turkish Cypriot producers and traders in terms of the branding-issues 
they may face regarding their goods. 
The related provision of support via the Technical Assistance for the Implementation of 
the Programme / Programme Reserve Facility also remains a priority. 
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Annex 1: Scope of the Evaluation (Sections 1 and 2 of the ToR) 
SPECIFIC TERMS OF REFERENCE 
 
COM 2011 – LOT N° 1 
 
EVALUATION OF THE FINANCIAL 
ASSISTANCE PROGRAMME FOR TURKISH CYPRIOT COMMUNITY 
REQUEST FOR OFFER N° 2012 / 295522 Version 1 
 
1. CONTEXT AND BACKGROUND 
In the context of the fifth enlargement of the European Union, of 1st May 2004, Cyprus 
acceded as a de facto divided island after the UN plan for a comprehensive solution to the 
Cyprus problem failed to gain the necessary support at the simultaneous referenda held in 
Cyprus on 24 April 2004. While the Turkish Cypriots approved it, Greek Cypriots rejected it. 
 
As a result, according to Protocol 10 of the 2003 Accession Treaty, Cyprus as a whole entered 
the EU, whereas the acquis is suspended in the northern part of the island (“areas of the 
Republic of Cyprus in which the Government of the Republic of Cyprus does not exercise 
effective control”). This means inter alia that these areas are outside the customs and fiscal 
territory of the EU. The suspension has territorial effect, but does not concern the personal 
rights of Turkish Cypriots as EU citizens. 
 
Following the outcome of the simultaneous referenda in Cyprus, the Council stated on 26 
April 2004: 
 
“The Turkish Cypriot community has expressed their clear desire for a future within the 
European Union. The Council is determined to put an end to the isolation of the Turkish 
Cypriot community and to facilitate the reunification of Cyprus by encouraging the economic 
development of the Turkish Cypriot community. The Council invited the Commission to bring 
forward comprehensive proposal to this end, with particular emphasis on the economic 
integration of the island and on improving contact between the two communities and with the 
EU. The Council recommended that the 259 million euro already earmarked for the northern 
part of Cyprus in the event of a settlement now be used for this purpose”. 
 
The Council, considering that the Turkish Cypriot community (TCc) had expressed its clear 
desire for a future within the European Union, recommended on 26 April 2004 that the funds 
earmarked for the northern part of Cyprus in the event of a settlement should be used to put an 
end to the isolation of that community and to facilitate the re-unification of Cyprus by 
encouraging the economic development of the Turkish Cypriot community, with particular 
emphasis on the economic integration of the island and on improving contact between the two 
communities and with the EU. 
 
Responding to an invitation from the Council, the Commission proposed a comprehensive 
package of aid and trade measures and, as a consequence, on 27 February 2006 the Council 
adopted Regulation (EC) 389/2006, the "Aid Regulation" establishing an instrument of 
financial support for encouraging the economic development of the Turkish Cypriot 
community. 
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The main objectives of the programme are: 
• to promote social and economic development of the Turkish Cypriot community, 
including restructuring, in particular concerning rural development, human resources 
development and regional development; 
• to develop and restructure of infrastructure, in particular in the areas of energy, transport, 
environment, telecommunication and water supply; 
• to foster reconciliation confidence-building measures and support civil society; 
• to bring the Turkish Cypriot community closer to the EU, through information on the EU 
as well as contacts between Turkish Cypriot and other EU citizens; 
• to help the Turkish Cypriot community to prepare for the implementation of the acquis in 
case of a comprehensive settlement of the Turkish problem. 
 
A total amount of € 259 million were made available in the 2006 General Budget of the 
European Communities to the aid programme for the Turkish Cypriot community. Following 
the initial 2006 allocation, additional €61.5 million have been made available in the 2009-
2012 period (€2.5 million in 2009, €3 million in 2010, €28 million in 2011 and €28 million in 
2012). The bulk of the projects funded under the 2006 budget will be finalised by the end of 
2012. 
 
It was only with the adoption of Council Regulation n°389/2006 that the Commission started 
to implement EU funding directly in support of the Turkish Cypriot community. Previous EU 
assistance has been delivered solely through UNDP and to a much more limited scale. In the 
period 2000-2003, a third of the pre-accession assistance of €14 million provided to Cyprus 
under Council Regulation n°555/2000 has been used for bi-communal projects. In 2003 a 
Special Aid Package of €12 million was provided solely for the northern part of Cyprus. The 
bulk of this assistance has been implemented through the United Nations Development 
Programme (UNDP) and has mainly been focused in particular on 1) funding of urban 
renewal infrastructure work and in particular the Nicosia Master Plan; 2) business support; 3) 
support to civil society; and 4) feasibility studies. 
 
On the € 259 million Package a programme evaluation was carried out in 2009 (Final Report 
November 2009). At that time the programme was at an early stage and little experience had 
been gained. Some observations were made, however, on risks and sustainability of 
infrastructure investments, low "buy in" by the beneficiary and low TC capacity. 
Recommendations included the need for focus on strategic needs in grant calls, strengthening 
of steering committees and the engagement of TCs in sustainability planning. 
 
Important considerations for the future are that a firmer base of sound legislative environment 
and better sustainability have to be achieved and that increased emphasis should be given to 
those areas where local capacity is low and the demands of the new acquis-compliant 
legislation will be high, particularly environment, agriculture, rural development and 
commercial transport. Progress will, however, depend on the level of engagement of the TCs 
in each areas. In support of a more stable character to the programming, the Commission 
proposes to integrate the TC support in the IPA envelope from 2014. 
 
The Commission implements the Aid Programme in a unique and complex political, legal and 
diplomatic context. In the case of similar EC aid programmes there are financing agreements 
with the government of the beneficiary country, which set the rules and special conditions 
under which the assistance shall be implemented. However, no such agreement exists in the 
case of the assistance to the Turkish Cypriot community and ad hoc arrangements are needed 
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each time to allow the Commission to implement the programme whilst respecting the 
principles of sound financial management. This special arrangement transposes to a 
significant residual risk for the Commission, which in trying to complete the investments has 
to rely on future deliverables (such as e.g. a “legal” framework to be put in place) by the 
beneficiary, while assuming all the legal and operational risk in doing so. 
 
2. DESCRIPTION OF THE ASSIGNMENT 
 
2.1. The Beneficiary and the stakeholders 
The beneficiary is the Turkish Cypriot community and the project has been carried out in the 
areas of the Republic of Cyprus in which the government of the Republic of Cyprus does not 
exercise effective control. 
 
The stakeholders for this evaluation include (amongst others): 
• The European Commission, namely the Task Force Turkish Cypriot Community; 
• Turkish Cypriot beneficiaries 
 
2.2 Global objective 
The primary objective of this strategic/interim evaluation is to provide relevant findings, 
conclusions and recommendations to the Commission by an overall programme evaluation 
(follow-up of 2009 evaluation). 
 
2.3 Specific objectives 
The specific objectives are: 
 
1. Providing an assessment of the intervention logic of the Aid Regulation to the TCc. The 
evaluators will also assess to which extent programming documents are based on a 
balanced and comprehensive planning: 
• Adequate, measurable, realistic and clear objectives, 
• Adequate assessment of needs (both financial and time) to put an end to the isolation 
of this community and helping prepare for the reunification of the island, 
• SMART (Specific, Measurable, Available, Relevant and Time-bound) indicators to 
measure progress towards achievement of objectives, 
• Adequate sequencing of assistance, 
• Adequate and relevant account of beneficiaries' policies and strategies in key areas, 
• Adequate and relevant account of assistance provided by other key donors where 
applicable and how that assistance will help meet accession requirements. 
2. Providing a judgement on the performance (either actual or expected) of assistance, 
particularly as regards its relevance, efficiency, effectiveness, impact and sustainability. 
The judgement for each evaluation criteria should differentiate two levels of sources of 
evidence and analysis: 
• At programming level, based mainly on the assessment as per specific objective 1, 
• At implementing level, namely based on sources and indicators such as: status of 
contracting, institutional setting, monitoring reports and structures, etc. As far as 
possible, the evaluator will measure achievements against indicators set up in 
programming documents. However, adequate programme level objectives and impact 
indicators may not always be quantified or even available. Therefore, some limitations 
in the use of indicators can appear during the evaluation. 
3. Making recommendations about the application of the 2006 Aid Regulation to anticipated 
future needs of the TCc and about the future implementation of the assistance 
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programme, particularly suggesting areas of concentration, medium and long-term 
strategies, suitable progress indicators and implementation methodologies. Account 
should be taken of the recommendations provided by the European Court of Auditors 
special report (Special Report No. 6 // 2012) and of the likely future funding scenarios 
and the integration into the 2014-2020 IPA Financing. 
 
2.4 Requested services, evaluation questions, methodology and quality control 
 
2.4.1 Requested services 
The Consultant shall provide an appropriate team of experts to complete an evaluation of the 
wide ranging assistance programme to the TCc. 
The contract will be GLOBAL PRICE. 
 
Note: a methodology (not longer than 5 pages) should be submitted with the offer. 
 
2.4.2 Evaluation questions 
As regards the evaluation questions, the evaluation will be mainly based on the criteria 
endorsed by the OECD-DAC: relevance, impact, effectiveness, efficiency and sustainability. 
When answering the evaluation questions, due account should be taken of the specific context 
for enlargement assistance mentioned under section 1 above. Possible questions are the 
following: 
 
Specific objective 1: Intervention logic 
The overall objective of the evaluation is to enhance the relevance, efficiency, effectiveness, 
impact and sustainability of the Aid programme. 
 
Assessment: 
• To what extent are objectives at different level clear, measurable and realistic? 
• To what extent is the project selection mechanism appropriate in the sense of selecting 
the most relevant, efficient and effective projects to achieve the strategic objectives? 
• To what extent programming provides adequate prioritisation and sequencing of 
assistance? 
• To what extent programming takes adequate and relevant account of beneficiaries' 
policies, strategies and reform processes in relevant key areas? 
• To what extent programming takes adequate and relevant account of assistance 
provided and reforms promoted by key donors where applicable? 
• To what extent programming and monitoring mechanisms include SMART (Specific, 
Measurable, Available, Relevant and Time-bound) indicators to measure progress 
towards achievement of objectives? 
• Which are the main gaps/weaknesses of the current programming framework? 
Lessons learned and recommendations: 
• How can programming of assistance be enhanced to more efficiently and effectively 
reach strategic objectives? 
• How can programming be enhanced to improve the impact and sustainability of 
financial assistance? 
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• Are the administrative and organisational structures in place ensuring efficient and 
effective implementation of financial assistance? To what extent are the monitoring 
mechanisms and structures appropriate and correctly functioning? 
• To what extent is the ongoing Financial Assistance Programme for Turkish Cypriot 
community has/is contributing to achieving the strategic objectives/priorities of the 
programme? 
• Which are the prospects for immediate and long-term impact and sustainability of 
assistance? Are there any elements which are/could hamper the impact and/or 
sustainability of assistance? Which are the key administrative/financial/thematic 
reforms that the beneficiary should undertake to improve the sustainability in key 
areas? 
 
Lessons learned and recommendations 
• Are there any potential actions which would improve the efficiency and effectiveness 
of ongoing assistance? 
• Are there any actions which would improve prospects for impact and sustainability of 
ongoing assistance? 
• What are the advantages of the continuing "joint management" with UNDP of certain 
parts of the programme? Is the justification for choosing this instrument still valid? 
 
The evaluation questions may be further defined during the inception phase. 
 
Specific objective 3: Future Programme 
• How can the objectives of the current Aid Regulation be met in medium to long-term 
(up to 2020). State the assumptions made, particularly with respect to the potential 
settlement scenario. 
• What assistance programme, in outline terms, is recommended for the period 2014-
2020, considering a range of budget options. 
• In the case of constrained budgets (similar to those for 2012 and 2013-€28 
million/year), which are the areas recommended for concentration? How would the 
objectives of the Aid Regulation be met in such circumstances? 
 
2.4.3 Methodology 
DG ELARG's Evaluation guide (attached) and DG Budget’s guide “Evaluating EU activities 
– a practical guide for the Commission Services” provide guidance on good practices 
concerning conducting an evaluation. 
 
Notwithstanding the above, the following aspects and assumption for the methodology and 
evaluation tools should be taken as a minimum requirement for the present project: 
1. The evaluation and methodology approach should take in consideration the specific 
situation relative to the Aid Programme and the particular situation of Cyprus. 
2. Data collection should be based on the documents and information provided by the 
Commission Services and the beneficiaries as well as collected during the research, 
interviews and field observation (if/where appropriate). 
 
As a guidance, the evaluation should follow the steps described below: 
 
1) Field Phase 
• Collection and analysis of relevant documentation; 
• Completion of the evaluation approach and methodology; 
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• Identification of the needs for interviews; 
• Drafting and submitting a brief inception report (two weeks after start of the field 
phase), which 
- summarises the objectives, scope and outputs of the evaluation, 
- provides the final evaluation questions, 
- describes the methodological approach, including the judgement criteria to be used, 
- presents a work plan for the field and reporting phases. 
• The field phase will include previous/current personal interviews in Cyprus and 
analysis of relevant information. E-mail questionnaires and other tools may 
complement personal interview and analysis of information. 
• Conclusions and recommendations stemming from the field phase and presentation in 
Nicosia and Brussels 
 
2) Synthesis Phase 
This phase is mainly devoted to the preparation of the evaluation report based on the work 
done during the field phase and taking into consideration the outcomes of the briefing 
meetings. 
 
The evaluator will make sure that his/her assessment is objective and balanced, affirmations - 
accurate and verifiable, and will present findings, conclusions and recommendations 
following a logical cause-effect linkage. When formulating findings and conclusions, the 
evaluator should describe the facts assessed, the judgement criteria applied and how this led 
to findings and conclusions. 
 
Recommendations should address the weaknesses identified and reported. Recommendations 
should be operational and realistic in the sense of providing clear, feasible and relevant input 
for decision making. They should not be general but should address the specific weaknesses 
identified, clearly indicating the measures to be undertaken. Recommendations for action will 
be addressed to the Commission. However, where appropriate, the evaluator should specify 
the role of any actor other than the Commission, including beneficiary institutions, in 
implementing the recommendations. 
 
The consultant is required to use his/her professional judgement and experience to review all 
relevant factors and to bring these to the attention of the Commission. 
 
The Draft Final Report should be sent to the Commission at the end of the Synthesis Phase. 
 
3) Draft Final Report Approval Phase 
Comments from the stakeholders and the Commission will be sent by the Commission to the 
consultants during this phase. 
 
4) Presentation Phase 
The final report will be delivered and presented by the Team leader in Brussels and Nicosia. 
 
 
2.4.4. Quality Control 
Internal quality control 
The evaluator should ensure an internal quality control during the implementing and reporting 
phase of the evaluation. The quality control should ensure that the draft reports comply with 
the above requirements and meet adequate quality standards before sending them to the 
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Commission for distribution to stakeholders for comments. The quality control should ensure 
consistency and coherence between findings, conclusions and recommendations. It should 
also ensure that findings reported are duly substantiated and that conclusions are supported by 
relevant judgement criteria. 
 
Quality control by the Commission 
The inception report will be reviewed locally in Nicosia by the Commission. At a later phase 
for the draft final report, the Commission will coordinate the collection of input from other 
stakeholders. The Commission will return the consolidated comments to the Consultant 
before production of the Final Report. 
 
2.4.5. Sources of information 
Sources of information to be used include: 
• Planning and programming documentation and strategic documents; 
• Project fiches; 
• Monitoring reports; 
• Previous relevant Interim and Ex-post evaluation reports; 
• Available publications, surveys and reviews; 
• Interviews and other survey methods; 
• Relevant Strategies for TCc. 
 
2.5 Required outputs 
The outputs of the evaluation are: 
 
(1) Inception report. 
 
(2) The overall programme evaluation report. The report will include the four sections below: 
1. An executive summary. 
2. Lessons learned and judgement on the logic of the overall strategic intervention, 
3. A judgement on the performance/expected performance as per specific objective 2, 
4. Recommendations on both the strategic direction of future programming and the 
delivery mechanisms for assistance. 
 
The evaluation report should specifically answer each of the evaluation questions as per 
section 2.4.2. 
 
(3) Presentation and discussion of the reports both in Brussels (one presentation) and in 
Nicosia (one presentation). 
 
The final report should include a list of the meetings held and period mobilization of all 
experts. 
 
The outputs of this evaluation will be presented in the English language. 
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Annex 3: Programme Financial Performance Data 
The allocation of EC funding linked to the implementation of the instrument of financial 
support for encouraging the economic development of the Turkish Cypriot community has 
been undertaken on the basis of eleven EC Decisions: adopted in 2006 (x5), in 2009 (x1), 
in 2010 (x1), in 2011 (x2), and in 2012 (x2). Together they establish 48 specific projects 
addressing the five strategic objectives of the “Aid Regulation”; seven projects via a TA 
Facility / Programme Reserve Facility to provide wider technical assistance activities and 
support linked to programme implementation and the achievement of the strategic objectives. 
An overview of the financial performance is provided below: at the overall programme level, 
at the strategic objectives level, and at the projects level. The financial data is valid as of 
31/12/2012 the “cut-off-date” for this evaluation. 
The contracting deadline for the 2006, the 2009 and the 2010 programmes were, 
respectively, late-2009, mid-2011, and the end of 2012. Procurement linked to the 2011 and 
the 2012 programmes are on-going – the contracting deadlines are mid-2014 and late-2015. 
























27/10/2006 38.100 38.100 100 35.770 93.88 
Aid Programme 
(Part II) 
15/12/2006 197.550 196.416 99.43 154.687 78.30 
TAIEX 26/06/2006 4.500 4.500 100 4.500 100 
TA Facility (Part I) 23/06/2006 3.100 2.833 91.38 2.702 87.16 
TA Facility (Part II) 22/12/2006 5.900 5.406 91.62 4.610 78.14 
Aid Programme 08/10/2009 2.500 1.997 79.87 1.775 71.00 
Aid Programme 11/10/2010 3.000 3.000 100 2.936 97.86 
Scholarships 28/01/2011 1.500 1.483 98.87 1.326 88.38 
Aid Programme 27/06/2011 26.500 13.982 52.76 4.663 17.60 
Scholarships 10/07/2012 0.800 0.216 26.98 0.130 16.23 
Aid Programme 22/11/2012 27.200 2.045 7.52 0 0 
       
AID PROGRAMME – TOTAL 310.650 269.978 86.91 213.099 68.60 
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Table 3: Financial Performance Data – Strategic Objectives 






Developing and Restructuring of Infrastructure 136.750 99.02 68.83 
Promoting Social and Economic Development 90.150 74.26 70.99 
Fostering Reconciliation, Confidence Building 
Measures and Support to Civil Society 
29.000 85.35 72.99 
Bringing the Turkish Cypriot community closer to the 
European Union 
17.000 58.84 55.15 
Preparing the Turkish Cypriot community to introduce 
and implement the acquis communautaire 
22.910 95.38 71.69 
Technical Assistance for the Implementation of the 
Programme / Programme Reserve Facility 
14.840 73.55 53.36 
 
Table 4: Financial Performance Data – Projects 








Objective 1: Developing and Restructuring of Infrastructure 
Specific Objective 1 – Protecting the Environment 
1 Sector programme for upgrading the 
quality and management of water 
supply and sanitation services 
2006 71.60 117.11 69.54 
2 Support to the TCc as regards 
management and protection of 
potential Natura 2000 sites in the 
northern part of Cyprus 
2006 5.00 106.99 94.36 
3 Solid waste sector programme for 
the Turkish Cypriot community 
2006 21.20 92.23 82.50 
4 Feasibility study for the rehabilitation 
of the Lefke mining area 
2006 0.90 100.72 100.72 
Specific Objective 2 – Improving Management of the Energy sector 
5 Upgrading the management of the 
energy sector 
2006 5.00 120.72 118.13 
6 Development and restructuring of 
the energy infrastructure – Part II 
2006 8.75 61.05 60.31 
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Specific Objective 3 – Improving Traffic Safety 
7 Improving traffic safety 2006 2.80 97.30 86.73 
Specific Objective 4 – Telecommunications 
8 Development and restructuring of 
telecommunications infrastructure 
2006 14.00 82.98 54.37 
2012 – Aid Programme 
9 “Infrastructure” 2012 7.50 0.47 0 
9 Objective 1 – Sub-Total 136.75 99.02 68.83 
 
Objective 2: Promoting Social and Economic Development 
Specific Objective 1 – Promoting Rural Development 
10 Rural Development Programme 2006 29.70 100.46 104.71 
11 Rural Development Programme 2011 7.65 27.01 5.45 
Specific Objective 2 – Upgrading of Local and Urban Infrastructure 
12 Upgrading of local and urban 
infrastructure 
2006 7.00 100 100 
13 Upgrading of local and urban 
infrastructure – Part II 
2006 8.00 122.30 110.73 
Specific Objective 3 – Promoting Human Resources Development 
14 Human Resources Development 
Sector Programme 
2006 7.80 97.51 92.14 
15 Support to innovation and change in 
schools 
2009 0.50 95.02 85.62 
16 Support to innovation and change in 
schools 
2011 0.70 0 0 
Specific Objective 4 – Promoting Private Sector Development 
17 Micro and Small Enterprises 
(MSME) Loan programme 
2006 9.00 0 0 
18 Sustainable economic development 
and ICT sector programme 
2006 6.20 112.45 93.75 
19 Supporting private sector 
development within the TCc 
2006 2.50 127.93 127.93 
20 Private sector development 
programme 
2011 5.60 0 0 
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2012 – Aid Programme 
21 2012 “Social & Economic Devp.” 2012 5.50 0.18 0 
12 Objective 2 – Sub-total 90.15 74.26 70.99 
Objective 3: Fostering Reconciliation, Confidence Building Measures and Support to Civil Society 
22 Reconciliation, confidence building 
measures and support to civil 
society 
2006 9.00 113.95 103.53 
23 De-mining assistance programme 2006 6.50 99.94 99.94 
24 Support to the development of new 
trends in history teaching for 
reconciliation and stability in Cyprus 
2006 1.00 0 0 
25 Contribution to the Committee on 
Missing Persons Campaign 
2010 3.00 100 97.86 
26 Contribution to the Committee on 
Missing Persons Campaign 
2011 1.00 100 85 
27 Support to Civil Society 
Organisations 
2011 1.00 0 0 
28 Support for the Cultural Heritage 
monuments of great importance for 
the communities of Cyprus 
2011 2.00 100 77.82 
29 2012 “Reconciliation, CBM, CSO” 2012 5.50 36.36 0 
8 Objective 3 – Sub-total 29.00 85.35 72.99 
 
Objective 4: Bringing the Turkish Cypriot community closer to the European Union 
30 Information on the European Union 
political and legal order 
2006 1.50 87.54 78.32 
31 Promotion of youth exchanges and 
other people-to-people contacts 
2006 3.00 34.93 30.76 
32 Community scholarship programme 2006 5.00 92.40 90.81 
33 Scholarships Programme 2009 1.50 88.23 85.38 
34 Scholarship Programme 2011 1.50 98.87 88.38 
35 Scholarship Programme 2012 0.80 26.98 16.23 
36 2012 “Bringing TCc closer to EU” 2012 3.70 0 0 
7 Objective 4 – Sub-total 17.00 58.84 55.15 
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Objective 5: Preparing the Turkish Cypriot community to introduce and implement the acquis 
communautaire 
37 Establishing the TAIEX programme 
for the TCc 
2006 4.50 100 100 
38 TA to support legal transposition as 
well as implementation of the acquis 
through TAIEX instrument – Part II 
2006 6.50 141.54 138.45 
39 Capacity building programme in the 
environment sector 
2006 2.46 46.37 45.43 
40 TA to prepare for the future 
implementation of the acquis 
through the TAIEX instrument 
2011 6.15 113.98 29.40 
41 2012 “TAIEX” 2012 3.30 0 0 
5 Objective 5 – Sub-total 22.91 95.38 71.69 
 
Technical Assistance for the Implementation of the Programme / Programme Reserve Facility 
42 Technical Assistance Facility to 
support the implementation of the 
instrument – Part I 
2006 3.10 91.38 87.16 
43 Technical Assistance Facility to 
support the implementation of the 
instrument – Part II 
2006 5.90 91.62 78.14 
44 Unallocated Technical Assistance 
and Programme Reserve Facility 
2006 1.24 46.09 41.87 
45 Technical Assistance Facility 2009 0.50 39.64 13.25 
46 Technical Assistance Facility 2011 1.90 100 1.15 
47 Programme Reserve Facility 2011 0.50 0 0 
48 Programme Support Facility 2012 1.70 0 0 
7 TA Facility / Reserve Facility – Sub-total 14.84 73.55 53.36 
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Annex 4.1: Objective 1 – Developing and Restructuring of 
Infrastructure 
With regard to the “Aid Regulation” / assistance programme’s strategic objective of 
“Developing and Restructuring of Infrastructure” this has been addressed via nine projects. 
The assistance aims to contribute to the solution of the Cyprus problem by redressing the 
serious gaps in key infrastructure and related service provision in the northern part of Cyprus 
– in particular in areas of the environment and water supply, energy, telecommunications, 
and transport – to facilitate preparations to meet the demands of the acquis communautaire. 
Table 5: Objective 1 Projects – “Developing and Restructuring of Infrastructure” 








1 Sector programme for upgrading the 
quality and management of water supply 
and sanitation services 
2006 71.60 117.11 69.54 
2 Support to TCc as regards management 
and protection of potential Natura 2000 
sites in the northern part of Cyprus 
2006 5.00 106.99 94.36 
3 Solid waste sector programme for the 
Turkish Cypriot community 
2006 21.20 92.23 82.50 
4 Feasibility study for the rehabilitation of 
the Lefke mining area 
2006 0.90 100.72 100.72 
5 Upgrading the management of the 
energy sector 
2006 5.00 120.72 118.13 
6 Development and restructuring of the 
energy infrastructure – Part II 
2006 8.75 61.05 60.31 
7 Improving traffic safety 2006 2.80 97.30 86.73 
8 Development and restructuring of 
telecommunications infrastructure 
2006 14.00 82.98 54.37 
9 2012 “Infrastructure” 2012 7.50 0.47 0 
1 Contracting deadline: for 2006 projects = 4Q/2009; for 2012 = on-going 
Objective 1: Programme Intervention Logic 
To what extent are objectives at different level clear, measurable, and realistic? 
With regard to achievement of the strategic objective “Developing and Restructuring of 
Infrastructure” four specific objectives / operational priorities for intervention have been 
targeted by the assistance programme, namely: 
• Environmental Infrastructure (Projects 1–4 and 9) 
• Energy Infrastructure (5 and 6) 
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• Telecommunications Infrastructure (8) 
• Traffic Safety (7 and 9) 
In terms of the strategic relevance of the four specific objectives/priorities each is logical 
regarding a clear linkage to the strategic objective (“Developing and Restructuring of 
Infrastructure”) and also in regard to addressing needs of operational relevance to the 
beneficiary; following years of underinvestment the needs in terms of the rehabilitation of 
infrastructure, and the upgrading of services to meet the demands of the acquis is significant. 
The intervention objectives of the projects were assessed for the extent that the objectives at 
different level (Wider Objective, Immediate Objective, Results/Outputs) are clear, 
measurable, and realistic, i.e. are ‘SMART’. [For intervention objectives the criteria have the 
following meanings: Specific (appropriately positioned, scoped and focused within the 
objectives hierarchy): Measurable (quantified, or potentially quantifiable, through the use of 
appropriate indicators); Achievable (in the light of the position in the intervention logic and 
assumptions made at the preceding level); Relevant (to EU and beneficiary requirements); 
Time-bound (provide a timeframe by which planned benefits should be achieved)] 
The formulation of the intervention objectives is generally good reflecting a logical planning 
methodology generally practised with infrastructure projects, although in some cases there is 
confusion in terms of the positioning of the objectives within the hierarchy of goals – notably 
the scoping of objectives does not always provide sufficiently ‘Specific’ demarcation of the 
intended development effects to be achieved at the level of Immediate Objective and the 
level of Results/Outputs. This reflects that most of the objectives are not ‘Time-bound’. 
To what extent is the project selection mechanism appropriate in the sense of 
selecting the most relevant, efficient and effective projects to achieve the strategic 
objectives? 
The strategic relevance of the four specific objectives is assessed to be good, reflecting 
obligations arising from membership of the EU and the need to close the significant gaps in 
infrastructure provision and quality, and the significant investment costs and often longer 
timeline for implementation of works, capacity building etc. promoting increased standards 
and service provision to consumers and contributing to reducing the costs of reunification. 
The short-term infrastructure investment projects have been selected for the benefits they 
will provide over the long-term. In this respect key issues in their programming are possible 
impediments to the efficient execution of contract implementation such as property issues 
and absorption capacity, and the risks to effectiveness should sustainability not be secure. 
Relevance of Environmental Infrastructure projects is good. There are substantial civil 
engineering construction components and technical assistance for capacity building and 
project preparation, which aim to address the development requirements of the TCc 
beneficiaries – particularly at the municipal level, and the Lefke Feasibility Study aims to 
identify remedial environmental measures. Project design, preparation, and selection for the 
initial programme under the “Aid Regulation” was guided by the findings of various master 
plans and studies prepared for and endorsed by the TCc. The water supply and sanitation 
services sector programme was informed by a 2004 EU-funded UNDP-PFF study, a master 
planning study started in December 2005, and a subsequent independent review conducted 
in 2011 to inform future programming. The Natura 2000 project derives from an EU LIFE 
project conducted in 2002. The solid waste sector programme was informed by a 2004 EU-
funded UNDP-PFF study. The Lefke project meets the need for a study applying EU 
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methodology and norms. Because the Environmental Infrastructure priority is likely to be the 
most affected by the issue of disputed property rights, certain flexibility was built into the 
programme by selecting reserve projects in case some could not go ahead. Budget 
calculations were based on reasonable estimates of costs at the time of programming, 
considering the specific situation of northern Cyprus. Value-for-money is evaluated as good; 
there were no identified impediments to implementing the projects within budget. 
Relevance of Energy Infrastructure projects is strong. There are components for equipment 
procurement and technical assistance, including also project management, which aim to 
improve energy efficiency of the TCc beneficiaries and support preparation of the TCc for full 
interconnection capability with the Republic of Cyprus. Project design, preparation and 
selection was based on the findings and recommendations of a 2004/2005 EU-funded 
UNDP-PFF study to determine the present situation, identify and analyse stakeholders and 
define priorities for further EU-funding. Programming acknowledged the inadequate 
absorption capacity as a risk to achievement of efficiency and effectiveness, identifying in 
particular the likely complexity of the relationship between contractor(s) and beneficiary. 
Relevance of the Telecommunications Infrastructure project is strong. There are 
components for equipment procurement, including training and commissioning, and technical 
assistance, including project management and capacity building, which aim to support acquis 
compliant legal reform of the sector and improve the technical telecommunications 
infrastructure of the TCc to meet current and future requirements including interconnectivity 
with the Republic of Cyprus. Project design, preparation, and selection were based on the 
findings and recommendations of a 2006 EU-funded UNDP-PFF study, which provided a 
general assessment and identified priorities for assistance. The achievement of efficiency 
and effectiveness was taken into account during programming, which recognised the 
prudence, prior to tendering and contracting, of undertaking additional feasibility studies to 
test findings of the initial feasibility study, and to prepare technical specifications providing 
interconnectivity for a reunified Cyprus. 
Relevance of the Traffic Safety project is strong. It consists of a package of seven 
independent activities comprising technical assistance, including project management, 
equipment procurement, and works, with the combined aim of reducing yearly traffic accident 
fatalities. Project design, preparation, and selection of the project was based primarily on 
statistics and targets of the European Road Safety Action Programme, which in comparison 
with equivalent statistics for the TCc, highlighted the potential for making big differences. The 
programming recognised the numerous TCc institutions required to be engaged in the project 
and emphasised the need for their full commitment. 
Overall the planned actions were very ambitious in relation to the absorption capacity of the 
beneficiaries. Insufficient provision was made for buffer periods of time needed for 
contingencies, and in general the programming of activities had to proceed in an uncertain 
political environment. There could be no assurance that activities would be continued or 
results realised if there was non-adherence to policy, if there was inertia of the decision-
making system or if adoption of new legislation was to be frustrated. 
The inadequate capacity and incomplete TCc administrative structure (in formal terms) at the 
time of programming meant that identifying beneficiaries or potential beneficiaries with 
sufficient capacity for the role, was often difficult. As an example the ‘Environment Protection 
Unit’ was the TCc body designated with overall responsibilities in the environment sector. 
However, it lacked the resources to fulfil them. In practice responsibility for water 
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management issues was split between the ‘Department of Geology and Mines’ and the 
‘Department of Water Works’, with larger municipalities also having some operational 
responsibilities in the area; the absence of a single dedicated water planning and 
development organisation with the competence to effectively manage collaboration between 
competing interests in such a water scarce situation was a serious handicap. 
To what extent programming provides adequate prioritisation and sequencing of 
assistance? 
The historical context of the island of Cyprus was a significant factor in the programming of 
the 2006 Aid Programme and especially so for the priorities under Objective 1 “Developing 
and Restructuring of Infrastructure” (49.9% of the 2006 programme budget). Many of the 
infrastructure projects included were large and stand-alone, which were selected to provide 
clear, highly visible, and substantive evidence of EU support for economic development and 
preparation for implementation of the acquis communautaire. As outlined above, selection of 
the Environmental, Energy, and Telecommunications Infrastructure projects was based 
on the findings and recommendations of studies commissioned for the purpose of identifying 
priority actions. In the case of the Traffic Safety, selection of the activities was based on 
identifying the key issues assessed as necessary to reduce traffic fatalities. 
Individually the design of each project takes full account of prioritisation and sequencing of 
actions in their implementation, with the aim of ensuring coherence. Overall programming 
anticipated that the capacity support content of the projects would be complementary to and 
augmented by linked activities for future application of the acquis, e.g. via the TAIEX 
instrument. 
The water and sanitation sector programme of the Environmental Infrastructure project 
made provision for reserve projects to be included in the project preparation activity as a 
precaution in the event the pre-investment feasibility studies might highlight problems that 
could lead to serious delays in implementation. Whereas the Energy, Telecommunications, 
and Traffic Safety projects are provided to the wider TCc via ‘central’ beneficiary institutions, 
the water and sanitation sector programme of the Environmental Infrastructure is provided 
more narrowly to local populations via beneficiary municipalities. 
Priority projects were selected on their individual merits and not as components of a vertical 
sequence of activities. However, given that there were reserve projects at the time of 
selecting priority projects for the 2006 programme, there is the possibility for selection from 
among the alternative projects during subsequent programming. This could possibly apply in 
the water and sanitation sector programme, particularly through the provision of additional 
WWTP facilities. However, the size of the 2012 programme budget is insufficient to offer 
such support and instead provides supplementary support to strengthen the effectiveness of 
2006 programme projects for Environmental Infrastructure (water and sanitation, Güngor 
landfill and Natura 2000) and Traffic Safety. These may be judged as sequenced actions 
because they follow and complement previous actions, though realistically they are 
expedient actions compensating for expiry of programme deadlines etc.  
To what extent programming takes adequate and relevant account of beneficiaries' 
policies, strategies, and reform processes in relevant key areas? 
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Assessment of this evaluation question was done by reference to relevant sections of project 
fiches and the content of the sector studies outlined in the Evaluation Questions above. 
In regard to Environmental Infrastructure, account was taken of the policies, strategies etc. 
of beneficiaries at the ‘central’ level in the case of the solid waste sector and the Natura 2000 
project and at the municipal level, where mayors are key stakeholders in the case of the 
water supply and sanitation services sector. Furthermore the bi-communal nature of water 
supply and sanitation services was taken into account; developments in the Republic of 
Cyprus towards shared planning of water resources on a catchment-wide basis and the 
establishment of monitoring and compliance in accordance the acquis was accommodated. 
In regard to Energy Infrastructure, programming reflected the policies, strategies etc. of the 
TCc beneficiary at the ‘central’ level, priorities, which also include seeking elements of 
complementary support from Turkey to strengthen the system. However, a weakness of the 
programming that emerged was the lack of commitment to all the policies, strategies etc. by 
the recipient beneficiary, Kib-Tek, the electricity company belonging to the TCc. Because of 
an absence of any influence from the ‘central’ level, no action was taken to resolve the 
weakness, which concerned the antipathy of Kib-Tek towards new management activities. 
In regard Telecommunications Infrastructure, programming reflected the policies, 
strategies etc. of the TCc beneficiary at the ‘central’ level to prepare for liberalisation of the 
telecoms market in accordance with the acquis and equip the system for “next generation” 
capabilities. A weakness of programming that emerged was the lack of commitment of the 
recipient beneficiary, the ‘Telecoms Office’, to legal reform activities and implementation of 
the supply contract, and the complications resulting from separating retail and wholesale 
parts of the ‘Office’ in the TCc environment, although programming envisaged such risks. 
In regard to Traffic Safety, programming sought more to encourage the development and 
enforcement of policies rather than reflect existing policies. Some twelve TCc institutions 
comprise the ‘Road Safety Commission’ and, because of the absence of a senior ‘institution’ 
granted the competence for overall direction of the sector, it is weak. 
To what extent programming takes adequate and relevant account of assistance 
provided and reforms promoted by key donors where applicable? 
The extent to which programming took account of assistance provided and reforms promoted 
by key donors where applicable, was assessed on the basis of the content of project fiches, 
plus also of what had been learnt about the general circumstances regarding beneficiaries 
and donors at the time of programming. The record of the assistance being provided and 
reforms promoted by most of the available key donors is well documented. Notable examples 
are the EU-funding implemented via UNDP-PFF since 2001, METAP6 funding for preparation 
of the Nicosia wastewater master plan, and USAID funding of environmental support actions. 
Turkey is also a key donor and its considerable activities include: replacing water distribution 
pipelines in smaller municipalities and parts of larger ones; replacement of a 24 kilometre 
section of the water pipeline from Kumköy to Serhatköy; funding part replacement of 
equipment at the Kyrenia WWTP and construction of an effluent sea outfall pipeline; funding 
replacement of the Morphou/Nicosia/Famagusta conveyor; and renovation of the electricity 
transport network and transforming capacity to improve reliability of the system. However, 
                                                
6 Mediterranean Environmental Technical Assistance Programme (METAP), a partnership among 
the EU, the European Investment Bank, the UNDP, Switzerland, Finland, and the World Bank. 
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programming could not take into account future assistance from Turkey in a transparent way 
because of the lack of direct communication between Turkey and the EU on such matters. 
In contrast to Environmental, Energy, and Traffic Safety, there have been no major 
activities by donors in regard to Telecommunications Infrastructure. 
To what extent programming and monitoring mechanisms include SMART (Specific, 
Measurable, Available, Relevant and Time-bound) indicators to measure progress 
towards achievement of objectives? 
The indicators of achievement of the projects were assessed for the extent that the indicators 
at different level (Wider Objective, Immediate Objective, Results/Outputs) are ‘SMART’ for 
the purposes of monitoring and of evaluation. [For indicators of achievement the ‘SMART’ 
criteria have the following meanings: Specific (clearly defined, and closely linked to what they 
are trying to measure): Measurable (variables which can be objectively assessed and 
numerically expressed); Available (already exist or can be collected at reasonable cost and 
effort); Relevant (related to the core problems and needs addressed by interventions); Time-
bound (based on a timeframe by which planned benefits should be achieved)] 
The formulation of the projects’ indicators of achievement linked to Objective 1 
(“Developing/Restructuring of Infrastructure”) is generally good, though weaknesses do exist. 
Most of the indicators are ‘Measurable’ although in many cases the indicators are not 
quantified in terms of targets, while the majority of indicators are also not ‘Time-bound’. 
Furthermore, no baseline data is provided so as to measure medium-term progress, e.g. 
“reduced” levels of leakage. In some cases the indicators could be strengthened in terms of 
being more ‘Specific’ in their definition of terms, e.g. what constitutes a “good” result from 
routine sampling and analysis. Additionally, a number of projects have insufficient indicators 
to define the ‘Specific’ Results/Outputs to be delivered, simply defining indicators in terms 
such as “project implemented”. Thus progress in terms of infrastructure and service provision 
improvement during project delivery and over the medium-term cannot always be measured. 
However, the quality of the Environment project linked to the solid waste sector programme 
is specifically noted for providing a good example of, generally, well-formulated ‘SMART’ 
indicators of achievement covering the whole project-cycle. The 2012 project linked to 
Objective 1 is also noted for the improved quality of its indicators compared to 2006 projects. 
Which are the main gaps/weaknesses of the current programming framework? 
How can programming of assistance be enhanced to more efficiently and effectively 
reach strategic objectives? 
How can programming be enhanced to improve the impact and sustainability of 
financial assistance? 
Technical cooperation at the programming level between the two Cypriot communities linked 
to “Developing and Restructuring of Infrastructure” is a constraining factor of the programme. 
Whereas there are bi-communal projects, such as the Mia Milia / Haspolat WWTP, in which 
both communities have a common interest, the existence of substantive island-wide or of bi-
communal strategies linked to infrastructure development are limited other than those in the 
Environment sector adopted by the bi-communal Technical Committee supporting the 
process of talks between the two communities. Linked to the infrastructure initiatives under 
the Aid Programme the Republic of Cyprus is sensitive regarding EU-funded actions that 
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provide potentially unilateral infrastructure support to the TCc that may compromise or 
duplicate island-wide capacity post-reunification and seeks to ensure that this is respected. 
The absence of full awareness of planned donor activities by Turkey is also a weakness of 
programming, although for the mainly ‘hard projects’ of “Developing and Restructuring of 
Infrastructure” the supply of information has generally been sufficient to ensure programming 
has been coherent and complementary, and the duplication of activities has been avoided. 
A weakness of design of Environmental Infrastructure projects, particularly solid waste, 
relates to an under-estimation of the size of the existing population and rate of population 
growth, probably due to a lack of contemporary demographic data. Some of the newly 
constructed facilities are already at the limit of their capacities e.g. the Güngor sanitary 
landfill. Weaknesses of programming emerged for the Energy Infrastructure and 
Telecommunications Infrastructure projects linked to very poor commitment by the 
management of the respective recipient beneficiaries and the limited influence exerted by 
anyone at the ‘central’ level. 
Programming is good overall but there are several ways by which it might possibly be 
enhanced. Generally involving beneficiaries, including the ‘EUCC’, more through briefings 
and feedback at the start of programming, and individually during preparation and 
development of the projects, might encourage them to have stronger ownership of those 
projects. Specifically as regards the strategic objective “Developing and Restructuring of 
Infrastructure” where sector level actions being programmed are intended to benefit the 
communities of more than one municipality, it should be an essential prerequisite that those 
municipalities have formal cooperation agreements and are encouraged to work in 
partnership by being given joint responsibilities for appropriate elements of the programme. 
Whereas, quite reasonably, the property issue was previously included in programming 
documents as a general risk, there should now be sufficient working experience of property 
issues – their consequences and how they are best avoided – to enable the EC to identify 
minimum risk options at the time of programming. 
Objective 1: Programme Implementation Performance 
Are the administrative and organisational structures in place ensuring efficient and 
effective implementation of financial assistance? 
Programming Level 
The administrative and organisational structures in place for managing the programming 
process linked to Objective 1 (“Developing/Restructuring of Infrastructure”) are, generally, 
suitable. The programming process (project design, preparation, selection) is generally good: 
• Most actions are identified within a clear programming framework, developed in 
consultation with a broad range of partners and target group beneficiaries; 
• Suitable consideration is provided as to the policies, strategies etc. of the beneficiaries, 
although the level of ownership and long-term commitment of the recipient beneficiary 
can be variable in terms of undertaking the restructuring of organisations; 
• Following the prioritisation of assistance for Objective 1 under the 2006 programme the 
smaller-scale funding under the 2012 programme provides suitable continuity; 
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• The programming process is increasingly also informed via periodic evaluations of the 
specific objectives/priorities, e.g. the effectiveness of delivery mechanisms, impacts; 
• However, weaknesses exist in terms of the definition of ‘SMART’ indicators of 
achievement – as outlined above linked to “Programme Intervention Logic”. 
Implementing Level 
The administrative and organisational structures in place managing project implementation 
linked to “Developing and Restructuring of Infrastructure” are, generally, suitable. 
Reflecting the scale of funding linked to Environmental Infrastructure three EC Task 
Managers are presently based at the EUPSO to manage and oversee the implementation 
processes. The projects are predominantly implemented on the basis of contracts for works – 
approximately 80% of the € 110 million allocated for Environmental Infrastructure under the 
2006 programme – with a smaller allocation of funds for the supply of related technical 
equipment – approximately 4% of 2006 funding for the sector – plus via the provision of 
associated technical assistance services, e.g. linked to the detailed technical design and 
specification for the works, or the supervision and control of the delivery of the works, or the 
development of management plans and capacity building actions, etc. In accordance with the 
norms for EU-funded civil engineering contracts the administrative structure of the core 
construction elements was guided by standard FIDIC7 contract conditions. 
The procurement process has generally been well managed despite some constraints; 
approximately 40 contracts were concluded linked to the 2006 programme assistance in the 
area of Environmental Infrastructure, although a number of the contracts were concluded 
only in late 2009 just prior to the contracting deadline. The initial service contracts to support 
detailed design of the actions were concluded in 2007 and 2008, with the works’ supervision 
and the works and supply contracts concluded in 2009. Linked to the water supply and 
sanitation services sector programme delays were experienced partially due to the quality of 
the services linked to the detailed technical design/specification of the actions. Partially this 
reflected that a number of the works contracts were for infrastructure elements forming part 
of an integrated network e.g. a contract for a WWTP at Morphou and a contract for a 
sewerage network to supply it, and similarly for Famagusta. Therefore care had to be taken 
that contracting for the WWTPs was done after contracting of the sewerage networks, 
although with a risk of a prolonged period for contracting. Additionally, all bidders exceeded 
the estimated budgets for the WWTPs of Morphou and Famagusta and for the Kumköy 
desalination plant, which required further detailed review of cost-estimations/proposals and 
consideration of the possibility that savings might emerge linked to the procurement of other 
water projects or via reallocations within the overall 2006 programme. Linked to the Natura 
2000 project the procurement of works was delayed due to uncertainties surrounding the 
formal designation of the specially protected areas and the implementation of the works due 
to the delayed approval of relevant construction permits. 
Project implementation is overseen by the EC and project partners via a series of progress 
meetings attended by the nominated representatives for the key roles of employer, engineer, 
supervisor etc., traditionally on a monthly basis or increased frequency at critical milestones. 
Generally this has functioned well as a means to manage the achievement of the projects’ 
goals and to identify implementation delays and implementation risks, e.g. in the case of the 
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works contracts linked to the Kumköy desalination plant and for Natura 2000 the EC was 
forced to terminate the contracts due to the risks and the non-compliance of project partners. 
Projects linked to Energy Infrastructure, Traffic Safety, and Telecommunications 
Infrastructure are implemented on the basis of contracts for the provision of technical 
assistance services to support reform processes, organisational restructuring, training, 
awareness-raising etc. and – notably in the areas of Energy and Telecommunications 
Infrastructure – also via the supply/installation of related technical equipment and 
infrastructure as well as via small-scale works. In each of the areas the EC’s management 
and oversight of the projects’ different contracts was supported via a core service contractor 
responsible for capacity building and project monitoring – across the three priorities 
approximately 30 contracts were concluded under the 2006 programme. Project 
implementation is additionally overseen by the EC via regular Project Steering Committees. 
The key weakness linked to the organisational structures in place in regard of the three 
priority areas is the uncertainty in terms of the commitment of the beneficiaries, e.g. in terms 
of the adoption of relevant legislation, or the reorganisation of implementation competences. 
To what extent are the monitoring mechanisms and structures appropriate and 
correctly functioning? 
Programming Level 
The monitoring mechanisms and structures in place supporting the programming process 
linked to Objective 1 (“Developing and Restructuring of Infrastructure”) are suitable. The 
2012 programme is appropriately built on the EC’s monitoring of previous actions, lessons 
learned and the evaluation of support to the priority areas under the 2006 programme. 
Implementing Level 
Project implementation monitoring-data is primarily obtained by the EC on the basis of the 
regular monitoring of actions undertaken by the Task Managers at the EUPSO, notably via a 
series of Project Steering Committees and monthly progress meetings in the case of works 
projects. In addition contractors provide standard project progress and final reports. Task 
Managers also prepare a “Project Fiche Monthly Report” to summarise the status of projects, 
e.g. key actions undertaken, key issues, and prospects. Additionally, project/programme 
management has been supported by the monitoring of implementation of the contracted 
activities by the core service contractor provider/supervisor per priority area. 
Recognising the timeframes required for project implementation linked to “Developing and 
Restructuring of Infrastructure” – e.g. the absolute deadline for contract execution linked to 
the 2006 programme is mid-2014 – a constraint in terms of the sufficiency of the 
administrative and the monitoring structures has been the turnover of staff based at the 
EUPSO. Turnover occurs after maximally three-years of service, which can lead to a loss of 
institutional memory and the weakening of relationships with stakeholders. Some gaps in the 
appointment of Task Managers have occurred due to the difficulty of finding suitably 
technically qualified replacements linked to the Objective 1 priorities and the range of 
contracting mechanisms. Partially this has been mitigated via the Task Managers based at 
the EUPSO temporarily acting in a caretaker role for the administrative tasks linked to project 
implementation, supported by the Head of Section at the EUPSO linked to the key issues of 
consultation with the beneficiaries, e.g. on reforms linked to preparation for future application 
of the acquis and legislative matters. 
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To what extent visibility, promotion and ex-post publicity activities increase 
effectiveness of the EU Aid Programme? 
Programming Level 
In terms of visibility etc. activities supporting effectiveness at the programming-level – the 
identification, formulation, negotiation, and adoption of the EC Decision on programme 
financing – such visibility etc. activities are primarily driven by the goal of transparency, and 
so as to develop awareness among the target group of beneficiaries (direct and in-direct). 
Implementing Level 
At the implementing-level visibility etc. activities are primarily undertaken by the project 
contractors or implementing partners. The EC’s guidance in respect to the management of 
such activities is provided in EuropeAid’s “The Communication and Visibility Manual”. 
Overall, the visibility of the infrastructure projects is limited. In regard Environmental 
Infrastructure the visibility actions (e.g. web page of the EPD8 or video of the Mia 
Milia/Haspolat WWTP) are either not known or not accessible to the wider public. In 
Famagusta defects in the wastewater network system were publicised, resulting in a much 
greater proportion of the population becoming aware of EU activities to improve infrastructure 
provision. In regard Energy Infrastructure and Telecommunications Infrastructure little 
visibility has been achieved because the projects are performing poorly and, although 
contract activities have been implemented, the intended tangible benefits are not yet 
available to the wider public. By contrast the Traffic Safety project included an awareness-
raising component for schools, while the goals and visibility of the action are also actively 
supported by the regular publicity provided on road safety issues on the radio / television by 
the Road Safety Committee. 
To what extent is the on-going Financial Assistance Programme for Turkish Cypriot 
community has/is contributing to achieving the strategic objectives/priorities of the 
programme? 
Programming Level 
Reflecting that the processes of redressing the significant gaps in infrastructure and related 
policy and capacity provision linked to the strategic objective/priority – “Developing and 
Restructuring of Infrastructure” – are medium-term processes that will provide benefits over 
the long-term, including post-settlement, there has been a consistent approach to the 
identification and focus of programming. Within this focus the specific objectives have been 
suitably prioritised to provide clear, highly visible, and substantive evidence of EU support to 
economic development and preparation for implementation of the acquis communautaire. 
Implementing Level 
In terms of supporting the achievement of the strategic objective – Objective 1 (“Developing 
and Restructuring of Infrastructure”) – the continued relevance of the programme and 
appropriateness of design of project implementation, in terms of addressing real needs are, 
overall, judged to be good. The design of the programme was appropriate to meet the needs 
of northern Cyprus. However, weaknesses have emerged in all programme components 
related to variable levels of political will and the commitment of ‘central’ beneficiaries, the 
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slow preparation of new legislation etc., and difficulties associated with contracting and 
implementation including disputed property issues – notably Environmental Infrastructure. 
The efficiency of the projects in terms of the deployment of funds is judged overall to be 
good. However, the time pressure for completing the procurement processes linked to the 
2006 programme and for project implementation was initially very high and there was 
insufficient provision of buffer periods for contingencies. In such an environment the 
interdependence of several activities implemented under separate contracts provided 
additional risks of delays, thereby increasing the burdens for those managing the risks. The 
flexibility built into the Environmental Infrastructure water supply and sanitation services 
sector programme was a strength, which was used to programme the maximum amount of 
activities possible just prior to the deadline for contracting of the 2006 programme funds in 
December 2009, e.g. the contribution agreement with the UNDP linked to the Mia Milia / 
Haspolat WWTP, thus enabling the final amount allocated to be greater than originally 
planned. The actions taken to cancel the Kumköy desalination plant project before any 
payments had been made and the cancelling of the Natura 2000 works contract saving 60% 
of the contracted amount demonstrated prudent financial management of the programme. 
The efficiency in terms of the process of delivery and achievement of the project goals is 
overall judged to be adequate, largely due to obstacles in the wider programme environment. 
The efficiency of the Energy Infrastructure and the Telecommunications Infrastructure 
actions have been severely hampered by the poor level of commitment of the management 
and staff of the beneficiaries to actively promote the reform processes including the 
restructuring of the beneficiary companies: Kib-Tek and the ‘Telecommunications Office’. In 
both cases there is a failure of leadership within the beneficiaries or at the ‘central’ level to 
overcome the hostility, as communicated by the unions, towards innovation and systems 
reform/modernisation. This was demonstrated in regard the failure to date to instigate a 
restructuring of Kib-Tek, or the late preparation of sites by the ‘Telecommunications Office’ 
for the installation of equipment supply. Additionally, the contractor of the turnkey telecoms 
project to install the new network system, working without the full commitment of the 
beneficiary, underestimated significant requirements and additional procurement is now 
required. The ownership constraints have placed high demands in terms of the EC’s 
management and oversight of the respective projects and reform programme actions. 
The efficiency of the Traffic Safety actions was weakened by the absence of a single 
counterpart with adequate responsibility or competence for the success or failure of the 
programme. The core programme management contractor did much to ensure suitable 
implementation and linkage of activities by the other project contractors, while the parallel 
support of TAIEX contributed to drafting of a new law linked to the use of car safety-belts. 
The Environmental Infrastructure action at the Kumköy brackish water treatment and 
water blending plant was abandoned at the planning stage because of concerns of over-
exploitation of the Morphou aquifer. Instead a much more expensive project for construction 
of a seawater desalination plant at Kumköy was chosen but, considering the high cost of 
producing water from seawater, the proposal to then transport such a valuable product via a 
severely corroded and leaky pipeline to Nicosia and Famagusta was a weakness. The urgent 
repairs project for reservoirs, pumping stations etc. was abandoned yet could have yielded 
significant benefits in reducing the amount of water losses through leakages and thus made 
a positive saving on water use. Implementation of the seawater desalination contract 
awarded to a Spanish and Republic of Cyprus consortium and at a site in an area under 
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Turkish military control was considerably delayed because of access restrictions. Despite 
efforts by the staff based at the EUPSO and the ‘EUCC’ the problems of time constraints 
could not be overcome and the contract was terminated. The consortium contracted for 
construction of all three WWTPs and the water and wastewater network system in two 
municipalities was overwhelmed by the contract. The respective contractors responsible for 
the water and wastewater system in Famagusta and Morphou/Guzelyurt were not able to 
keep to the time schedule or the standards specified. Leakages in the wastewater network 
system required remedial works, and serious corrosion problems at the Famagusta WWTP 
are delaying the start-up phase of the plant. 
The effectiveness of the projects in terms of the achievement of anticipated goals and the 
contribution to achieving the strategic objective – Objective 1 (“Developing and Restructuring 
of Infrastructure”) – is overall judged to be adequate, reflecting the mixed performance. 
Environmental Infrastructure projects, which could start on time, such as rehabilitation of 
asbestos pipes for northern part of Nicosia, performed well and yielded positive results. 
Water losses were reduced from 65% to 35%, which indicated the justification for additional 
funds to complete the work. There are some issues linked to the start-up phase of the bi-
communal Mia Milia/Haspolat WWTP project being implemented under UNDP-PFF 
management. Wastewater from northern part of Nicosia and southern part of Nicosia is being 
treated and the treated wastewater could be used for irrigation in the agricultural sector. 
Distribution was to have been pro rata the inflow from northern part of Nicosia and southern 
part of Nicosia but the final agreement is still pending. As such there is no concept for the 
use of the sludge produced at the WWTP. Providing that the sludge meets the standards 
according to the EU Sewage Sludge Directive the material can be used as soil conditioner or 
fertilizer. Regarding the difficulties at the Famagusta WWTP the EU and the construction 
company are trying to find mutually acceptable technical and financial solutions to the 
corrosion problems. An unintended consequence of the defects in the network system was 
awareness of the problem by many of the inhabitants, especially in Famagusta, who 
complained. The prestige of this EU-funded project has, initially, been diminished and the 
reputation of the mayor of Famagusta, who was very much committed to the project, has 
suffered. 
Although the works linked to solid waste at the Güngör sanitary landfill are “completed”, it is 
not operating as intended. The operator was initially granted a management contract for six 
months with possibility to extend, instead of the more usual minimum 5-year period, because 
another big (possibly Turkish funded) waste sector investment project9 is potentially pending. 
Initially the contract did not cover operation of the waste transfer station in Famagusta 
completed in May 2011. Equipment for transferring the waste from Famagusta to Güngör, 
purchased and handed over to the beneficiary as part of the project, is not yet in use and 
waste from Famagusta is being dumped at an uncontrolled dumpsite. An extension of the 
Güngör operator’s contract has now been awarded, which covers operation of the waste 
transfer station in Famagusta amounting to 26,000-35,000 tons of waste per annum. As yet 
there is no separation of the various waste fractions although Güngör has storage facilities 
and equipment specifically for the treatment of construction and demolition waste. 
Pending court cases are a risk for effectiveness. Contracts specify that disputes between 
contracting parties shall be referred to the courts of Belgium. However, in several cases local 
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contractors used the local ‘court’ to sue the EC or other contractual partners. As a result of 
two pending cases construction activities are stopped at the Morphou/Guzelyurt water 
network and sewerage pipes and the Natura 2000 projects. For the latter, the contract is 
cancelled and achievement of the objective (implementation of the acquis in the field of 
nature protection) might be limited without the construction of the buildings. However, the 
overall effectiveness of the Natura 2000 project is already restricted by the exclusion of the 
Kyrenia Mountains – due to conflicts of land use for military and mining activities – from the 
six natural areas designated as Special Environmental Protection Areas. 
The effectiveness of the Energy Infrastructure actions in terms of immediate project 
achievement is, overall, poor although there is a possibility for it to be improved. There has 
not been any restructuring of Kib-Tek to improve the management to be able to materially 
improve network economics, security of supply and customer satisfaction and provide the 
basis for further improvements. Systems e.g. SCADA and customer care, have been 
installed but are not fully implemented, though the supply of electrometers for approximately 
24,000 final users has demonstrated that power losses may be reduced by 30%. The solar 
power plant is demonstrating the potential contribution of renewable energy production. 
The effectiveness of the Telecommunications Infrastructure actions in terms of immediate 
project achievement is, overall, poor and because of the complex issues in regard to 
ownership of equipment and “final acceptance”, the possibility of it being improved is weak. 
The Electronic Communications law detailing the modalities of liberalisation of the sector was 
adopted in December 2011 and the regulator body has been in place since July 2012. The 
separation of the ‘Telecommunications Office’ into wholesale and retail parts will not be 
decided before 2014. There is concern that the ‘Telecommunications Office’ (or the part 
which is the beneficiary of the EU funded equipment) might be privatised and sold to a 
Turkish company, which would not be in accordance with rules linked to EU assistance 
programmes. 
The effectiveness of the Traffic Safety actions is judged to be good, especially the new law 
on car seat belts that came into force in December 2012. The schools awareness campaign 
and the accident data collection activity, which has resulted in a working database providing 
increased capacity of key people to analyse accident statistics are also of note. The 
effectiveness of the activity for supply of vehicle inspection equipment was delayed for five 
months by the supply of faulty equipment, and the beneficiary not reporting the problem. 
Road improvements have been made at some accident “black spots” but funds have been 
insufficient to undertake works at larger budget sites. The key objective yet to be achieved is 
the designation of a body with overall competence for road transport. 
Which are the prospects for immediate and long-term impact and sustainability of 
assistance? Are there any elements which are/could hamper the impact and/or 
sustainability of assistance? 
Programming Level 
Regarding impact, the design of Objective 1 (“Developing and Restructuring of 
Infrastructure”) at the level of Wider Objectives provides focus on medium-term processes to 
increase the provision of infrastructure and related policy and capacity to provide benefits 
over the long-term. The measurement indicators are predominantly tangible absolute 
standards. There are common assumptions for strong beneficiary commitment and capacity, 
and policy support at the ‘central’ level, which represent significant risks. Regarding 
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sustainability, the design emphasises dependence on structures being put in place to 
effectively manage/operate services, and political commitment to the needed policy changes. 
Implementing Level 
The prospects for impact and sustainability of the assistance are significantly mixed, but 
overall are assessed as good, though there are major issues to be resolved in several cases. 
The positive impact of the Environmental Infrastructure actions in terms of developing and 
restructuring of infrastructure is evident. Progress is being made to prepare the TCc for 
implementation of the acquis by improving water supply and sanitation. The potential to 
reduce transported water losses has been demonstrated by good progress at northern part 
of Nicosia and, the Morphou, Famagusta, and Mia Mila WWTPs will be contributing to 
compliance with wastewater standards. However, because of the cancellation of the 
seawater desalination contract there is no contribution to improved water supply. The revised 
water sector tariff system in Famagusta and Morphou applies the principle of water value 
being equal to the cost of making it available, but the one in Nicosia is insufficient to 
encourage reduced consumption and increase revenues. There is improvement of solid 
waste management, though a suitable tariff system linked to the waste producer and 
providing recovery of costs is not yet introduced. The Mia Mila WWTP contributes to aligned 
management of the water and sanitation systems by the Turkish Cypriot and Greek Cypriot 
communities, and demonstrates their potential to work together as well as areas of 
continuing differences. However, while the immediate impact of the specific works projects is 
evident, the immediate impact of the preparation for future application of the acquis actions 
at the ‘central’ level is less evident. This reflects the constraints that can impede the decision-
making process at the ‘central’ level, notably in the adoption of laws and implementing 
regulations and plans. A new environmental law was adopted in July 2012; a new water law 
has been drafted and is now being discussed within TCc ‘institutions’, and the legal 
transposition of the regulations drafted under the programme is on-going. As such, the 
prospects for impact will be further strengthened over the medium-term, as the legal and 
regulatory framework is adapted and applied. The prospects for sustainability are reasonably 
good. Beneficiary municipalities show strong commitment and ownership of the water and 
sanitation systems and want to be more actively involved in project implementation and 
decision-making. Sustainability relies on the ability of the beneficiaries to operate and 
maintain the facilities, and costs are either covered by the communal budget (WWTPs) or by 
the ‘central’ budget (waste sector). Linked to this is the use of appropriate tariffs. There is 
uncertainty in regard to the long-term operational sustainability of Mia Milia/Haspolat WWTP 
until the financial problems of northern part of Nicosia are overcome. The prospects for 
impact and for sustainability of the Natura 2000 project are rather weak due to the works 
dispute and incomplete preparation of the sites, plus the restricted number of sites due to the 
exclusion of the Kyrenia Mountains as a designated Special Environmental Protection Area. 
Equally, the prospects for impact and for sustainability of the Lefke mining area rehabilitation 
project are weak: the feasibility study did not result in the adoption of proposals for imminent 
actions and because the results of the study will become outdated, sustainability is rated low. 
The impact of the Energy Infrastructure actions in terms of developing and restructuring of 
infrastructure is currently weak. The contribution to facilitating future interconnection of the 
energy system upon reunification and thereby also the economic integration of the island has 
been limited by the beneficiary’s lack of commitment and ownership. The supply of suitable 
equipment has made it technically possible to apply new multiple tariffs and improve 
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customer-care but the management has not taken the appropriate steps to implement the 
necessary operational and structural changes. The potential for renewable energy generation 
has been demonstrated at the solar power plant. The prospects for achieving any significant 
impact of the actions and for the sustainability of the actions are conditional on the 
emergence of strong leadership to change the culture of the beneficiary, and on the provision 
of supplementary technical assistance to support introduction of management changes. 
The positive impact of the Traffic Safety actions in terms of developing and restructuring of 
infrastructure and capacity is evident. Good progress is being made to achieving a reduction 
in the number of yearly traffic accident fatalities. There is greater capacity for identifying 
causes of traffic accidents and in introducing measures to reduce their occurrence, which 
shall promote the project’s impact over the medium- and long-term. However, the prospects 
for impact and for sustainability are partially weakened due to the significant number of 
‘institutions’ with responsibility in the area of road transport policy. 
The impact of the Telecommunications Infrastructure actions in terms of developing and 
restructuring of infrastructure has potential to be very strong but it is currently weak. The 
contribution to improving the telecommunications system and improving the framework for 
the delivery of telecommunications services has been limited by the complex issues in regard 
the “final acceptance” of the supplied equipment, the delayed modification of the relevant 
telecommunications laws and the absence of relevant policy at the ‘central’ level about future 
ownership of the beneficiary. The prospects for sustainability are good if action is taken at 
the ‘central’ level to demonstrate strong ownership and resolve the problematic issues. 
Which are the key administrative/financial/thematic reforms that the beneficiary 
should undertake to improve the sustainability in key areas? 
Implementing Level 
With regard key reforms that the beneficiary should undertake to improve sustainability of the 
assistance under Objective 1, these relate to all programme actions. Taking account that 
they are medium-term processes that will provide benefits over the long-term, including post-
settlement, the sustainability of the benefits produced in terms of “Developing and 
Restructuring of Infrastructure” rely on the correct organisational structures being in place to 
ensure the roll-out and implementation of service reforms, and over the long-term an assured 
revenue sufficient to cover all operating and maintenance costs of the infrastructure. 
In regard Environmental Infrastructure the revenue can be generated by the use of 
suitable tariff systems. However, as outlined above, the current tariffs are not set high 
enough for Nicosia (water supply and WWTP), which already has financial problems, and a 
tariff system is not yet introduced for solid waste. These are matters to be addressed 
respectively by the municipality of Nicosia and by the ‘central’ level. The ‘central’ level also 
has the capability to enhance the legislative progress of the newly drafted water law by 
setting and enforcing deadlines for each stage of the process. In regard Energy 
Infrastructure operational and structural changes are needed at Kib-Tek for the successful 
introduction and implementation of the proposed new working methods in order to enhance 
sustainability. The first opportunity for doing this, when technical assistance was available, 
was wasted and strong commitment by the beneficiary might make possible the provision of 
more technical assistance. Strong commitment at the ‘central’ level to brokering solutions to 
the problematic issues of the Telecommunications Infrastructure beneficiary would 
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enhance sustainability. This includes adoption of a clear policy for the future structure and 
ownership of the ‘Telecommunications Office’, and an accelerated legislative process for 
drafting and enacting the laws for separation of the ‘Telecommunications Office’ into 
wholesale and retail parts. In regard Traffic Safety the sustainability of actions requires the 
consistent application of rules and enforcement of legislation, such as for the recently 
implemented law on car seat belts. The current structure of the sector makes achievement of 
this objective difficult, because the many relevant competences are shared out to numerous 
‘institutions’ instead of being under a single lead ‘body’. With this dilution of authority, follow-
up initiatives risk being implemented with insufficient commitment and coherence for them to 
be effective. Structural reform would contribute significantly to enhancing the impact and 
sustainability of actions to reduce the number of traffic fatalities. 
Are there any potential actions, which would improve the efficiency and effectiveness 
of on-going assistance? 
Are there any actions, which would improve prospects for impact and sustainability of 
on-going assistance? 
Implementing Level 
The actions under the 2006 programme are either completed or close to being completed 
and, at this stage, there are not any potential actions that could improve efficiency of the 
assistance. However, some of the reforms outlined above would not only improve 
sustainability but would also ensure effectiveness of the actions for Energy Infrastructure, 
Telecommunications Infrastructure, and Traffic Safety. Further actions are proposed 
under the 2012 programme and their efficiency and effectiveness might be improved by more 
actively involving beneficiary ‘municipalities’ in project implementation and decision-making 
for Environmental Infrastructure actions. It is likely that project planning and procurement 
for Environmental Infrastructure actions will not face the problems of delays experienced 
under the 2006 programme, which included the challenges associated with establishing 
operations in the northern part of Cyprus. Nonetheless, lessons to be borne in mind should 
include the additional risks of delays if there are interdependent activities, which are to be 
implemented under separate contracts. Achievement of the aim that there is a single body 
with competence for Road Transport issues would, as outlined above, improve efficiency, 
effectiveness, impact and sustainability of Road Transport actions. 
What are the advantages of the continuing "joint management" with UNDP of certain 
parts of the programme? Is the justification for choosing this instrument still valid? 
Implementing Level 
In terms of the assistance under Objective 1 (“Developing and Restructuring of 
Infrastructure”) one of the actions linked to Environmental Infrastructure has been 
implemented in partnership with the UNDP on the basis of “joint management”. The Mia Milia 
/ Haspalot WWTP project in Nicosia is a significant bi-communal activity, for which the UNDP 
is in a unique position to undertake the implementation: not only does it have strong 
experience of implementing infrastructure actions in Cyprus and thereby of working with the 
Turkish Cypriot and Greek Cypriot communities and contractors, but it is also in a position to 
act as mediator and consensus promoter in terms of the sometimes complex political 
situation of achieving bi-communal consensus during project implementation and follow-up. 
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Objective 1: Future Programme 
How can the objectives of the current Aid Regulation be met in medium to long-term 
(up to 2020)? State the assumptions made, particularly with respect to the potential 
settlement scenario. 
In terms of the achievement of the strategic objectives of the “Aid Regulation” the processes 
of the assistance linked to Objective 1 (“Developing and Restructuring of Infrastructure”) are 
medium-term, providing benefits over the long-term, redressing the significant gaps in 
infrastructure and related policy and capacity provision. The specific objectives have been 
suitably prioritised to provide clear, highly visible, and substantive evidence of EU support to 
economic development and preparation for implementation of the acquis communautaire. 
In regard Energy Infrastructure and Telecommunications Infrastructure there have not 
been any budgetary allocations since the 2006 programme, because there are no additional 
related objectives to be met. However, in regard Environmental Infrastructure and to a 
lesser extent Traffic Safety the acquis related objectives continue to be relevant over the 
medium- and longer-term, in order to continue strengthening capacity and infrastructure in 
preparation for implementation of the acquis – notably in the areas of water and wastewater, 
solid waste management, and nature protection. Taking account of the additional major 
importance of the island-wide context of Environmental Infrastructure in relation to bi-
communal management of water resources and the trans-boundary nature of bathing waters, 
it is imperative that the objectives in the area are met by the time there is a settlement. 
Should there be a settlement in the medium-term the full level of achievement of objectives 
of the Aid Programme is unlikely to have been met and further targeted support would be 
required. This could presumably be provided under the environmental protection and risk 
prevention priority of the European Regional Development Fund. 
In the case of constrained budgets (similar to those for 2012 and 2013 – € 28 
million/year), which are the areas recommended for concentration? How would the 
objectives of the Aid Regulation be met in such circumstances? 
With regard the focus and concentration of future programme support linked to Objective 1 
(“Developing and Restructuring of Infrastructure”) the core specific objectives to be 
addressed are already well established: Environmental Infrastructure, Energy 
Infrastructure, Telecommunications Infrastructure, and Traffic Safety. 
The island-wide nature and the socio-economic and quality of life, as well as environmental, 
consequences of the Environmental Infrastructure actions provide a strong argument 
justifying it being a continued priority for Objective 1 and for the Aid Programme, taking into 
account the importance of the Water Framework Directive and the Waste Directive. There is 
scope for continuing actions in both areas, which may include works and related technical 
assistance for capacity building to ‘local’ service-providers/operators to improve management 
and meet the demands of the acquis in the Water and Waste sectors. The current 
programme activities demonstrate the qualitative and quantitative range of actions that is 
possible. Actions such as construction of WWTPs may be desirable, but they require 
commitment to a single, big budget, which may not be available whereas actions such as 
renewal of water pipe networks may be done incrementally, which allows more flexible use of 
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limited budgets. Associated policy support at the ‘central’ level should continue to be 
provided via the TAIEX instrument (under Objective 5). 
Despite the presently limited performance in respect Telecommunications Infrastructure 
and Energy Infrastructure sectors, there remain substantial needs to be addressed and 
possibilities remain for further technical assistance and TAIEX actions in to enhance acquis 
compliant standards of regulation, management, and the provision of service – on the pre-
condition of substantive policy commitment demonstrated at the ‘central’ level – but further 
unilaterally funded supply and works actions of a significant size are unlikely to be justified. 
There is potential for strong impact from the provision of further assistance to the Traffic 
Safety sector in relation to the reduction of road traffic accidents and fatalities. The range of 
interventions that may be considered, e.g. infrastructure works, further educational and 
awareness raising, capacity building, etc., will be based in accordance with the size of 
available budgets. The overriding priority is that coherence of the road transport sector is 
strengthened and that rules and standards are enforced more rigorously. Thus there can be 
a strong focus on acquis compliance supported with TAIEX actions, and further provision of 
small budget supply and works actions with complementary technical assistance. 
Hitherto the specific principle of co-financing has not been applied in the context of the Aid 
Programme other than in the context of the grant scheme mechanisms; this is reflective of 
the unique circumstance of the Aid Programme in regard to the EC’s cooperation with TCc 
‘institutions’ that are not recognised. In the context of future support under Objective 1, 
experience demonstrates that the requirement for co-financing of works and/or supply 
produces a greater level of responsibility, ownership, and partnership of the recipient 
beneficiary, service-provider/operator, and, importantly, also facilitates the identification of 
priorities during programming. Therefore future programming should give consideration of 
the importance for the introduction of and adherence to co-financing of support, as practical. 
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Annex 4.2: Objective 2 – Promoting Social and Economic 
Development 
With regard to the “Aid Regulation” / assistance programme’s strategic objective of 
“Promoting Social and Economic Development” this has been addressed via twelve projects. 
The assistance aims to contribute to the solution of the Cyprus problem via supporting efforts 
promoting the medium- and the longer-term social and economic development of the Turkish 
Cypriot community, so as to reduce the development gap and ensure longer-term ability of 
the TCc to promote sustainable development within a reunified Cyprus and within the EU. 
Table 6: Objective 2 Projects – “Promoting Social and Economic Development” 








1 Rural Development Programme 2006 29.70 100.46 104.71 
2 Rural Development Programme 2011 7.65 27.01 5.45 
3 Upgrading of local and urban 
infrastructure 
2006 7.00 100 100 
4 Upgrading of local and urban 
infrastructure – Part II 
2006 8.00 122.30 110.73 
5 Human Resources Development Sector 
Programme 
2006 7.80 97.51 92.14 
6 Support to innovation and change in 
schools 
2009 0.50 95.02 85.62 
7 Support to innovation and change in 
schools 
2011 0.70 0 0 
8 Micro and Small Enterprises (MSME) 
Loan programme 
2006 9.00 0 0 
9 Sustainable economic development and 
ICT sector programme 
2006 6.20 112.45 93.75 
10 Supporting private sector development 
within the TCc 
2006 2.50 127.93 127.93 
11 Private sector development programme 2011 5.60 0 0 
12 2012 “Social & Economic Development” 2012 5.50 0.18 0 
1 Contracting deadline: for 2006 projects = 4Q/2009; for 2009 project = 31/08/2011; for 2011+2012 = on-going 
Objective 2: Programme Intervention Logic 
To what extent are objectives at different level clear, measurable, and realistic? 
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With regard to achievement of the strategic objective “Promoting Social and Economic 
Development” four specific objectives / operational priorities for intervention have been 
targeted by the assistance programme, namely: 
• Rural Development / Agricultural Modernisation (Projects 1, 2 and 12) 
• Upgrading of Local and Urban Infrastructure (3 and 4) 
• Human Resources Development (5, 6, 7 and 12) 
• Private Sector Development (8, 9, 10, 11 and 12) 
In terms of the strategic relevance of the four specific objectives/priorities each is logical 
regarding its clear linkage to the strategic objective (“Promoting Social and Economic 
Development”) and in regard to addressing needs of operational relevance to the beneficiary. 
The priorities address development issues linked to traditional and contemporary rural and 
non-rural economic actors, business activities, processes and skills, plus the development of 
human resources and skills, and the reform of education and training systems, and the 
enhancement of small-scale infrastructure to promote development and the quality of life. 
The priorities are reflective of traditional EU goals, programmes and actions linked to the 
strengthening of economic, social, and territorial cohesion, sustainable and inclusive growth. 
The intervention objectives of the projects were assessed for the extent that the objectives at 
different level (Wider Objective, Immediate Objective, Results/Outputs) are clear, 
measurable, and realistic, i.e. are ‘SMART’. [For intervention objectives the criteria have the 
following meanings: Specific (appropriately positioned, scoped and focused within the 
objectives hierarchy): Measurable (quantified, or potentially quantifiable, through the use of 
appropriate indicators); Achievable (in the light of the position in the intervention logic and 
assumptions made at the preceding level); Relevant (to EU and beneficiary requirements); 
Time-bound (provide a timeframe by which planned benefits should be achieved)] 
The formulation of the intervention objectives is, generally, good although the quality is mixed 
across the specific objectives/priorities: those for Rural Development are generally well 
formulated across the different levels of intervention/development effects; for Human 
Resources and for Private Sector there is a partial weakness in terms the limited definition 
in some projects of an adequate number of ‘Specific’ Results/Outputs to be achieved, while 
the scope of the Human Resources intervention objectives are potentially too ambitious in 
terms being ‘Achievable’ in view of the scale of financing foreseen; for Infrastructure the 
formulation of the objectives often lack adequate, ‘Specific’ detail on the development effects 
to be achieved by the projects. Overall, none of the objectives is clearly ‘Time-bound’ in 
terms of its achievement. Formulation of objectives is, generally, weaker at the level of the 
Wider Objective, which often lacks a ‘Specific’ medium-term focus to which projects should 
contribute within the longer-term goal of “Promoting Social and Economic Development”. 
To what extent is the project selection mechanism appropriate in the sense of 
selecting the most relevant, efficient and effective projects to achieve the strategic 
objectives? 
The priorities reflect goals relevant to reducing the gap in social and economic development 
of the TCc with the Republic of Cyprus and establishing the socio-economic infrastructure to 
ensure that the social and economic development of the TCc is sustainable. The process 
used for project selection reflects the strong need for projects that build local capacity to 
support economic and social development to a level at which it is largely self-generating. 
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Relevance of Rural Development projects is good. The 2006 sector programme has five 
core components for technical assistance and programme management delivered through 
service contracts, which aim to support capacity building, two substantial components for 
grant schemes, and two components for equipment procurement contracts; the 2011 sector 
programme has two components for technical assistance and two for grant schemes. Project 
design, preparation, and selection of the 2006 project were largely based on the findings of a 
2004 EU-funded UNDP-PFF sector study. This was supplemented by a World Bank study on 
sustainability and sources of economic growth; plus the results of previous EU-funded pilot 
projects, and collection during 2006 of infrastructure needs for villages. The project consists 
of a coherent and proportionate package of seven activities, which focus on rural 
development planning, crop husbandry, animal husbandry, programme management, grant 
schemes for rural and community development, and for organic farming. Although large 
overall, project activities were designed for delivery in amounts, which gave due regard to the 
limited absorption capacity of the TCc beneficiaries. Grants schemes accounted for 59% and 
88% of the 2006 and 2011 programme budgets respectively. The programming took account 
of complementary TAIEX activities supporting agriculture sector acquis alignment. 
The project selection mechanism of Infrastructure projects reflects a combination of an 
identified strong need for activities for upgrading of local and urban infrastructure and an 
efficient implementing mechanism provided by the UNDP. The UNDP’s good working 
relationship with municipalities and rural communities has provided a pipeline of identified 
activities; similarly its unique position with the Turkish Cypriot and Greek Cypriot 
communities has facilitated the inclusion of bi-communal activities. Relatively big projects of 
Infrastructure Part I benefitted mainly the municipalities of Famagusta, Kyrenia, and Nicosia, 
with mayors playing influential roles in project design and selection. The generally smaller 
projects of Part II, which benefitted village communities, had more focus on capacity building, 
with emphasis on social dimensions and the application of EU standards. 
Relevance of Human Resources projects is mixed. Design of the 2006 sector programme 
was developed through wide stakeholder consultation with schools as well as with other 
education stakeholders and aims to address the need to enhance capacity for human 
resources development in an acquis consistent way. Specifically it aims not only to improve 
formal education provided by schools via education reform, but also to improve informal 
education and vocational training via development of the active labour market. In setting 
such ambitious targets, the influence of the programme environment may not have been fully 
assessed. The limited positive involvement of the teachers’ unions, and the education and 
labour authorities, was not identified as a risk to efficient implementation, and ultimately the 
absence of commitment at the political level posed a risk to effectiveness. The project has 
five activities delivered through technical assistance (including capacity building and 
programme management), and grant schemes. The 2009 sector project, which focused on 
grants, appropriately included technical assistance to monitor implementation and provide 
feedback to contribute to further programming, a well-designed model also adopted for the 
2011 and 2012 sector projects. 
The project selection mechanism for Private Sector projects reflects the need to enhance 
the capacity of the TCc private sector to meet EU standards, and to improve the level of its 
productivity and competitiveness. Technical assistance addressed the differentiated needs of 
the target groups to develop capacity and improve strategic planning for development of the 
private sector particularly of SMEs. Sector specific EU standards and innovation oriented 
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technical assistance has also served this purpose particularly the SECOND TA project for 
private sector development. The grant schemes and loan programme addressed needs to 
enhance capacity, productivity, and competitiveness. However, though the MSME Loan 
Programme addressed the real needs of the TCc private sector to have access to finance 
through a sustainable non-collateral based loan mechanism, it did not satisfy EC contracting 
conditions and could not be implemented. Programming linked to the 2011 and 2012 actions 
is greatly improved, including elements also of bi-communal activity. 
To what extent programming provides adequate prioritisation and sequencing of 
assistance? 
The concept of the design of Rural Development, which consists of an integrated package 
of activities, is excellent. The 2006 sector programme has objectives for: policy 
strengthening; sustainable water use; improved livestock production; community initiatives at 
village level, and organic farming. The original sixth objective – to increase forested areas – 
was actually a sub-objective of the community initiatives objective and was never intended to 
have the prominence suggested by its position in the Logic Matrix. An underlying priority was 
that selected activities/projects should be compatible with any future integration in the CAP. 
The programme was designed based on the sequenced delivery of the integrated package of 
activities, spread over five years. Activities were to start with technical assistance, instigating 
the capacity development process, and thus preparing the way for the piloting of the grant 
schemes in the first year of implementation. As outlined above, the programmed amounts of 
funding to be disbursed via the grant schemes was substantial and the piloting was an 
important means of assessing the grant scheme priorities, guidelines for calls for proposals 
and management mechanisms (evaluating proposals, awarding grants, and monitoring grant 
beneficiaries). Furthermore implementation of the grant schemes, after the pilot phase, was 
also conditional on the development by the TCc beneficiary of a Rural Development Plan. 
Programming the 2006 Infrastructure projects is reflective of the previous infrastructure 
activities of the UNDP for local and urban communities. Projects of Part I are a continuation 
of work by the UNDP, under the EU-funded 2003 Special Aid Package, focused on Nicosia, 
Famagusta and Kyrenia, which included preparation of feasibility studies and master plans. 
Because the UNDP has good knowledge of the physical fabric and social dynamics of the 
TCc, linked with a good understanding of the capabilities of contractors and absorption 
capacity of beneficiaries, it played an important part in the prioritisation and sequencing of 
assistance. Projects of Part II were also identified as priorities linked to preserving the 
original appearance of those towns and villages with some architectural value. 
Programming of Human Resources projects included technical assistance and grant 
scheme components that were relevant and complementary but for the 2006 projects their 
synergy was not adequately considered. Attempts were made to improve the design of 
projects in subsequent programmes by the inclusion of specific technical assistance to 
monitor grant schemes and provide feedback. The synergy of technical assistance and grant 
schemes combinations was enhanced under the 2009, the 2011 and 2012 programmes, and 
priorities were adjusted in accordance with the needs identified in preceding programmes. 
Programming of the Private Sector projects took account of evolving priorities and was 
sequenced to provide a mix of technical assistance, and loans and grants to entrepreneurs. 
The 2006 programme (€ 17.7 million) priorities provided support for: private sector 
development via Capacity Building (€ 2.50 million), access to finance via a MSME Loan 
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Programme (€ 9.00 million), and improving competitiveness and productivity via Economic 
Development and ICT sector support (€ 6.20 million). For the Capacity Building projects 
100% of operational costs were allocated for technical assistance support. The already well-
established implementation mechanisms of the EU-funded UNDP-PFF programme were 
initially employed in a pilot project approach to provide EU visibility quickly and 
simultaneously in six technical assistance focus areas. For the MSME Loan Programme 80% 
of project operational costs were covered via a refinance facility. For the Economic 
Development and ICT sector projects 33% of project operational costs were allocated to 
independent SME and ICT development via the grant schemes, but although consecutive, 
they were designed without synergy. The 2011 programming priorities progressed to 
promoting production and service (€ 5.60 million) and the 2012 priorities the development of 
best practices (€ 0.50 million) to facilitate cross border trade with the EU Member States. 
To what extent programming takes adequate and relevant account of beneficiaries' 
policies, strategies, and reform processes in relevant key areas? 
Programming of Rural Development reflects that the TCc is in the process of aligning its 
agricultural sector policies with those of the CAP in preparation for the future reunification of 
the island. Programming therefore takes account of related developments in the agricultural 
sector of the Republic of Cyprus, including the Rural Development Plan it has prepared. 
Programming the Infrastructure projects took careful account of policies, strategies and 
reform processes of beneficiaries through the participative process of preparing feasibility 
studies and master plans as outlined above. As a result importance was given to providing 
resources for all the infrastructure needs related to the opening of new crossing-points. 
The programming of the Human Resources and Private Sector programmes was hindered 
by a lack of TCc sector specific strategies and action plans, and exacerbated by a lack of 
adequate comprehensive sector studies and statistics of the TCc. The overall rationale and 
guidance were provided by a World Bank sustainability study (2005) and a UNDP study 
(2006). An on-going EC-funded World Bank study to assist the development process should 
contribute to improved design of projects. Although the initial programme was characterised 
by weak stakeholder involvement and difficulties in identifying beneficiaries, elements such 
as grant scheme mechanisms have been progressively improved. With increasing visibility of 
the EC there has been improved stakeholder participation by the ‘EUCC’, unions of teachers, 
SME organisations etc., which has contributed to significant improvements overall. 
To what extent programming takes adequate and relevant account of assistance 
provided and reforms promoted by key donors where applicable? 
With regard Rural Development there were relatively good links with US-funded initiatives 
providing support for rural SMEs, plus technical actions in the areas of alternative crops, 
sheep and goats, the dairy industry, and organic farming. However, links were less strong 
with the Turkish government, which was known to be funding projects for: modern irrigation 
systems; seed production, animal husbandry, and agricultural mechanisation; plant 
production; farmer registration and modernisation; agricultural research and development. 
There is a history of key donors providing assistance supporting Infrastructure projects. 
Actions are chosen for their recognised value and the way such assistance may be provided 
in conveniently sized units. Nicosia in particular has been a beneficiary of urban upgrading 
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support because of its symbolically focal position; the EU and USAID have provided most of 
it, and both the Turkish Cypriot and Greek Cypriot communities have been beneficiaries. 
Turkish aid has supported the TCc, funding several infrastructure and rehabilitation projects. 
There has been relatively little support by key donors linked to Human Resources and 
Private Sector development. Since 2001, the UNDP has been responsible for the 
implementation of the EU-funded Programme “Partnership for the Future (PFF)”. The PFF 
aims at contributing to the peace-building process in Cyprus through different levels of 
intervention ranging from urban infrastructure rehabilitation to assistance to small and 
medium-sized enterprises, etc. Regarding the Private Sector development, USAID provided 
some assistance to both priorities under its former Cyprus Programme for Economic Growth, 
although the attempt to provide banking sector support for SMEs through a credit guarantee 
programme was unsuccessful. 
To what extent programming and monitoring mechanisms include SMART (Specific, 
Measurable, Available, Relevant and Time-bound) indicators to measure progress 
towards achievement of objectives? 
The indicators of achievement of the projects were assessed for the extent that the indicators 
at different level (Wider Objective, Immediate Objective, Results/Outputs) are ‘SMART’ for 
the purposes of monitoring and of evaluation. [For indicators of achievement the ‘SMART’ 
criteria have the following meanings: Specific (clearly defined, and closely linked to what they 
are trying to measure): Measurable (variables which can be objectively assessed and 
numerically expressed); Available (already exist or can be collected at reasonable cost and 
effort); Relevant (related to the core problems and needs addressed by interventions); Time-
bound (based on a timeframe by which planned benefits should be achieved)] 
The formulation of the projects’ indicators of achievement linked to Objective 2 (“Promoting 
Social and Economic Development”) is, generally, good, although a number of weaknesses 
exist. While most of the indicators are ‘Measurable’ the majority of the indicators are not 
quantified in terms of targets, although a minority of the Results/Outputs are quantified. 
Additionally, no baseline data is provided so as to measure progress, e.g. “increased” 
production yields, or the number of adults in re-training. A number of the indicators could be 
enhanced in terms of being more ‘Specific’ in the definition of what they seek to measure, 
e.g. “increased productivity” can be assessed at a range of different levels so it is not clear 
what the indicator seeks to measure. Overall, none of the indicators is ‘Time-bound’. The 
assessment of progress of some of the earlier projects linked to Human Resources, Private 
Sector, and Infrastructure is also constrained by the limited definition of project indicators 
addressing the three different levels of the project-cycle and development effects; the quality 
of the indicators linked to the Infrastructure projects is particularly weak, e.g. defining 
indicators largely relevant as project Results/Outputs at the level of the Wider Objective. 
Which are the main gaps/weaknesses of the current programming framework? 
Overall much of the programming of assistance linked to Objective 2 is good. 
However, during programming of Rural Development projects the issue of contested 
property ownership was not identified as a risk, which emerged as a weakness during 
implementation. The extent and consequences of property issues, specifically relating to 
agricultural holdings and residential properties, which remain the property of Greek Cypriots 
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but which were being farmed and occupied by Turkish Cypriots, had not been foreseen. 
Problems arose, particularly in relation to the grant schemes. 
As outlined above the design of early Human Resources and Private Sector assistance 
was weakened by some objectives being ambitious and not precisely defined, and means for 
achieving potential synergy was insufficiently considered. The weakness of the MSME Loan 
Programme for Private Sector development was its incompatibility with EC contracting 
requirements. 
How can programming of assistance be enhanced to more efficiently and effectively 
reach strategic objectives? 
How can programming be enhanced to improve the impact and sustainability of 
financial assistance? 
A focus on specific areas and realistic targets could enhance programming linked to Human 
Resources Development and Private Sector Development. The role of beneficiaries might 
be explicitly defined in order to improve their involvement during the design and subsequent 
phases. Reform targeting programmes particularly in Human Resources Development 
sector need concerted ownership of related beneficiaries and other stakeholders, which 
could be improved through their concerted involvement starting at the design phase. In all 
priority areas, including also Rural Development, where new legislation is a prerequisite for 
programme/project effectiveness, a related pre-condition with a relevant deadline should be 
stated. Also closer synergy with TAIEX cooperation would support effectiveness. The Rural 
Development and the Private Sector Development grant schemes demonstrated the value of 
pilot projects and this approach is recommended instead of starting with an ambitious, large-
scale project in new priority areas. Having access to reliable statistics and sector/thematic 
studies would enhance the programming and the detailed focus of the assistance. When 
synergies among technical assistance and grant schemes are considered at their design, 
they could enhance the impact of the assistance. Current programming gaps could further be 
assessed, which could potentially include assistance to women entrepreneurship, to disabled 
students, and the support of business development centres and business incubators. 
Objective 2: Programme Implementation Performance 
Are the administrative and organisational structures in place ensuring efficient and 
effective implementation of financial assistance? 
Programming Level 
The administrative and organisational structures in place for managing the programming 
process linked to Objective 2 “Promoting Social and Economic Development” are, generally, 
suitable. The programming process (project design, preparation, selection) is generally good: 
• Most actions are identified within a clear programming framework, developed with 
appropriate consultation of key partners and the target group of potential beneficiaries; 
• The prioritisation, sequencing and, as appropriate continuity, of the assistance across 
the specific objectives/priorities, across the programmes, has, generally, been good. 
Some initial weaknesses were identified and remedied subsequently; 
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• Suitable consideration is provided as to the policies, strategies etc. of the beneficiaries; 
the initial limited existence of comprehensive sector strategies on the TCc-side has 
been addressed via the provision of support to establish sector strategies and policies; 
• Suitable consideration is provided as to the policies, strategies etc. of the other key 
donors, although detailed information on Turkey’s assistance programme is limited; 
• The programming process is increasingly also informed via periodic evaluations of the 
specific objectives/priorities, e.g. the effectiveness of delivery mechanisms, impacts; 
• However, some weaknesses exist in terms of the definition of ‘SMART’ intervention 
objectives and indicators of achievement, plus in terms of risk assessment/planning. 
Implementing Level 
The administrative and organisational structures in place managing project implementation 
processes linked to “Promoting Social and Economic Development” are, generally, suitable. 
Projects linked to Rural Development are implemented on the basis of technical assistance, 
grants, and equipment supply, which are managed by a team of at least two EC Task 
Managers based at the EUPSO. The three-year contract duration of task managers has been 
managed to ensure that on the occasions when there have not been two task managers 
dedicated to Rural Development, temporary support has been provided from the team of 
another sector, e.g. Environmental Infrastructure during the period July-December 2009. 
Under the 2006 programme four “pillar” technical assistance contracts were awarded in 2008 
starting with the priority project for Rural Development Planning, contracted four months prior 
to those for Programme Management, Crop Husbandry and Animal Husbandry, which were 
contracted during September/October. It was appropriate that the technical assistance team 
for Programme Management was based in offices adjacent to the EUPSO, because it is their 
role to work closely with the EC Task Managers at the EUPSO in implementing the sector 
programme and, particularly, in supporting implementation of the Rural Development and 
Community Development grants scheme, the first of its type in the northern part of Cyprus. 
Each of the other teams chose the place of their office according to their focus on field 
operations rather than central stakeholder capacity development, which is the priority for 
TAIEX, e.g. the Crop Husbandry team located in the Guzelyurt/Morphou area because of its 
irrigated arable bias. This approach allowed each technical assistance team to concentrate 
on its own agenda to assist beneficiaries in consultation with the EC Task Managers at the 
EUPSO, while also being available to provide assistance to the grant schemes as required. A 
Project Steering Committee was established for each technical assistance team during their 
respective inception phase, being composed of EC Task Managers, representatives of the 
TCc from the ‘EUCC’ and relevant ‘department’ of the ‘Ministry of Agriculture’. 
The recognition of the likely limited absorption capacity of beneficiaries in relation to the large 
amounts (€ 20.50 million) allocated to grants and risk management in general, guided the 
approach to launching Calls for Proposals for the grant scheme’s components/strands. A 
pilot small-scale grant scheme (€ 0.46 million) was run to test the planned procedures and 
assess such things as the capacity of grantees to fulfil their obligations. Under a framework 
contract, the pilot was evaluated and the findings contributed to preparation of Calls for the 
Rural Development grant and the Community Development grant, were made available 
under the 2006 project via two Calls using a simplified (one-step) procedure with acceptance 
of applications written in Turkish or English. Under the Rural Development strand € 8.20 
million was awarded via 188 grants (16 subsequently cancelled), while € 8.58 million was 
awarded via 37 grants under the Community Development strand. An interim evaluation of 
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the two Rural Development Calls in 2010 made recommendations including allowing 90 days 
instead of 45 days for preparation of applications, further simplification of procedures and 
more attention to guidance on procurement procedures for beneficiaries. The 2011 project’s 
Rural Development grant (€ 6.75 million) was launched in 2012 after a series of delays. 
Projects linked to Human Resources and to Private Sector are implemented on the basis 
of technical assistance and grants; projects are managed by a team of four Task Managers 
at the EUPSO. A Project Steering Committee was established for each technical assistance 
team composed of EC Task Managers, contractor, and representatives of the TCc. 
The 2006 Human Resources sector programme consists of two technical assistance 
components (VETLAM and ROPSE), each combined with a grant scheme component. The 
VETLAM technical assistance was implemented over 42 months and the VETLAM grant 
(€ 1.30 million) made available via three Calls for Proposals with in total 31 grants being 
awarded. The ROPSE technical assistance was implemented over 40 months with the grant 
(€ 2.50 million) made available via four Calls with in total 72 grants awarded. The 2009 grant 
scheme for Schools (€ 0.50 million) was implemented via a single Call with 15 schools 
awarded grant. The 2011 grant scheme for Schools (€ 0.70 million) is currently under way. 
The Private Sector MSME Loan Programme was cancelled in 2009 and the € 9.00 million 
budget was made available for reallocation. The 2006 Private Sector Development Capacity 
Building project was undertaken during the period 2006 and 2011 with a mix of grants and 
training events; a contribution agreement (€ 2.50 million plus € 0.80 million) between the EC 
and the UNDP as implementing body was promptly signed in December 2006 (additional 
funds in late 2009). In regard to the 2006 Economic Development and ICT sector project 
(€ 6.20 million) contracting of the technical assistance (€ 2.75 million) was concluded only in 
December 2009, and the two grant components (€ 0.60 and € 3.50 million) were concluded 
in August and December 2009 with in total 33 grants. In regard to the 2011 Private Sector 
Development project a technical assistance contract (€ 0.40 million) for a Programme 
Management Unit to support grant beneficiaries was concluded in July 2012; it is to support 
Private Sector grant beneficiaries and Rural Development grant beneficiaries alike. Further 
technical assistance contracts including one for audit were still to be concluded. Regarding 
Private Sector grant Calls (€ 5.00 million), 275 Concept Notes were received for assessment. 
Projects linked to Infrastructure were implemented by the EC jointly with the United Nations 
as donor and the UNDP as implementing partner via contribution agreements. The Phase I 
contract (€ 7.00 million) was promptly signed in December 2006, the Phase II (€ 8.00 million) 
signed in December 2007. Via an Addendum signed in December 2009 the execution of 
Phase II was extended up to 46 months and the project budget increased by € 1.784 million 
to cover additional projects. Contracting of works and related services were done in 
accordance with UNDP rules and regulations, and implementation actions were endorsed by 
a Project Steering Committee composed of EC and UNDP representatives, meeting initially 
six-monthly and from November 2008 at less regular intervals, sometimes only annually. 
To what extent are the monitoring mechanisms and structures appropriate and 
correctly functioning? 
Programming Level 
The monitoring mechanisms and structures in place supporting the programming process 
linked to “Promoting Social and Economic Development” are suitable. Recognising that 
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support has, primarily, been provided on the basis of a series of phased projects / EC 
financing, these have appropriately built on the EC’s monitoring of previous actions and 
lessons learned and, increasingly, also via the evaluation of support in the specific areas. 
Implementing Level 
The monitoring mechanisms and structures in place supporting the project implementation 
processes linked to “Promoting Social and Economic Development” are, generally, suitable. 
Project implementation monitoring-data is primarily obtained by the EC on the basis of the 
regular monitoring of actions undertaken by the Task Managers at the EUPSO, notably via a 
series of Project Steering Committees. In addition, grant contractors or implementing 
partners provide the EC with standard project interim progress and final reports. Task 
Managers at the EUPSO prepare a “Project Fiche Monthly Report” to summarise the status 
of projects, e.g. contracting, key actions undertaken, key issues, and prospects. 
Recognising that Objective 2 assistance – linked to Human Resources, Private Sector, and 
Rural Development – is primarily delivered on the basis of grant scheme mechanisms, i.e. 
to a series of sub-project grants, the monitoring function is a core integral activity, both in 
terms of the monitoring of the full extent of grants awarded and in terms of ensuring that the 
focus of grant schemes is suitably modified over time to maintain the relevance of activities. 
The monitoring mechanisms and structures linked to the Rural Development grant actions 
have been well designed and operated. The technical assistance project teams have 
responded to the variations of priorities over the medium-term in close consultation with the 
EC Task Managers at the EUPSO. The Programme Management team, supported by the 
Crop Husbandry and Animal Husbandry teams, did on-the-spot checks of grantees, in the 
case of Community Development grants focused on the fabric of buildings the checks also 
had to confirm there were no property issues. In addition to monitoring implementation there 
was also follow-up monitoring of the pilot Rural Development grants, the value of which might 
be assessed in regard to conducting similar ex-post monitoring of Rural Development and 
Community Development grant beneficiaries – or application to other grant schemes. 
Despite some initial weaknesses in terms of the monitoring functions linked to Human 
Resources and to Private Sector grant awards – due to the limited provision of specific 
technical assistance to independently monitor grants’ implementation in support of the 
monitoring activities undertaken by the EC Task Managers – these constraints have now 
been rectified with the closer synergy of the technical assistance and grant scheme actions. 
Strong focus on ex-ante assessment, monitoring and ex-post evaluation of the projects is 
currently in place in Human Resources sector. 
Overall, the internal and external monitoring and evaluation mechanisms and structures 
operated by the EC supporting grant scheme actions are now suitably functional and serve 
as useful management tools, both in terms of monitoring implementation and informing 
further programming based on feedback to identify the changing needs of beneficiaries. The 
establishment of a Programme Management Unit to cover Rural Development and Private 
Sector grant beneficiaries alike will strengthen the consistency of the monitoring system. 
To what extent visibility, promotion and ex-post publicity activities increase 
effectiveness of the EU Aid Programme? 
Programming Level 
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In terms of visibility etc. activities supporting effectiveness at the programming-level – the 
identification, formulation, negotiation, and adoption of the EC Decision on programme 
financing – such visibility etc. activities are primarily driven by the goal of transparency, and 
so as to develop awareness among the target group of beneficiaries (direct and in-direct). 
Implementing Level 
At the implementing-level visibility etc. activities are primarily undertaken by the project 
contractors or implementing partners. The EC’s guidance in respect to the management of 
such activities is provided in EuropeAid’s “The Communication and Visibility Manual”, with 
additional guidance also provided via the EU Info Point in Nicosia – financed under 
Objective 4 (“Bringing TCc closer to the EU”) – in “The EU Aid Programme Visibility Guide”. 
In regard Rural Development activities, visibility has been provided through the numerous 
meetings, training courses and field demonstrations of the technical assistance projects, the 
various Rural Development and Community Development calls and subsequent awards, and 
the supply of equipment, which was handed over with accompanying publicity. As outlined 
above the high standards of grant administration have enhanced the reputation of the EU. 
Information on the grants was also available via organisations such the SME Development 
Centre (KOBIGEM), Chamber of Agricultural Engineers, Turkish Cypriot Farmers’ Union, etc. 
Activities linked to Infrastructure are generally very well promoted. The UNDP-PFF erects 
durable information/publicity boards to ensure good visibility at sites where works activities 
have been undertaken, and publicises any related ceremonies via the media. As an 
implementing partner for the EU since 2001, the UNDP-PFF is motivated to provide visibility 
etc. for EU-funded activities because in so doing it also provides visibility for itself. 
In regard Human Resources and Private Sector activities, visibility of the EU has been very 
high at schools and private companies, which received grants directly. The visibility of 
technical assistance components has varied depending on the local conditions. Regarding 
the Private Sector development, the UNDP implemented projects had rather low visibility of 
the EU along with a limited understanding of beneficiaries about the EU funding. Business 
Supporting Organisations, such as the Chambers of Commerce and Industry, associations of 
entrepreneurs and of professionals, as well as the SME Development Center (KOBIGEM), 
and local communities contribute to visibility of the technical assistance and grants. 
To what extent is the on-going Financial Assistance Programme for Turkish Cypriot 
community has/is contributing to achieving the strategic objectives/priorities of the 
programme? 
Programming Level 
Reflecting that the processes of “Promoting Social and Economic Development linked to the 
strategic objective/priority are progressive capacity building processes that will remain to be 
relevant also post-settlement, the programming process has suitably provided overall 
consistency in terms of the identification and concentration of programming focus. The 
specific objectives have been suitably prioritised over time to reflect the evolving environment 
of the objectives, the absorption capacity for grants, and lessons learned from earlier phases. 
Implementing Level 
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In terms of supporting the achievement of the strategic objective – “Promoting Social and 
Economic Development” – the continued relevance of the programme and appropriateness 
of the design of projects, in terms of addressing real needs are, overall, judged to be good. 
Despite some initial constraints10 the efficiency of the Rural Development projects in terms 
of the process of delivery and achievement of the project goals is, overall, judged to be good. 
Efforts were made to identify the changing needs of the beneficiaries, and the focus of 
activities has been modified to maintain the relevance of activities under the grant schemes. 
The efficiency of delivery of the four technical assistance components has been generally 
good, with the teams adopting approaches to facilitate their consultations with and provision 
of assistance to their target group of beneficiaries, and in their consultations with the Task 
Managers; although the efficiency of Animal Husbandry has been mixed due to problems to 
ensure the availability of suitable expertise of the resident team. Cooperation between the 
teams was generally sufficient, based on a good awareness of the common aim to build 
capacity on farms and in rural villages and towns. In regard the grant scheme (with € 20.50 
million funding under the 2006 programme) the efficiency of the deployment of funds is 
judged to be good – lessons from the pilot-phase were incorporated into the Calls, although 
the first Call for Proposals was delayed until early 2009 because the draft Rural Development 
Plan, being prepared by the delayed Rural Development Planning project, was only 
endorsed by the TCc in late 2008. 
In regard to Infrastructure the good working relationship between the local offices of the EC 
(EUPSO) and the UNDP (UNDP-PFF), contributed to the efficient implementation of the 
projects. The good working relationship also enabled UNDP-PFF to respond at short notice 
to cover actions supporting effective implementation of other programme elements such as 
“road black spots” linked to Traffic Safety / Traffic Safety under Objective 1. 
The efficiency of the Human Resources Development projects is, overall, judged to be 
good. The VETLAM and the ROPSE technical assistance teams were sufficiently flexible to 
respond to the changing needs of the final beneficiaries, although the ROPSE team’s 
activities, which were strong in terms of support to schools preparing proposals, were not 
sufficiently planned with beneficiaries and other stakeholders in terms of the need for a 
continued strong focus of support to grant beneficiaries through the grant implementation 
process. Yet the ROPSE TA team failed to achieve a participative approach in developing 
some outputs to ensure the ownership of the beneficiary institution. The grant scheme sub-
projects have generally been efficiently implemented despite the applicants’ initial lack of 
experience for preparing proposals and in working with EC procurement and implementation 
procedures. Some procurement and certificate of origin problems have been encountered by 
the grantees, which have now been addressed. Over time the project management capacity 
of schools (educational and vocational) to manage EU-funds has been strengthened, which 
will support the efficiency of future grant delivery, e.g. under the 2011 grant scheme for 
schools which was closed for applications in late 2012. 
The efficiency of the Private Sector Development projects in terms of the delivery and 
achievement of the project goals, while initially with constraints, has improved over time and 
                                                
10 The start of the Rural Development Planning project was delayed by the departure of the team 
leader due to ill health. Ill health also caused the departure of the team leader at the start of the 
Animal Husbandry project and the delayed arrival of the team leader of the Programme 
Management project. 
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is now, overall, judged to be good. Difficulties linked to the contracting and implementation of 
projects mainly stem from the “unique” conditions and environment of the TCc. 
The private sector Capacity Building project, undertaken in partnership with the UNDP, has 
been efficiently implemented and the process of deployment of funds by the UNDP-PFF is 
assessed as cost-effective; the project provided immediate evidence of EU support for 
private sector actors. The funds allocated via the project were extended due to reallocations 
within the 2006 programme and have been fully utilised through increased demand of the 
beneficiaries. The final beneficiaries have benefited from the relative ease of implementation 
procedures and widespread direct access to the UNDP. Procurement of supplies was also 
relatively easier for grant beneficiaries because the UNDP-PFF procedures are more flexible 
than those of the EC. This in turn improved cost-effectiveness of the projects of individual 
grant beneficiaries as well as efficiency of the overall project. Project monitoring and visibility 
of the EU, have, however, been less structured than in other EU assistance activities. 
However, the other Private Sector projects have faced procurement constraints, which have 
delayed the efficient deployment of the EC grant. The MSME Loan Programme was 
cancelled due to obstacles related to EC internal contracting procedures, with funds 
reallocated. The Economic Development and ICT sector project was only fully contracted 
close to the end of the 2009 contracting deadline, due to the need to address a number of 
implementation design weaknesses linked to the technical assistance team’s role. Thereby 
the award of grants to the final beneficiaries under the project grant scheme was also 
delayed; starting briefly prior to the technical assistance. The efficiency of the grantees was 
poor in the early stages as they were poorly guided, and reporting and monitoring were poor 
and delayed. However, as the technical assistance team has become familiar with the 
beneficiaries’ needs the project activities have generally been well managed despite several 
difficulties. Efficiency has also been reduced by lengthy procedures for grantees in securing 
bank guarantees necessary for pre-financing payments. Discussions held between the EC 
and the local banks to overcome the constraints are likely to reduce the bank guarantee 
difficulties experienced by the beneficiaries of the 2006 project in the context of the 2011 
project’s grant scheme for Private Sector Development. 
Grant beneficiaries still lack a thorough knowledge of EC project preparation, management, 
and implementation procedures, on which the EC has been rightly focusing within the 
framework of recent projects. Procurement rules, particularly certificates of origin, have been 
one of the main problem areas for grant beneficiaries and the programme management and 
ex-post auditing planned under the 2011 Private Sector Development project is expected to 
provide guidance for applicants so they may avoid unexpected problems. Based on lessons 
from the first phase of support the management and monitoring of the current grant scheme 
is more efficient and several management problems have been overcome. 
The effectiveness of the projects in terms of the achievement of anticipated goals and the 
contribution of projects to achieving the strategic objective of “Promoting Social and 
Economic Development” is mixed and, overall, is judged to be adequate. 
The Rural Development actions have largely been successful in achieving the objectives of 
the 2006 programme although there has not been strong achievement of all objectives. 
Reasonable progress was made in preparation of a draft Rural Development Plan though 
because of the urgency to complete the activity, and with limited cooperation between ‘local’ 
and ‘central’ TCc stakeholders, there was insufficient participation by and preparation for 
future application of the acquis at the time of the ‘unit’ for rural development at the ‘Ministry of 
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Agriculture’; this has since been addressed via the provision of support under the TAIEX 
instrument (Objective 5). Additionally, the initial indifferent involvement of farmers’ 
associations hampered the pace of implementation at the start of the programme, although 
this was progressively overcome and sufficient working relationships developed with different 
associations including via the provision of technical advisory services. The outputs of the 
Rural and Community grant schemes have contributed to introducing a LEADER approach 
for development of rural areas, while demonstrating the number and type of obstacles to be 
encountered. There has been effective identification of viable commercial crop husbandry 
practices compatible with scarce availability of water resources, including the identification of 
new approaches to fodder production and conservation, new seed varieties of traditional 
crops and cost-effective alternative crops. These, together with organic farming practices, 
are to be further developed with 2011 programme support. While the absorption capacity of 
grant beneficiaries has increased, notably in the villages participating in the Community 
Development grants, one of the aims of the grant, to contribute to developing monitoring 
capacity of ‘local authorities’, was deferred due to concerns regarding objectivity and 
impartiality. Whereas activities to improve livestock farming, including on-farm hygiene and 
animal health have generally been effective, the components to develop capacity in 
veterinary controls and animal disease eradication have only been partially effective. In 
regard the € 0.66 million equipment supply delivered to the ‘Veterinary Laboratory’, the 
installation and thereby the effective utilisation of the equipment has been delayed due to the 
on-going process of refurbishment by the TCc-side of the site. While a relatively straight-
forward matter that shall be addressed when the new items of infrastructure and 
modifications are completed by the TCc-side, it is evident that the ‘institutional’ long-term 
planning processes and capacity of the TCc beneficiaries can pose constraints in terms of 
the effective embedding of reforms. The development of the technical capacity of the 
‘Veterinary Laboratory’ to fully utilise the new equipment to the necessary standards has only 
partially been achieved. Despite delivery of a programme of training, pilot activities to 
conduct epidemiological surveys and provide training on the supplied ELISA equipment for 
epidemiological testing highlighted a number of skills gaps of veterinary staff. 
The Infrastructure actions are largely effective. Major works supporting renovations in 
Nicosia, Famagusta and Kyrenia have contributed to their enhancement, and the support to 
small towns and villages is contributing to their socio-economic and cultural revitalisation. 
The activities are now more inclusive and greater efforts have been made in providing 
technical assistance for project planning and the organisation of cultural events. Maronite 
communities, such as Kormakitis village, are now included and there is effective support of 
their culture. However, progress on enhancing the buildings at the Ledra Street crossing 
point was restricted by risks presented by unexploded ordnance in some buildings. 
The Human Resources Development and Private Sector Development actions have 
partially been successful in achieving the programme objectives although there has not been 
strong achievement of all objectives and there are areas of weakness. Overall they are 
contributing to the provision of better education and vocational skills for the labour market, 
and the growth and diversification of the private sector, notably via the grant schemes 
targeted to educational and private sector actors. While with some management 
inefficiencies, the capacity of the grant beneficiaries to undertake their delivery of quality 
educational services or productive business operations has increased, together with a 
gradual development of the project preparation/management culture, which has contributed 
to improving standards and progress towards the achievement of the programme objectives. 
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However, the effectiveness of the strategic plans, policy reforms, and structural changes 
developed under the Human Resources and Private Sector technical assistance projects is 
dependent on their approval and adoption for rollout at the ‘central’ level. Presently the 
Private Sector Strategy is the only current example of a successful approval, whereas the 
Education Reform and the VETLAM strategies have yet to be approved, almost one-year 
after the completion of the projects. Regarding the ROPSE project under the Human 
Resources Development sector, in the current programme environment ‘institutions’ are not 
suitably structured to encourage or facilitate reforms, and the systems ensuring that the 
results of policy interventions are sufficiently complementary with regulations in the sectors 
are not sufficient to ensure full achievement of the programme objectives. 
Which are the prospects for immediate and long-term impact and sustainability of 
assistance? Are there any elements which are/could hamper the impact and/or 
sustainability of assistance? 
Programming Level 
Regarding impact, the design of Objective 2 “Promoting Social and Economic Development” 
at the level of the Wider Objectives provides focus on processes for the development of 
economic welfare and social capital, which are progressive capacity building processes with 
continuing relevance post-settlement. The measurement indicators are comparative rather 
than absolute standards and a common assumption is that there will be cooperation and 
commitment for policy change at the ‘central’ level, which represents a risk. Regarding 
sustainability, the programme design again emphasises dependence on policy changes, 
political commitment and ownership, though there is also some expectation that in regard 
businesses, sustainability will be related to the economic climate for commercial operations. 
Implementing Level 
The prospects for impact and sustainability of the assistance are assessed, generally, as 
good, but are weakened by the commitment at the ‘central’ level for Rural Development, 
Human Resources Development, and Private Sector Development actions. 
The positive impact of the Rural Development actions in terms of social and economic 
development is evident in the increasing commitment by farmers and rural communities for 
activities contributing to sustainable use of natural resources and protection of the 
environment, and improved living conditions. Increasing numbers of farmers are 
experiencing the practical results and potential benefits of improved crop and animal 
husbandry practices, and the Rural Development and Community Development grant 
schemes are generating support for the LEADER programme approach to strengthening 
rural economies and communities. The ‘unit’ for rural development at the ‘Ministry of 
Agriculture’ is better informed for full development of a sound Rural Development Plan and 
the agricultural ‘institutions’ are better resourced with equipment to fulfil their technical role. 
The prospects for sustainability are reasonably good. They are dependent on the will of 
stakeholders, in particular those with influence such as the unions and agribusinesses, the 
policy makers and those with authority at the ‘central’ level. Appropriate commercial 
incentives can further encourage farm practices resulting in outputs of better quality such as 
milk, which may permit increased “Green Line” trade. Commitment to continuing capacity 
building at the ‘Veterinary Laboratory’ will contribute to a viable animal disease eradication 
programme. Resolute actions at the ‘central’ level to work constructively with ‘local’ 
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stakeholders to develop, implement, and enforce policies would promote technical and 
commercial developments such as milk quality incentives and farmer producer groups. 
The positive impact of the Infrastructure actions is evident in the greater participation of 
beneficiaries, who recognise the potential benefits for their towns and villages, and in the 
rising standards of working practices in the construction sector. The size of actions is 
proportionate to the size of the towns and villages to make a significant difference. In the 
larger towns, either individually or in aggregate, they are big. In the smaller towns and 
villages, although they are on a smaller scale, they make an equivalent contribution to social 
and economic development. The prospects for sustainability are good. Communities, and in 
particular their leaders, recognise the value of enhanced infrastructure and are committed to 
an on-going process of maintenance and upgrading. They have the capacity to identify, to 
prioritise, and seek sources of funding to implement further infrastructure actions. 
The positive impact of the Human Resources and Private Sector actions in terms of social 
and economic development is evident in the substantially enhanced capacity in the areas of 
human resources and the private sector, which is contributing to reducing the socio-
economic development gap with the Republic of Cyprus in terms of education, vocational 
skills, and strength of the private sector. The bottom-up approach of grant schemes has 
encouraged increasing participation by schools, associations, chambers, unions and 
businesses in activities to produce better-educated and trained people for the private sector. 
However, limited progress has been achieved in the approval and adoption of strategic 
plans, reforms, and structural changes at the ‘central’ level for the provision of Human 
Resources Development actions, particularly in the education sector. This is likely to 
significantly reduce the pace of progress to narrow the gap with the Republic of Cyprus, thus 
keeping the TCc at a disadvantage. The prospects for impact over the medium-term and for 
sustainability are strongly conditional upon the achievement of substantial reforms and 
structural changes, which require commitment at the ‘central’ level. There is significant 
potential for further achievement. The high visibility and awareness of EU policies and 
practices are likely to contribute to additional demand for reducing the gaps, and alignment 
with EU standards and practices. And the know-how that is developed for accessing EU 
grants will facilitate schools, institutions delivering training etc. to gain access to them. 
Which are the key administrative/financial/thematic reforms that the beneficiary 
should undertake to improve the sustainability in key areas? 
Implementing Level 
With regard key reforms that the beneficiary should undertake to improve sustainability of the 
assistance under Objective 2, these relate in particular to programme actions for Rural 
Development, Human Resources Development, and Private Sector Development. As 
outlined in the preceding Evaluation Question, the sustainability of the benefits relies on the 
policy environment being conducive to “Promoting Social and Economic Development”. 
In each area the degree to which the policy environment is conducive to “Promoting Social 
and Economic Development” is dependent on the achievement of the planned policy reforms 
and structural changes, plus that influential stakeholders take actions appropriate to fostering 
a suitable environment. The authority of the ‘central’ level policy makers could provide the 
leadership and stimulus for promoting strengthened dialogue with stakeholders, e.g. the 
various farmers’ unions and agri-businesses to reach consensus on the roll-out of long-term 
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development objectives and activities so as to encourage farm practices that are sound in 
the context of Cyprus and result in outputs of better quality. In regard the ‘Veterinary 
Laboratory’ it should be encouraged to take further advice on how to strengthen 
management practices and adopt a programme of technical capacity building to prepare it to 
contribute to a viable animal disease eradication programme. In regard Human Resources 
Development there is a need for the ‘central’ level to approve and adopt strategic plans, 
reforms, and to implement structural changes for provision of Human Resources actions. 
Are there any potential actions, which would improve the efficiency and effectiveness 
of on-going assistance? 
Are there any actions, which would improve prospects for impact and sustainability of 
on-going assistance? 
Implementing Level 
As outlined above there is the need for the ‘central’ level to expedite approval of planned 
policy reforms and implementation of structural changes, plus provide leadership in 
developing consensus with influential stakeholders to foster an environment more conducive 
to “Promoting Social and Economic Development”. In regard Rural Development, prompt 
action by the ‘Veterinary Laboratory’ to strengthen management practices and technical 
capacity building will contribute to enhancing the efficiency and effectiveness of the animal 
disease eradication programme. In regard of Human Resources Development, cooperation 
among relevant stakeholders and dialogue with the ‘central’ level leadership can facilitate 
robust support for the reforms proposed by the technical assistance components of the 
ROPSE and VETLAM (Strategic Plan) projects, thereby contributing to their enhanced 
effectiveness, impact, and sustainability. Specifically, greater cooperation between the 
‘central’ bodies responsible for education and labour issues and their private sector 
counterparts can contribute respectively to ensuring adequate resourcing and application of 
appropriate measures. 
A continued strong focus of technical advisory support for participants of Human Resources 
Development and of Private Sector Development grant schemes, especially in the areas 
of preparing proposals and EU procurement and implementation procedures, and most 
appropriately provided by the programme management unit, should improve efficiency of the 
process and effectiveness of the outcomes. The provision of training workshops to grant 
beneficiaries and potential beneficiaries, at an early stage of the grant schemes is important. 
Particularly, in regard of the Private Sector Development grant schemes, these should be 
suitably well structured and intensive, and include practical guidance on project proposal 
preparation, project implementation management, procurement rules (including certificates of 
origin), and on-line registration with the EU database (“Potential Applicant Data Online 
Registration – PADOR"). Improved consistency of quality of translations of Calls into Turkish 
will contribute to greater efficiency. Reaching agreement with the local banks on the part of 
the EU in regard to bank guarantees for participants of grant schemes will also contribute to 
their enhanced efficiency and effectiveness. 
There are successful records of applying lessons learned in regard to both Human 
Resources Development and Private Sector Development projects. A follow-up 
evaluation of the SECOND project should contribute to an understanding of the systematic 
difficulties experienced in the first and second grant schemes, and the achievements of the 
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technical assistance component. The results should inform implementation of on-going 
assistance. 
What are the advantages of the continuing "joint management" with UNDP of certain 
parts of the programme? Is the justification for choosing this instrument still valid? 
Implementing Level 
In terms of Objective 2 assistance the Infrastructure actions and Capacity Building project 
of Private Sector Development have been implemented in partnership with the UNDP. 
In regard Infrastructure as outlined above, the efficient implementation of the projects was 
facilitated by the good working relationship of the EC and the UNDP teams, with the latter 
providing the strength of continuity. In addition to the agreed actions, the UNDP was able at 
short notice to agree to the implementation of additional projects in support of other Aid 
Programme goals, demonstrating its status as a trusted partner in the Infrastructure area. 
In regard the Private Sector Development project, while the activities were efficient due to 
the relative ease of implementation under UNDP-PFF procedures, the procedures did not 
provide beneficiaries with adequate preparation for future engagement with EU procedures, 
and project monitoring and visibility was less structured than for EU activities. 
 
Objective 2: Future Programme 
How can the objectives of the current Aid Regulation be met in medium to long-term 
(up to 2020)? State the assumptions made, particularly with respect to the potential 
settlement scenario. 
In terms of the achievement of the strategic objectives of the “Aid Regulation” the processes 
of the assistance linked to Objective 2 (“Promoting Social and Economic Development”) are 
progressive actions, which aim to build capacity to develop economic welfare and thereby 
reduce the present economic and social development gap and ensure longer-term ability of 
the TCc to promote sustainable development within a reunified Cyprus and within the EU. 
As previously outlined in regard to Rural Development, Human Resources Development 
and Private Sector Development the objectives of the Aid Programme continue to be 
relevant over the medium- and longer-term in order to achieve relevant policy reforms, to 
establish appropriate institutional structures and experience, and to develop a stronger ethos 
for achievement. The aim for the development of and sustainable adherence to good 
farming, educational, and business practices, resulting in increased socio-economic 
opportunities and better quality outputs, is likely to be only partially achieved over the 
medium-term, and more time is required for implementation of actions for them to be 
sufficiently sustainable, e.g. to develop strong stakeholder relationships and good local-
knowledge of operators as a prerequisite for better achievement of effectiveness, impact, 
and sustainability of the actions. Further assistance could continue in the form of grants and 
technical assistance, e.g. a focus on quality assurance and marketing. A key driving-force in 
terms of “Promoting Social and Economic Development” will be increased access to trade, 
and in particular “Green Line” trade. As access to trade represents a tangible goal further 
support in raising the capacity of the TCc-side in this area would be justified over the longer-
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term. Additionally, the priority areas also offer opportunities for actions parallel to those in the 
Republic of Cyprus, and potential to strengthen bi-communal relations supporting settlement. 
Should a settlement be achieved in the medium-term it would likely stimulate an increased 
pace of development progress but the full level of achievement of objectives of the Aid 
Programme is unlikely to have been met and further targeted support would be required – 
presumably via the EU’s economic, social, and territorial cohesion policy instruments in the 
context of an expanded “Common Strategic Framework” for such EU/EC programmes. 
In the case of constrained budgets (similar to those for 2012 and 2013 – € 28 
million/year), which are the areas recommended for concentration? How would the 
objectives of the Aid Regulation be met in such circumstances? 
With regard the focus and concentration of future programme support linked to Objective 2 
the core specific objectives to be addressed are well established: Rural Development, 
Human Resources Development, and Private Sector Development; the objective of 
Local and Urban Infrastructure is addressed in the context of the Community Development 
theme of Rural Development, plus, as relevant via Cultural Heritage (under Objective 3). 
In the case of constrained budgets, as outlined above, the key areas for support linked to 
Rural Development are those providing increased access to trade and the strengthening of 
the LEADER programme approach. Grant schemes and technical assistance could continue 
to be used to support both. In the case of technical assistance it would be advantageous in 
the TCc programme environment to design projects providing longer periods of 
implementation for the key experts to be able develop strong working relationships and local 
knowledge. Grant schemes, which provide the opportunity for direct support for specific 
actions at the level of the individual/small enterprises, have the advantage that the size of the 
Call budget and the focus for award may be modified as necessary. 
In the case of constrained budgets the key areas recommended for support linked to Human 
Resources Development and Private Sector Development are achieving relevant policy 
reforms, establishing appropriate institutional structures and experience, and developing a 
stronger ethos for achievement, as outlined above. These are objectives currently supported 
by programme actions and their sustainability is mostly contingent on continuity of the Aid 
Programme, which a multi-annual perspective can ensure. Current programming gaps could 
further be assessed, which could potentially include assistance to women entrepreneurship, 
to disabled students, and the support of business development centres and business 
incubators. They and other priorities may be implemented by provision of further technical 
assistance actions in combination with grant schemes. The design and management of such 
combinations has been progressively developed to ensure efficiency and effectiveness. 
Particular focus is recommended to develop capacity of grant beneficiaries and in the case of 
policy reform it is recommended that TAIEX assistance is used to support the activities of 
technical assistance teams. 
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Annex 4.3: Objective 3 – Fostering Reconciliation, Confidence 
Building Measures, and Support to Civil Society 
With regard to the “Aid Regulation” / assistance programme’s strategic objective of 
“Fostering Reconciliation, Confidence Building Measures, and Support to Civil Society” this 
has been addressed via eight projects. 
The assistance aims to contribute to the solution of the Cyprus problem through increasing 
mutual trust and understanding between the Turkish Cypriot and Greek Cypriot communities, 
as well as of the dialogue, contacts, and cooperation between the two communities, and of 
civil society, so as to support the processes of confidence building and reconciliation. 
Table 7: Objective 3 Projects – “Reconciliation, CBM, and Civil Society” 








1 Reconciliation, Confidence Building 
Measures, and Support to Civil Society 
2006 9.00 2 113.95 103.53 
2 De-mining Assistance Programme 2006 6.50 3 99.94 99.94 
3 Support to the Development of New 
Trends in History Teaching for 
Reconciliation and Stability in Cyprus 4 
2006 1.00 0 0 
4 Contribution to the Committee on Missing 
Persons Campaign 
2010 3.00 100 97.86 
5 Contribution to the Committee on Missing 
Persons Campaign 
2011 1.00 100 85.00 
6 Support to Civil Society Organisations 2011 1.00 0 0 
7 Support for the Cultural Heritage 
Monuments of great importance for the 
communities of Cyprus 
2011 2.00 100 77.82 
8 Reconciliation, Confidence Building 
Measures, and Support to Civil Society 
2012 5.50 36.36 0 
1 Contracting deadline: for 2006 projects = 18/12/2009; for 2010 project = 31/12/2012; for 2011+2012 = on-going 
2 Includes an allocation (via EC Decision on 22/04/2009) of € 2.00 million from the 2006 Programme Reserve Facility 
3 Includes an allocation (via EC Decision on 22/04/2009) of € 1.50 million from the 2006 Programme Reserve Facility 
4 Project cancelled in spring 2009; the funds were re-allocated for commitment within the related 2006 programme 
Objective 3: Programme Intervention Logic 
To what extent are objectives at different level clear, measurable, and realistic? 
With regard to achievement of the strategic objective “Fostering Reconciliation, Confidence 
Building Measures, and Support to Civil Society”, five specific objectives / operational 
priorities for intervention have been targeted by the assistance programme, namely: 
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• Support to the Committee on Missing Persons Campaign (Projects 1, 4, 5 and 8) 
• Support to De-mining Activities (2) 
• Support to Cultural Heritage Initiatives (7 and 8) 
• Support to Civil Society Development (1, 6 and 8) 
• Support to Confidence Building Educational/Training Initiatives (1 and 3) 
In terms of the strategic relevance of the five specific objectives/priorities each is logical 
regarding its clear linkage to the strategic objective (“Fostering Reconciliation etc.”), and, 
generally, also in regard to its addressing needs of operational relevance to the beneficiary. 
Three priorities – Committee on Missing Persons, De-Mining, and Cultural Heritage – are 
closely linked to the confidence building measures undertaken in the context of the United 
Nation’s mandate in Cyprus and/or the Cypriot-led, bi-communal Working Groups and 
Technical Committees supporting the process of talks between the two communities, paving 
the way for negotiation of a settlement. The fourth priority addresses the role of Civil Society 
in terms of the promotion of confidence building and of good governance measures, 
providing support for civil society’s active engagement, and that of the wider society, in the 
reconciliation and governance processes. The priority Educational/Training Initiatives 
supports the process of confidence building via initiatives, under the auspices of the Council 
of Europe, to promote pan-Cypriot dialogue on issues of historiography and political studies. 
The intervention objectives of the projects were assessed for the extent that the objectives at 
different level (Wider Objective, Immediate Objective, Results/Outputs) are clear, 
measurable, and realistic, i.e. are ‘SMART’. [For intervention objectives the criteria have the 
following meanings: Specific (appropriately positioned, scoped and focused within the 
objectives hierarchy): Measurable (quantified, or potentially quantifiable, through the use of 
appropriate indicators); Achievable (in the light of the position in the intervention logic and 
assumptions made at the preceding level); Relevant (to EU and beneficiary requirements); 
Time-bound (provide a timeframe by which planned benefits should be achieved)] 
Whereas the formulation of intervention objectives is generally adequate, it is evident that the 
scope/focus of the objectives is often too broad or too diffuse to provide clear programming 
direction in terms of the chain of expected development effects to be achieved by projects – 
many of the objectives are judged poorly in terms of not being sufficiently ‘Specific’, and, 
given the limited evidence of detailed project risk assessments, the extent that those 
objectives are thus realistically, or meaningfully, ‘Achievable’ within a clearly defined 
timeframe is not evident. The lack of ‘Specific’ scoping of the objectives also creates some 
confusion as to whether the objectives are correctly positioned within the hierarchy of goals, 
or if there is sufficient differentiation between goals to be achieved over the project lifetime. 
Finally, none of the objectives is ‘Time-bound’. While the timeframe for the Results/Outputs 
and the Immediate Objective can be inferred (i.e. the former achieved during implementation, 
the latter on project completion or the immediate short-term after completion), the timeframe 
for projects’ Wider Objective(s) is open-ended (i.e. from the medium- to longer-term outlook). 
Partially this open-ended nature of the Wider Objective(s) under Objective 3 (“Fostering 
Reconciliation etc.”) reflects the fact that the processes of confidence building and 
reconciliation are long-term processes that will remain to be relevant also post-settlement. 
However, it is also reflective that the Wider Objective(s) often lack a ‘Specific’ medium-term 
focus within the framework of the longer-term strategic goal of “Fostering Reconciliation etc.” 
Whereas the intervention objectives are generally adequate rather than ‘SMART’ this places 
additional emphasis to the definition of objectives during the project implementation phase. 
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To what extent is the project selection mechanism appropriate in the sense of 
selecting the most relevant, efficient and effective projects to achieve the strategic 
objectives? 
In terms of the strategic relevance of the five specific objectives/priorities targeted by the 
projects, this is outlined via the Evaluation Question above and is generally judged to be 
good. In terms of the programming of assistance, the project selection process/mechanism 
linked to Objective 3 (“Fostering Reconciliation etc.”) is reflective of the fact that the specific 
objectives/priorities are medium- to long-term goals, i.e. the objectives will be progressively 
achieved via a series of phased projects, financed across a series of annual programmes. 
In this respect a key issue for the EC in regard to the programming of assistance is the need 
to assess the extent that further funding is justified in terms of the absorption capacity, 
lessons learned from previous funding, and the proposed plan of actions for further funding. 
In regard to projects linked to three of the specific objectives/priorities – Committee on 
Missing Persons, De-Mining, and Cultural Heritage – these are financial contributions to 
efforts within the wider international and Cypriot framework promoting peace, confidence 
building, and reconciliation in Cyprus. While, in each area, the EC is the main financial 
contributor the process of project selection is, appropriately, driven within the wider 
framework, i.e. the process of project design, preparation and the selection of the most 
relevant, efficient and effective project actions for EC support is identified within a clear 
programming framework and in full consultation with key project partners and beneficiaries. 
Reflecting that the provision of financing for these specific objectives/priorities is provided 
across a series of annual programmes – in the case of De-Mining, phases I-III were financed 
by the EC prior to the adoption of the first (2006) programmes under the “Aid Regulation” – 
the programming of assistance is now also increasingly informed via periodic evaluations of 
the support. In the area of De-Mining evaluations were conducted in 2008 and in 2011, while 
an evaluation in the area of the Committee on Missing Persons is planned for early 2013. 
In regard to projects linked to the specific objective/priority Civil Society the programming of 
assistance (i.e. the process of project design, preparation, and selection) is primarily focused 
on the initial design/formulation of the grant scheme mechanism – e.g. detailed intervention 
objectives/themes – via which funds will then be committed to a number of sub-project/grant 
actions by means of a Call for Proposals during project implementation. The design of the 
grant schemes (both during the programming and the implementation phases) is undertaken 
on the basis of relevant needs-analysis (e.g. CIVICUS assessments), the lessons learned 
from previous Calls for Proposals (three were launched under the 2006 project), consultation 
with other key donors, and a process of dialogue with civil society organisations (CSOs). An 
evaluation in the area is planned for early 2013; in consolidating lessons from previous Calls 
the evaluation will also be used to support final design of the up-coming Call for Proposals. 
In regard to projects linked to the specific objective/priority Educational/Training Initiatives 
the programming of assistance was conducted in close consultation with the Council of 
Europe, utilising its expertise so as to extend its recognised initiatives aimed at strengthening 
the reconciliation process through education, i.e. via New Trends in History Teaching and via 
the Academy of Political Studies. Whereas the projects (both under the 2006 programme) 
were/are of relevance, the design of both projects failed to sufficiently appreciate the wider 
project environment and the subsequent risks to project implementation and sustainability. In 
this sense the project selection mechanism did not design/select effective/efficient projects. 
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To what extent programming provides adequate prioritisation and sequencing of 
assistance? 
As outlined via the Evaluation Question above, four of the five specific objectives/priorities 
linked to Objective 3 (“Fostering Reconciliation etc.”) – Committee on Missing Persons, 
De-Mining, Cultural Heritage, and Civil Society – have been supported on the basis of a 
series of phased projects / EC financing allocations – in the case of De-Mining, phases IV-V 
were supported under the “Aid Regulation” and the previous phases by the EC over years 
2004-200611. In each area, and also across the four specific objectives, the programming of 
assistance has been suitably prioritised and sequenced such as to ensure adequate linkage 
and, generally, also continuity of assistance across a series of annual programmes. 
In regard to the Committee on Missing Persons the importance of the EC grant in terms of 
the continuity of the operations is evident – 2007-2012 the EC grant covered approx. 67% of 
operational funding; the annual operational costs for the work of the CMP are approx. € 2.5 
million – and the allocation of EC grant, while with gaps, has been adequately prioritised and 
sequenced. In regard to De-Mining the EC grant has been suitably prioritised so as to 
primarily achieve the goal of clearing all minefields, suspect dangerous areas and booby-
traps in the UN administrated buffer zone. Both the CMP and De-Mining were appropriately 
prioritised in 2009 in terms of additional funding via the 2006 Programme Reserve Facility. 
In regard to the Cultural Heritage the issue was originally addressed under the “Aid 
Regulation” in the context of Objective 2 (“Promoting Social and Economic Development”); 
prior to that also via pilot projects under the 2003 Special Aid Package for northern Cyprus. 
In the context of the 2008 decision between the two communities to establish Working 
Groups and Technical Committees to support the process of talks, the issue of Cultural 
Heritage is now an integral element also in the context of Objective 3 (“Reconciliation etc.”). 
Accordingly financial allocations were provided in the 2011 and 2012 annual programmes 
(€ 2.00 million / year). Further prioritisation of the issue / sequencing of assistance will need 
to build on these allocations, e.g. in terms of effective absorption capacity, impacts etc. In 
regard to Civil Society, funding has been provided under the 2006, 2011 and 2012 
programmes; equally, further prioritisation / sequencing needs to build on these allocations. 
In regard to the objective Educational/Training Initiatives, this was supported under the 
“Aid Regulation” via the 2006 programme only, not via sequential allocations of EC grant. 
To what extent programming takes adequate and relevant account of beneficiaries' 
policies, strategies, and reform processes in relevant key areas? 
The extent to which programming takes account of beneficiaries’ policies, strategies etc. was 
assessed via examination of the project fiches – notably the sections Background and 
Justification, Linked Activities, and Lessons Learned. 
Projects linked to the Committee on Missing Persons, De-Mining, and Cultural Heritage 
provide adequate and relevant account of such policies, strategies etc.; for the CMP and for 
De-Mining the policies, strategies etc. have been developed, in consultation with Cypriot 
partners from both communities, in the framework of the United Nation’s activities in Cyprus, 
for Cultural Heritage it is developed via the Technical Committee on Cultural Heritage. 
                                                
11 De-mining pilot project/preparatory action, financed under Article 49 of the Financial Regulation: 
EC grant 2004 (Phase I) = M€ 2.50, in 2005 (Phase II) = M€ 1.50, in 2006 (Phase III) = M€ 1.00 
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In regard to Civil Society, reflecting that the beneficiaries’ policies, strategies etc. are 
diverse, the programming process is based on the review of relevant literature assessing the 
overall situation of and needs of civil society in the northern part of Cyprus and bi-
communally, plus via consultations held with representatives of CSOs. The on-going 
programming process linked to preparation of the 2013 annual programme is being 
undertaken based on a series of consultative dialogue meetings with CSOs, collectively 
addressing a series of thematic issues; the first such meeting was held in December 2012 
with approx. 20 participants from CSOs. Via such a structured dialogue approach the 
programming process is indeed suitable. 
In regard to Educational/Training Initiatives, the projects were prepared with limited 
account taken as to the beneficiaries’ policies, strategies etc.; the projects provide no such 
information, focusing instead on how the initiatives have a pan-European perspective, e.g. in 
line with the Council of Europe’s recommendation on “History Teaching in the 21st century”. 
While potentially worthy initiatives, they were designed with only partial consideration of the 
local environment or of the extent of local demand among the target group of beneficiaries. 
To what extent programming takes adequate and relevant account of assistance 
provided and reforms promoted by key donors where applicable? 
The extent to which programming takes account of other key donors’ activities was assessed 
via examination of the project fiches – Background and Justification, and Linked Activities. 
Each of the projects provides clear reference to the assistance and reforms promoted by the 
other key donors. Generally this is sufficient in terms of identifying the other key donors and 
projects in the area; although not all key donors are identified in the context of the project 
fiches, e.g. the EEA / Norwegian Financial Mechanisms’ support in the area of civil society. 
Additionally, it is clear that the data is sometimes simply ‘copy/paste’ from previous year’s 
project fiches, rather than having been systematically updated during the programming 
process so as to reflect the latest situation, or so as to reflect the specific focus of the new 
projects, or so as to identify potential synergies between the donors’ assistance actions. 
To what extent programming and monitoring mechanisms include SMART (Specific, 
Measurable, Available, Relevant and Time-bound) indicators to measure progress 
towards achievement of objectives? 
The indicators of achievement of the projects were assessed for the extent that the indicators 
at different level (Wider Objective, Immediate Objective, Results/Outputs) are ‘SMART’ for 
the purposes of monitoring and of evaluation. [For indicators of achievement the ‘SMART’ 
criteria have the following meanings: Specific (clearly defined, and closely linked to what they 
are trying to measure): Measurable (variables which can be objectively assessed and 
numerically expressed); Available (already exist or can be collected at reasonable cost and 
effort); Relevant (related to the core problems and needs addressed by interventions); Time-
bound (based on a timeframe by which planned benefits should be achieved)] 
The formulation of the projects’ indicators of achievement linked to Objective 3 (“Fostering 
Reconciliation etc.”) is generally adequate, although weaknesses exist. Apart from the fact 
that none of the indicators is ‘Time-bound’, the second criteria for which many indicators are 
judged poorly is that they are not sufficiently ‘Specific’ – e.g. they are loosely defined or not 
detailed of effects being measured. Additionally, while most of the indicators are technically 
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‘Measurable’ a significant number are not quantified in terms of targets and/or provide no 
baseline data so as to measure progress, e.g. “increased” levels of trust or of participation. 
It is evident that the overall quality of the indicators at the Results/Outputs level is, generally, 
better than those at the levels of Immediate Objective or Wider Objective. It is also evident 
that the overall quality of the indicators in regard to projects in the area of Civil Society is 
weaker than for indicators linked to the other Objective 3 specific objectives/priority areas. 
Which are the main gaps/weaknesses of the current programming framework? 
How can programming of assistance be enhanced to more efficiently and effectively 
reach strategic objectives? 
How can programming be enhanced to improve the impact and sustainability of 
financial assistance? 
Overall, the programming of assistance linked to Objective 3 (“Fostering Reconciliation etc.”) 
is generally good. 
The main finding in terms of programming gaps/weaknesses relates to the deficiencies of the 
projects in respect to ‘SMART’ intervention objectives or ‘SMART’ indicators of achievement. 
While the objectives and indicators are generally adequate, further improvements in the 
development of project objectives and indicators will strengthen the programming framework 
and the programming exercise. Specifically, the quality of the objectives and indicators 
should be strengthened in terms of being ‘Specific’ and also ‘Time-bound’. The indicators 
should also be improved in terms of being ‘Measurable’: via the inclusion of quantified targets 
and baseline data to support (a) progress monitoring – by the EC during the years provided 
for project implementation – and (b) evaluation (ex-ante through to ex-post or impact). The 
timeline for the chain of development effects/goals – objectives and indicators – should also 
be clearly demarcated: i.e. Results/Outputs = achieved by the project during implementation; 
Immediate Objective(s) = achieved on project completion or the immediate short-term after; 
Wider Objective(s) = the medium- (1-year) to longer-term (3-years) outlook post-completion. 
Additionally, gaps/weaknesses in the programming framework are also evident in terms of 
the limited evidence of detailed project risk assessment/planning, both at the level of project 
implementation (efficiency/effectiveness) and post-project planning (impact/sustainability). 
Objective 3: Programme Implementation Performance 
Are the administrative and organisational structures in place ensuring efficient and 
effective implementation of financial assistance? 
Programming Level 
The administrative and organisational structures in place for managing the programming 
process linked to Objective 3 (“Fostering Reconciliation etc.”) are, generally, suitable. The 
annual programming process (project design, preparation, selection) is generally good: 
• Most actions are identified within a clear programming framework, developed in close 
consultation with key partners and beneficiaries; 
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• The prioritisation, sequencing and, as appropriate continuity, of the assistance across 
the specific objectives/priorities, over the series of programmes, has also been good; 
• Suitable consideration is provided as to the policies, strategies etc. of the beneficiaries 
and of the other key donors – although for the latter this could be more systematic; 
• The programming process is increasingly also informed via periodic evaluations of the 
specific objectives/priorities, e.g. the effectiveness of delivery mechanisms, impacts; 
• However, weaknesses exist in terms of the definition of ‘SMART’ intervention 
objectives and indicators of achievement, plus in terms of risk assessment/planning – 
as outlined above linked to “Programme Intervention Logic”. These weaknesses detract 
from the overall effectiveness of the programming exercise’s implementation and place 
additional emphasis to the definition of goals during the project implementation phase. 
Implementing Level 
The administrative and organisational structures in place managing project implementation 
processes linked to Objective 3 (“Fostering Reconciliation etc.”) are, generally, suitable. 
Projects linked to the Committee on Missing Persons, De-Mining and Cultural Heritage 
are implemented by the EC on the basis of “joint management” with an international 
organisation, in each area via contribution agreements with the UNDP. The UNDP acts as 
the implementing organisation for the projects in cooperation with, respectively, the 
Committee on Missing Persons, the United Nations Office for Project Services, and the bi-
communal Technical Committee on Cultural Heritage. The commitment of EC grant is made 
following negotiation of the individual contribution agreement with the UNDP, based on a 
detailed description and budgeting of the action. This process has, generally, been efficiently 
managed between the EC and the UNDP, allowing for the quick deployment of the EC grant: 
in the areas of Committee on Missing Persons and De-Mining the contribution 
agreements were usually signed three-six months following the EC Decision on funding 
allocation. The commitment of EC grant in the area of De-Mining (€ 6.50 million under the 
“Aid Regulation”, € 5.00 million prior) was efficiently managed in terms of providing continuity 
across a series of contribution agreements (in total five phases, from October 2004 to April 
2011), and in terms of its efficient and effective coordination with co-financing for actions 
provided by the Government of the Republic of Cyprus to the UNDP (€ 2.50 million over the 
period March 2009 to February 2010). In regard the Committee on Missing Persons 
(€ 9.50 million under the “Aid Regulation”, so far five phases, from March 2007), while gaps 
are evident in terms of the continuity of EC financing, notably in the first half of 2009, 
programme funds have been effectively re-deployed by the EC so as to minimise these gaps 
and thus provide a certain level of continuity for the CMP operations – e.g. funding in 2009 
(for Phase II of the CMP) was provided from the 2006 Programme Reserve Facility 
(approved by EC Decision in April 2009) rather than via the 2009 annual programme 
(approved by EC Decision in October 2009); the April 2009 EC Decision also effectively re-
deployed funds to allow continuation of the De-Mining actions. The commitment of EC grant 
under the 2012 programme (EC Decision of November 2012) is also being efficiently 
managed in regard the Committee on Missing Persons and Cultural Heritage: agreement 
on the former was signed in December 2012, the latter is assumed in the 2nd Quarter 2013. 
In terms of the implementation of these “joint management” actions the UNDP (and its 
implementing partners) ensures the administration, coordination, and implementation of the 
project activities so as to deliver the goals of the action. For each action it establishes a clear 
internal project-management structure to provide technical guidance in terms of the efficient 
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and effective implementation of the action. The EC provides management support and 
oversees technical progress via the Project Steering Committee, plus ad hoc meetings with 
the UNDP and its implementing partners. The processing of contractual matters linked to 
implementation, e.g. contract addendum, utilisation of savings etc., is efficiently managed. 
Projects linked to Educational/Training Initiatives (under the 2006 programme only) were 
also undertaken by the EC on the basis of “joint management” with an international 
organisation, namely the Council of Europe (and implementing partners). Both actions – New 
Trends in History Teaching, and the Academy of Political Studies – faced implementation 
constraints, largely emanating from the wider project environment. Negotiations between the 
EC and the Council of Europe on the detailed description/budgeting of the actions were 
completed by summer 2007. While the commitment of EC grant linked to the Academy of 
Political Studies was concluded in September 2007 – nine months following the EC Decision 
on the funding allocation – commitment of grant linked to New Trends in History Teaching 
was ultimately not successful. The contract was not counter-signed by the Council of Europe 
primarily due to the constraints in the wider project environment – the extent of local demand 
among the target group of beneficiaries, in both communities, to effectively deliver the results 
as designed was effected, at the time, by the evolution of the wider political environment. 
However, this also, in part, reflects the failure, during detailed design/negotiation of the action 
(in 2007), to suitably re-assess the implementation deliverability and risks to the assistance – 
while the basic project design was updated during the 2006 programming exercise it was 
originally conceived as a project in year 2004. Despite the stalled nature of negotiations on 
contract counter-signature, the EC only moved to formally cancel and de-commit the funding 
in December 2008; formalised in spring 2009. Implementation of the Academy of Political 
Studies action (€ 0.60 million under the “Aid Regulation”, € 0.10 million co-financing via the 
Council of Europe) also suffered in terms of its efficiency – while the contract was concluded 
in September 2007 implementation was delayed by the Council of Europe until after the 
Republic of Cyprus Presidential elections in early 2008; the first seminar under the action 
was only delivered in June 2008, in total only two seminars were delivered in year 2008; 
ultimately the three-year project was extended by an additional 8-months for implementation. 
Projects linked to Civil Society have, primarily, been undertaken on the basis of a grant 
scheme / Call for Proposals for the selection of sub-projects/grant awards for implementation 
(€ 4.70 million under the 2006 programme, via three Calls for Proposal, € 1.00 million under 
the 2011 programme and € 1.50 million under the 2012 programme). The EC manages the 
grant scheme process, e.g. definition of the Guidelines (detailed specification of intervention 
objectives, minimal/maximal project size, or duration, co-financing requirements etc.), the 
receipt, and evaluation of project proposals, plus subsequent oversight and management 
support to sub-projects during implementation and completion. The EC’s management of the 
grant scheme was supported by external technical assistance for the assessment of the 
applications. In addition to the grant scheme the 2006 programme also provided for a 
technical assistance component (€ 1.50 million) – EU Civil Society Support Team (CSST) – 
to support reconciliation measures and the development of civil society in the Turkish Cypriot 
community through tailor-made assistance, training, and capacity building of civil society 
organizations (CSOs), e.g. potential applicants, or grant awardees under the grant scheme. 
The commitment of EC grant linked to the CSST was efficient – the 3-year service contract 
was awarded 7 months after the publication of the procurement notice. This ensured that the 
CSST was operational in terms of the provision of support to CSOs linked to the three Call 
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for Proposals under the 2006 grant scheme. The EC progressively launched the Call for 
Proposals across the implementation period – announced in October 2007, June 2008, and 
January 2009 – with a total of 44 projects awarded grant under the 2006 programme (2 were 
cancelled on the request of beneficiary due to the lack of capacity to implement the contract). 
The third Call for Proposals was based on a one-step (Full Application) procedure; the 
previous Calls followed the standard two-step (Concept Note, Full Application) procedure. 
This produced clear efficiency gains in terms of the deployment of the EC grant – notification 
of contract award was provided 6 months after the deadline for receipt of proposals, while it 
took 13 months under the two-step procedure from the deadline for receipt of the initial 
proposal, Concept Note – and there is no evidence that this reduced the effectiveness of the 
project selection process to identify efficient and effective projects. Adoption of the one-step 
procedure was also praised by many CSOs – both at the time and in interviews linked to this 
evaluation – as a more efficient procedure from their perspective. 
While the 2006 funding for Civil Society was efficiently implemented, deployment of the 2011 
programme funding has been delayed and its initial efficiency is thus judged poorly: the EC 
Decision on the programme was adopted in June 2011, and a Civil Society Dialogue meeting 
held in late November 2011 during which it was indicated the next Call for Proposals was 
possibly to be launched at the beginning of 2012, but this has now been delayed until spring 
2013. While it is efficient that the EC launch a single Call for Proposals combining funding 
under the 2011 and the 2012 programmes, this will represent a gap of 4 years since the 
previous Call for Proposals. While it is true that some projects under the 2006 programme 
were still being formally closed in late 2012, it is evident that the primary reason for the 
delayed deployment of the 2011 funds is the staff turn-over at the EC/EUPSO in 2012 linked 
to the civil society portfolio rather than driven by a lack of absorption capacity of local CSOs. 
In terms of the implementation of the Civil Society projects by the CSOs awarded grant this 
has been mixed. A number of CSOs encountered implementation delays and requested 
extensions for project duration – partially due to their lack of familiarity with EC grant 
management requirements, in particular cost-eligibility rules, but also due to the sometimes 
limited or overly ambitious initial design of projects, e.g. timelines for delivery. Additionally, a 
number of CSOs interviewed linked to this evaluation noted that staff turn-over at the 
EC/EUPSO affected grant implementation, e.g. alternative approaches adopted by staff as to 
managing CSO requests for clarifications: by telephone or, strictly, only via e-mail. 
To what extent are the monitoring mechanisms and structures appropriate and 
correctly functioning? 
Programming Level 
The monitoring mechanisms and structures in place supporting the programming process 
linked to Objective 3 (“Fostering Reconciliation etc.”) are suitable. Recognising that support 
has, primarily, been provided on the basis of a series of phased projects / EC financing, 
these have been appropriately built on the EC’s monitoring of previous actions and lessons 
learned and, increasingly, also via the evaluation of support to the specific, priority areas. 
Implementing Level 
The monitoring mechanisms and structures in place supporting the project implementation 
processes linked to Objective 3 (“Fostering Reconciliation etc.”) are, generally, suitable. 
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Project implementation monitoring-data is primarily obtained by the EC on the basis of the 
regular monitoring of actions undertaken by the Task Managers at the EUPSO, notably via a 
series of Project Steering Committees. In addition, contractors or implementing partners 
provide the EC with standard project interim progress and final reports. Task Managers at 
the EUPSO prepare a “Project Fiche Monthly Report” to summarise the status of projects, 
e.g. key actions undertaken, key issues, and prospects. 
In regard to Civil Society the EC’s monitoring functions are also complimented by grant 
monitoring carried out by external experts for financial/operational monitoring. 
In regard to the projects implemented by the EC on the basis of “joint management” with an 
international organisation – the Committee on Missing Persons, De-Mining, Cultural 
Heritage, and Educational/Training Initiatives – the role of the Project Steering Committee 
in terms of monitoring progress is particularly vital as progress reporting on longer-term 
contribution agreements/actions is, traditionally, provided by the organisation – in 
accordance with Article 2.6 of the “General Conditions” – only as an annual progress report. 
The efficiency and the effectiveness of monitoring processes linked to the Committee on 
Missing Persons has been improved following the transfer, in spring 2012, of management 
responsibility for the actions from the UNDP Regional Bureau for Europe and the CIS 
(Bratislava Regional Centre) to the UNDP in Cyprus (the UNDP-PFF office). This has 
strengthened local management control: of the UNDP of the CMP, and the EC of the UNDP. 
The main weakness in terms of the effectiveness of the monitoring function is the limited 
quality of the indicators of achievement in the original programming documentation, in 
particular target indicators against which to monitor progress during the implementation 
phase – as outlined above linked to “Programme Intervention Logic”. Partially this is 
addressed via the review and additional specification of indicators per action undertaken as 
part of the detailed design of actions and the decision on the commitment of the EC grant; 
this produces some clarity to the indicators in the original programming documentation, 
although many of these additional indicators still suffer in terms of not being ‘SMART’. 
To what extent visibility, promotion and ex-post publicity activities increase 
effectiveness of the EU Aid Programme? 
Programming Level 
In terms of visibility etc. activities supporting effectiveness at the programming-level – the 
identification, formulation, negotiation, and adoption of the EC Decision on programme 
financing – such visibility etc. activities are primarily driven by the goal of transparency, and 
so as to develop awareness among the target group of beneficiaries (direct and in-direct). 
Implementing Level 
At the implementing-level visibility etc. activities are primarily undertaken by the project 
contractors or implementing partners. The EC’s guidance in respect to the management of 
such activities is provided in EuropeAid’s “The Communication and Visibility Manual”, with 
additional guidance also provided via the EU Info Point in Nicosia – financed under 
Objective 4 (“Bringing TCc closer to the EU”) – in “The EU Aid Programme Visibility Guide”. 
In regard to the projects implemented by the EC on the basis of “joint management” with an 
international organisation – the Committee on Missing Persons, De-Mining, Cultural 
Heritage, and Educational/Training Initiatives – the role of communication is addressed as 
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part of the detailed description/budgeting of actions (Annex I of the contribution agreement). 
Traditionally this includes communication and visibility via a Webpage, social media, press 
releases, newsletters, brochures, publications etc. The EC primarily provides coordinated 
visibility etc. activities for these actions so as to complement the communication strategy of 
the implementing partner, e.g. press releases linked to key project events or milestones. The 
CMP Webpage is generally informative and suitably updated to report on progress in the 
process of recovery, identification, and return of the remains of missing persons. The 
Webpage provides basic acknowledgement of the EC grant to the actions in terms of being 
“sponsored by” the EU (the EU logo), plus lists the series of EC grants in the full list of grants 
received since resumption of the work of the CMP in late 2004. No further acknowledgement 
of the EC grant is provided, e.g. on press releases etc. This reflects that the CMP in Cyprus 
has been in existence since 1981 and, while the EC grant is the most significant in terms of 
financing the resumption of the work of the CMP, the activities are multi-donor funded (since 
2004 approx. 41% of operational costs are from other donors). It is also reflective of the 
sensitive nature of the issue and of the work of the CMP; and the need for political neutrality. 
The UNDP-PFF manages a central Webpage covering the other areas across which it does / 
has operated, including Cultural Heritage, and De-Mining. It provides full acknowledgement 
of the EC grant to the actions in terms of “this programme is funded by the European Union”. 
As part of the communication and visibility the Webpage provides links to information on 
tender opportunities under the UNDP-PFF actions. The UNDP-PFF is also actively engaged 
in and extending its presence on social media, which are updated with greater frequency 
than the Webpage; which has a rather dated presentational style and is poorly focused in 
comparison to other UNDP provided content in Cyprus, e.g. the UNDP-ACT Webpage. 
In regard to the Civil Society grant scheme, CSO applicants are not specifically required to 
address the role of communication and visibility in the context of the detailed description/ 
budgeting of actions; the Full Application form does not specifically highlight the issue as one 
to be described, unless in the context of a specific project output, e.g. a brochure, or study. 
While not specifically detailed as a communication plan at the design stage, CSO grantees 
are obliged to ensure visibility in line with the contract “General Conditions”. CSO Webpages 
viewed linked to this evaluation traditionally provided full acknowledgement of the EC grant, 
as well, often, as links to a description of and/or the key outputs from the supported projects. 
At minimum the visibility etc. activities increase the effectiveness of the EU Aid Programme 
in terms of communicating the actions and results of the UN/EC partnership, and of the EU’s 
support to civil society, to beneficiaries and stakeholders in the interest of transparency. 
To what extent is the on-going Financial Assistance Programme for Turkish Cypriot 
community has/is contributing to achieving the strategic objectives/priorities of the 
programme? 
Programming Level 
Reflecting that the processes of confidence building and reconciliation linked to the strategic 
objective/priority “Fostering Reconciliation etc.” are medium- to long-term processes that will 
remain to be relevant also post-settlement, the programming process has suitably provided 
overall consistency in terms of the identification and concentration of programming focus. 
Within this focus the specific objectives have been suitably prioritised over time to reflect the 
changing environment of the strategic objective, and lessons learned from earlier phases. 
Thus the generally consistent programming of grant support for the Committee on Missing 
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Persons and for Civil Society, the initial prioritisation of De-Mining (with achievement of the 
Immediate Objective generally having been accomplished, the primary de-mining activities 
were completed in January 2011), the phasing-out of the focus on Educational/Training 
Initiatives (due to limited project performance), and the introduction of Cultural Heritage (to 
reflect progress achieved in this area via the Technical Committee, and thus the renewed 
relevance of the area to the reconciliation and negotiation processes). 
Implementing Level 
In terms of supporting the achievement of the strategic objective – Objective 3 (“Fostering 
Reconciliation etc.”) – the continued relevance of the projects and appropriateness of project 
implementation design, in terms of addressing real needs are, overall, judged to be good. 
Only the Educational/Training Initiatives are poorly rated, reflecting weaknesses in project 
design. The New Trends in History Teaching action was overly ambitious in terms of its 
scale, immediate deliverability and thus achievability, and was particularly affected by the 
external political environment – some of the goals have since been achieved by the Council 
of Europe (and its partners) via a series of smaller-sized actions, including via a sub-project 
grant under the Civil Society grant scheme. The Academy of Political Studies action provided 
insufficient attention to the action’s sustainability, e.g. potential local project promoters. 
The efficiency of the projects in terms of the deployment of funds is, overall, judged to be 
good, although with some weaknesses – as detailed above under the evaluation question on 
administrative and organisational structures. In the case of actions in partnership with the 
UNDP – the Committee on Missing Persons, De-Mining, and Cultural Heritage – the 
negotiation of the detailed description/budgeting of actions has been efficient, leading to the 
early commitment of programme funds and, generally, also the efficient deployment of funds 
during implementation – these three priority areas account for 69% of funding allocated, 
2006-2012, under Objective 3. In the area of Civil Society commitment of the 2006 
programme funds was also efficiently managed – accounting for 21% of funding allocated, 
2006-2012, under Objective 3. However, efficiency of the Civil Society 2011 project in terms 
of the deployment of funds is poor; launch of the grant scheme Call for Proposals is delayed 
to spring 2013. In the area of Educational/Training Initiatives – indicatively 5% of funding 
under Objective 3 – one action was eventually cancelled, delivery of the second significantly 
delayed, and thus the efficiency of actions rated poor in terms of the deployment of funds. 
The efficiency of the projects in terms of the process of delivery and achievement of the 
project goals is, overall, judged to be good, although projects have faced delivery constraints. 
In the case of actions implemented in partnership with the UNDP – the Committee on 
Missing Persons, De-Mining, and Cultural Heritage – the execution of activities, the 
delivery of Outputs, and the achievement of the project Results has, generally, been 
appropriate, timely, and efficient. In the case of De-Mining delivery of Phase IV was initially 
delayed and activities were suspended for five months – the Turkish Cypriot side had 
suggested the action be financed by the EC, as per Phases I-III, via a different budgetary 
means, not via the 2006 budget available for the “Aid Regulation” – which led to some cost 
over-runs in 2007. However, once started the action was efficiently delivered, lost time 
recuperated, and the ultimate savings achieved were utilised to extend actions by 1-month. 
In the case of the CMP a major consideration in terms of the efficient (and the effective) 
delivery of the actions – (a) the archaeological phase / exhumation of the remains of missing 
persons; (b) the anthropological phase / analysis of the remains; (c) the genetic phase / the 
DNA identification/verification process; and (d) the return of the remains phase – is the need 
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that the process is fully Cypriot-owned and Cypriot-led – with the UN acting as a mediator. 
Implementation of actions is based on consensus between the members of the CMP – one 
representative from the Greek Cypriot community, one from the Turkish Cypriot community, 
and a Third Member appointed by the UN Secretary-General – as to the operational direction 
of the process. While not affecting the efficiency of the archaeological or anthropological 
phases, efficient delivery at the genetic phase was disrupted for a period of months from 
autumn 2011 due to the lack of consensus on the contracting by the CMP of the laboratory 
service-provider to conduct forensic genetic analyses – the services of the original laboratory 
were not extended but the services of a new laboratory for formal genetic analyses were only 
operational as of summer 2012. In order to reduce delays the CMP hired an in-house 
geneticist to support the CMP Anthropological Laboratory to expedite the initial processes in 
the identification of remains. In the case of Cultural Heritage, a real risk in terms of 
efficiency is the level of cooperation with contractors to undertake the emergency repairs or 
renovation works, and the capacity of contractors’ technically qualified staff to provide 
services. A temporary boycott by the local contractors’ association, linked to the location of 
the court of arbitration in contracts, partially delayed procurement by the UNDP in late 2012. 
Despite some efficiency delays in the area of Civil Society – a number of CSOs awarded 
grant support encountered implementation delays and requested extensions for project 
duration – the sub-projects have been successfully completed and the activities have 
generated the expected sub-project Outputs/Results, e.g. capacity building training for 
CSOs, new activities and methodologies developed to strengthen management capacities, 
social workers trained, mapping tools and process manuals developed and field workers 
trained in mapping and public survey techniques, outreach and awareness raising including 
festivals, leaflets and brochures/reports published, advocacy campaigns undertaken etc. 
CSOs interviewed linked to this evaluation noted that there was a ‘learning-curve’ in terms of 
increasing their familiarity with EC grant administration, activity-planning and reporting. 
The effectiveness of the projects in terms of the achievement of anticipated goals and the 
contribution to achieving the strategic objective – Objective 3 (“Fostering Reconciliation etc.”) 
– is, overall, judged to be good. 
The De-Mining actions in the buffer-zone were successfully completed in January 2011 – 
with 47 minefields cleared under the EC contracts for Phases IV-V thus bringing the total to 
81 minefields cleared since 2004 and in total 27,000 mines cleared, of which two-thirds were 
anti-personnel mines. The actions were effectively managed in regard to communication and 
cooperation with the National Guard and Turkish Forces military liaison officers, and the 
buffer-zone declared mine free in 2011 – with the exception of four minefields that the project 
was unable to clear / were beyond the control of the project.12 The actions have thereby 
facilitated the opening of additional crossing-points across the buffer zone – financed under 
Objective 2 (“Promoting Social and Economic Development”). The actions have also 
facilitated the work of the CMP in terms of the checking and clearing areas, of mines and/or 
unexploded ordnance, where the CMP wished to conduct archaeological investigations. 
                                                
12 There is disagreement over whether or not three National Guard minefields are in the buffer 
zone (BZ). The National Guard considers these minefields to be outside the BZ. In line with 
Ottawa Convention obligations, the National Guard has cleared them of anti-personnel mines, 
but anti-tank mines remain (these are not covered by the Convention). The fourth minefield 
remaining in the BZ is a Turkish Forces minefield, which has not been released for clearance. 
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The Committee on Missing Persons actions have, as of December 2012, successfully 
exhumed the remains of 903 individuals for analysis from 243 sites – a further 416 sites have 
been excavated although without the discovery of remains – from which 1765 samples have 
now been genetically analysed, with a further 526 samples recently sent to the laboratory for 
genetic analyses. To date the process has successfully completed the identification and the 
return of the remains of 337 individuals – of the c. 2000 officially reported missing persons. 
At the level of capacity building, the actions have effectively developed local capacity, 
competence, and operational procedures to guide the CMP bi-communal teams of scientists 
to undertake the exhumations and anthropological analysis, with staff trained in line with 
latest research techniques in the area of forensic investigation. Effectiveness of the actions is 
also strengthened with the services of the International Commission on Missing Persons 
Genetic Laboratory in Sarajevo – which is recognised for its expertise and good practice in 
the area of genetic analyses. In particular this will further enhance the capacity of the CMP to 
conduct analyses of samples with potentially degraded DNA; the previous laboratory lacked 
sufficient capacity for such challenging analyses, often producing several matches to DNA 
samples in the “Family Reference Samples Database” from such a single sample analysed. 
Actions are also effectively managed by the CMP in regard to its communication and 
cooperation with the families of missing persons, plus with witnesses. The CMP indicated its 
cooperation with military officers in the north is generally good in terms of access to sites for 
archaeological investigation, via agreed protocols, although access can be circumscribed. 
The Cultural Heritage actions – made within the specific context of Objective 3 (“Fostering 
Reconciliation etc.”) – are presently in the earlier phase of rollout, and thus the effectiveness 
of the operations is still to be demonstrated. Based on the evidence of the delivery of actions 
via EC/UN partnership under Objective 2 (“Promoting Social and Economic Development”) – 
plus evidence of similar actions delivered by the UNDP via USAID financing, UNDP-ACT – it 
is assumed the actions shall be undertaken so as to effectively ensure achievement of the 
anticipated goals and contribute to achieving the strategic objective of “Reconciliation etc.” 
Despite some efficiency delays linked to the Civil Society grants it is not evident this has 
negatively influenced on the final effectiveness of the sub-projects. All the CSOs interviewed 
linked to this evaluation were professionally managed and expressed a clear vision as to the 
purpose of the CSO and the role of the project. The benefits include both the development of 
the internal organisational capacities, staff skills and the range of tools to assist the CSOs in 
the delivery of their services/advocacy goals, plus also in terms of the direct benefits realised 
by the immediate target groups of beneficiaries. Grants awarded under the 2006 programme 
were spread across a range of areas such as the protection and promotion of women’s 
rights, promoting gender equality, human rights, social dialogue, consumer protection, the 
enhancement of social inclusion of people with disabilities, the development of citizens’ 
advocacy groups, the promotion of bi communal projects etc. The effectiveness of the project 
was also facilitated by the Civil Society Support Team, which provided diverse awareness-
raising actions, training and advisory support to CSOs based on a participatory, thematic 
approach. While the project goal is a long-term objective, it is evident that the sub-projects 
have, overall, contributed to the promotion of confidence building and mutual understanding 
via reinforcing links between Turkish Cypriot and Greek Cypriot civil society, between Turkish 
Cypriot and EU civil society, and via strengthening the capacity of Turkish Cypriot CSOs. 
In regard to the Educational/Training Initiatives, the effectiveness of the actions in terms of 
immediate project achievement and/or contribution to achievement of the strategic objective 
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of “Reconciliation etc.” is judged to be poor. Regarding the Academy of Political Studies, the 
selection of topics discussed during the total of 16 seminars was not adequately reflective of 
/ driven from the extent of local demand, while Greek Cypriot direct beneficiaries of the action 
were hesitant, as a group, to attend project events held in Cyprus north of the “Green Line”. 
Additionally, the action did not effectively establish dialogue with potential local promoters – 
e.g. universities – in terms of supporting the longer-term impact or sustainability of the action. 
It is not evident that the action has effectively contributed to “Reconciliation etc.” in Cyprus. 
Which are the prospects for immediate and long-term impact and sustainability of 
assistance? Are there any elements which are/could hamper the impact and/or 
sustainability of assistance? 
Programming Level 
Regarding impacts, the main concern linked to the programming of Objective 3 (“Fostering 
Reconciliation etc.”) assistance stems from the lack of sufficiency of ‘SMART’ objectives and 
related indicators at impact level. Partially this reflects the fact that the processes of 
confidence building and reconciliation are long-term processes that will remain to be relevant 
also post-settlement. However, it is also reflective that the Wider Objective(s) often lack a 
‘Specific’ medium-term focus within the framework of the longer-term strategic goal of 
“Fostering Reconciliation etc.” The broad scope and definition of project objectives entails a 
risk for the measurement of actual impacts. However, while this represents a risk it does not 
necessarily indicate the unsuccessful achievement of future impact at the intermediate level. 
Regarding sustainability, the conditions for this are initially assessed by the EC as part of the 
programming process in the context of the initial project design and selection mechanism. 
However, based on examination of the project fiches in the context of Objective 3 (“Fostering 
Reconciliation etc.”), it is not evident that the assessment of sustainability entails any detailed 
post-assistance planning. Almost all projects under Objective 3 highlight that the prospects 
for the sustainability of the actions is highly dependent on the wider political context. The 
CMP actions also note that financial sustainability depends mainly on further EU funding. 
Implementing Level 
The prospects for impact and for sustainability of the assistance are, generally, judged to be 
good; except the Educational/Training Initiatives which are poor. 
The positive impact of the work of the Committee on Missing Persons in terms of 
promoting confidence building and reconciliation is stressed by partners from both Cypriot 
communities. The fact that the CMP process is fully Cypriot-owned and Cypriot-led supports 
the achievement of impact, both the prospects for the immediate and long-term impact, 
although also poses the greatest risk in terms of the need to sustain operational consensus. 
The immediate impact of the work of the CMP is evident not only in terms of the benefits 
provided to the families of missing persons, but also the opportunity for communal closure / 
commemoration. The prospects for longer-term societal impact of the CMP will be 
significantly influenced by the effectiveness of the linked communicational and educational 
activities, supporting the development of a constructive, respectful, and responsible dialogue 
on the issue of missing persons. In this regard the locally-based Association for Historical 
Dialogue and Research finalised a set of educational/training materials in 2011, in close 
collaboration with the CMP and other partners, on which the Association provides related 
teacher training on “Thinking Historically about Missing Persons: A Guide for Teachers”. 
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Institutionally the sustainability of the actions is good – the work of the CMP is guided by 
clear processes – whereas financial sustainability is presently assured by the continued 
provision of EC grant. However, it is recognised that the award of the EC grant cannot be 
open-ended, and cannot cover all operational costs that shall be associated with full closure 
of the work of the CMP in Cyprus. The award of the grant is targeted to promoting confidence 
building and reconciliation and, thereby, longer-term sustainability of the actions, in particular 
post settlement, is dependent on the provision of suitable funding by the Cypriot side. 
The positive impact of the De-Mining actions in terms of promoting confidence building and 
reconciliation is evident in regard the immediate removal of security risks, and in regard the 
return of cleared land in the buffer-zone for legitimate users, e.g. agriculture, solar power, or 
socio-cultural purposes, and in regard the opening of additional crossing-points. In addition to 
promoting confidence building and reconciliation this can potentially also promote socio-
economic development opportunities. However, the longer-term impact of the actions will be 
restricted in so far that civilian activities in the buffer-zone are still controlled – in order to 
facilitate the UNFICYP maintenance of the integrity and stability of the buffer-zone – and that 
while the buffer-zone has been declared mine free the areas adjacent the buffer-zone are 
only partially de-mined: access to these areas therefore remains restricted, and there is the 
potential risk that mines may be displaced into the buffer-zone, e.g. following flooding. 
Sustainability of the immediate project action is good: the UNFICYP, with the assistance of 
the UN Mine Action Service, has the operational capacity and resources to remove mines 
and/or unexploded ordnance that may be displaced into the buffer-zone since the project 
closure; as was the case in October 2012, following flooding. However, the longer-term 
sustainability of the actions and the achievement of impact in terms of promoting confidence 
building and reconciliation are dependent on the continuation of De-Mining actions in Cyprus. 
The actions conducted from 2004 to 2011 only covered the first two of a total of four stages 
necessary in order to achieve the removal of mines and/or unexploded ordnance; the latter 
two stages, i.e. south of and north of the buffer zone, are still to be undertaken. Thus the 
threat posed by mines and/or unexploded ordnance on Cyprus has been diminished but the 
issue still remains a real threat to normalisation, confidence building, and reconciliation. 
The Cultural Heritage actions are presently at an early phase of implementation but the 
emergency repairs or renovation works at cultural sites are likely to be effectively completed. 
A significant issue linked to the immediate impact of the actions, in terms of promoting 
confidence building and reconciliation, will be the success of the communicational and 
educational activities targeted to the immediate and the wider group of beneficiaries. The 
Technical Committee on Cultural Heritage is aware of the importance of this, acknowledging 
that public information provided to date linked to the agreed priority list of 40 bi-communal 
sites has been limited. Additionally, the impact and the sustainability of the actions will also 
be determined by the success of the actions in terms of achieving participatory inputs from 
the local communities so as to develop a longer-term plan of action linked to the sites. Again, 
the Technical Committee is aware of the need to ensure that actions provide a focus to the 
communal requirements linked to repairs or renovation, rather than be driven purely by a 
focus on repairing physical sites, bricks, masonry, and other elements of cultural heritage. 
The prospects for impact linked to the Civil Society actions are generally good, but mixed. In 
regard to the immediate impact of the actions, the supported CSOs have achieved some 
success in terms of increasing awareness of the issues they address and have also been 
strengthened at the management level via the introduction of new activities, methodologies, 
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and tools, plus the development of partnerships between bi-communal Cypriot CSOs, and 
Turkish Cypriot CSOs with European CSOs. This will support the CSOs in conducting their 
delivery of services/advocacy and thus the prospects for longer-term impact. However, 
functional involvement of civil society as a partner in the public policy arena in the Cypriot 
environment is under-developed in comparison with many EU Member States, and civil 
participation is limited. The prospects for sustainability of the actions are also mixed. While 
ownership of the goals by the CSOs is strong, many CSOs face constraints in terms of the 
continuity of funding for the delivery of activities and some have scaled-down their activities. 
The prospects for sustainability are better for CSOs with a strong support or membership 
base, or a clearly defined target group of customers for the provision of CSO services. 
The prospects for impact of the Educational/Training Initiatives actions in terms of 
promoting confidence building and reconciliation are limited. While the Academy of Political 
Studies project was deemed to be valuable enough by some alumni to start – at the last 
seminar – an initiative to elaborate a project to continue the forum, this was not successful. 
As such the forum was a one-off initiative, via which 65 young Cypriot leaders participated. 
As the forum was not institutionalised the project objectives have not been sustainable. 
Which are the key administrative/financial/thematic reforms that the beneficiary 
should undertake to improve the sustainability in key areas? 
Implementing Level 
With regard key reforms that the beneficiary/recipient of the EC grant should undertake to 
improve sustainability of the assistance under Objective 3 (“Fostering Reconciliation etc.”) – 
recognising that the processes of confidence building and reconciliation are of a medium- to 
longer-term nature that will continue to be relevant also post-settlement – a common issue 
for all actions is the need for the beneficiary and project partners to further enhance related 
visibility and educational measures linked to the actions and the goals supported. 
In the case of actions implemented in partnership with the UNDP – the Committee on 
Missing Persons, De-Mining, and Cultural Heritage – educational measures are essential 
to achieving sustainable impact in terms of fostering reconciliation and confidence building. 
With regard the issue addressed by the CMP it is necessary to promote the development of a 
constructive, respectful, and responsible dialogue on the issue of missing persons in Cyprus, 
plus to ensure that greater awareness is built as to the progress of the work of the CMP. 
While dialogue on the issue is partially addressed via the ad hoc training provided by the 
Association for Historical Dialogue and Research the provision of such actions promoting 
dialogue need to be extended in terms of their scale. Over the medium- to longer-term such 
dialogue will need to reflect on the progress of the work in terms of the process leading to the 
identification and return of the remains of missing persons. While it is evident that the CMP is 
effectively undertaking the tasks associated with the process, it is also clear that the task of 
excavation and exhumation of remains is increasingly complex – now that the sites well-
documented by witnesses have been excavated the task is increasingly focused on sites 
where evidence from witnesses is less detailed: the percentage of sites excavated in which 
remains have been discovered has fallen from 52% in 2006 to 25% in 2012. While 
recognising that the issue of missing persons in Cyprus can only be effectively ‘closed’ when 
the remains of all missing persons have been identified and returned, over the medium-term 
the dialogue must address the possibility that this may not be feasible apart from over a 
period of decades, and thereby must address when the main work of the CMP has been 
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achieved. The longer-term sustainability of the reconciliation actions and effective ‘closure’ of 
the issue is dependent on provision of suitable funding over the longer-term by the Cypriot 
side. With regard the issue of De-Mining it is necessary to promote dialogue, notably at the 
level of civil society, as to the further needs in respect to the completion of this process in 
Cyprus. With regard of Cultural Heritage it is necessary to promote effective dialogue at the 
level of the specific, individual actions so as to ensure the sustainable utilisation of / access 
to the sites after the completion of works, plus to ensure educational awareness-raising as to 
the relevance of the actions supported and of the wider, longer-term strategy in the area. 
In regard of Civil Society the sustainability of the assistance would be enhanced if CSO 
grant applicants were required to detail a project communication plan covering the 
implementation and the ex-post visibility and educational measures linked to the actions. 
Are there any potential actions, which would improve the efficiency and effectiveness 
of on-going assistance? 
Are there any actions, which would improve prospects for impact and sustainability of 
on-going assistance? 
Implementing Level 
As outlined via the above Evaluation Question a common issue for all actions is the need for 
the beneficiary and project partners to further enhance related visibility and educational 
measures linked to the actions and the goals supported. This will enhance the effectiveness, 
impact, and sustainability of the assistance and the process of “Fostering Reconciliation etc.” 
In regard of Civil Society the efficiency and the effectiveness of the assistance under the 
2011 and 2012 programmes would be improved via the further provision of coaching and 
training for CSOs linked to project design, EC grant management, and grant reporting 
requirements. While a number of the larger, longer established CSOs have successfully 
progressed along the ‘learning curve’ in terms of their familiarity and understanding of EC 
grant requirements, the capacity of most Turkish Cypriot CSOs in this regard is still relatively 
limited. The effectiveness and the impact of the assistance would also be improved via the 
further development of the CSO forum and participatory mechanisms established via the 
Civil Society Support Team to support implementation of the 2006 programme actions. 
These provided a valuable forum via which CSOs could exchange information on the 
progress of their projects, including experiences in terms of grant management, plus to 
discuss the wider issues facing the civil society sector via a structured approach. 
In regard of the Committee on Missing Persons the efficiency, the effectiveness and the 
impact of the assistance is dependent on the continuation and further strengthening of 
cooperation with the military forces in the northern part of Cyprus in terms of access to sites 
for archaeological investigation. While the CMP indicates that cooperation is generally good, 
on the basis of agreed protocols, sometimes full accessibility can be circumscribed. 
What are the advantages of the continuing "joint management" with UNDP of certain 
parts of the programme? Is the justification for choosing this instrument still valid? 
Implementing Level 
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In terms of the assistance under Objective 3 (“Fostering Reconciliation etc.”) the actions 
linked to the Committee on Missing Persons, De-Mining, and Cultural Heritage have 
been implemented in partnership with the UNDP on the basis of “joint management”. 
The justification for choosing the delivery instrument linked to the CMP and De-Mining 
remains valid reflecting that the actions are directly linked to the UN’s mandate in Cyprus, as 
well as the specific competence of the CMP in Cyprus and of the UN Office for Project 
Services and the UN Mine Action Service in respect of the delivery of the actions. In both 
areas the UN also provides essential mediation support, for which it is in a unique position. 
Actions have, generally, been efficiently and effectively implemented although with some 
weaknesses in reporting, e.g. data not always clearly demarcated by separate project phase. 
With regard Cultural Heritage the issue was originally addressed by EC assistance via pilot 
projects under the 2003 Special Aid Package for northern Cyprus. At the time the justification 
for selecting the instrument of “joint management” with the UNDP was justified in terms that 
the UNDP was already well established in Cyprus and had thus developed a good 
understanding of the local working environment, and that it had undertaken similar actions on 
behalf of the USAID in Cyprus and had thereby developed good capacity in terms of its 
databases of technically qualified engineers, architects etc. to undertake or oversee key 
aspects of the project implementation cycle. Now that the EC (DG ELARG) has an 
operational programme support office in northern Cyprus, i.e. at the EUPSO, it is feasible 
that the management of implementation could be undertaken by Task Managers at the 
EUPSO, based on a series of different works and service contracts for project delivery. 
However, while feasible, it is assessed that the advantages for the EC in terms of it 
undertaking direct management of the actions are limited. Presently one EC Task Manager 
oversees the Cultural Heritage portfolio, alongside other sectoral portfolios. Clearly direct 
management by the EC will necessitate a significant increased workload for the EC in terms 
of procurement tasks and implementation management oversight and control tasks. Thus, 
while the UN’s 7% management fee would no longer be charged it is clear that the EC’s own 
management costs would be increased. Furthermore, the delivery of support via EU-UN 
partnership in the area has, generally, been efficiently and effectively implemented by the 
UNDP and its partners; delivery risks are primarily managed and addressed by the UNDP. 
The limited advantage for the EC in terms of it undertaking direct management would be the 
greater control it would obtain in terms of visibility for the actions as EU-financed initiatives, 
as opposed to being an EU-financed initiative undertaken in partnership between the EU-UN. 
However, it is not evident that this specifically generates substantial benefits as compared 
with the increased risks for the EC in terms of managing a series of different contractors. As 
such the justification for choosing the delivery instrument for Cultural Heritage remains valid. 
Objective 3: Future Programme 
How can the objectives of the current Aid Regulation be met in medium to long-term 
(up to 2020)? State the assumptions made, particularly with respect to the potential 
settlement scenario. 
In terms of the achievement of the strategic objectives of the “Aid Regulation” it is recognised 
that the processes linked to Objective 3 “Fostering Reconciliation, Confidence Building 
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Measures, and Support to Civil Society” are of a longer-term nature, which will remain to be 
of relevance post-settlement of the Cyprus problem in terms of embedding the settlement. 
The more immediate, medium-term goal of “Fostering Reconciliation etc.” is within the 
context of its facilitating the establishment of a conducive environment supporting the 
processes leading to the negotiation of a settlement – and thereby the achievement of the 
global objective of the “Aid Regulation”, namely to facilitate the reunification of Cyprus. 
Without a supportive public opinion actively in favour of achieving a settlement the 
negotiation process will struggle; ultimately, it is the people of the two communities that will 
decide whether any proposed plan be accepted or rejected. As such, the key assumption 
with respect to achieving a potential settlement is that civil society and the citizenry are 
suitably informed about and engaged in the process in terms of building reconciliation etc. 
between the communities and of the willingness for compromise on the ‘core issues’. 
This will principally be determined in terms of the successful development of reconciliation 
etc. at three levels: overall between the Cypriot communities, at the level of organised civil 
society groups, and at the level of informal groups and individuals. Key priorities over the 
medium-term are: to further strengthen trust, respect, dialogue, and understanding between 
the Cypriot communities, and to further strengthen dialogue, cooperation, and contacts 
between the communities at the level of civil society (i.e. CSOs and People-to-People). 
A significant factor that shall determine the extent of success of “Fostering Reconciliation 
etc.” at the level of Civil Society is the progress achieved in terms of further strengthening 
the capacity of civil society in the northern part of Cyprus to actively engage in the public 
policy arena and in the promotion of reconciliation etc. actions at the level of civil society, e.g. 
via developing bi-communal partnerships, via CSO networks and policy platforms, via the 
promotion of dialogue and understanding on the ‘core issues’, via educational and cultural 
initiatives, via advocacy, via participatory approaches supporting decision-making etc.. 
A significant factor that shall determine the extent of success of “Fostering Reconciliation 
etc.” in terms of the Cultural Heritage confidence building measures is progress achieved in 
terms of the actions demonstrating to the citizenry that the communities do intend to 
cooperate and engage in constructive, mutually beneficial activities, and that citizens stand to 
benefit from engaging together collaboratively with a view to building a sustainable future. 
A significant factor that shall determine the extent of success of “Fostering Reconciliation 
etc.” at the national level is the progress achieved by the Committee on Missing Persons. 
This is recognised by the Cypriot communities as a significant issue in terms of bringing a 
form of ‘closure’ to the events of 1963-1964 and 1974. A key determinant of the success of 
the work of the CMP is the quality of its genetic analyses; in this regard it is assumed that the 
services of the International CMP Genetic Laboratory be maintained, while still encouraging 
the enhanced quality of potential analyses that can be conducted locally, in Cyprus. A further 
key determinant of the success of the work is the evidence supporting the identification of 
potential burial-sites. In this regard it is recognised that the CMP has already undertaken the 
substantial element of the collection of witness-evidence, and of the subsequent investigative 
and exhumation works linked to the most significant burial-sites identified on the basis of well 
documented witness-evidence. Increasingly the work of the CMP is now moving to less-
specific witness-evidence on site-location, e.g. credible evidence that a group of persons 
were taken, during the events, but the location to where they were ‘transported’ is still not 
identifiable on the basis of existing witness-evidence. In this regard it is assumed that the 
process of reconciliation etc. must also address when the main work of the CMP has been 
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achieved and must gradually build the basis for recognition by the Cypriot communities of the 
feasibility that the remains of all of the missing persons may not be returned apart from over 
a period of decades. A further key determinant of the success of the work of the CMP is the 
ability of the CMP to secure full access to all potential sites supported by evidence. In this 
regard a key assumption is that the Turkish Forces continue to cooperate with the CMP 
linked to requests for access to sites and in the resolution of the issue of missing persons. 
Prior to and post-settlement the areas remain of relevance over the future period; in regard 
the CMP and Cultural Heritage this should be in the context of an ‘exit-strategy’ for phasing-
out the EC grant over the long-term (up to 2020) and the increased financial ownership of the 
actions by the Cypriot communities.  
 
In the case of constrained budgets (similar to those for 2012 and 2013 – € 28 
million/year), which are the areas recommended for concentration? How would the 
objectives of the Aid Regulation be met in such circumstances? 
With regard the focus and concentration of future programme support linked to Objective 3 
(“Fostering Reconciliation etc.”) the core specific objectives to be addressed are already well 
established: Civil Society, the Committee on Missing Persons, and Cultural Heritage. 
As outlined via the above Evaluation Question the importance of strengthening Civil Society 
to actively play its role in the development and reconciliation etc. processes will be a key 
determinant as to the success or failure of the negotiation process and of its public approval. 
Under the 2006 programme funds were allocated to ensure the continuity of support via a 
series of annual Call for Proposals (2007, 2008, and 2009): in total € 4.70 million was 
awarded in grant for CSO projects under Objective 3; a further € 0.76 million was awarded at 
the time in grant for People-to-People projects under Objective 4 (“Bringing the TCc closer to 
the EU”); on average the EC awarded € 1.82 million in grant per year for civil society (i.e. 
CSOs and informal group actors). It is positive that the next Call for Proposals linked to Civil 
Society is anticipated to be launched in spring/summer 2013 – combining the 2011 and the 
2012 programme funding and thereby providing a potential grant of up to € 2.5 million. 
However, this will be the first Call in the area of Civil Society, under the Aid Programme, for 
a period of more than four years. In view of the key role that civil society will play in terms of 
facilitating the establishment of an environment conducive for the negotiation of a settlement, 
it is evident that the Aid Programme should be programmed so as to ensure adequate 
continuity of its concentration on the area and for the regularity of its Call for Proposals. The 
key focus for future EC support in the area of civil society is the further capacity building of 
civil society in the northern part of Cyprus, to raise the standards of operations and the 
capacity to establish partnerships/networks with similar groups in particular of a bi-communal 
nature, e.g. for monitoring the implementation and enforcement of legislation / the acquis 
(e.g. environmental, or consumer protection, gender equality, anti-discrimination etc.). In 
addition to grant support for projects this will also necessitate training etc. support for CSOs. 
With regard the Cultural Heritage confidence building measures these are primarily linked to 
the promotion of reconciliation etc. at the level of the overall Cypriot communities, although 
they also provide broad opportunities for and clearly require the active participation of civil 
society in terms of the implementation and sustainability of the actions. The key requirement 
for future EC action in the area is to establish a clear concentration of the financial support 
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provided in terms of the repair and renovation of a representative, but focused number of 
cultural sites that may demonstrate clear benefits of the actions. The goal of the assistance is 
to foster reconciliation etc. via the restoration of cultural heritage; the latter is a means to the 
former. As practical, smaller-scale repair or renovation actions, e.g. of a limited financial 
value, could be addressed via a grant scheme managed by the UNDP, generating adequate 
co-financing by other donors and increased financial ownership by the Cypriot communities. 
With regard the Committee on Missing Persons the issue remains a key factor in terms of 
“Fostering Reconciliation etc.”, however, it is evident that the EC will need to establish a 
medium-term ‘exit-strategy’ and ensure the transfer and longer-term sustainability of the 
actions, in particular post settlement, to the Cypriot side. With regard the issue of De-Mining, 
still of high importance in terms of establishing a mine-free island, further action in the area is 
dependent on the full cooperation and request for support from the two communities. 
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Annex 4.4: Objective 4 – Bringing the Turkish Cypriot community 
closer to the European Union 
With regard to the “Aid Regulation” / assistance programme’s strategic objective of “Bringing 
the Turkish Cypriot community closer to the European Union” this has been addressed via 
eight projects. 
The assistance aims to contribute to the solution of the Cyprus problem by addressing the 
concerns of isolation expressed by the Turkish Cypriot community via facilitating 
opportunities for contacts and communication between the TCc and the EU, including 
between the Cypriot communities, so as to promote mutual understanding and awareness. 
Table 8: Objective 4 Projects – “Bringing the TCc closer to the EU” 








1 Information on the European Union 
political and legal order 
2006 1.50 87.54 78.32 
2 Promotion of people-to-people contacts 2006 3.00 34.93 30.76 
3 Community scholarship programme 2006 5.00 92.40 90.81 
4 Scholarships for the TCc 2009 1.50 88.23 85.38 
5 Scholarship Programme 2011 1.50 98.87 88.38 
6 Technical Assistance Facility 
(Component I = Support to the Info Point) 
2011 (Comp. I = ) 
0.30 
100 0 
7 Scholarship Programme for the TCc 2012 0.80 26.98 16.23 
8 Bringing the TCc closer to the Union 2012 3.70 0 0 
1 Contracting deadline: for 2006 projects = 4Q/2009; for 2009 project = 31/08/2011; for 2011+2012 = on-going 
Objective 4: Programme Intervention Logic 
To what extent are objectives at different level clear, measurable, and realistic? 
With regard to achievement of the strategic objective “Bringing the Turkish Cypriot 
community closer to the European Union” three specific objectives / operational priorities for 
intervention have been targeted by the assistance programme, namely: 
• Information on the European Union (Projects 1, 6 and 8) 
• The Promotion of People-to-People Contacts (2) 
• EU Scholarships for the Turkish Cypriot community (3, 4, 5, 7 and 8) 
In terms of the strategic relevance of the three specific objectives/priorities each is logical 
regarding its clear linkage to the strategic objective – “Bringing TCc closer to the EU” – and, 
generally, also in regard to its addressing needs of operational relevance to the beneficiary. 
The priorities are reflective of traditional EU goals and actions in the area of EU citizenship. 
Evaluation of the financial assistance programme for Turkish Cypriot community	  
 
Final Evaluation Report, issued 10/10/2013 Page 124 
The intervention objectives of the projects were assessed for the extent that the objectives at 
different level (Wider Objective, Immediate Objective, Results/Outputs) are clear, 
measurable, and realistic, i.e. are ‘SMART’. [For intervention objectives the criteria have the 
following meanings: Specific (appropriately positioned, scoped and focused within the 
objectives hierarchy): Measurable (quantified, or potentially quantifiable, through the use of 
appropriate indicators); Achievable (in the light of the position in the intervention logic and 
assumptions made at the preceding level); Relevant (to EU and beneficiary requirements); 
Time-bound (provide a timeframe by which planned benefits should be achieved)] 
The formulation of the intervention objectives is generally good, although none of the 
objectives is ‘Time-bound’. While with some stylistic variance, the formulation of the 
objectives linked to Information on the EU and to Scholarships has, generally, provided a 
good level of consistency across the relevant projects. However, for some objectives there is 
confusion between the projects as to whether the objective is at the level of Immediate 
Objective or of Results/Outputs, which indicates that these could be improved in terms of 
being ‘Specific’ and clearly focused in terms of its positioning in the hierarchy of objectives / 
development effects. The formulation of the intervention objectives of the People-to-People 
project (the 2006 programme only) is relatively limited – one objective at the different 
intervention levels. This reflects that the detailed needs-analysis, formulation of the 
objectives, and grant scheme design was to be conducted as the first activity of the project. 
To what extent is the project selection mechanism appropriate in the sense of 
selecting the most relevant, efficient and effective projects to achieve the strategic 
objectives? 
In terms of the strategic relevance of the three specific objectives/priorities targeted by the 
projects under Objective 4 (“Bringing TCc closer to the EU”), this is judged to be good. They 
reflect standard, long-term EU actions and programmes targeted to Europe’s citizens – i.e. 
EU Information Centres, People-to-People Contacts / Youth in Action, and Scholarships for 
study (e.g. academic, vocational, or adult education) in another European country. While 
Turkish Cypriots are eligible to participate in such EU actions, the effective participation rate 
is extremely low. The assistance programme seeks to address this via tailor-made support. 
In terms of the programming of assistance, the project selection process/mechanism (i.e. the 
process of project design, preparation, and selection) is thus primarily focused on the 
design/formulation of such standard EU actions to the specific context and needs of the TCc. 
In regard to projects linked to the specific objective/priority Scholarships, programming is 
focused on the initial design/formulation of the grant scheme mechanism – e.g. intervention 
objectives/themes – with funds to be committed via a number of sub-project/grant actions by 
means of a Call for Proposals during project implementation. Design of the grant schemes 
(both during the programming and the implementation phases) is undertaken on the basis of 
close consultation with representatives of the TCc and with potential applicants, and the EC 
has suitably adapted the focus of the action over time so as to reflect the needs expressed 
from the side of the TCc – e.g. the introduction of professional and vocational study, the 
definition of the minimum period for shorter study courses, the inclusion of final-year high 
school students seeking to undertake first year under-graduate studies in Europe. 
In regard to People-to-People contacts, the detailed needs-analysis and design of the grant 
scheme (during the implementation phase) was based on consultation with representatives 
of the TCc and with potential applicants, it targeted support for People-to-People contacts to 
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(a) individual and informal groups, (b) Civil Society Organisations (CSOs), and (c) capacity 
sharing networks (groups and platforms of CSOs). The broad formulation of the objectives 
and focus of the grant scheme was/is of relevance to the needs of the TCc. However, the 
formulation and focus of the grant scheme was weak in terms of the development, during the 
detailed design phase, of its clearer demarcation from and/or of its potential synergy with the 
Civil Society grant scheme being implemented under Objective 3 (“Fostering Reconciliation 
etc.”), with which it shared a common target audience in terms of potential beneficiaries. 
In regard to Information on the EU the programming process / initial project design relates 
to the specification of services to be delivered and goals to be achieved via an EU Info Point 
based in northern Cyprus. The design of the projects is undertaken in close consultation 
between the relevant EC Services (i.e. DG ELARG, both Headquarters and the Task Force 
TCc based at the EUPSO, and DG COMM, both Headquarters and the Representation of the 
European Commission in Cyprus), plus with representatives of the TCc. Information 
regarding users’ demand and feedback is monitored by the EU Info Point and reported to the 
EC. The EC is also informed of TCc public opinion via regular Eurobarometer analysis/data. 
Additionally, a key issue for the EC during programming is the need to assess the extent that 
further funding is justified in terms of the absorption capacity, lessons learned from previous 
funding, and in terms of the evolution of the standard EU actions and programmes in the 
area. The programming of assistance is also increasingly informed via periodic evaluations of 
the support. In the area of Scholarships an assessment of the first four years’ actions was 
conducted in 2012, while an evaluation of People-to-People is planned for early 2013 – as 
part of the evaluation of Civil Society, under Objective 3 (“Fostering Reconciliation etc.”). 
A key weakness in terms of the project selection process/mechanism is the limited evidence 
of risk assessment/planning during the process of project design: only two of the projects 
(under the 2012 programme) include an analysis of risks at the different intervention levels. 
To what extent programming provides adequate prioritisation and sequencing of 
assistance? 
As outlined via the Evaluation Question above, the specific objectives/priorities linked to 
Objective 4 (“Bringing TCc closer to the EU”) are modelled on standard EU actions and 
programmes, tailor-made to the specific context and needs of the TCc. A principal goal of the 
programming process therefore is to provide, as appropriate, the continuity of support for the 
actions so to ensure the opportunities for TCc participation in the actions and programmes. 
In regard to Scholarships and to Information on the EU the programming process has, 
generally, provided for the continuity of assistance across a series of annual programmes, 
with the programming process primarily based on the assessment of the extent of funding 
still available from previous programmes, the absorption capacity, and lessons learned from 
previous funding. The EC grant has been suitably prioritised to support continuity of the 
Scholarships, with programme funding allocated to cover each academic year since 2007-
2008; although funding for academic year 2012-2013 was only assured in July 2012 
following adoption of the EC Decision on funding allocation for the specific project. However, 
in regard to Information on the EU, while the programming process has provided funding 
under the 2006, 2011, and 2012 programmes, the prioritisation process has not been as 
effective in terms of the continuity of funding. The EU Info Point was established in 2009, and 
its public delivery of services and activities has been ongoing since June 2009 – funded 
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under the 2006 and 2011 programmes. However, there will be a gap in services of the EU 
Info Point in early 2013 of approximately three-to-four months – the contract for the current 
service-provider expires in early-February 2013, while the start-up, and inception phase of 
the contract for the next service-provider – under the 2012 programme – is at the earliest 
anticipated to commence only in May 2013. Continuity of the EU Info Point could have been 
achieved had the project been sufficiently prioritised for funding so as also to have been 
included in the context of the earlier, July 2012 EC Decision on funding for Scholarships, 
rather than in the context of the November 2012 EC Decision on the main programme. 
In regard to People-to-People contacts this was supported as a priority under the 2006 
programme only. This reflects the relatively disappointing take-up of the grant scheme at the 
time. Since 2011 the EC has made support available for ad hoc requests for events as may 
arise from the TCc under the TAIEX instrument (Objective 5, “Preparations for the acquis”). 
To what extent programming takes adequate and relevant account of beneficiaries' 
policies, strategies, and reform processes in relevant key areas? 
To what extent programming takes adequate and relevant account of assistance 
provided and reforms promoted by key donors where applicable? 
The extent to which programming takes account of beneficiaries’ policies, strategies etc. and 
to which it takes account of other key donors’ activities was assessed via examination of the 
project fiches – the Background and Justification, Linked Activities, and Lessons Learned. 
The programming documentation provides no information on the beneficiaries’ policies, 
strategies etc. although this largely reflects the nature of the interventions under Objective 4 
(“Bringing TCc closer to the EU”) – modelled on standard EU actions and programmes – 
areas in which there is no specific beneficiary policy, strategy etc. of relevance in terms of 
informing the programming process. To the extent that such beneficiary priorities do exist 
these are taken into consideration by the EC, notably during the detailed design of actions at 
the start of the implementation phase, e.g. in the Guidelines for the Calls for Proposals. 
Similarly the programming documentation provides only limited information on other donors, 
reflecting that the EU is itself the principal player and financier in terms of linked activities. 
To what extent programming and monitoring mechanisms include SMART (Specific, 
Measurable, Available, Relevant and Time-bound) indicators to measure progress 
towards achievement of objectives? 
The indicators of achievement of the projects were assessed for the extent that the indicators 
at different level (Wider Objective, Immediate Objective, Results/Outputs) are ‘SMART’ for 
the purposes of monitoring and of evaluation. [For indicators of achievement the ‘SMART’ 
criteria have the following meanings: Specific (clearly defined, and closely linked to what they 
are trying to measure): Measurable (variables which can be objectively assessed and 
numerically expressed); Available (already exist or can be collected at reasonable cost and 
effort); Relevant (related to the core problems and needs addressed by interventions); Time-
bound (based on a timeframe by which planned benefits should be achieved)] 
The formulation of the projects’ indicators of achievement linked to Objective 4 (“Bringing 
TCc closer to the EU”) is generally good, although weaknesses do exist. Most of the 
indicators are ‘Measurable’ and a significant number at the level of Results/Outputs have 
also been quantified in terms of targets, although not all of them. However, there are no 
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targets set at the higher intervention levels. Additionally, no baseline data is provided so as 
to measure progress, e.g. “improved” levels of knowledge. Finally, apart from the 2012 EU 
Info Point project at the level of Results/Outputs, the indicators are not ‘Time-bound’. 
Which are the main gaps/weaknesses of the current programming framework? 
How can programming of assistance be enhanced to more efficiently and effectively 
reach strategic objectives? 
How can programming be enhanced to improve the impact and sustainability of 
financial assistance? 
Overall, the programming of assistance linked to Objective 4 (“Bringing TCc closer to the 
EU”) is generally good. 
The main finding in terms of programming gaps/weaknesses relates to partial deficiencies of 
the projects in respect to ‘SMART’ intervention objectives and ‘SMART’ indicators of 
achievement. While the objectives and indicators are generally good, the quality should be 
strengthened in terms of being ‘Time-bound’. Additionally, the indicators should be improved 
via the inclusion of quantified targets and baseline data to support the evaluation of the 
assistance’s potential long-term impact, and thereby also the overall programming process. 
Additionally, gaps/weaknesses in the programming framework are also evident in terms of 
the limited evidence of detailed project risk assessment/planning, both at the level of project 
implementation (efficiency/effectiveness) and post-project planning (impact/sustainability). 
Objective 4: Programme Implementation Performance 
Are the administrative and organisational structures in place ensuring efficient and 
effective implementation of financial assistance? 
Programming Level 
The administrative and organisational structures in place for managing the programming 
process linked to Objective 4 (“Bringing TCc closer to the EU”) are, generally, suitable. The 
annual programming process (project design, preparation, selection) is generally good: 
• The actions are identified within a clear programming framework, developed with 
appropriate consultation of key partners and the target group of potential beneficiaries; 
• The prioritisation, sequencing and, as appropriate continuity, of the assistance across 
the specific objectives/priorities, across the programmes, has, generally, been good; 
• The programming process is increasingly also informed via periodic evaluations of the 
specific objectives/priorities, e.g. the effectiveness of delivery mechanisms, impacts; 
• However, some weaknesses exist in terms of the definition of ‘SMART’ intervention 
objectives and indicators of achievement, plus in terms of risk assessment/planning – 
as outlined above linked to “Programme Intervention Logic”. These weaknesses detract 
from the overall effectiveness of the programming exercise. 
Implementing Level 
The administrative and organisational structures in place managing project implementation 
processes linked to Objective 4 (“Bringing TCc closer to the EU”) are, generally, suitable. 
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In regard to Scholarships implementation is undertaken on the basis of a grant scheme / 
Call for Proposals for the selection of sub-projects/grant awards: € 4.35 million was awarded 
to scholars under the 2006 programme (academic years 2007-2008, 2008-2009, and 2009-
2010), € 1.32 million awarded under the 2009 programme (academic year 2010-2011), 
€ 1.34 million awarded under the 2011 programme (academic year 2011-2012), and € 0.24 
million awarded under the 2012 programme (academic year 2012-2013). In total, 524 grants 
have been awarded for Scholarships under the grant scheme’s six Calls for Proposal. The 
EC manages the grant scheme process, e.g. definition of the Guidelines, announcement of 
the Call, the receipt, assessment/evaluation of grant requests, plus subsequent oversight 
and, as necessary, further guidance to grantees on grant compliance and reporting during 
implementation and on completion. The EC’s management of the grant scheme is supported 
via a technical assistance component linked to the assessment of applications undertaken by 
external experts (approx. € 0.52 million covering the six academic-years / Call for Proposals). 
The commitment of EC grant via the grant scheme has, generally, been efficient. The first 
five Calls were based on the standard two-step procurement procedure: (a) Expression of 
Interest including a personal statement of goals – followed by the assessment of applications 
and the short-listing of the technically best candidates – and (b) subsequent Interviews with 
the short-listed applicants. The last Call, for year 2012-2013, was based on a simplified 
procedure: initial Registration and Application; formal Application on the day of Interview. 
The efficiency of the procurement process – in terms of the time period from the deadline for 
submission of the Expression of Interest to the initial signature of grant contracts – averaged 
5 months under the two-step procedure; the time period ranged from 4 months to 6 months: 
the Calls for 2009-2010 through to 2011-2012 have been closer to the 6 months range. The 
principal reason for the longer time period for the Calls for 2009-2010 through to 2011-2012 
is the increased number of applicants for grant award: for year 2007-2008 there were 39 
applicants; for year 2008-2009 = 197 applicants; year 2009-2010 = 521; year 2010-2011 = 
296; and year 2011-2012 = 273. The longer assessment process also reflects the increased 
need that the EC ensure that key stages in the decision-making process are suitably and 
efficiently communicated to all of the applicants – e.g. notification to applicants that they are 
or are not short-listed provided in quick succession – following complaints about the lack of 
transparency in decision-making linked to the assessment of the Call for year 2009-2010. 
In comparison to the first five Calls the similar period for the procurement process under the 
simplified procedure for academic-year 2012-2013 – i.e. from the deadline for Registration of 
application to the initial signature of grant contracts – was just 5 weeks. However, the shorter 
period was also clearly due to the far smaller number of applicants (52) than under previous 
Calls; utilisation of the simplified procedure in the context of Scholarships was being pilot-
tested and therefore the total grant made available for Scholarships was reduced, while the 
announcement on launching a Call that academic-year was, also, only issued in July 2012. It 
is clear that the time period under simplified procedure will thus be longer than just 5 weeks 
as the number of applicants for the award of grant returns to more standard levels. 
However, based on the initial assessment / feedback from the Task Manager and Assistant 
Task Manager at the EUPSO, it is not evident that the procedure reduced the effectiveness 
of the project selection process in terms of identifying talented students. Representatives 
from the TCc side also reported the perception that the simplified procedure was more 
transparent for applicants to understand, plus also responds to criticism of some applicants 
that the decision-making process was too lengthy. Additionally, the simplified procedure 
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potentially strengthens the effectiveness of the selection process in terms of requiring 
applicants to directly prepare their personal statement of goals on the day of the interview – 
in the period immediately prior to the interview, while their formal Application and supporting 
documents are checked for conformity by the assessors/evaluators; the two-step procedure 
provides opportunity for applicants to ‘out-source’ drafting of the personal statement of goals. 
In each year the ultimate consideration in terms of efficient deployment of the EC grant is 
that commitment occurs sufficiently prior to the start of the academic-year / the start of study 
(grant implementation) by the scholars. Generally this has been successful, with contract 
signature/exchange usually commenced from mid-August. The process commenced in late-
September for years 2011-2012 and 2012-2013; while this is awkwardly close to the start of 
studies for some of the scholars the successful applicants were informed on the positive 
grant decision up to 4 weeks prior. For both years the launch of the Call for Proposals was 
later than usual as formal publication of the procurement notice could not be made until the 
adoption of the EC Decision on programme funding. In both cases the EC efficiently 
managed the procurement procedure so as to make up for the delayed launch date: e.g. 
publication of the procurement notice for year 2012-2013 was issued the day following the 
adoption of the relevant EC Decision, while the time necessary for the preparation and the 
signature/exchange of grant contracts (based on the provision by applicants of requested 
final documentation) was also markedly quicker than under the Calls of previous years – 
commencing one-month after grant award notification rather than the previous 2+ months. 
In regard the Call for Proposals for academic-year 2013-2014 the planning process is 
already well underway; with the announcement of the Call assumed in the 1st Quarter 2013. 
The efficiency of the administrative and organisational structures in place managing the 
implementation and oversight of the Scholarships grant schemes is also subject to detailed 
assessment by the EC in terms of the corresponding transaction costs and value-for-money 
of the implementation modality, i.e. directly managed by the EC. In this regard the 2012 
assessment/evaluation of the action presented five alternative models for consideration in 
the context of ‘out-sourcing’ the implementation service-delivery of the grant scheme. The 
pros and cons of each alternative was outlined, with an indicative cost-estimation for four of 
the five provided; the other alternative was management by an Agency of the EC so it is 
assumed that the costs will be within the normal thresholds used by the EC. The analysis 
indicates that cost-efficiency in terms of management directly by the EC is close to the 
average of the four cost-estimated alternatives: it is compared favourably with two of them. 
Of the two alternatives against which the cost-estimate did not compare favourably one was 
for management of the grant scheme via technical assistance under framework contracts the 
other for management via the British Council. In the case of the former, while not clearly 
outlined by the assessment report, the risks for the EC in terms of ‘out-sourcing’ service-
delivery are too significant: minimally two framework contracts would need to be concluded, 
each year, with clear risks thereby to the successful sequencing of service-delivery activities, 
the successful learning of lessons, and thus the longer-term efficiency or effectiveness of the 
provision of Scholarships grant. In regard the modality of management via the British Council 
the assessment notes the well-recognised experience of the British Council in the area of 
managing scholarships plus its specific experience within the environment of Cyprus. The 
risks for the EC in terms of ‘out-sourcing’ service-delivery are manageable, e.g. the need for 
clear visibility to distinguish and credit the EU Scholarship action from that of the actions 
financed via the UK bilateral grant or via the Commonwealth Scholarship programme. While 
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this modality may indicatively be more cost-efficient – the detailed issue and costs subject to 
consultations between the EC and the British Council – it is unfortunate that the assessment 
report did not also provide analysis as to the feasibility or the extent to which other EU 
Member States’ cultural/educational agencies could provide comparable services. 
In regard to People-to-People contacts implementation is also undertaken on the basis of a 
grant scheme / Call for Proposals for the selection of sub-projects/grant awards: € 0.76 
million was awarded under the 2006 programme – 15 grants via two Calls for Proposals – yet 
a funding allocation up to € 2.80 million was anticipated for grant. The EC manages the grant 
scheme process, e.g. definition of the Guidelines (detailed specification of the intervention 
objectives, minimal/maximal project size, duration, co-financing requirements etc.), 
announcement of the Call, the receipt, and assessment/evaluation of proposals, subsequent 
oversight, and management support to sub-projects during implementation and completion. 
The EC’s management of the grant scheme was supported via technical assistance actions – 
in total approx. € 0.30 million covering the two Calls for Proposals – linked to the detailed 
design of and awareness raising on the grant scheme, the coaching and training for potential 
applicants, the assessment of applications, and the financial/operational monitoring of grants. 
While the management structures supporting implementation of the grant scheme were 
sufficient it is evident from the low level of participation under the scheme that the efficiency 
has been poor in terms of the corresponding transaction costs and value-for-money. A key 
limitation regarding the effective take-up of the grant scheme was the timing of the Call, 
which significantly over-lapped with that of the Civil Society grant scheme under Objective 3 
(“Fostering Reconciliation etc.”). As the main target group for both grant schemes is 
significantly similar, i.e. CSOs, many interested applicants were effectively required to 
prioritise which grant scheme to focus on, rather than to spread their potentially limited staff 
resources to the preparation of a number of applications simultaneously. 
The second Call for Proposals was based on a one-step (Full Application) procedure; the 
previous Call followed the standard two-step (Concept Note, Full Application) procedure. 
This produced some efficiency gains in terms of the deployment of the EC grant, although 
not significant – notification of contract award was provided to applicants 7 months after the 
deadline for receipt of proposals, compared to 8 months to process the two-step procedure. 
In terms of the implementation of the People-to-People projects by the individual and 
informal groups or by the CSOs this has been mixed. A number of grantees encountered 
implementation delays and requested extensions for implementation duration – partially due 
to their lack of familiarity with EC grant management requirements, e.g. cost-eligibility rules, 
but also due to the sometimes overly ambitious design of projects, e.g. timelines for delivery. 
In regard to Information on the EU project implementation is provided via a technical 
assistance component for the delivery of EU information services and related activities via an 
EU Info Point based in northern Cyprus. The commitment of EC grant under the 2006 
programme was substantially delayed – achieved in February 2009, with the public opening 
of the EU Info Point and start-up of information services in June 2009. This reflects the initial 
difficulties with the definition of the nature of the contract: because of the suspension of the 
acquis in the northern part of Cyprus it has not been possible to open an official Europe 
Direct information centre, and therefore the planned information services via an EU Info Point 
are provided instead via an external technical assistance team. The procurement process 
was launched and subsequently cancelled twice: the first cancellation due to the delay in 
reaching agreement between the EC Services (DG ELARG and DG COMM) as to the 
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detailed definition of the services; the second cancellation due to no qualitatively worthwhile 
tender being received. The services were eventually secured following negotiated procedure: 
€ 1.30 million covering a 3-year period; extended by € 0.30 million for one additional year of 
services funded under the 2011 programme. The procurement notice for the next service-
provider – up to € 1.50 million covering a 3-year period, funded under the 2012 programme – 
was published in November 2012 and the contract is anticipated to start in May 2013. 
In terms of the implementation of the EU Info Point services, the EC provides management 
support and oversees technical progress via regular meetings (often monthly) of the Project 
Steering Committee, plus via ad hoc meetings with the contractor and other implementing 
partners. While the management structures are sufficient the efficient implementation of the 
actions has faced some constraints in terms of achieving consensus on the Steering 
Committee as to the implementation of project components. In this sense the management 
structures would be strengthened by a clearer demarcation of the regular meetings between 
a monthly, operational meeting, and a quarterly Steering Committee for strategic direction. 
To what extent are the monitoring mechanisms and structures appropriate and 
correctly functioning? 
Programming Level 
The monitoring mechanisms and structures in place supporting the programming process 
linked to Objective 4 (“Bringing TCc closer to the EU”) are suitable. Recognising that support 
has, primarily, been provided on the basis of a series of phased projects / EC financing, 
these have been appropriately built on the EC’s monitoring of previous actions and lessons 
learned and, increasingly, also via the evaluation of support to the specific, priority areas. 
Implementing Level 
The monitoring mechanisms and structures in place supporting the project implementation 
processes linked to Objective 4 (“Bringing TCc closer to the EU”) are, generally, suitable. 
Linked to the Scholarships and the People-to-People grant actions the project 
implementation monitoring-data is primarily obtained by the EC on the basis of the standard 
sub-project/grant interim progress and final reports provided by the grantees. Additionally, 
monitoring of the People-to-People grants was complimented by monitoring activities 
carried out by external experts for financial/operational monitoring. Linked to Information on 
the EU the project implementation monitoring-data is primarily obtained on the basis of the 
regular monitoring of actions undertaken by the EC Task Manager at the EUPSO, notably via 
the Project Steering Committee, plus on the basis of the monthly, operational progress 
reports and the six-monthly interim progress reports submitted by the service contractor. 
In all areas, the Task Managers at the EUPSO prepare a “Project Fiche Monthly Report” to 
summarise the status of projects, e.g. key actions undertaken, key issues, and prospects. 
Reflecting that the Scholarships programme provides approx. 100 grants per academic-
year, the monitoring mechanisms in particular need to be robust in terms of monitoring the 
compliance of the scholars with the formal deadlines for submission of reports – or at least 
within a suitable timeframe of the formal date. The mechanisms are indeed sufficient and 
Task Managers at the EUPSO able to track progress of the full grantee reporting process. 
While, for a number of scholars, formal compliance with the deadlines for reporting can still 
lapse, the required information and supporting documentation is traditionally obtained. 
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To what extent visibility, promotion and ex-post publicity activities increase 
effectiveness of the EU Aid Programme? 
Programming Level 
In terms of visibility etc. activities supporting effectiveness at the programming-level – the 
identification, formulation, negotiation, and adoption of the EC Decision on programme 
financing – such visibility etc. activities are primarily driven by the goal of transparency, and 
so as to develop awareness among the target group of beneficiaries (direct and in-direct). 
Implementing Level 
Reflecting the nature of the projects linked to Objective 4 (“Bringing TCc closer to the EU”), 
visibility etc. activities at the implementing-level are essential to the effectiveness of the 
programme actions. In regard to the Scholarships and the People-to-People actions the 
main project implementation modality is a grant scheme mechanism for the award of sub-
project/grant. As such visibility etc. activities are vital to ensuring effective take-up by the 
target group and thus commitment of the EC grant. In regard to Information on the EU 
visibility etc. activities provides general, raising of awareness among the target group of 
beneficiaries as to the very existence of the EU Info Point and of its information services; if 
potential consumers are not aware then the services of the EU Info Point cannot be effective. 
Linked to the Scholarships grant scheme each year the EC has conducted an information 
campaign to reach the target group under the specific, annual Call for Proposals. The scope 
of the campaign has progressively expanded to include a range of communication tools, e.g. 
information seminars organised at the EUPSO and in the ‘universities’ in northern Cyprus, 
press, radio and television advertisements, a Website, brochures and posters, plus a 
‘University Fair’ organised in Nicosia to which all of the EU Member States are invited to 
participate by setting-up a stand as a means to communicate information on study in and on 
the education opportunities offered in the EU Member State – approx. 10 EU Member States 
send a representation team to the Fair. Linked to some of the tasks the EC is supported by 
the EU Info Point in terms of the implementation of the communication campaign; previously 
via an external technical assistance component under the 2006 project. Overall the 
effectiveness of these visibility etc. activities is good, as evidenced by the generally suitable 
number of applicants for study: on average two-and-a-half to three times more applicants 
than the indicative number of grants on offer. The 2012 assessment/evaluation of the 
Scholarships programme analysed the effectiveness of the information campaign tools based 
on feedback from grantees, finding that these are suitable in terms of reaching the target 
group although that the effectiveness of the radio and television advertisements is limited. 
Recognising that the Scholarships grant scheme is a regular component/feature of the EU 
Aid Programme for the TCc, the medium-term goal for such visibility etc. activities should be 
the development of a broader awareness, both among prospective future applicants and the 
broader community, of the opportunities offered by the scheme – and of the standard EU 
Programmes on which they are modelled – and of the benefits delivered, success stories 
etc.. In the context of Cyprus the benchmark for broad awareness of similar schemes is set 
by the Commonwealth Scholarship programme and the Fulbright Scholarship programme. 
Linked to the People-to-People scheme the EC also conducted an information campaign to 
reach the target group under the specific Call for Proposals, supported in terms of its 
implementation by the technical assistance component under the project responsible for the 
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detailed design of the grant scheme. However, the level of information dissemination was 
poor, the response to the public information events in terms of participants was mixed, and 
the primary tool for promotion was therefore the project Website and social networking tools. 
In regard to the People-to-People grant scheme the applicants are not specifically required 
to address the role of communication and visibility in the context of the detailed description/ 
budgeting of actions; the Full Application form does not specifically highlight the issue as one 
to be described, unless in the context of a specific project output, e.g. a brochure, or study. 
While not specifically detailed as a communication plan at the design stage, the grantees are 
obliged to ensure visibility in line with the contract “General Conditions”. CSO Webpages 
viewed linked to this evaluation traditionally provided full acknowledgement of the EC grant, 
as well, often, as links to a description of and/or the key outputs from the supported projects. 
Linked to Information on the EU one of the core goals of basic visibility etc. activities is to 
raise awareness as to the existence of the principal EU information service-providers 
available in Cyprus, and the ease offered in terms of public accessibility and the specific 
services available. In this regard general awareness among the TCc as to the very existence 
of the EU Info Point in northern Cyprus has increased from 26% at the end of its first-year of 
public services to 34% at the end of its third-year13. While on a positive trajectory it is evident 
that significant basic visibility etc. activities still need to be implemented in order to build 
broad awareness of the profile of the EU Info Point, as a means thereby to strengthen the 
effectiveness of the services provided. This should be a priority for the next service-provider; 
in particular as there will also be a temporary gap in the services of the EU Info Point in 
spring 2013. As comparison to the figures for the EU Info Point in northern Cyprus, general 
awareness among the TCc as to the existence of the Representation of the European 
Commission in Cyprus has increased from 44% to 53% over the same two-year time period. 
While not directly supported in terms of specific statistics or analysis, a basic observation 
linked to the overall visibility of the EU Info Point is its relatively obscure physical location. 
To what extent is the on-going Financial Assistance Programme for Turkish Cypriot 
community has/is contributing to achieving the strategic objectives/priorities of the 
programme? 
Programming Level 
Reflecting that the goals of the strategic objective/priority – Objective 4 (“Bringing TCc closer 
to the EU”) – are continuous, long-term goals of common relevance both prior to and also 
post-settlement, in the context of the standard opportunities and benefits available to all EU 
citizens, the programming process has suitably provided consistency in terms of the 
concentration of the programming focus: thus the generally consistent programming of grant 
support for the Scholarships and for the Information on the EU actions, and the limited 
focus on the People-to-People actions (due to the limited take-up of the initial project). 
Implementing Level 
In terms of supporting the achievement of the strategic objective – Objective 4 (“Bringing TCc 
closer to the EU”) – the continued relevance of the projects and appropriateness of project 
implementation design, in terms of addressing real needs are, overall, judged to be good. 
                                                
13 Figures provided via the “EU Perceptions Survey” conducted for the EU Info Point at regular 
intervals since January 2010, based on a sample group size of 600 people from the TCc. 
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While the People-to-People project is poorly rated in terms of the effective take-up of the 
grant scheme – due to the sudden surge of funding opportunities targeted to CSOs under the 
different Aid Programme grant schemes – the basic intervention goals of the scheme did/do 
respond to the needs of the TCc, although the goals would have benefitted from a greater 
level of coordination with the Civil Society grant scheme under Objective 3 (“Fostering 
Reconciliation etc.”), e.g. potential synergies or a clearer demarcation of the schemes. 
The efficiency of the projects in terms of the deployment of funds is, overall, judged to be 
adequate; while generally good for the Scholarships – which accounts for approx. 64% of 
total EC funding allocated, 2006-2012, under Objective 4 (“Bringing TCc closer to the EU”) – 
it is weaker for the Information on the EU and People-to-People actions – as detailed 
above under the Evaluation Question on the administrative and organisational structures. 
The efficiency of the projects in terms of the process of delivery and achievement of the 
project goals is, overall, judged to be adequate. In the area of Scholarships the efficiency is, 
generally, good: the grantees attend clearly defined courses of study of which the vast 
majority complete the study course and undertake final examination. The principal efficiency 
delay is the compliance of grantees with the formal reporting requirements, notably 
deadlines, necessary to account for the grant. In the area of People-to-People contacts the 
efficiency of the sub-projects in terms of the process of delivery has been mixed, with a 
number of grantees encountering implementation delays. CSOs interviewed linked to this 
evaluation noted that there was a ‘learning-curve’ in terms of increasing their familiarity with 
EC grant administration, activity-planning and reporting. Despite the delays the sub-projects 
have successfully delivered the expected Outputs/Results, e.g. capacity building for CSO 
networks and platforms, study visits linked to partnership development with European CSOs, 
training for youth, for the media, for teachers, outreach and awareness raising including via 
festivals, leaflets and brochures/reports, advocacy campaigns undertaken etc. 
In the area of Information on the EU the efficiency of the delivery and achievement of the 
project goals has been mixed. Operational delivery by the EU Info Point of its clearly defined 
and agreed information events, and related actions/tasks has, generally, been efficiently 
undertaken and the project targets achieved, e.g. quantitative and qualitative surveys, 
publications, news bulletins, training/outreach activities etc. However, too often the process 
of reaching agreement between the project implementing partners/decision-makers – at the 
strategic level – as to the direction and detailed, operational definition of the activities has 
been troubled, e.g. the 16-month delay in agreement on launching an EU Info Point Website. 
The effectiveness of the projects in terms of the achievement of the anticipated project goals 
and the contribution to achieving the strategic objective “Bringing TCc closer to the EU” is, 
overall, judged to be good. The Scholarships programme has awarded over 500 grants 
across six academic-years: 63% of the grants were for Graduate studies, 27% for Teachers, 
and 10% for Undergraduate studies. In addition to the academic and technical skills and 
qualifications acquired by the individual grantees, the study abroad has also helped to 
broaden grantees’ wider perspectives/perceptions of multi-cultural society and of European 
diversity. The scheme is also effective in terms of extending the educational opportunities 
available to the TCc. However, it is evident that the effectiveness of the scheme in terms of 
promoting participation at the level of undergraduate studies is weaker relative to the other 
themes. This is partially due to the reluctance of many local ‘universities’ to actively promote 
participation to their students, and thereby lose the fee income from undergraduates studying 
abroad. The Call for Proposals for academic-year 2013-2014 – to be launched in the 1st 
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Quarter 2013 – seeks to address the lower participation rate by the extension of the study 
opportunity to cover the first-year of undergraduate studies, i.e. by extending the target group 
of beneficiaries to include final-year High-School students. The Call for Proposals will also 
extend professional studies to include students in the area of vocational training study. It is 
assessed that these extensions to the educational opportunities offered will strengthen the 
longer-term effectiveness of the grant scheme and the contribution of the Scholarships in 
terms of achieving the strategic objective – Objective 4 (“Bringing TCc closer to the EU”). 
Despite some efficiency delays linked to the People-to-People grants it is not evident this 
has negatively influenced on the final effectiveness of the sub-projects/grants. Most of the 
grantees interviewed linked to this evaluation were professionally managed and had a clear 
vision as to the purpose of the CSO or informal group and the role of the project. The 
benefits delivered include the development of stronger partnerships for collaboration 
between the project partners, e.g. Turkish Cypriot and European CSOs, to support their 
delivery of services/advocacy goals, plus in terms of the direct benefits realised by the 
immediate target group of beneficiaries. However, while the effectiveness of the sub-
projects/grants is generally good, it is recognised that only 15 grants were awarded, 
representing only 27% of the planned funding under the grant scheme, and thereby that the 
overall effectiveness of the project in terms of the contribution to achieving the strategic 
objective of “Bringing the TCc closer to the EU” is limited. The extent to which the grant 
scheme has supported the achievement of the strategic objective will be assessed in the 
context of the specific evaluation of Civil Society support to be conducted in early-2013. 
In regard to Information on the EU the effectiveness of the action and its contribution to 
achieving the strategic objective of “Bringing the TCc closer to the EU” is, generally, good. 
The EU Info Point has become an important source of information for the TCc regarding both 
EU and Aid Programme related questions and inquiries from the public, plus is also an 
important actor in terms of raising visibility of the EU and of European policy issues via 
informative events, e.g. conferences, seminars, public lectures, grant award ceremonies for 
the Aid Programme, as well as tailor-made training courses on procurement rules, project 
management and visibility, and the publication of brochures in the Turkish language. The 
target group of the EU Info Point consists primarily of Turkish Cypriots sub-divided into the 
categories of: youth, children, teachers, opinion leaders, political decision makers, rural 
community, business community, academia, elderly, media, and minorities. The information-
needs of and the perceptions of the target groups of the EU and the EU’s activities 
concerning the Turkish Cypriots are monitored by the EU Info Point utilising both quantitative 
surveys and qualitative studies. Additionally, the EU Info Point manages approximately 50 
inquiries per month (via e-mail, phone, or visits), with these primarily related to the Aid 
Programme itself and occasionally also information on associated EU policies, plus related to 
the information events managed by the EU Info Point. The Website pages received 
approximately 90,000 hits per month in 2012, from approximately 4250 visits per month; the 
trend in terms of hits and visits has progressively risen since it was launched in late 2010. 
The most popular downloads are the brochures on “How the EU Works” and “The EU Aid 
Programme”, plus also the EU Info Point’s “EU Aid Programme Visibility Guide”. However, 
general awareness among the TCc as to the very existence of the EU Info Point in northern 
Cyprus, while it has increased progressively, was still only 34% as of summer 2012; in this 
sense the effectiveness of the action in terms of “Bringing TCc closer to the EU” is partially 
limited. Additionally, the effectiveness of the project was affected by the lack of consensus 
between the project partners as to the strategic goals to be achieved over the medium-term. 
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Which are the prospects for immediate and long-term impact and sustainability of 
assistance? Are there any elements which are/could hamper the impact and/or 
sustainability of assistance? 
Programming Level 
Regarding impacts, the main concern linked to the programming of Objective 4 (“Bringing 
TCc closer to the EU”) assistance stems from the lack of sufficiency of ‘SMART’ indicators at 
the impact level. However, while this represents a risk it does not necessarily indicate the 
unsuccessful achievement of future programme impact at the intermediate or long-term level. 
Regarding sustainability, the programming process recognises that the continuation of the 
support mechanisms under Objective 4 is dependent on the suitable provision of EU funding. 
They are modelled on standard EU actions and programmes targeted to Europe’s citizens. 
Implementing Level 
The prospects for impact and for sustainability of the assistance are, generally, judged to be 
good; except of People-to-People contacts for which the prospects for impact are moderate. 
In terms of “Bringing the TCc closer to the EU” the assistance has successfully provided a 
clear immediate impact and the prospects for the longer-term impact are also good. 
The Scholarships programme has completed approx. 500 grant awards by the end of 
academic-year 2011-2012. In addition to providing grantees with qualifications that shall 
benefit them over the immediate and longer-term the indirect impact on the grantees of the 
study abroad period is in terms of their perception of increased self-confidence and their 
ability to operate within a multi-cultural setting. In terms of the sustainability of the assistance 
and the achievement of longer-term impact, while clear statistics on the number of students 
that return to Cyprus in the immediate short-term of course completion do not exist – 
estimates range from 60-95% return in the near-term after completion – it is clear that most 
grantees do eventually return and thereby contribute their increased skills to the local 
economy and societal development, e.g. via the establishment of new enterprises, or via 
fresh job-opportunities, job-promotions or the application of freshly obtained skills in former 
jobs, or via applying the skills within the local ‘administration’ at its varied levels of 
‘governance’. In this regard the overall impact of the Scholarships programme is weakened 
by the insufficient level of analysis undertaken by the TCc side as to the potential 
prioritisation of fields for study to be concentrated on over the medium-term so as to support 
meet the forecast needs and/or gaps of the labour-market. The initial Calls for Proposals 
included a list of sectors under each theme, but these were long lists of sometimes broadly 
defined subject areas rather than a concise list of specific, medium-term qualification gaps. 
The sustainability of the Scholarships actions is good: the EC recognises that prior to the 
negotiation by the Cypriot communities of a settlement of the Cyprus problem, or recognition 
of the ‘universities’ in the northern part of Cyprus, the programme fills a gap in terms of the 
low effective participation by the TCc in the linked EU Programmes; post settlement the 
various reasons that limit effective participation by the TCc will no longer apply and the 
actions will be fully incorporated in the EU Programmes, e.g. Erasmus, Leonardo da Vinci. 
The prospects for impact in the area of Information on the EU are generally good. Via the 
combination of visibility and communication efforts targeted to them – by the EU Info Point, 
the EC and by other means, e.g. television, newspapers, and radio – the general awareness 
of the TCc linked to the EU and to the Aid Programme is gradually increasing, although from 
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a low baseline level. Opinion surveys of the TCc commissioned by the EU Info Point suggest 
a gradual increase between the start of 2010 and mid-2012 in terms of the respondents’ 
‘basic’ to ‘average’ level of general knowledge on the EU, as well as a clear increase in terms 
of the respondents’ ‘average’ level of general knowledge on the Aid Programme. However, 
the percentage of respondents reporting their general knowledge on the EU or on the Aid 
Programme as ‘good’ to ‘very good’ has only marginally increased: approx. 10% in mid-2012. 
Eurobarometer surveys commissioned by the EC also indicate increased levels in terms of 
Turkish Cypriot respondents tending to agree with the statement ‘I understand how the EU 
works’: increasing from 37% tending to agree in June 2009 to 54% in November 2012; while 
the number tending to disagree with the statement has fallen over the same time it still 
registered 28% of responses in November 2012. The sustainability of the Information on the 
EU actions is good: the EC recognises that prior to the negotiation by the Cypriot 
communities of a settlement of the Cyprus problem the EU Info Point fills a gap in terms of 
the establishment of an official Europe Direct information centre in northern Cyprus; post 
settlement the information actions and the information centre will be fully incorporated within 
the information activities of the Representation of the European Commission in Cyprus. 
Reflecting that the effective take-up of the grant scheme was limited, the prospects for 
impact linked to the People-to-People project, in terms of “Bringing the TCc closer to the 
EU”, are moderate. In regard to the immediate impact of the actions that were implemented 
under the project, the supported CSOs have achieved some success in terms of increasing 
awareness of the issues they address, and have also been strengthened at the management 
level via the introduction of new activities, methodologies, and tools, plus the development of 
partnerships between CSOs, and of Turkish Cypriot CSOs with European CSOs. This will 
support the CSOs in conducting their delivery of services/advocacy and thus the prospects 
for longer-term impact. The prospects for sustainability of the actions are mixed. While 
ownership of the goals by the CSOs is strong, many CSOs face constraints in terms of the 
continuity of funding for the delivery of activities and some have scaled-down their activities. 
The prospects for sustainability are better for CSOs with a strong support or membership 
base, or a clearly defined target group of customers for the provision of CSO services. 
Which are the key administrative/financial/thematic reforms that the beneficiary 
should undertake to improve the sustainability in key areas? 
Implementing Level 
With regard key reforms that the beneficiary should undertake to improve sustainability of the 
assistance under Objective 4 these primarily relate to the Scholarships programme. The 
sustainability of the benefits produced in terms of “Bringing the TCc closer to the EU” could 
be strengthened in terms of ownership of the programme on the TCc-side. Notably the TCc-
side should be encouraged to undertake a detailed analysis of skills-gaps that need to be 
addressed over the medium-term, so as to support some level of prioritisation of the 
programme and its delivery of suitable impact. The EC has encouraged the TCc-side in this 
regard but as yet a single overview has not been presented by representatives of the TCc: 
the education ‘ministry’ does undertake analysis of needs linked to teachers and education 
professionals, while needs in the public sector are partially identified by the ‘European Union 
Coordination Centre’ (EUCC) as a result of the provision of TAIEX support to the TCc, 
however, other ‘institutions’ have yet to provide analysis of wider skills gaps/needs. As the 
Scholarships programme is now being further extended in terms of training opportunities 
Evaluation of the financial assistance programme for Turkish Cypriot community	  
 
Final Evaluation Report, issued 10/10/2013 Page 138 
available to the TCc, e.g. in the area of vocational training study, the need for the TCc-side to 
establish a medium-term strategy so as to provide some guidance as to the effective focus of 
the programme is further evident. Additionally, the TCc-side should be encouraged to ensure 
adequate complimentary visibility, promotional and ex-post publicity activities linked to the 
programme so as to ensure sufficient participation and demand over the medium-term via 
promoting the development of a broader awareness among the TCc of the benefits of the EU 
Scholarships programme and its linkages to more standard EU Programmes in the area. 
It is recognised that the People-to-People grants are completed and thereby the main 
measure for grantees in terms of promoting sustainability of the assistance is to provide 
suitable ex-post visibility and, as relevant follow-up delivery of the services/advocacy. 
Are there any potential actions, which would improve the efficiency and effectiveness 
of on-going assistance? 
Are there any actions, which would improve prospects for impact and sustainability of 
on-going assistance? 
Implementing Level 
In regard of the Scholarships programme the efficiency and effectiveness of the assistance 
in terms of the selection process and the deployment of grant was greatly enhanced via the 
piloting of the simplified procedure linked to the Call for Proposals for academic-year 2012-
2013. The Guidelines and process for managing the Call for year 2013-2014 were being 
prepared by the EC as of the ‘cut-off date’ for this evaluation and are anticipated to be 
finalised in early-2013. The draft Guidelines indicate the continued use of the simplified 
procedure, although a final decision on this was still to be formally adopted by the EC. It is 
assessed that the procedure should be maintained in view of the efficiency and effectiveness 
gains that are provided. With the anticipated launch of the next Call during the 1st Quarter 
2013, the procedure would also facilitate timely signature of grant contracts in the summer. 
The effectiveness of the Scholarship programme would also be enhanced in terms of greater 
participation by the EU Member States at the “University Fair” organised by the EC to 
promote greater awareness of potential applicants as to the educational offer available. 
While it is recognised that not all EU Member States are in a position to send a 
representation team to attend the Fair, the provision of relevant literature and information 
from non-participating EU Member States as to their potential offer should be encouraged. In 
this context the effectiveness of the EU Member States’ efforts to identify potentially relevant 
training offer would be strengthened via the provision by the TCc-side of clearer guidance as 
to the medium-term skills gaps/needs – as detailed in the above Evaluation Question such 
guidance will enhance the overall effectiveness, impact, and sustainability of the programme. 
In regard of Information on the EU the efficiency and effectiveness of the assistance to be 
provided for the second phase of the EU Info Point – the present contract expires in February 
2013 and the next service contractor is anticipated to start in May 2013 – would be improved 
via the development of a clear strategic plan and detailed (annual) implementation action 
plan to guide the activities of the EU Info Point service-provider over the medium-term; the 
services are anticipated to be implemented over a three-year period. The strategic plan 
would establish clear objectives and targets to be achieved over the period in terms of 
information provision and awareness-raising linked to the key target groups for the EU Info 
Point, e.g. youth, business community, academia, opinion leaders etc. The strategic and 
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implementation action plans would be approved by the Project Steering Committee (PSC). 
Preparation of the plans would need to ensure coordination with the communication and 
information goals and activities planned by the Representation of the EC in Cyprus. The 
efficiency and effectiveness of the assistance would also be improved via the establishment 
by the EC of detailed operational management procedures to guide the contractor in terms of 
the necessary stages for its consultation with and the control by the EC of the production of 
project draft Outputs, e.g. publications. Operational procedures were progressively 
developed under the first phase of the EU Info Point it would be useful for these to be 
codified for the next service-provider. The efficiency and effectiveness of the assistance 
would also be improved via clearer demarcation by the EC of its management structures 
linked to the project: regular meetings held with the contractor at an operational level, but the 
frequency of meetings of the PSC reduced, e.g. quarterly rather than monthly, so as to better 
reflect that its role is to provide overall strategic guidance for the project. The effectiveness 
and the impact of the assistance would also be improved via better visibility etc. activities 
linked to promoting general awareness among the TCc as to the existence of the EU Info 
Point and its information services and activities. In particular this will be of urgent importance 
when the next service-provider starts-up the service delivery in mid-2013, after a gap of 
approximately three-to-four months in the operation of an EU Info Point. 
What are the advantages of the continuing "joint management" with UNDP of certain 
parts of the programme? Is the justification for choosing this instrument still valid? 
Implementing Level 
In terms of the assistance under Objective 4 (“Bringing TCc closer to the EU”) actions have 
not been implemented on the basis of “joint management” with the UNDP. Reflecting that the 
assistance is modelled on standard, long-term EU actions and programmes targeted to 
Europe’s citizens it is not evident that “joint management” with the UNDP is suitable. 
Objective 4: Future Programme 
How can the objectives of the current Aid Regulation be met in medium to long-term 
(up to 2020)? State the assumptions made, particularly with respect to the potential 
settlement scenario. 
In terms of the achievement of the strategic objectives of the “Aid Regulation” the assistance 
linked to Objective 4 (“Bringing TCc closer to the EU”) facilitates opportunities for contacts 
and communication between the TCc and the EU. This reflects that while Turkish Cypriots 
are eligible to participate in standard EU actions and Programmes, e.g. Erasmus, Leonardo 
da Vinci, or EU Information Centres, the effective participation rate is extremely low, and 
thereby concerns of isolation expressed by the TCc. The focus of the Aid Programme on 
Information on the EU and on Scholarships is correct. The former promotes increased 
understanding of how the EU functions, the objectives, policies, and strategies of the Union 
and an awareness of EU citizenship. The latter provides study opportunities for the TCc in 
the EU and thereby also responds to one of the main positive impressions that the TCc has 
as to the benefits of the EU: “the freedom to travel, study, and work anywhere in the EU”14. 
                                                
14 Standard Eurobarometer No 78 (First Results): the response provided by 40% of the TCc 
surveyed in reaction to the question “What does the EU mean to you personally?” 
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Whereas People-to-People contacts are also of relevance in terms of “Bringing the TCc 
closer to the EU” it is evident that this is best addressed either within the context of support 
to Civil Society provided under Objective 3 (“Fostering Reconciliation etc.”), potentially with 
the inclusion of a specific theme/strand of the grant scheme to include informal groups/ 
partnerships of a bi-communal nature, or under Objective 5 (“Preparing the TCc for the 
acquis”) in terms of support to the TCc modelled on that provided by the standard TAIEX 
instrument under the ‘Civil Society Facility’ for CSOs to build EU-contacts/partnerships. 
The Aid Programme has already successfully delivered an increase in the opportunities 
available to the TCc to participate in and engage in the EU and to better understand the EU 
and Europe and thereby to better access some of the standard opportunities for engagement 
available to all EU citizens. Over the medium- to long-term the assistance will progressively 
strengthen the TCc’s broader understanding of and awareness of the EU and Europe, and 
the level of direct contacts and communication between the TCc and the EU and Europe. 
In this regard the key assumption made is that sufficient funding continues to be allocated to 
Objective 4 (“Bringing TCc closer to the EU”) over the future period prior to a settlement. 
Post settlement the various reasons that limit effective participation by the TCc will no longer 
apply and the Objective 4 actions will be fully incorporated in the EU Programmes/actions.  
In the case of constrained budgets (similar to those for 2012 and 2013 – € 28 
million/year), which are the areas recommended for concentration? How would the 
objectives of the Aid Regulation be met in such circumstances? 
With regard the focus and concentration of future programme support linked to Objective 4 
(“Bringing TCc closer to the EU”) the core specific objectives to be addressed are already 
well established: the Scholarships programme and Information on the EU. 
In both areas the Aid Programme should be programmed so as to ensure the continuity of its 
concentration on the areas; a gap in the provision of either will negatively impact in terms of 
the progressive achievement of the strategic objective; in this sense aid predictability should 
be assured. In this regard it is noted that on average the EC has awarded € 1.30–1.40 million 
in grant per year for Scholarships and € 0.40–0.50 million in grant for the EU Info Point. 
As the scale of the Scholarships programme is now being further extended to include 
additional target groups, e.g. vocational training study, first-year undergraduate study, it will 
be necessary to assess, based on demand and the quality of applications received, if 
additional funding under the Aid Programme in the area is justified over the medium-term. 
Conducting such an assessment of medium-term needs and potential absorption capacity for 
Scholarships would be greatly facilitated by the provision by the TCc-side of a detailed 
analysis of skills-gaps and needs to be addressed over the medium-term period. 
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Annex 4.5: Objective 5 – Preparing the Turkish Cypriot community 
to introduce and implement the acquis communautaire 
With regard to the “Aid Regulation” / assistance programme’s strategic objective of 
“Preparing the Turkish Cypriot community to introduce and implement the acquis 
communautaire” this has been addressed via six projects. 
The assistance aims to contribute to the solution of the Cyprus problem by facilitating the 
Turkish Cypriot community’s preparations for the future application and enforcement of the 
acquis communautaire – in anticipation of the lifting of its suspension in the northern part of 
Cyprus following negotiation by the Cypriot communities of a comprehensive settlement. 
Table 9: Objective 5 Projects – “Preparing the TCc for the acquis” 








1 Programme of assistance provided by 
the TAIEX instrument for the TCc 
2006 4.50 100 100 
2 TA to support legal transposition as well 
as implementation of the acquis through 
the TAIEX instrument 
2006 6.50 141.54 138.45 
3 Capacity building in environment sector 2006 2.46 46.37 45.43 
4 Unallocated Technical Assistance and 
Programme Reserve Facility 2 
2006 1.24 46.09 41.87 
5 TA to prepare for future implementation 
of the acquis via the TAIEX instrument 
2011 6.15 113.98 29.40 
6 TA to prepare for future implementation 
of the acquis via the TAIEX instrument 
2012 3.30 0 0 
1 Contracting deadline: for 2006 projects = 4Q/2009; for 2011+2012 projects = on-going 
2 € 3.50 million from the Programme Reserve Facility was allocated to Objective 3; the remaining funds were allocated 
for TA activities, via framework contract not the TAIEX, supporting harmonisation with the acquis communautaire 
Objective 5: Programme Intervention Logic 
To what extent are objectives at different level clear, measurable, and realistic? 
With regard to achievement of the strategic objective “Preparing the Turkish Cypriot 
community to introduce and implement the acquis communautaire” two specific objectives / 
operational priorities for intervention have been targeted by the assistance programme: 
• Preparation of Legal Texts / Reinforcement of Implementation Capacity, and 
• Facilitation of “Green Line” Trade15. 
                                                
15 Based on Council Regulation (EC) No. 866/2004, the “Green Line Regulation”, as amended, 
and Commission Regulation (EC) No. 1480/2004, the “Implementing Regulation”, as amended. 
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In terms of the strategic relevance of the specific objectives/priorities both are logical in terms 
of a clear linkage to the strategic objective – “Preparing the TCc for the acquis” – and also in 
regard to their addressing needs of operational relevance to the beneficiary. The first priority 
focuses on preparing the legal framework and the corresponding implementing capacity of 
the TCc for the future application and enforcement of the acquis after a settlement, and the 
second priority on the successful operation of the “Green Line Regulation” via the provision 
of targeted support facilitating trade in approved goods by the TCc across the “Green Line”. 
The intervention objectives of the projects were assessed for the extent that the objectives at 
different level (Wider Objective, Immediate Objective, Results/Outputs) are clear, 
measurable, and realistic, i.e. are ‘SMART’. [For intervention objectives the criteria have the 
following meanings: Specific (appropriately positioned, scoped and focused within the 
objectives hierarchy): Measurable (quantified, or potentially quantifiable, through the use of 
appropriate indicators); Achievable (in the light of the position in the intervention logic and 
assumptions made at the preceding level); Relevant (to EU and beneficiary requirements); 
Time-bound (provide a timeframe by which planned benefits should be achieved)] 
The formulation of the intervention objectives for the provision of support through the TAIEX 
instrument has, generally, provided consistency across the relevant projects. As formulated 
in the project documentation the objectives are, technically, clear, and potentially measurable 
too. However, the formulation of the project intervention objectives is only partially adequate. 
This reflects that while there is a level of clarity in terms of the stated objectives, there is also 
a complete lack of differentiation made between the goals to be achieved over the project 
life-time in terms of development effects to be achieved at the level of Immediate Objective 
and at the level of Results/Outputs – the intervention objectives are similarly stated at both 
levels16. This clearly implies that the project objectives are not sufficiently ‘Specific’ – in this 
regard it is noted that Results/Outputs should be achieved during project implementation, the 
Immediate Objective on project completion or in the immediate short-term after completion. 
In regard of the specific project Capacity building programme in the environment sector 
for the TCc the formulation of the intervention objectives is ‘SMART’ with exception of being 
‘Time-bound’. The formulation of the intervention objectives is indeed notable for its level of 
precision; in particular the clearly established set of Results/Outputs that provide a thorough 
reflection on the detailed stages in the progression of project implementation/delivery. 
To what extent is the project selection mechanism appropriate in the sense of 
selecting the most relevant, efficient and effective projects to achieve the strategic 
objectives? 
In terms of the strategic relevance of the specific objectives/priorities targeted by the projects 
under Objective 5 (“Preparing the TCc for the acquis”), this is judged to be good. The goal of 
the assistance is to promote the capacity of the TCc linked to the future application and 
enforcement of the acquis post-settlement of the Cyprus problem, and to facilitate trade 
across the “Green Line” in accordance with the existing acquis for such a ‘line’ regime. 
The principal delivery mechanism for the provision of assistance to the TCc for future 
application of the acquis is the TAIEX instrument. It is one of the standard instruments 
                                                
16 Only one project – TA to support legal transposition as well as implementation of the acquis 
through the TAIEX instrument, under the 2006 programme – provides a clear differentiation 
between these different levels of the anticipated development goals/effects to be achieved. 
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available to the EC (DG ELARG) in the context of delivering actions linked to the acquis; it 
was initially established by the EC in 1996 following publication of the EC's White Paper on 
the “Preparation of the Associated Countries of Central and Eastern Europe for Integration 
into the Internal Market of the Union”; the mandate of the TAIEX was later extended, notably 
via the adoption by the EU/EC of “Agenda 2000”, so as to cover the full acquis 
communautaire. 
The TAIEX instrument is conceived as a demand-driven, ‘one-stop shop’ for the provision of 
short-term technical assistance and advice in the field of the approximation, application, and 
enforcement of the acquis, primarily delivered by EU Member State national experts. The 
instrument has been utilised by the EC to cover the provision of support to the TCc since 
200417. In the case of support provided under the Aid Programme for the TCc the role of the 
instrument is focused to the objectives included in article 2 of Council Regulation (EC) No. 
389/2006 establishing the instrument of financial support for the TCc. 
In terms of the programming of assistance, the project selection process/mechanism (i.e. the 
process of project design, preparation, and selection) is thus primarily focused on the 
design/formulation of the basic, demand-driven mechanism/facility to the specific context of 
the TCc – the detailed process of design, preparation, and the selection of the most relevant, 
efficient, and effective actions to be supported via the mechanism/facility is made at the 
project implementation phase, as is the standard practice under the TAIEX instrument. 
In this respect a key issue for the EC in regard to the programming of assistance is the need 
to assess the extent that further funding is justified in terms of the absorption capacity, 
lessons learned from previous funding, and the indicative plan of priority actions for funding 
as presented by the beneficiary; since 2009 the indicative plan of priorities has been formally 
presented by representatives of the TCc in the “Programme for the Future Adoption of the 
acquis” (PFAA), and annual Project Action Plans are then developed in consultation between 
the TCc, the EU Member State experts provided via the TAIEX, and the EC (DG ELARG). 
An evaluation of the TAIEX instrument for the TCc is planned to be commissioned in 2013. 
With regard the programming of other support actions linked to Objective 5 (“Preparing the 
TCc for the acquis”) but not delivered in the framework of the TAIEX instrument – i.e. the 
specific project Capacity building programme in the environment sector for the TCc and 
the actions under the Unallocated TA and Programme Reserve Facility – the project 
identification and selection process/mechanism has also appropriately functioned. Given the 
importance of protecting the environment in the northern part of Cyprus the programming of 
a separate project under the 2006 programme aimed at capacity building in the sector, 
including via the provision of equipment investment in the area of air quality monitoring, was 
justified in the context of the specific progress at the time in terms of the formal approval in 
early 2006 by representatives of the TCc of an “Environmental Policy Statement” and the 
preparation of initial draft “Sector Approximation Strategies” covering eleven sectors included 
in the environmental acquis. The project was therefore targeted to develop specific capacity 
in the sector based on the clear level of commitment presented by the TCc-side. The project 
selection process linked to utilisation of the remaining funds under the Programme Reserve 
Facility identified four, urgent technical assistance projects linked to the preparations for 
                                                
17 Prior to the “Aid Regulation” the initial TAIEX phase was funded under the 2003 Special Aid 
Package for northern Cyprus and the 2005 Programme of Assistance from TAIEX for the TCc. 
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harmonisation with and future application of the acquis: in the fields of anti-money 
laundering, agriculture and rural development, environmental protection, and statistics. 
To what extent programming provides adequate prioritisation and sequencing of 
assistance? 
As outlined above, the principal delivery mechanism for the provision of the assistance to the 
TCc under Objective 5 (“Preparing the TCc for the acquis”) is the TAIEX instrument. The 
standard TAIEX instrument offered by the EC (DG ELARG) is based on its provision to 
beneficiaries of demand-driven, short-term technical assistance and advice linked to the 
acquis, e.g. via specific, ‘one-off’ training seminars/workshops and/or via peer-to-peer expert 
advice and analysis, or via support for “screening” missions, or via study visits for 
representatives from the beneficiaries, etc. The short-term perspective for the delivery of 
TAIEX actions reflects the nature of the instrument – it is designed for the provision of 
specific, targeted assistance and advice. Within such a short-term perspective for 
undertaking specific events/actions the management and planning of any issues of the 
prioritisation and sequencing of the assistance, in the case of linkage between ‘one-off’ 
events, are essential. It is evident that the management of the issues of prioritisation and 
sequencing is of significant relevance in terms of the success of the assistance offered to the 
TCc, as the reform needs and delivery processes linked to preparations by the TCc for the 
introduction and implementation of the acquis can only be addressed over the medium-term. 
Traditionally, in the context of medium or longer-term actions for preparation for future 
application of the acquis the EC (DG ELARG) would consider utilising other, standard 
instruments available in the context of capacity building linked to the acquis – e.g. Twinning 
Light, traditionally completed via short-term missions by a limited number of experts over a 
period of 6 months, maximally 8 months, or via Twinning, with a Resident Twinning Adviser 
and expert team for minimally 12 months duration. However, these are not relevant in the 
context of the provision of support for the TCc, reflecting that these are based on a clear 
partnership between government institutions. 
In order to address the issues of managing prioritisation and sequencing within the context of 
programming linked to the TAIEX instrument for the TCc, the EC initially encouraged the 
beneficiary to define medium-term strategies in areas the beneficiary regarded as priority 
areas for acquis support actions, which since 2009 has been formally structured within the 
PFAA. Subsequently the EC strengthened the programming of assistance via introduction of 
medium-term Project Action Plans, linked to the priorities identified in the PFAA, which are 
developed in close consultation between the TCc, the EU Member State experts provided via 
the TAIEX, and the EC (DG ELARG). These plans detail the specific TAIEX actions planned 
over the medium-term, the necessary prioritisation and sequencing of the specific TAIEX 
actions, the associated inputs from all project partners, and the associated monitoring 
arrangements. Traditionally the Project Action Plans have been updated on an annual basis. 
The process thereby suitably ensures adequate prioritisation and sequencing of assistance. 
To what extent programming takes adequate and relevant account of beneficiaries' 
policies, strategies, and reform processes in relevant key areas? 
The extent to which programming takes account of beneficiaries’ policies, strategies etc., 
was assessed via examination of the project fiches – notably the sections Background and 
Justification, Linked Activities, and Lessons Learned. The projects provide adequate and 
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relevant account of such policies, strategies etc. The Capacity building programme in the 
environment sector for the TCc provides clear references to the policy and the operational 
settings for the project, e.g. linked to the 2006 “Environmental Policy Statement” etc. 
The TAIEX projects under the 2011 and 2012 programmes provide clear reference to the 
PFAA initially defined by the beneficiary for the period 2009-2011, more recently for the 
period 2012-2014. The PFAA provides a series of sector reform strategies covering the 
priority Chapters for acquis harmonisation as identified by the TCc; the 2009-2011 PFAA 
initially identified twelve priority Chapters for reform, later expanded to additional Chapters; 
assistance is currently provided through the TAIEX in seventeen acquis Chapters, with 
consultations between the TCc and the EC on the potential inclusion of two further Chapters. 
To what extent programming takes adequate and relevant account of assistance 
provided and reforms promoted by key donors where applicable? 
The extent to which programming takes account of other key donors’ activities was assessed 
via examination of the project fiches – Background and Justification, and Linked Activities. 
The programming documentation provides only limited information on other donors, reflecting 
that the EU is itself the principal player and financier in terms of acquis linked activities. The 
projects identify actions supported by the British High Commission in the area of public 
administration reform, plus refer to the need for regular contacts with other donors on the 
ground such as the USAID and UNDP-ACT teams so as to avoid the duplication of efforts. It 
is clear that the data is sometimes simply ‘copy/paste’ from previous year’s project fiches, 
rather than having been systematically updated during the programming process so as to 
reflect the latest situation, or as to identify potential synergies between the donors’ actions. 
To what extent programming and monitoring mechanisms include SMART (Specific, 
Measurable, Available, Relevant and Time-bound) indicators to measure progress 
towards achievement of objectives? 
The indicators of achievement of the projects were assessed for the extent that the indicators 
at different level (Wider Objective, Immediate Objective, Results/Outputs) are ‘SMART’ for 
the purposes of monitoring and of evaluation. [For indicators of achievement the ‘SMART’ 
criteria have the following meanings: Specific (clearly defined, and closely linked to what they 
are trying to measure): Measurable (variables which can be objectively assessed and 
numerically expressed); Available (already exist or can be collected at reasonable cost and 
effort); Relevant (related to the core problems and needs addressed by interventions); Time-
bound (based on a timeframe by which planned benefits should be achieved)] 
The formulation of the projects’ indicators of achievement linked to Objective 5 (“Preparing 
the TCc for the acquis”) is only partially adequate. The three projects under the 2006 
programme establish no indicators of achievement, at any level of the hierarchy of 
intervention objectives. As such the projects do not indicate the basis against which the 
programmers of the assistance consider that progress towards achievement of the objectives 
could be assessed, and no targets set against which the progress should be measured. 
The TAIEX projects under the 2011 and 2012 programmes do provide indicators, for the 
three different intervention levels, adopting the same set of core indicators for both projects, 
including clear demarcation of indicators relevant to the specific objectives – Preparation of 
Legal Texts / Reinforcement of Implementation Capacity, and Facilitation of “Green 
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Line” Trade – at the levels of Immediate Objective and Results/Outputs. The formulation of 
the indicators of achievement is generally adequate, although weaknesses do exist. Most of 
the indicators are ‘Measurable’ although none are supported in terms of the quantification of 
targets. Equally, none of the indicators is ‘Time-bound’. The indicators linked to the 
Facilitation of “Green Line” Trade are not appropriately positioned within the hierarchy of 
intervention: the appropriate indicator of Immediate Objective is stated as an indicator of 
Results/Outputs, whereas the indicator stated for Immediate Objective is a minor re-wording 
of the third indicator provided, correctly, at the level of Results/Outputs. The indicators could 
also be strengthened in terms of the inclusion of more ‘Specific’ indicators reflective of the 
processes undertaken linked to the certification and control of goods for subsequent trade. 
Regarding Preparation of Legal Texts / Reinforcement of Implementation Capacity the 
indicators are appropriately positioned within the hierarchy of objectives. However, they 
could be strengthened in terms of the inclusion of more ‘Specific’ indicators reflective of the 
processes undertaken in terms of delivering successful development support. The generic 
goal of the actions is to support the analysis of and update of legislation and/or implementing 
regulations, or management systems, or standard operating procedures, tools/services etc. 
In this context a clearer distinction should be established at the levels of Immediate Objective 
and of Results/Outputs in terms of successive stages of progression from the initial analysis 
of needs to the actual achievement of reforms: 
• Stage 1: analysis/review of the existing policy/regulation/administrative procedure/tools 
and/or proposal of new/revised policy/regulations/administrative procedures/tools etc.; 
• Stage 2: public debate and/or consultation with stakeholders on the analysis/proposal; 
• Stage 3: formal proposal, post-consultation, for new/revised policy/regulation etc. 
presented to the relevant body(s) for formal consideration and decision on its adoption; 
• Stage 4: official approval of new/revised policy/regulation etc. by the relevant body(s); 
• Stage 5: implementation of new/revised policy/regulation etc. by the relevant body(s). 
Stages 1 to 3 are clearly indicators of achievement at the level of Results/Outputs, stages 4 
to 5 traditionally at the level of Immediate Objective; in exceptional cases stage 5 may be 
achieved at the level of Wider Objective, e.g. in the medium-term after project completion. 
Which are the main gaps/weaknesses of the current programming framework? 
How can programming of assistance be enhanced to more efficiently and effectively 
reach strategic objectives? 
How can programming be enhanced to improve the impact and sustainability of 
financial assistance? 
Overall, the programming of assistance linked to Objective 5 (“Preparing the TCc for the 
acquis”) is generally good. 
The main finding in terms of programming gaps/weaknesses relates to deficiencies of the 
projects in respect to ‘SMART’ intervention objectives and ‘SMART’ indicators of 
achievement. The formulation of the project intervention objectives for the TAIEX instrument 
provides no differentiation between the goals to be achieved at the levels of Immediate 
Objective and of Results/Outputs: the intervention objectives are similarly stated at both 
levels and are therefore not ‘Specific’ as to when the anticipated development effect should 
be achieved – during implementation of the action or on completion. Additionally, the 
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indicators should be improved via the inclusion of more ‘Specific’ indicators linked to the 
delivery processes undertaken, and via the provision of quantified and ‘Time-bound’ targets 
to support (a) progress monitoring – by the EC during the years provided for project 
implementation – and (b) the evaluation (ex-ante through to ex-post or impact) of the actions. 
Objective 5: Programme Implementation Performance 
Are the administrative and organisational structures in place ensuring efficient and 
effective implementation of financial assistance? 
Programming Level 
The administrative and organisational structures in place for managing the programming 
process linked to Objective 5 (“Preparing the TCc for the acquis”) are, generally, suitable. 
The annual programming process (project design, preparation, selection) is generally good: 
• The actions are identified within a clear programming framework, developed in close 
consultation with key partners and the target group of beneficiaries; 
• The prioritisation, sequencing and, as appropriate continuity, of the assistance across 
the specific sub-project actions, over the series of programmes, has also been good; 
• Suitable consideration is provided as to the policies, strategies etc. of the beneficiaries; 
• The programming process is also informed via periodic evaluations of the assistance; 
• However, some weaknesses exist in terms of the definition of ‘SMART’ intervention 
objectives and indicators of achievement, which detracts from the overall effectiveness 
of the programming exercise – as outlined above on “Programme Intervention Logic”. 
Implementing Level 
The administrative and organisational structures in place managing project implementation 
processes linked to Objective 5 (“Preparing the TCc for the acquis”) are, generally, suitable. 
The TAIEX instrument is implemented by the EC on the basis of well-established 
procedures governing the commitment of grant, the administrative management, and delivery 
of TAIEX support. In summary, the commitment of EC grant is made at two levels: first the 
EC undertakes the procurement of services by a technical assistance service-provider/ 
manager for the logistical administration and financial management functions associated with 
the delivery of events under the instrument, and second the subsequent commitment of grant 
to individual, specific TAIEX events is authorised by the EC (DG ELARG), for technical 
implementation/delivery by the specific team of TAIEX experts identified for the event, with 
the organisational back-up and support of the logistics service-provider/manager. 
Reflecting the unique framework in which the instrument operates in terms of the provision of 
support to the TCc the management of the ‘standard’ TAIEX instrument has been suitably 
adapted by the EC, e.g. via the introduction of the medium-term Project Action Plans, and of 
specific Calls for Experts to undertake the delivery of a series of linked TAIEX events. These 
tools strengthen the effectiveness of the support provided in terms of its planning, in terms of 
the consistency of the technical delivery of the assistance, and in terms of securing adequate 
ownership from the TCc. Additionally, since 2012, management of the instrument by the EC 
has been placed directly within the Taskforce for the TCc within DG ELARG – the standard 
TAIEX instrument is managed by the DG ELARG Institution Building Unit. This should 
facilitate the closer coordination of the delivery of actions under Objective 5 (“Preparing the 
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TCc for the acquis”) with the delivery of related actions under the other strategic objectives 
set by the “Aid Regulation” for the programme, e.g. Objective 1 (“Infrastructure”) projects in 
the area of environmental management, or Objective 2 (“Social and Economic Development) 
projects in the area of rural development etc., and thereby should promote the achievement 
of greater synergy between the actions and the overall effectiveness of the assistance. 
Under the 2006 programme the total commitment of grant for the TAIEX instrument for the 
TCc was € 13.70 million; a further allocation of € 9.45 million has been provided under the 
2011 and 2012 programmes – of which € 5.80 million has already been committed to a 
suitable service-provider/manager; the deadline for commitment of funds is mid-2014 for the 
2011 programme, late-2015 for the 2012 programme, and no specific risks to the successful 
commitment of funds are foreseen. The commitment of EC grant via the instrument has, 
generally, been efficiently managed at both levels of the decision on grant commitment. The 
delivery-mechanism is clearly effective in terms of its capacity to manage demand from the 
TCc and to facilitate the provision of support, as evident from the annual increases in the 
level of take-up: the mechanism delivered approx. 1500 events for the TCc between 2007 
and 2011, rising from 122 events in 2007, to 237 in 2009, to 528 in 2011. 
However, there are minor efficiency constraints in the delivery of the actions due to the 
nature of the instrument being individual events-based rather than the commitment of grant 
to the medium-term plan of detailed actions. The planning, authorisation etc. of individual 
events requires time to be formally processed, which necessitates a gap, traditionally of one 
or two months, in terms of the delivery of sequenced events. Based on feedback received 
from TAIEX experts linked to this evaluation, it is evident that on some occasions this has 
affected the efficient delivery of events in so far that some events could have been, and 
would potentially have been more appropriately implemented if within a shorter time period. 
While an occasional obstacle to the efficient delivery of events, it is not evident that this has 
negatively influenced the overall effectiveness of the TAIEX actions over the medium-term. 
With regard the implementation of other support actions linked to Objective 5 (“Preparing the 
TCc for the acquis”) but not delivered in the framework of the TAIEX instrument – i.e. the 
2006 programme’s project Capacity building programme in the environment sector for 
the TCc and the four actions under the Unallocated TA and Programme Reserve Facility 
– the administrative and organisational structures in place were suitable. The EC provided 
management support and oversaw technical progress of the contracts via regular meetings 
of a Project Steering Committee, plus ad hoc meetings with contractors and other partners. 
Implementation of the Environment project was only partially achieved, with the commitment 
of funds and delivery of the final two of the five sub-objectives postponed due to the lack of 
sufficient administrative and organisational capacity on the side of the beneficiary to 
effectively utilise the support and to absorb the Results/Outputs under those components. 
To what extent are the monitoring mechanisms and structures appropriate and 
correctly functioning? 
Programming Level 
The monitoring mechanisms and structures in place supporting the programming process 
linked to Objective 5 (“Preparing the TCc for the acquis”) are suitable. Recognising that 
support has, primarily, been provided within the context of sectoral medium-term preparation 
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for future application of the acquis Project Action Plans, these have been appropriately built 
on the EC’s monitoring of the previous actions and lessons learned. 
Implementing Level 
The monitoring mechanisms and structures in place supporting the project implementation 
processes linked to Objective 5 (“Preparing the TCc for the acquis”) are, generally, suitable. 
Linked to actions under the TAIEX instrument the EC (DG ELARG, Taskforce for the TCc) 
undertakes monitoring at the level of the individual events and at the level of progress in 
accordance with the individual medium-term Project Action Plans (PAP). The latter are 
prepared based on the detailed specification of individual events/activities, anticipated 
outputs and timelines, etc., to be undertaken by the TAIEX experts and by the beneficiary 
linked to every sub-objective within the PAP. They thereby provide a clear framework against 
which project progress can be monitored by all project partners. The EC obtains 
implementation monitoring-data primarily on the basis of the documentation linked to the 
individual events, e.g. the Mission Reports prepared by the individual TAIEX experts, the 
quarterly project Progress Report prepared by the Team Leader. The processes of project 
monitoring and decision-making are additionally supported by a formal Project Steering 
[Monitoring] Committee linked to each PAP, traditionally meeting twice a year. The meetings 
bring together the key project partners to review and oversee progress, to discuss issues of 
concern, to assess risks, and to review and update the PAP for the next period etc. Based on 
feedback received linked to this evaluation – from the EC, the TAIEX experts, and 
representatives of the TCc beneficiary – the mechanisms at the project level are effective in 
terms of facilitating the smooth coordination of and the technical focus of the assistance. 
At the level of the strategic objective “Preparing the TCc for the acquis” the monitoring 
function is supported by the PFAA Monitoring Mechanism, bringing together senior decision-
makers overseeing the provision of support for the overall legal approximation and reform 
process, traditionally meeting twice a year; it is scheduled to follow the series of PAP 
Steering Committees, so as to address strategic issues linked to projects’ delivery, related 
issues of a horizontal nature, and to promote decision-making processes at the senior level. 
Based on feedback from representatives of the TCc beneficiary the effectiveness of the 
mechanism could be strengthened; notably it was indicated that the meetings lack sufficient 
substance in terms of a clear focus on the review of key implementation milestones, 
problems/risks, and specific questions to be addressed. It was indicated that this can create 
difficulties in terms of motivating senior-level participation. Based on the review of the 
associated minutes of the meetings it is evident that meetings have too significant a focus on 
summarising each project action rather than a discussion of core issues for decision-making. 
The monitoring mechanisms and structures linked to the TAIEX support are, generally, 
appropriate and correctly functioning. The mechanisms efficiently and effectively provide the 
EC with detailed data linked to the specific progress being made and obstacles that exist 
across the different Chapters in terms of preparing the TCc to introduce and implement the 
acquis. However, the function of the PFAA Monitoring Mechanism could be strengthened. 
Based on the above monitoring actions, the EC (DG ELARG, Taskforce for the TCc) also 
prepares a “Project Fiche Monthly Report” to summarise the status of the overall TAIEX 
instrument projects, e.g. key actions undertaken, key issues, and prospects. 
With regard the monitoring of other support actions linked to Objective 5 (“Preparing the TCc 
for the acquis”) but not delivered in the framework of the TAIEX instrument – i.e. the specific 
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project Capacity building programme in the environment sector for the TCc and the four 
actions under the Unallocated TA and Programme Reserve Facility – implementation 
monitoring-data was primarily obtained on the basis of the regular monitoring of actions 
undertaken by the EC Task Manager at the EUPSO, notably via the Project Steering 
Committee, plus on the basis of the operational progress reports submitted by contractors. 
To what extent visibility, promotion and ex-post publicity activities increase 
effectiveness of the EU Aid Programme? 
Programming Level 
In terms of visibility etc. activities supporting effectiveness at the programming-level – the 
identification, formulation, negotiation, and adoption of the EC Decision on programme 
financing – such visibility etc. activities are primarily driven by the goal of transparency, and 
so as to develop awareness among the target group of beneficiaries (direct and in-direct). 
Implementing Level 
Linked to the TAIEX instrument visibility etc. activities are primarily ensured at the level of 
the individual events, e.g. the TAIEX experts provide acknowledgement of the EC grant, the 
EU logo is utilised etc. in regard to training presentations, on assessment reports/studies etc. 
The EC itself is largely constrained in terms of the visibility etc. activities that it can feasibly 
undertake, reflecting that the acquis is presently suspended in the northern part of Cyprus. At 
minimum the visibility etc. activities increase the effectiveness of the EU Aid Programme in 
terms of communicating the nature of the actions to the direct beneficiaries and stakeholders. 
Anyhow, recognising that the success of the actions is dependent on the clear commitment 
of the beneficiary to the effective delivery, utilisation, and absorption of the projects’ 
achievements, key aspects of the delivery of communication and visibility etc. activities at the 
implementing level must rest with the beneficiary. The reforms can only be successfully 
prepared if there is sufficient understanding at the technical, administrative, senior-
management, political decision-making, and stakeholder levels. It is clearly the responsibility 
of the beneficiary to ensure sufficient communication to and understanding, both within the 
‘institutions’ under-going change / implementing reforms and among the relevant 
stakeholders, as to the specific acquis reform objectives, processes, and benefits. 
At the horizontal level responsibility on the side of the TCc for such communication and 
visibility etc. activities rests with the ‘European Union Coordination Centre’ (EUCC). In regard 
to the implementation of the PFAA it prepares Progress Reports for the ‘Prime Minister’s 
Office’ and it also seeks to ensure that information on and issues for decision-making linked 
to acquis harmonisation and the adoption of related secondary regulations are maintained as 
a regular agenda point to be addressed by the ‘Council of Ministers’. Based on feedback 
received linked to this evaluation it is assessed the communication efforts at the horizontal 
level are considered adequate, but that they need to be further strengthened at the sectoral 
implementation level, e.g. in terms of the effective communication to stakeholders of the 
reforms and the corresponding anticipated societal and economic benefits, or in terms of the 
effective communication within ‘institutions’ to maintain linkage between the reforms’ 
technical preparation processes and the corresponding decision-making processes on the 
adoption and institutionalisation of reforms and on resource allocation (staffing and finances). 
To what extent is the on-going Financial Assistance Programme for Turkish Cypriot 
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community has/is contributing to achieving the strategic objectives/priorities of the 
programme? 
Programming Level 
The goal of the strategic objective/priority – Objective 5 (“Preparing the TCc for the acquis”) – 
is to contribute to the efforts of the TCc in its acquis alignment preparations in anticipation of 
the lifting of the suspension of the acquis in the northern part of Cyprus following negotiation 
by the Cypriot communities of a comprehensive settlement on reunification. After 
reunification the acquis will apply across the whole island and the Turkish Cypriots will have 
a full role to play in implementing it, whether as part of the federal administration or in the 
Turkish Cypriot constituent state within the bi-communal, bi-zonal federation. In principle the 
full acquis will be implemented following reunification; subject to any potential, specific 
transitional arrangements negotiated by the Republic of Cyprus with the EU. In principle the 
acquis alignment preparations by the TCc therefore need to be in place by the time of the 
reunification of Cyprus. Accordingly the programming process has appropriately prioritised 
the strategic objective in terms of the consistent programming of grant support to be provided 
via the TAIEX instrument. The detailed prioritisation and design of the support provided for 
the TCc is suitably programmed and concentrated via the medium-term Project Action Plans. 
Implementing Level 
In terms of supporting the achievement of the strategic objective – Objective 5 (“Preparing 
the TCc for the acquis”) – the continued relevance of the projects and appropriateness of 
project implementation design in terms of addressing real needs is judged to be good. 
The efficiency of the projects in terms of the deployment of funds is, overall, judged to be 
good – as detailed under the Evaluation Question above on administrative and organisational 
structures. The efficiency of the projects in terms of the process of delivery and the 
achievement of the projects’ goals is, overall, judged to be adequate. 
The delivery of individual TAIEX events/activities linked to the specific objective Preparation 
of Legal Texts / Reinforcement of Implementation Capacity is primarily undertaken on 
the basis of the clearly defined PAPs; traditionally covering a period for project delivery 
spread over 8 to 9 months, updated annually. These are useful planning and management 
tools to guide the delivery and sequencing of actions. At the present stage in the provision of 
acquis related support to the TCc approximately 25-30 medium-term preparation for future 
application of the acquis projects are undertaken via the TAIEX for the TCc per year. 
A significant weakness in terms of the efficiency of the delivery of the assistance is the mixed 
compliance of projects with the established PAP timelines. Partially this is due to the 
sometimes overly ambitious initial design of the projects, e.g. the scale of the project to be 
delivered within the actual timeframe for implementation. But delays are also due to the lack 
of sufficient planning made as to the time necessary for the processing of reforms and for 
decision-making by the TCc throughout the different levels of the decision-making process-
chain. Efficiency constraints exist due to limitations in terms of staff participation in the 
processing of reforms, partially due to staff work-load, e.g. competent staff covering a 
number of acquis related actions, but also partially due to the insufficient number of technical 
experts carrying out harmonisation activities at the sectoral ‘institution’ level. Another 
common efficiency issue relates to the speed of processing the translation of key documents 
provided for under the TAIEX – e.g. experts’ analytical reports, or their assessments of TCc 
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draft proposals for legal or policy options – that subsequently need to be further worked 
through by the TCc-side. Sometimes delays have occurred, reflecting that the work-
load/demand for translation can be variable; but this clearly adds to the complications in 
terms of the delivery and scheduling of events. It can sometimes also affect the quality of the 
translations which leads to further delays/constraints. Thus while the projects have delivered 
many of the assumed Results/Outputs set within the PAPs these are often achieved after 
partial delays and with some activities rolled-over into the PAP for the subsequent year. 
The delivery of individual TAIEX events/activities linked to the specific objective Facilitation 
of “Green Line” Trade is primarily delivered through the mobilisation of phytosanitary and 
veterinary experts to oversee and assess the related production and processing processes, 
to undertake food safety and health inspections, and the issuing of certification for produce 
linked to its trade across the “Green Line” – primarily trade in potatoes, citrus fruit, and fresh 
fish. Assistance has also been provided on the procedures for the issuing of certificates of 
origin by the Turkish Cypriot Chamber of Commerce and in the area of awareness-raising/ 
training for general producers/traders, e.g. on product-labelling requirements. The process 
for the delivery of such activities is well established – support has been provided since trade 
access became possible in August 2004 as per the acquis on “Green Line” trade18. 
The effectiveness of the projects in terms of the achievement of the anticipated goals and the 
contribution to achieving the strategic objective – Objective 5 (“Preparing the TCc for the 
acquis”) – is, overall, judged to be good although the performance is mixed. 
With regard the Facilitation of “Green Line” Trade the assistance has effectively supported 
TCc producers of agricultural goods in terms of their capacity to trade across the “Green 
Line”. Phytosanitary and veterinary experts have performed a number of survey activities in 
the northern part of Cyprus leading to the authorisation of individual producers of goods to 
trade – based on their development and operation of the necessary quality control and health 
standards for compliance of their goods in terms of trade access across the “Green Line” – 
and the TAIEX experts have also ensured regular follow-up checks and testing of goods at 
key points in the production process leading to the final issuing of certification for trade. 
Progressively the range of agricultural goods for which TAIEX missions have been 
undertaken linked to the assessment of and the development of the conditions for potential 
inclusion on the list of approved goods for trade has expanded, e.g. leading to authorisation 
for trade in honey and for trade of second crop potatoes. The main focus of the assessment 
missions is now of the potential for inclusion of dairy products on the list. The assistance has 
thereby effectively supported the extension of trade opportunities for the TCc within the 
framework set by the acquis for trade across the “Green Line”. Approximately 97% of trade 
volume across the “Green Line” is intra-island trade; mainly vegetables and fruit, stone 
articles and building materials, and wooden goods. Approximately 30-40% of trade per year 
has been in agricultural products and is thereby directly facilitated by TAIEX assistance. 
Between 2007 and 2011 the value of trade by TCc producers across the “Green Line” in 
potatoes was € 3.48 million; between 2008 and 2011 trade in fresh fish valued € 2.76 million. 
However, while the total value of all goods traded by the TCc across the “Green Line” has 
increased from around € 2 million in 2006, and is now, generally, valued at around € 5 million 
per year, the overall scale of “Green Line” trade still remains limited. Partially this reflects 
                                                
18 Based on Council Regulation (EC) No. 866/2004, the “Green Line Regulation”, as amended, 
and Commission Regulation (EC) No. 1480/2004, the “Implementing Regulation”, as amended. 
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problems that Turkish Cypriot traders report in terms of the marketing/branding of products. 
However it clearly also reflects that some trade is conducted not crossing the “Green Line”. 
Despite some efficiency delays linked to the Preparation of Legal Texts / Reinforcement 
of Implementation Capacity the assistance is effectively supporting the progressive 
development and enactment of reform proposals linked to acquis approximation. The TAIEX 
actions have supported the TCc-side undertake the detailed analysis of reform needs and 
options, and has facilitated consultations with stakeholders linked to the drafting of legislation 
and/or the development of implementation and enforcement measures for future application 
of the acquis linked to seventeen Chapters of the acquis19. Generally the assistance and 
advice has been effectively delivered by the teams of TAIEX experts, meeting the 
expectations of the TCc-side, although in some cases the effectiveness of individual events, 
e.g. training, has not met the expectations of the TCc-side in terms of its delivery or sufficient 
level of technical focus. A common constraint experienced under a number of the PAPs in 
terms of the effectiveness of the assistance relates to the capacity of the TCc-side to 
effectively absorb the assistance in terms of the drafting of legal texts, largely due to the lack 
of technical staff with adequate legal drafting skills at the sectoral ‘institution’ level. Another 
common constraint relates to the difficulties in terms of the institutionalisation of reforms, e.g. 
due to delayed decision-making on the approval for establishment of new units, or on the 
recruitment of staff, or on funding allocation to support implementation. Another common 
constraint relates to the difficulties in developing effective partnership with and involvement 
of stakeholders in the reform process; this may hinder the effective take-up of the reforms by 
final users at the implementation level. Additionally, the process of review and decision-
making on the approval of primary legislation by the ‘parliament’ can often take minimally 6 to 
9 months to be completed. The adoption and approval of subsequent secondary legislation, 
by the ‘Council of Ministers’, often takes a further few months to be completed following 
approval of the primary legislation. Additionally, delays in the approval of legislation hamper 
the timely delivery of related staff training. 
Thus while the projects have delivered many of the assumed Results/Outputs set within the 
PAPs, and have also effectively supported strengthen awareness within ‘institutions’ as to 
the context of the EU acquis and the reform agenda, the effectiveness of the assistance in 
terms of achieving the institutionalisation and implementation of the reforms is mixed. 
The effectiveness of the Capacity building programme in the environment sector for the 
TCc is only moderate. This reflects constraints on the side of the beneficiary to effectively 
utilise the support, with two of the five components cancelled. While the project has 
successfully developed air quality monitoring and quality assurance systems and developed 
monitoring plans based on standard operational procedures for daily quality control and 
assurance, and has also provided the supply of related technical equipment to extend the 
system, the project has experienced difficulties in terms of the allocation of sufficient staff to 
the air quality ‘unit’ and in terms of the level of participation by staff of the series of partner 
‘units’ at training events. The effectiveness of the project has also been significantly affected 
by the change of location of partner ‘units’ which has disrupted IT inter-connectivity and 
                                                
19 Active areas of assistance: Free Movement of Capital, Public Procurement, Company Law, 
Competition Policy, Financial Control, Financial Services, Agriculture and Rural Development, 
Food Safety, Veterinary and Phytosanitary Policy, Road Transport, Statistics, Social Policy and 
Employment, Environment, Consumer and Health Protection, Free Movement of Goods, Mutual 
Recognition of Professional Qualifications, Intellectual Property Rights. 
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thereby constrained the effectiveness of data-sharing between ‘units’; the establishment of IT 
data-sharing systems is only anticipated to be in place by the end of 2012 or early 2013. 
The effectiveness of the actions under the 2006 programme’s Unallocated TA and 
Programme Reserve Facility is good, notably the project in the field of anti-money 
laundering. The project responds to concerns of the OECD-based Financial Action Task 
Force about the vulnerability to money laundering and terrorism financing in the northern part 
of Cyprus. The actions linked to agriculture and rural development, environmental protection, 
and statistics provided useful needs-analysis linked to the reform process for introduction of 
the acquis and have been suitably utilised within the context of subsequent PAPs. 
Which are the prospects for immediate and long-term impact and sustainability of 
assistance? Are there any elements which are/could hamper the impact and/or 
sustainability of assistance? 
Programming Level 
Assistance under Objective 5 (“Preparing the TCc for the acquis”) facilitates preparations by 
the TCc for the future application and enforcement of the acquis. The programming process 
is guided by the prioritisation and overall coordination of the acquis preparations and 
transposition process by the TCc provided through the PFAA. The prospects for impact of 
the assistance are good. However, the programming process – design of the PAPs – does 
not specifically assess the conditions for sustainability of the assistance; this is a weakness. 
Implementing Level 
The prospects for impact of the assistance are mixed but, overall, are judged to be positive. 
This partially reflects that the institutionalisation and implementation of the reforms has been 
mixed, often with some efficiency and effectiveness constraints, and therefore the prospects 
for immediate impact are moderate. However, the prospects for long-term impact of the 
assistance are, generally, good. The mixed prospects in terms of impact of the assistance 
are also reflective that the prospects for sustainability of the assistance are mixed. 
Linked to the Preparation of Legal Texts / Reinforcement of Implementation Capacity a 
key factor influencing impact of the assistance is the absorption capacity of the beneficiaries 
in order to successfully institutionalise and to implement the roll-out of reforms and to ensure 
follow-up processes linked to the evolving acquis agenda and the future application and 
enforcement of the acquis by the TCc following the lifting of its suspension in the northern 
part of Cyprus post-settlement. For the absorption of the project benefits to be successful it is 
vital that the acquis-driven reform projects be directly linked into ‘institutional’ corporate 
structures, management plans, and budgets. Senior-level commitment within the beneficiary 
is essential to ensure the successful mobilisation of support throughout the reform process, 
both at the ‘institutional’ level and in terms of the overall TCc decision-making processes. 
Presently the budgeting of actions by the TCc-side supporting the undertaking of reforms and 
the follow-up remains a constraint. However as the reforms are operationally deployed – and 
the capacity of the TCc to effectively apply and enforce the acquis in the future can be tested 
– wider societal impacts/benefits in terms of the enhanced delivery of the related public 
services will progressively be achieved. However, the full, wider impact of the assistance will 
only be demonstrated when the acquis is fully applicable within a re-unified Cyprus. 
While the sustainability of the assistance can, equally, only be fully demonstrated when the 
acquis is fully applicable, the immediate prospects are mixed. This reflects that the public 
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expenditure and financial management systems operated by the TCc are still being 
strengthened, notably in terms of the development of a medium-term financial framework and 
a performance measurement system. Thus the longer-term planning process is only partially 
in place and future resource allocation to ‘institutions’ for staffing and operational costs 
uncertain. The lack of longer-term planning is already affecting the creation of new ‘units’, 
which presents a risk in terms of the sustainability of the achievements as delays in the 
implementation of the prepared reforms may result in the proposals becoming dated. The 
mixed prospects for sustainability also reflect that in the absence of a negotiated settlement 
of the Cyprus problem the implementation and testing of a number of the reform measures 
by the TCc may be considered as economically challenging in terms of cost impacts. 
With regard the Facilitation of “Green Line” Trade the impact of the assistance is 
moderate. The TAIEX support provided to participating producers and traders on the 
implementation of production processes that are suitable for the requirements of the acquis, 
and the support on the issuing of certificates of origin, product-labelling requirements etc. for 
the Turkish Cypriot Chamber of Commerce and other project partners, producers and 
traders, will have continued impact and benefit in terms of potential future trade generated. 
The assistance has also supported the improved awareness of TCc counterparts as to the 
requirements and operational methodology linked to conducting EU-compliant inspections. 
However, while the range of agricultural goods approved for trade across the “Green Line” 
has progressively expanded, the range of goods remains limited. The total value of all goods 
traded has increased from around € 2 million in 2006, and is now, generally, worth around 
€ 5 million per year; approximately 30-40% of annual trade is in agricultural goods. 
Additionally, obstacles to the effective flow of trade across the “Green Line” continue to exist, 
although these are largely beyond the direct control of the TAIEX, e.g. Turkish Cypriot 
traders report difficulties in having their products stocked in shops and in advertising their 
products and services in the government-controlled areas of the Republic of Cyprus, 
potentially due to a reported reluctance of some Greek Cypriots to purchase produce clearly 
branded as Turkish Cypriot20. Additionally, it is evident that only a small percentage of trade 
by the TCc across the “Green Line” is for intra-EU transactions or for third country export. As 
such it is evident that the assistance has not effectively addressed how this aspect of trade 
that is conducted by TCc traders is undertaken, i.e. traded but via other channels, which is 
thus trade that is clearly not in compliance with the requirements of the acquis. 
With regard the Capacity building programme in the environment sector for the TCc the 
impact of the assistance is moderate. While air quality monitoring is undertaken in selected 
reference stations in key locations across northern Cyprus, the capacity to ensure effective 
sharing of and subsequent analysis of air quality data is still being institutionalised. As such 
while the impact is good in terms of improving air quality monitoring, the impact is presently 
limited in terms of providing suitable inputs for further environmental policy planning and 
modelling. The sustainability and maintenance of the monitoring stations and related services 
is now assured by the TCc-side via the ‘out-sourcing’ of services. While the issues linked to 
the lack of longer-term budgetary planning have been highlighted above, it is evident that the 
TCc is aware of its clear obligation to ensure the continuity of funding for the monitoring 
stations and the effective achievement of impact; the issues remain ‘open’ for EC monitoring. 
                                                
20 As noted in the EC’s Annual Reports on the implementation of the “Green Line Regulation”. 
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Which are the key administrative/financial/thematic reforms that the beneficiary 
should undertake to improve the sustainability in key areas? 
Implementing Level 
With regard key reforms that the beneficiary should undertake to improve the sustainability of 
the assistance under Objective 5 these primarily relate to the actions supporting the 
Preparation of Legal Texts / Reinforcement of Implementation Capacity. The key 
determinant of the efficiency, effectiveness, impact, and the ultimate sustainability of the 
benefits produced in terms of “Preparing the TCc for the acquis” is the level of ownership on 
the TCc-side of the reform processes. This should be strengthened both at the central-TCc 
‘institutional’ level in terms of the budgetary-planning process and at the sectoral 
‘institutional’ level in terms of senior-level engagement to guide the reforms through the 
processes of analysis, consultation, preparation, adoption, and implementation roll-out. 
In regard the budgetary-planning process the TCc-side should be encouraged to continue on 
and to prioritise its present reform path in the areas of public expenditure management and 
financial control; undertaken with support provided by the TAIEX instrument. Notable 
weaknesses in terms of the achievement of the reforms in the areas include insufficient 
staffing to implement reforms and delays in the approval of core legislative reforms. These 
constraints need to be addressed by the TCc-side in order to ensure successful progression 
from an annual budgeting process to a medium-term financial framework and outlook. The 
overall delivery of the reforms linked to the Preparation of Legal Texts / Reinforcement of 
Implementation Capacity would be significantly improved with such a medium-term outlook. 
In regard ownership at the sectoral ‘institutional’ level the TCc-side should be encouraged in 
terms of further strengthening the senior-management level’s engagement with, oversight of, 
and leadership of the reform processes supported by the TAIEX instrument. This is vital in 
terms of ensuring the prioritisation of the reforms and decision-making linked to the 
management of change, including decisions on the adequacy of staffing and other resources 
provided at the ‘institutional’ level to support the development of and the implementation of 
reforms, as well as in ensuring the effectiveness of consultation processes with stakeholders. 
It is also vital in ensuring that the TAIEX support is demand-driven, not TAIEX expert-driven. 
In regard the adequacy of staffing provision by the TCc to support the enactment of reforms it 
is recognised that the TCc-side has strengthened its provision of legal-capacity/lawyers, 
although further effort is needed to strengthen this capacity at the technical specialist level 
and in terms of specific legal skills linked to drafting legislation or regulations derived from 
the acquis. Additionally, the TCc-side is also reviewing its options linked to the establishment 
of a ‘Translation Centre’ to facilitate the delivery of support in this area. 
At both the central-TCc and at the sectoral ‘institutional’ level the delivery of and 
sustainability of the reforms would also be improved via strengthened communication efforts 
by the TCc-side as to the processes that the TCc-side seeks to undertake in terms of reform 
and the corresponding public service delivery and societal and economic benefits arising. 
In regard the specific project Capacity building programme in the environment sector for 
the TCc the full achievement of impact and the sustainability of the benefits generated by the 
project is dependent on the successful establishment of on-line data-sharing linked to air-
quality monitoring and control and the operation of subsequent data-analysis functions in 
order to ensure the provision of sufficient input to the policy-making processes. 
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Are there any potential actions, which would improve the efficiency and effectiveness 
of on-going assistance? 
Are there any actions, which would improve prospects for impact and sustainability of 
on-going assistance? 
Implementing Level 
As detailed via the above Evaluation Question the key actions linked to improving the 
efficiency, effectiveness, impact, and sustainability of the assistance “Preparing the TCc for 
the acquis” relate to the level of ownership of the reform processes demonstrated by the 
TCc-side. In this context it would be practical to strengthen utilisation of the TAIEX support to 
facilitate demand-driven requests, based on the provision of demonstrated commitment, that 
are received from the TCc-side linked to certain horizontal aspects of acquis transposition 
and public administration reform that have arisen linked to the Preparation of Legal Texts / 
Reinforcement of Implementation Capacity, e.g. the need to develop enhanced legal skills 
and a common approach in terms of understanding as to the processes leading to the 
drafting of legislation, or in terms of enhancing legal skills of technical specialists, or in terms 
of potential support actions that may arise linked to a local ‘Translation Centre’. 
It would also be practical to investigate the extent to which the TAIEX instrument could be 
utilised by the TCc-side so as to provide support, as a horizontal issue, in terms of further 
building the capacity of senior-management of ‘institutions’ to facilitate partnership building 
and change management, and in terms of further building the capacity of the TCc-side in 
terms of the strategic-planning and decision-making processes supporting the identification 
of medium-term priorities for the PFAA and/or the annual Project Action Plans (PAPs). With 
regard the PAPs these would be improved as management tools and as a means of securing 
ownership if they also directly address issues of sustainability at the planning/design phase. 
In regard the effectiveness of the PFAA Monitoring Mechanism, and by extension the 
immediate impact of the assistance, this would be improved via the introduction a clearer 
focus of the Monitoring Mechanism in terms of performing its role to review overall acquis 
preparations, so as to facilitate the provision of strategic guidance and to address horizontal 
aspects, and as the basis for the linked decision-making processes on the side of the TCc. 
Presently the Monitoring Mechanism is too focused on operational delivery details. 
In regard the Facilitation of “Green Line” Trade the effectiveness and immediate impact of 
the assistance would be improved via a strengthened focus of the assistance on the 
provision of training and advisory support to Turkish Cypriot producers and traders in terms 
of the processing of trade across the “Green Line”, including for intra-EU transactions or third 
country export, plus in terms of the branding-issues they may face regarding their goods. 
Within the framework of the present, limited regime for “Green Line” trade it is practical to 
focus the utilisation of the TAIEX support to the Facilitation of “Green Line” Trade on the 
basis of demand-driven requests received from the TCc in terms of the prioritisation of 
potential goods for assessment linked to inclusion on the list of approved goods for trade. 
In regard the Capacity building programme in the environment sector for the TCc the 
EC should continue to monitor the effective institutionalisation of the project by the TCc and 
the sustainable utilisation of the technical equipment supply. Following the establishment of 
functional data-sharing and analytical capacity linked to air quality monitoring by the TCc the 
relevant ‘unit’ should be requested to provide the EC with a clear strategy and resource plan 
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linked to the continuation of the operations and the effective utilisation of data and analysis in 
terms of linked decision-making and public awareness-raising goals over the medium-term. 
What are the advantages of the continuing "joint management" with UNDP of certain 
parts of the programme? Is the justification for choosing this instrument still valid? 
Implementing Level 
In terms of the assistance under Objective 5 (“Preparing the TCc for the acquis”) actions 
have not been implemented on the basis of “joint management” with the UNDP. Reflecting 
that the assistance supports acquis preparations it is not evident the UNDP is relevant. 
Objective 5: Future Programme 
How can the objectives of the current Aid Regulation be met in medium to long-term 
(up to 2020)? State the assumptions made, particularly with respect to the potential 
settlement scenario. 
In terms of the strategic objectives of the “Aid Regulation” the achievement of the goals 
linked to Objective 5 (“Preparing the TCc for the acquis”) are primarily dependent on the 
ownership of the reforms and the decision-making processes of the TCc-side linked to the 
development of a legal framework / ‘institutional’ capacity suitable for the future application 
and enforcement of the acquis following the entry into force of a comprehensive settlement. 
After reunification the TCc will play a full role in implementing the acquis at the level of the 
Turkish Cypriot constituent state in the bi-communal, bi-zonal federation, or in shared 
competence with the federal administration, or as employees in the federal administration. 
In this regard a key assumption is that good progress is achieved over the medium-term (up 
to 2015/2016) in respect the negotiations between the Cypriot communities; in the context of 
Objective 5 notably progress in the negotiations linked to the ‘core issues’ of Governance 
and Power Sharing, and EU-matters. The progress that may be achieved will significantly 
shape the organisation of the future, reunified state and the competences of the different 
levels of the state. This in turn will shape the long-term focus (up to 2020) of the TAIEX 
assistance in terms of actions supporting acquis preparations at the level of the future 
Turkish Cypriot constituent state, as well as the identification of areas where any potential, 
specific transitional arrangements may need to be negotiated and/or Twinning support be 
provided in the event of an agreed settlement in the more immediate period. 
In the case of constrained budgets (similar to those for 2012 and 2013 – € 28 
million/year), which are the areas recommended for concentration? How would the 
objectives of the Aid Regulation be met in such circumstances? 
In regard the focus and concentration of future programme support linked to Objective 5 the 
specific objectives – Preparation of Legal Texts / Reinforcement of Implementation 
Capacity and the Facilitation of “Green Line” Trade – and the delivery mechanism – the 
TAIEX instrument – are already well established. With regard the Facilitation of “Green 
Line” Trade the effectiveness and immediate impact of the assistance would be improved 
via a strengthened focus on the provision of training and advisory support to Turkish Cypriot 
producers and traders in terms of the branding-issues they may face regarding their goods. 
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On average the EC has approved grant of € 3.00–3.50 million per year under the TAIEX 
instrument. The continuity and regularity of EC grant will be necessary over the future period. 
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Annex 5: List of Documentation 
Author / Issuer Title Date/Year 
Aid Programme – Horizontal Documentation 
Council Regulation (EC) No 389/2006, establishing an instrument of 
financial support for encouraging the economic development of the 
Turkish Cypriot community [“Aid Regulation”] 
2006 Council of the 
European Union 
Council Regulation (EC) No 866/2004, on a regime under Article 2 of 
Protocol 10 to the Act of Accession [“Green Line Regulation”] 
2004 
Commission Regulation (EC) No 1480/2004, laying down specific rules 
concerning goods arriving from the areas not under the effective control 
of the Government of Cyprus in the areas in which the Government 
exercises effective control 
2004 
Annual Report on the implementation of Community assistance under 
Council Regulation (EC) No 389/2006 [covering years 2006-2011] 
2007-2012 
Annual report on the implementation of Council Regulation (EC) 
866/2004 [“Green Line Regulation”; covering years 2004-2011] 
2005-2012 
EC Decisions, Financing Proposals and Project Fiches linked to the 2006 
and the 2009-2012 programmes under the “Aid Regulation” 
2006, 2009-
2012 
Task Force Turkish Cypriot community – Monthly Progress Reports




Commission proposal for a Council Regulation laying down the 
multiannual financial framework for the years 2014-2020 
2012 
European Court of 
Auditors 
Special Report No 6/2012 — European Union assistance to the Turkish 
Cypriot community 
2012 
Implementation Review Mechanism minutes   




Aid Committee meeting minutes and action points  
 [ten meetings; covering the period 03/2011 to 10/2012] 
2011-2012 
Independent 
Monitoring Expert – 
TA Contractor 
Support to Financial Monitoring of Grants in the Fields of Civil Society, 
Economic and Rural Development, Education and People-to-People 




Ad-hoc Evaluation of the Financial Assistance Programme for the Turkish 
Cypriot Community 
11/2009 









 Works Contractor 
Weekly Progress Reports on the construction of the WWTP for the Town 
of Morphou / Güzelyurt and for the City of Famagusta – Numbers 29-31 
Monthly Progress Report on the construction of the WWTP Mia Milia / 
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Author / Issuer Title Date/Year 
UNDP Monthly Progress Reports on the construction of the WWTP Mia Milia / 
Haspolat – Numbers 17–27, Number 31 
Project Board Meeting Records on the progress to the construction of the 
WWTP Mia Milia / Haspolat 
Strategy Meeting Report on the progress to the construction of the 







– TA Contractor 
Monthly Progress Reports on the construction of the WWTPs in Morphou 
/ Guzelyurt and Famagusta 
11/2011 – 
09/2012 
PMU –  
 TA Contractor 
Mia Milia / Haspolat WWTP – Treated Effluent Pipelines: State of Play 
Report: Water and Wastewater in the northern part of Cyprus, Review of 
the Current Situation and Future Planning 
03/2012 
02/2012 
EC / TCc-side Minutes of the Meeting on Morphou Irrigation 02/2012 
Options Review – 
 TA Contractor 





Terms of Reference: Capacity Building / Restructuring and Awareness 
Raising of Water/Wastewater and Waste Management Sector 
Organizations 
2008 
Capacity Building – 
 TA Contractor 
Progress Reports (Water Component) – Numbers 5 and 7 
Progress Reports (Waste Sector Component) – Numbers 4-6 
Workshop Reports 
Solid Waste Baseline Survey, Final Report 
Management Plan for Hazardous and Medical Waste 
Occupational Health and Safety Report (draft) 
Strategy for Specific Waste Streams Report (final draft) 
Impact Assessment Survey Report of the solid waste awareness raising 
and communication campaign 
Several draft regulations for adoption by the TCc-side (waste 
management landfill, hazardous waste management, waste water 











TA Contractor Evaluation of Current Waste Management Situation and Future 
Investment Needs – “Supervision of works contracts on waste 
management infrastructure in the northern part of Cyprus” 
2012 
Terms of Reference: Technical assistance for Management and 
Protection of potential Natura 2000 sites in the northern part of Cyprus 
2008 European 
Commission 
Documentation of the court issue between the EC and the local 
contractor (Tosunoglu Insaat Sti. Ltd.) related to the Natura 2000 sites  
2012 
Natura 2000 – 
 TA Contractor 
Guidelines for the preparation of Management Plans for SEPAs 





Consultant A Process Audit of the Development Control and Development Planning 
Functions of the TCc Town Planning Department 
2007 
Consultant Spatial Planning and Development Consent Procedures for the Turkish 
Cypriot Community. Compliance with European Union Standards 
2007 
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Author / Issuer Title Date/Year 
Energy Sector 
Consultant Feasibility Study, Energy/ electricity Sector in the northern part of Cyprus 2004 
TA Contractor Evaluations and Assessments Report – Number 5 2011 
TA Contractor Demand side management / Public awareness campaign – Inception 
Report, Final Report 
2008 
2009 
TA Contractor Energy policy development – Inception Report 
Monthly Reports – Numbers 2 to 12 
2010 
2011 






TA Contractor Project Management Support – Site Inspection and Monitoring of 
Provisional Acceptance Testing Report 
2010 




TA Contractor Support in Technical Monitoring – Final Report 2011 
Traffic Safety 
TA Contractor Programme Management for Traffic Safety Improvement Programme 
Inception Report 




TA Contractor Reform of Organisational Structure Project – Draft Completion Report 2008 
TA Contractor Implementation of a System for Periodical Technical Vehicle Inspection – 
Inception Report, Final Report 
2010 
2011 
TA Contractor Data Collection for the Traffic Safety Improvement Programme (Accident 
Information System and Enforcement Training) – Final Report 
2011 
TA Contractor Programme Management for Traffic Safety Improvement Programme –
Impact Assessment Report 
2011 
Telecommunications 
Consultant Assessment of the Telecommunication Sector in the northern part of 
Cyprus – Feasibility Study 
2006 
TA Contractor Telecom Infrastructure (Concept testing and preparation of tender 
documents) – Final Report 
2009 




TA Contractor Upgrading of Telecommunications Network Infrastructure of Turkish 
Cypriot community – Solution Document 
2011 
Training, Capacity 
Building / Project 
Management – 
 TA Contractor 
Inception Report 





Consultant Support in Technical Monitoring and Testing – Final Report 2012 
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Author / Issuer Title Date/Year 




Ex-post monitoring visits - Pilot Rural Development Grant Scheme 
Implementation of projects under grant schemes – lessons learnt 
Guidelines for Grant Applicants – Improving Dairy Hygiene on Sheep and 
Goat Farms  
Guidelines for Grant Applicants – Improving Agricultural Production 









 TA Contractor 
Inception Report 
Interim Reports 
Bi-monthly Reports – Numbers 1-11 
Mid-Term Evaluation Rural Development Plan and Future Needs 
Assessment 
Draft Final Report 








Crop Husbandry – 
 TA Contractor 
Inception Report 
Bi-monthly Reports – Numbers 1-14 












Steering Committee minutes 







PMU – TA 
Contractor 
Bi-monthly Reports – Numbers 1-13 
Interim Reports – Numbers 1-8 
2008-2012 
2008-2012 
Local and Urban Infrastructure 




Human Resource Development 
Grant Scheme “Life-Long Learning and Active Labour Market Measures” 
Tender Dossier including Guidelines etc. – three Calls for Proposals 
2009-2011 
Interim and Final Monitoring Reports of projects under the Grant Scheme 2011 
European 
Commission 
Stakeholder Workshop Presentations: VET, LLL, Active Labour Market 
Measures: Findings and Conclusions of participatory Needs Assessment 
05/2012 
Independent 
Monitoring Expert – 
TA Contractor 
Monitoring Reports linked to the grant projects under the “Life-Long 
Learning and Active Labour Market Measures” Grant Scheme 
2009-2011 
TA Contractor Scoping Study on Life-Long Learning and Active Labour Market 
Measures 
07/2009 
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Author / Issuer Title Date/Year 
Independent 
Evaluation 
Evaluation of the Life-Long Learning and Active Labour Market Measures 08/2010 
VETLAM Team – 
 TA contractor 
Inception Report 
Monthly Reports – Number 1 to Number 22 
Progress Reports – Number 1 to Number 5 
Final Report 






EC / VETLAM Project Steering Committee meeting minutes – Number 1 to Number 5 2009-2011 
Grant Scheme “Grants to Schools” Tender Dossier including Guidelines 
for Applicants etc. – five Calls for Proposals 
2008-2012 
Interim and Final Monitoring Reports of projects under the Grant Scheme 2011 
European 
Commission 
Note on the “Schools’ initiative for innovation and change” Grant Scheme 2011 
Independent 
Monitoring Expert – 
TA Contractor 
Monitoring Reports linked to the grant projects under the “Grants to 
Schools” Grant Scheme 
2009-2011 
ROPSE Team – 
 TA contractor 
Inception Report 
Monthly Reports – Number 1 to Number 27 
Progress Reports – Number 1 to Number 6 
Final Report 






EC / ROPSE Project Steering Committee meeting minutes – Number 1 to Number 6 2009-2011 
Private Sector Development 
The World Bank Sustainability and Sources of Economic Growth in the northern Part of 
Cyprus; Volume II: Technical Papers; Poverty Reduction and Economic 
Management Unit Europe and Central Asia Region 
2006 
UNDP-PFF Grant Scheme “Private Sector Development” Tender Dossier 
including Guidelines for Applicants etc. – five Calls for Proposals 
2006-2010 
Private Sector Development within the TCc: 2006-2011 – Final Report 2011 
UNDP 
Turkish Cypriot Private Sector Development – Eight Years of Success 
(2003-2011) 
2011 
Grant Scheme “Improve SMEs’ Competitiveness” Tender Dossier 
including Guidelines for Applicants etc. – one Call for Proposals 
2008 
Grant Scheme “Improve SMEs’ Competitiveness and ICT Sector” Tender 
Dossier including Guidelines for Applicants etc. – one Call for Proposals 
2009 
Grant Scheme “SME development Modernising Products and Services” 
Tender Dossier incl. Guidelines Applicants etc. – one Call for Proposals 
2012 
Closing Notes (56 Notes) linked to the SME I and II Grant Schemes 2009 
European 
Commission 
Interim and Final Monitoring Reports of projects under the Grant Scheme 2012 
Independent 
Monitoring Expert – 
TA Contractor 
Monitoring Reports linked to the grant projects under the SME Grant 
Schemes 
2012 
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Author / Issuer Title Date/Year 
Independent 
Evaluation 
Final Outcome Evaluation of Assistance to Turkish Cypriot Small and 
Medium Enterprises 
10/2011 
SECOND Team – 
 TA contractor 
Progress Reports – Number 1 to Number 4 
Project Outputs and Analytical Reports 
Sustainable Economic Development in TCc – Private Sector 




EC / SECOND Project Steering Committee meeting minutes – Number 1 to Number 4 2010-2012 
Objective 3: Fostering Reconciliation, Confidence Building Measures and Support to Civil Society 
Report of the Secretary-General on the United Nations operation in 
Cyprus / Report of the Secretary-General on his mission of good offices 
in Cyprus [covering the period 04/2004 to 12/2012] 
2004-2013 United Nations 
(Security Council) 
Resolution 2026 (2011) and Resolution 2058 (2012) on the extension of 
the UNFICYP mandate 
2011-2012  
Committee on Missing Persons (CMP) in Cyprus 
CMP Fact Sheets 2007-2012 
UNDP / CMP Phase I – Progress Report 
Phase II – Action Plan [Annex I to the ‘Contribution Agreement’] 
Phase II – Final Report 
Phase III – Action Plan [Annex I to the ‘Contribution Agreement’] 
Phase III – Progress Report 











Educational/training materials linked to “Thinking Historically about 
Missing Persons: A Guide for Teachers” 
2011 
De-Mining 
UNDP / UNOPS / 
UNFICYP 
Phase IV – Action Plan [Annex I to the ‘Contribution Agreement’] 
Phase IV – Contract Addendum File [Addendums 1 and 2] 
Phase IV – Final Report 
Phase V – Action Plan [Annex I to the ‘Contribution Agreement’] 
Phase V – Contract Addendum File [Addendum 1] 







Landmine and Ordnance Clearance Project – Impact Assessment 04/2008 Independent 
Evaluations 
Evaluation of Landmine and Ordnance Clearance in Cyprus, Phase V 10/2011 
Cultural Heritage 
UNDP Study of cultural heritage in the northern part of Cyprus 2010 




Phase I – Action Plan [Annex I to the ‘Contribution Agreement’] 
Brochure on the Technical Committee on Cultural Heritage in Cyprus 
2011 
2012 
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Author / Issuer Title Date/Year 
Council of Europe Education Initiatives 
Council of Europe Promoting the Council of Europe “Academy of Political Studies" concept 




Support to new trends in history teaching for reconciliation and stability in 
Cyprus – Cancellation and De-commitment of a Contract File 
2008-2009 
Council of Europe Educational/training materials linked to “A Look at Our Past” 2011 
Civil Society 
Grant Scheme “Cyprıot cıvıl socıety ın actıon” Tender Dossier including 
Guidelines for Applicants etc. – three Calls for Proposals 
2007-2009 European 
Commission 




 TA contractor 
Inception Report 
Progress Reports – Number 1 and Number 3 
Final Report 





EC / CSST Project Steering Committee meeting minutes 2008-2011 
Beneficiary CSOs Project Outputs and Analytical Reports various 
Objective 4: Bringing the Turkish Cypriot community closer to the European Union 
Information on the European Union / EU Info Point 
EU Info Point – 
 TA contractor 
Inception Report 
Monthly Reports 
Progress Report – Number 6 
Project Outputs and Analytical Reports 
EU Perceptions Survey – Number 1 and Number 5 






EC / EU Info Point Project Steering Committee meeting minutes 2009 
European 
Commission 
Standard Eurobarometer surveys of Public Opinion in the EU / and 
related Executive Summary reports on Cyprus regarding the TCc 
2008-2012 
Scholarships Programme for the TCc 
Grant Scheme “Scholarships Programme” Tender Dossier including 
Guidelines for Applicants etc. – six Calls for Proposals 
2007-2012 European 
Commission 
File Note assessment reports by the Task Manager linked to the Calls 2007-2009 
Independent 
Evaluations 






Grant Scheme “Promotion of Youth exchanges & Other people-to-people 
contacts” Tender Dossier incl. Guidelines etc. – two Calls for Proposals 
2007-2008 
TA Contractor Design, information, and evaluation activities to enhance people to 
people contacts – Ex-Post evaluation of the 1st Call and the Final Report 
 
2008, 2009 
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Author / Issuer Title Date/Year 
TA Contractor Coaching of the Promotion of youth exchanges and other People-to-
People Contacts Grant Scheme Applicants – Final Report 
2009 
Beneficiary CSOs Project Outputs and Analytical Reports various 
Objective 5: Preparing the Turkish Cypriot community to introduce and implement the acquis 
European 
Commission 
Annual TAIEX Activity Report [covering years 2004-2011] 2005-2012 
‘EU Coordination 
Centre’ (TCc) 
Programme for the Adoption of the acquis (PFAA) 2009 
PFAA Monitoring Mechanism meeting minutes  




Project Steering Group meeting minutes [covering a range of sectors] 2010-2012 
European 
Commission 
Terms of References for Call for Experts [covering a range of sectors] 2010-2012 
TAIEX Experts / 
TCc-side 
Project Action Plans [covering a range of sectors] 2010-2012 
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Annex 6: List of Interviewees 
Name Institution Position Date(s) 
Aid Programme – Horizontal Actors / Partners 
Ms Michaela Di Bucci 
Mr Christopher Ingelbrecht 
Mr Andrea Baggioli 
 
Mr Massimo Mina 
EC – Task Force Turkish Cypriot 
Community 
Head of Unit 
Programme Manager 
Monitoring & Evaluation 
Officer 
Acting Head of EUPSO 
Section A 
19/10/2012 
Ms Alessandra Viezzer 
 
Mr Andrea Baggioli 
EC – Task Force Turkish Cypriot 
Community 
Head of Programme Team 
Head of EUPSO Section B 
Monitoring & Evaluation 
Officer 
12/11/2012 
EC Task Managers at the 
EUPSO 
EC – Task Force Turkish Cypriot 
Community 
Task Managers 12/11/2012 
Mr Andreas S. Kakouris 
 
Mr Nicos Argyrides 
Ministry of Foreign Affairs of the 
Republic of Cyprus 
Director – Cyprus Question 
& Turkey Division Nicosia 
Officer 
16/11/2012 
Mr Erhan Ercin 
Ms Izge Arisal 
Mr Orhan Atasoy 
Ms Burcu Barin 







Mr Radu Gavrila EC – Task Force Turkish Cypriot 
Community 
Procurement Officer 20/11/2012 
Mr Christopher Ingelbrecht EC – Task Force Turkish Cypriot 
Community 
Programme Manager 12/12/2012 
Ms Michaela Di Bucci EC – Task Force Turkish Cypriot 
Community 
Head of Unit 13/12/2012 
Mr Ahmet Havatcu “Ministry of Finance” Under-secretary 
Chair of Aid Committee 
13/12/2012 
EC Task Managers at the 
EUPSO and at HQ 
EC – Task Force Turkish Cypriot 
Community 
Task Managers 17/12/2012 
Mr Andreas S. Kakouris 
 
Ms Rona Mila 
Ministry of Foreign Affairs of the 
Republic of Cyprus 
Director – Cyprus Question 
& Turkey Division Nicosia 
Officer 
18/12/2012 
Mr Erhan Ercin “European Union Coordination 
Centre” 
Coordinator 18/12/2012 
Ms Alessandra Viezzer EC – Task Force Turkish Cypriot 
Community 
Head of Programme Team 
Head of EUPSO Section B 
19/12/2012 
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Name Institution Position Date(s) 
Objective 1: Developing and Restructuring of Infrastructure 
Environment 
Ms Muriel Lambert de 
Rouvroit 
EC – Task Force Turkish Cypriot 
Community 
Task Manager 13/11/2012, 
19/11/2012, 
14/12/2012 
Mr Johan Van de Velde EC – Task Force Turkish Cypriot 
Community 




Mr Massimo Mina EC – Task Force Turkish Cypriot 
Community 
Acting Head of EUPSO 
Section A 
14/11/2012 
Mr Borislav Borisov UNDP (UNDP–PFF) Senior Site Engineer – Mia 
Milia / Haspolat WWTP 
14/11/2012 
Mr Stephen McCluskey EC – Task Force Turkish Cypriot 
Community 
Task Manager 15/11/2012, 
19/11/2012, 
14/12/2012 
Mr Ole Houmoller Contractor – Water / Wastewater 
Capacity Building 
Team Leader 16/11/2012 
Mr Charalambos Palntzis Sewerage Board of Nicosia Director 19/11/2012, 
14/12/2012 




Mr Charlie Scrimgeour Contractor – EU PMU Acting Team Leader 20/11/2012 
Mr Özcinar 
Mr Hakan Ozkut 




Head – Technical Services 
Union of Municipalities 
22/11/2012 
Mr Odran Hayes EC – Task Force Turkish Cypriot 
Community 
Task Manager 22/11/2012, 
11/12/2012 
Mr Oktay Kayalp 
Mr Erkut Sahali 
Mr Naci Taseli 
Mr Doguc Veysioglu 




Head – Water Works 
Engineer – Water Works 
23/11/2012 
Mr Norman Sheridan 
Mr Leif Iversen 
Contractor – Water / Wastewater 
Capacity Building 
Legal Expert 
Senior Advisor – Water 
27/11/2012 
EC Task Managers & TCc 
representatives 
Environment sector programming 
Dialogue meeting 
 11/12/2012 
Mr Hasibe Kusetagullari “Ministry of Tourism, Environment 
and Culture” 
Coordinator – Natura 2000 12/12/2012 
Mr Hasan Güralp Turkish Cypriot Municipality of 
Nicosia 
Head – Water Supply 12/12/2012 
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Name Institution Position Date(s) 
Ms Yesim Andiroglu “Ministry of Health” Director – “State 
Laboratory” 
12/12/2012 
Mr Mustafa Alkaravli “Ministry of Interior” Director – “Geology and 
Mining Department” 
13/12/2012 
Mr Ibrahim Alkan “Ministry of Tourism, Environment 
and Culture” 
Coordinator – Waste 13/12/2012 
Mr Hubertus Schütte Contractor – Milia / Haspolat WWTP 
construction 
Team Leader 13/12/2012 
Ms Ciddem Akdagan “Ministry of Agriculture and Natural 
Resources” 
General Manager – Water 14/12/2012 
Energy Sector 
Mr Etienne Faubert EC – Task Force Turkish Cypriot 
Community 
Task Manager 13/11/2012, 
18/12/2012 




Mr Gurcan Erdogan 
Ms Bahar Denner 




Mr Etienne Faubert EC – Task Force Turkish Cypriot 
Community 
Task Manager 12/11/2012, 
18/12/2012 




Mr Evren Cavdir “European Union Coordination 
Centre” 
Officer 11/12/2012 
Mr Hasan Arkol “Ministry of Public Works and 
Transport” 
Director – Civil Aviation 
and Roads 
19/12/2012 




Mr Etienne Faubert EC – Task Force Turkish Cypriot 
Community 
Task Manager 12/11/2012, 
13/11/2012, 
18/12/2012 




Mr Ali Ayral Telecommunications Office Project Manager 30/11/2012 
Mr Steen Hansen ASTEC Expert 30/11/2012 
Mr Ersan Saner 
Dr Suat Yeldener 





Objective 2: Promoting Social and Economic Development 
Rural Development 
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Name Institution Position Date(s) 
Ms Marion Lalisse 
Mr Stefano Cilli 










Mr Latife Turganer “European Union Coordination 
Centre” 
Officer 19/11/2012 
Mr Christian Harel Contractor – Crop Husbandry Team Leader 29/11/2012 
Ms Deniz Solyali 
Mr Erkut Ulugam 
Ms Ipek Kizilduman 
Ms Ayse Galiskan 
Ms Niyazi Nizam 
Ms Samiye Borat 
“Ministry of Agriculture and Natural 
Resources” 
Head – Rural Development 
Expert – Animal Husbandry 
Expert – Animal Husbandry 
Officer – General Office 
Expert – Rural Development 
Expert – Crop Husbandry 
03/12/2012 
Mr Victor Clarke Contractor – Animal Husbandry Acting Team Leader 04/12/2012, 
15/12/2012 
Mr Sebastian Balcerak TAIEX Expert (Agriculture) Team Leader 08/12/2012 
Mr Emerali Deveci “Ministry of Agriculture and Natural 
Resources” 
Director of “Ministry” 10/12/2012 
Mr Caglar Aydin Contractor – Programme 
Management Unit 
Acting Team Leader 11/12/2012 
Mr Huseyin Ataben “Veterinary Department” Director 12/12/2012, 
18/12/2012 
Mr Seyit Yorgoncioglu ORYAT – Organic Farming and Life 
Association 
Member 14/12/2012 
Mr Stefano Cocchi TAIEX Expert (Agriculture) Expert – Rural 
Development 
18/12/2012 
Local and Urban Infrastructure 
Ms Marion Lalisse EC – Task Force Turkish Cypriot 
Community 
Task Manager 12/11/2012, 
19/12/2012 
Mr Orhan Atasoy “European Union Coordination 
Centre” 
Officer 19/11/2012 
Ms Tiziana Zennaro 
Mr Ali Tüzel 
UNDP (UNDP–PFF) Programme Manager 
Operations Manager 
03/12/2012 




Community of Cyprus 
17/12/2012 
Mr Fuat Namsoy 
Mr Hasan Keles 
Mr Tolga Alav 






Human Resource Development 
Ms Ingrid Beauve EC – Task Force Turkish Cypriot Task Manager 14/11/2012, 
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Name Institution Position Date(s) 
Ms Caroline Enegren Community Assistant Task Manager 04/12/2012 
Ms Deniz Berkol Chamber of Industry Project Coordinator – LLL 20/11/2012 
Ms Gulsen Hocanin “Ministry of Education, Youth and 
Sports” 
Project Coordinator – VET 21/11/2012 
Mr Metin Gultekin “Ministry of Education, Youth and 
Sports” 
Director 22/11/2012 
Mr Kemal Baykalli Chamber of Commerce Assistant General 
Secretary 
22/11/2012 
Mr Cemal Kilic Eastern Mediterranean “University” 
(Famagusta) 
Career Counsellor 23/11/2012 
Ms Sebnem Pekdogan 
Ms Iley Fedai Taskin 
“Ministry of Education, Youth and 
Sports” 
Inspector of Schools 
Inspector of Schools 
26/11/2012 
Mr Yusuf Onderol “Ministry of Social Security and 
Labour” 
General Director – “Labour 
Department” 
27/11/2012 
Mr Mehmet Tasker 
Mr Ozan Coli 
Secondary Education Teachers’ 
Union 
General Secretary 
Secretary of Education 
27/11/2012 
Mr Ali Yonel 
Mr Murat Aktug 
 
Mr Mustafa Hurses 
 
Ms Berna Yilmazoglu 
“Ministry of Education, Youth and 
Sports” 
Under-secretary 
Director of Inspection & 
Evaluation 
Project Coordinator – 
Schools 
Inspector of English 
Language Training 
28/11/2012 
Mr Cenk Gurcag Teachers’ Union Member of the Executive 
Committee 
28/11/2012 
Mr Hurrem Tulga 
Mr Taner Akcan 
Mr Ersun Aytac 






Mr Ozdemir Sanlidag 
Ms Pinar Soykara 
Mr Rustem Kal 




Ms Emete Unguder Jobshop Expert 30/11/2012 
Mr Evren Cavdir 
Ms Damla Onurhan Sila 





Mr Steen Tandrup Contractor – VETLAM Team Leader 19/12/2012 * 
Mr Gunfer Erkmen 
Mr Dudley Blane 





Private Sector Development 
Ms Ekaterina Bakalova EC – Task Force Turkish Cypriot 
Community 
Task Manager 15/11/2012, 
03/12/2012 
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Name Institution Position Date(s) 
Ms Sara Sangoi EC – Task Force Turkish Cypriot 
Community 
Task Manager 15/11/2012, 
26/11/2012 
Ms Ebru Kaptan Sertoglu “Ministry for Economy and Energy” Coordinator – SME 
Development Center 
20/11/2012 
Ms Leyla Mahrum Chamber of Industry Business Development 
Officer 
20/11/2012 
Mr Deniz Demircioglu Beneficiary SME (Nicosia) Director 20/11/2012 
Mr Faik Ozgermi 
Mr Ryk Kaminski 
Mr Gurhan Hatipoglu 
Contractor – SECOND Project 
Technical Assistance Team 
Team Leader 
Key Expert – SMEs 
Key Expert – ICT 
21/11/2012 
Ms Balkiz Kandulu Chamber of Commerce Project Support Assistant 22/11/2012 
Mr Ozan Dagli Beneficiary SME (Famagusta) Director 23/11/2012 
Mr Bora Tuccaroglu Chamber of Computer Engineers President 27/11/2012 
Dr Yenal Surec “Competition Board” President 28/11/2012 
Mr Hurrem Tulga Chamber of Shopkeepers and 
Artisans 
President 29/11/2012 
Ms Tiziana Zennaro 
Mr Ali Tüzel 
UNDP (UNDP–PFF) Programme Manager 
Operations Manager 
03/12/2012 
Mr Evren Cavdir 
Ms Damla Onurhan Sila 





Mr Yilmaz Kaygisiz Beneficiary SME (Nicosia) Director 04/12/2012 
Mr Ceyhun Tunali Young Businessmen Association 
(Kyrenia) 
Member of the Board 30/11/2012 * 
Mr Nihat Yilmaz ICT Association Member of the Board 04/12/2012 * 
Objective 3: Fostering Reconciliation, Confidence Building Measures and Support to Civil Society 
Committee on Missing Persons (CMP) in Cyprus 
Ms Sara Sangoi EC – Task Force Turkish Cypriot 
Community 
Task Manager 15/11/2012 
Mr Timothy Alchin UN Peacekeeping Force in Cyprus Political Affairs Officer 29/11/2012 
Mr Oleg Egorov Committee on Missing Persons in 
Cyprus 
Special Assistant to the 
Third Member 
12/12/2012 
Ms Tiziana Zennaro 
Mr Ali Tüzel 





Ms Sara Sangoi EC – Task Force Turkish Cypriot 
Community 
Task Manager 15/11/2012 
Mr Timothy Alchin 
Mr Richard Vines 
UN Peacekeeping Force in Cyprus Political Affairs Officer 
Military Affairs Officer 
29/11/2012 
Ms Tiziana Zennaro UNDP (UNDP–PFF) Programme Manager 03/12/2012, 
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Mr Ali Tüzel Operations Manager 13/12/2012 
Cultural Heritage 
Ms. Ingrid Beauve EC – Task Force Turkish Cypriot 
Community 
Task Manager 15/11/2012 
Ms. Tiziana Zennaro 
Mr. Ali Tüzel 




Mr Izzet Volkan 
Mr Fevzi Ozersay 
Union of Chambers of Cyprus 




Mr Ali Tuncay 
Mr Glafkos Constantinides 
Technical Committee on Cultural 




Council of Europe Education Initiatives 
Mr Huseyin Silman 
Ms Damla Onurhan Sila 





Mr Kyriakos Pachoulides 
Ms Shirin Jetha 





Ms Nazif Fuat 
Mr Salih Can Doratli 
Beneficiaries of the Academy of 
Political Studies action 
Individual beneficiaries 12/12/2012 * 
& e-mail 
Civil Society 
Ms Charlotte Goyon EC – Task Force Turkish Cypriot 
Community 
Task Manager 13/11/2012, 
10/12/2012 
Mr Christopher Louise 
Mr Nicolas Jarraud 
Ms Pembe Mentesh 




EC Task Managers & c. 20 
CSOs representatives 
Cypriot Civil Society Dialogue 
meeting 
 11/12/2012 
Dr Bulent Kanol Beneficiary CSO (Nicosia) Chairman 11/12/2012 
Mr Kyriakos Pachoulides 
Ms Shirin Jetha 
Beneficiary CSO (Nicosia) Director 
Project Manager 
11/12/2012 
Ms Canan Oztoprak Beneficiary CSO (Nicosia) General Manager 13/12/2012 
Mr Huseyin Silman “European Union Coordination 
Centre” 
Officer 13/12/2012 
Mr Izzet Volkan 
Mr Fevzi Ozersay 
Beneficiary CSO (Nicosia) Secretary General 
Architect 
14/12/2012 
Objective 4: Bringing the Turkish Cypriot community closer to the European Union 
Information on the European Union / EU Info Point 
Ms Ekaterina Bakalova EC – Task Force Turkish Cypriot 
Community 
Task Manager 15/11/2012, 
27/11/2012 
Dr Kezban Akansoy EC – Representation in Cyprus Press Officer – Political 
Reporter 
22/11/2012 
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Mr Kudret Akay 
Mr Can Köstepen 
Contractor – EU Info Point Team Leader 
Information & Event Officer 
27/11/2012, 
11/12/2012 
Mr Huseyin Silman “European Union Coordination 
Centre” 
Officer 13/12/2012 
Scholarships Programme for the TCc 
Ms Vivien Rigler 
Ms Aslı Köprülü Ergüven 
EC – Task Force Turkish Cypriot 
Community 
Task Manager 




Ms Nevres Baddal “Ministry of Education, Youth and 
Sports” 
Deputy Director – Common 
Services for Education 
19/11/2012, 
19/12/2012 
Mr Cemal Kilic Eastern Mediterranean “University” 
(Famagusta) 
Career Counsellor 23/11/2012 
Mr Huseyin Silman 
Ms Damla Onurhan Sila 





Mr Metin Ersoy Eastern Mediterranean “University” 
(Famagusta) 




Ms Charlotte Goyon EC – Task Force Turkish Cypriot 
Community 
Task Manager 13/11/2012, 
10/12/2012 
Dr Bulent Kanol Beneficiary CSO (Nicosia) Chairman 11/12/2012 
Mr Metin Ersoy Beneficiary CSO (Nicosia) Project Coordinator 12/12/2012 
Mr Huseyin Silman “European Union Coordination 
Centre” 
Officer 13/12/2012 
Mr Gürkan Uluchan Beneficiary CSO (Nicosia) Legal Adviser 14/12/2012 
Objective 5: Preparing the Turkish Cypriot community to introduce and implement the acquis 
Ms Izge Arisal “European Union Coordination 
Centre” 
Officer 29/11/2012 
Ms Cigdem Aksu Chamber of Commerce Expert – Green Line Trade 
Development 
30/11/2012 
Mr Alain Van Hamme EC – Task Force Turkish Cypriot 
Community 
Head of TAIEX Team 
(within the Task Force) 
05/12/2012, 
07/12/2012 
Mr Sebastian Balcerak TAIEX Expert (Agriculture) Team Leader 08/12/2012 
EC Task Managers & 
EUCC Task Managers 
TAIEX programming Dialogue 
meeting (held at the EUCC) 
 10/12/2012 
Mr Seyit Yorgoncioglu “Veterinary Department” TAIEX Coordinator 14/12/2012 
Mr Stefano Cocchi TAIEX Expert (Agriculture) Expert – Rural 
Development 
18/12/2012 
Mr Erhan Ercin “European Union Coordination 
Centre” 
Coordinator 20/12/2012 
Ms Cristina Turci EC – Task Force Turkish Cypriot TAIEX Project Manager e-mail 
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Community 
* = telephone interview 
